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EXECUTIVE SUMMARY

The Village of Ruidoso and the City of Ruidoso Downs (collectively referred to as Ruidoso)
jointly own and operate the Ruidoso Wastewater Treatment Plant pursuant to a National
Pollutant Discharge Elimination System (NPDES) permit (No. NM0029165) issued by the U.S.
Environmental Protection Agency (EPA), Region 6,

The existing Plant, which discharges to the Rio Ruidoso, is not designed to comply with the
effluent nutrient limits set forth by the current permit. The plant sludge treatment system is
nearly overwhelmed, and the plant cannot handle any significant increase in loading and still
maintain reasonable standards of effluent organic and solids content. It is urgently necessary to
expand the plant capacity and to design the expanded plant for biological nutrient removal
(BNR), which refers to the biological removal of nitrogen and/or phosphorus. This will require a

major construction project, which is the focus of this draft preliminary engineering report (PER).

The permit limits the plant discharge to 0.1 mg/1 phosphorus, and compliance with this limit will
require heavy chemical freatment of the plant throughput. During the preparation of this PER,
Ruidoso investigated the possibility of an increase in the effluent phosphorus limit to 1.0 mg/!
utilizing a “Water Quality Trading Program™ to reduce or eliminate non-point source discharges
of phosphorus to the Rio Ruidoso in exchange for the increased effluent limit. A consultant was
retained to mvestigate the potential of the proposed Water Quality Trading Program, and it was
concluded that such a program lacked the necessary trading potential on this segment of the Rio
Ruidoso. As such, the 0.1 mg/l effluent phosphorus limit is in effect and compliance with this
limit will be required. Consequently, despite occasional references to a 1.0 mg/1 effluent
phosphorus limit, this PER should be understood as reflecting Ruidoso’s commitment to

construct and operate a plant capable of meeting the required 0.1 mg/! effluent phosphorus limit.

Since the 1.0 mg/l phosphorus effluent limit was being studied during the preparation of this
PER, the PER has been prepared to address both a 1.0 mg/l and 0.1 mg/1 phosphorus limit. This
PER presents a plan for installation of a biological treatment process capable of reducing plant

cffluent phosphorus to 1.0 mg/l. The PER further presents a tertiary chemical process that is
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installed downstream of the activated sludge process to achieve the required phosphorus limit of

0.1 mg/l.

The permit limits the total plant effluent toxicity, which is affected by effluent concentration of
ammonia. Moreover, future permits may limit effluent ammonia, nifrate, or both. Hence, the
permit requires biological ammonia removal, or nitrification. This PER also recommends
biological nitrate removal, or denitrification. The latter is recommended for compliance with
future permits, additional biological phosphorus removal, reduced power consumption, improved

process operation, and improved process flexibility.

- With regard to the current permit, this PER rates the existing plant capacity at 0.54 million
gallons per day (mgd). At present, average daily influent is roughly 1.4 mgd. Using multiple
methods of future flow projection, this PER predicts that plant loading may increase to 2.5 mgd
by the year 2015, and to 3.75 mgd by the year 2030, which is the end of the 25-year planning
period used for this PER. Hence, a major plant expansion is necessary, and it is recommended
that the plant be expanded in two phases. Phase I should expand the plant capacity to 2.5 mgd
and allow for BNR. Phase 11 should expand the plant to 3.75 mgd. This PER focuses primarily

on the Phase I expansion.

Most of the existing plant components are not suitable for reuse in the Phase I expansion, either
because they are too old, too small, of questionable structural integrity, or inappropriate for
modern methods of wastewater treatment. Also, the existing plant site is too small for the use of
shallow treatment basins, which occupy more surface area. Deeper basins are necessary to

provide adequate treatment volume on the plant site.

The limited amount of space on the existing plant site will make construction of the Phase I
expansion difficult, because the existing process must continue operating while the new site is
built. The preferred solution to this problem is to acquire roughly two acres of land to the west
of the existing site. If additional land cannot be acquired, it will be necessary to stage the
construction, or to build the plant in a manner that allows stepwise demolition of existing

modules so that new modules can be built in their place. Becaunse staging is more expensive and
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problematic than the use of new land, Ruidoso is committed to acquiring the additional needed

land.

This PER screens seven alternatives for expanding the plant, including alternatives such as
efftuent reuse, discharge to groundwater, and batch reactors. The alternatives are screened

based on criteria such as cost and operability. All but three aiternatives are eliminated, and these

are summarized as follows:

s Alternative 1 is based on a conventional BNR process with a pre-anoxic denitrification.
e Alternative 2 is based on simultaneous nitrification and denitrification (SNdN}).
e Alternative 3 is based on the use of membrane bioreactors (MBRs) for enhancement of

phosphorus removal, replacement of the secondary clarifiers, and production of a cleaner

effluent.

As of this writing, Alternative 3 is far more expensive than Alternatives 1 and 2, and for this
reason, Alternative 3 is tentatively eliminated. However, Alternative 3 has significant
advantages over Alternatives 1 and 2 with respect to effiuent quality, permit compliance, and the
efficient use of plant space. Moreover, the cost of MBRs may fall over time due to increased
competition between manufacturers of the technology. Alternative 3 should be evaluated again

before the start of preliminary design, as it may become competitive with Alternatives 1 and 2.

Alternatives 1 and 2 differ only in the operation of the proposed treatment basins. Essentially,

this PER proposes one process with two variations. The process is described as follows. All

modules are new unless otherwise nofed.

Wastewater influent enters submersible pump station, which discharges to the bar screens.

The new bar screens have smaller openings than the existing screens. This keeps large objects
from entering the plant and damaging the proposed sludge belts. Screened flow passes through a
new grit-removal chamber. A chemical feed station allows for the addition of caustic soda or
solution downstream of the grit chamber, as may be necessary to raise the influent alkalinity.

Flow enters the anaerobic selector, where phosphorus 1s removed biologically.
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Flow enters two parallel treatment basins, where reduction of organics, nitrification, and
denitrification are carried out using one of two methods. Alternative 1 proposes a conventional
BNR process, in which each basin has a pre-anoxic zone, an aerobic zone, and a recycle stream
from the aerobic zone to the anoxic. Alternative 2 proposes a BNR process in which the rate of
biological activity is tightly controlled, allowing for simultaneous nitrification and

denitrification. The choice between Alternatives 1 and 2 should be made during preliminary
design, based on consultation between the plant staff, the Joint Use Board, and the engineer. The

estimated costs for each are similar,

Flow passes through two secondary clarifiers and through a chemical treatment system, which is
required to enable the plant to meet the 0.1 mg/1 effluent phosphorus limit. Water passes through

an ultraviolet (UV) disinfection system, a new effluent flowmeter, and to the existing outfall.
Waste sludge is pumped to a belt thickener, and then to an aerobic digester. Digested sludge is
pumped to a belt press, which concentrates the sludge to roughly 19 percent solids. 'The sludge

can be composted on the existing drying beds or removed from the site.

A new Laboratory and Administration Building is proposed. This building has a control room,

where operator(s) can use a distributed control system to monitor and control all plant modules.

The total estimated capital cost of the project required to meet the 0.1 mg/l phosphorus limit is

$29.2 million. Operating costs are estimated to be $954,000 anmually.

RUIZ1-71.D40 4 Viftage of Ruidoso WWTP PER




1.0 GENERAL

1.1 Project Background

The resort area of Ruidoso encompasses the Village of Ruidoso and the City of Ruidoso Downs,

which are proximate communities located in south-central New Mexico.

Ruidoso sits high in the Sacramento Mountains and 1s su.rrounded by the Lincoln National
Forest. The elevation reaches 7,000 feet in Ruidoso itself and 10,000 feet in the surrounding
mountains. This pristine, forested environment offers numerous outdoor activities such as
fishing, hiking, camping, and skiing. Ruidoso’s tourism results in a large number of part-time

residents, and tourists may double the population of Ruidoso during peak tourist seasons.

Ruidoso is the principle community of Lincoln County, which ranked second in population
growth among all New Mexico counties between 1990 and 2000, according to Census 2000 data.
During the 1990s, the pdpulation of Lincolh County grew by 59 percent, and the permanent
population of Ruidoso itself grew by 71 percent, making it one of the fastest-growing
communities in New Mexico. Although future population growth may not be as rapid as that of

the 1990s, it is anticipated that Ruidoso will continue to grow rapidly.

The New Mexico Water Quality Control Commission establishes standards for surface and
ground waters throughout the State, and the Commission takes special care to preserve high-
quality streams such as the Rio Ruidoso and its tributaries, which cross through Ruidoso. The
Commission has designated the Rio Ruidoso as a Coldwater Fishery and a Domestic Water

Supply, and the commission therefore holds the Rio Ruidoso to an especially high standard of

water quality.

Ruidoso is faced with an expanding population, a high transient population, and high water
quality standards for the Rio Ruidoso and its tributaries. In combination, these represent a
challenge to Ruidoso in terms of wastewater management. The expanding population will soon

overwhelm Ruidoso’s existing wastewater facilitics, which are not intended to meet all of the
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regulations to which they are currenily subject. Ruidoso must develop a comprehensive plan to

accommodate both the expanding flows and the current regulations.

The Ruidoso Regional Wastewater Treatment Joint Use Board is responsible for wastewater
management in the Village of Ruidoso, the City of Ruidoso Downs, and an area surrounding the
Carrizo Lodge, as described in Chapter 2. This preliminary engineering report (PER) refers to

the area managed by the Joint Use Board as Ruidoso.

1.2 Report Objectives

This report provides a comprehensive plan for the management of Ruidoso wastewater flows,
starting at present and extending through the year 2030. This 25-year planning period is
considered optimal, and it exceeds the NMED minimum 20-year planning period. The plan

shall:

o Describe the planning area, which includes the Village of Ruidoso, The City of Ruidoso
Downs, and an area around the Carrizo Lodge. Include an accompanying Environmental
Information Document.

e Use data from a number of sources to predict wastewater flows within the planning
period.

» Describe the regulations governing wastewater discharges within the planning area.
Describe how they may change within the planning period.

» Assess Ruidoso’s existing facilities with respect to current and future flows and
regulations.

e Develop of a list of alternatives for current and future wastewater management, and
compare them based on a set of criteria described in Chapter 5.

e Recommend an alternative and provide further analysis.

» Summarize all recommendations, and identify any other special needs Ruidoso may have

with respect to wastewater management.
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1.3  Previous Reports

Previous reports developed for Ruidoso and relevant to this report are as follows.

A. 40-Year Water Plan 2004, Wilson & Company, 2004.

This report predicts future water supply needs using population and water system data
from 1996 through 2003. The forecast period runs from 2004 through 2044. Chapter 4

uses information from this report for future wastewater flow projections.

B. Septage Disposal Facilities Report for the Ruidoso Wastewater Treatment Facilities,

Molzen-Corbin & Associates, 2000.

This report provides an approach for the handling of septage waste delivered to the plant
from sources throughout Lincoln County. The report ultimately recommends installation
of a second septage treatment facility. Information on this existing plant was obtained

from this report.

C. Environmental Information Document for Wastewater Sludge Land Application

Program, Molzen-Corbin & Associates, 1995.

This report recommends continuation of the plant sludge land application program in
place when the report was issued. It provides environmental and other information on the

arca used for land application, which is near the plant. Information on this existing plant

was obtained from this report.

D. Intensive Water Quality Stream Surveys, New Mexico Environment Department, 1993.

This report contains a water quality survey for rivers and streams throughout
New Mexico, including the Rio Ruidoso. Information on the project planning area was

obtained from this report.
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E. Ruidoso Comprehensive Plan, BRW, Inc., 1984,

This report contains forecasts for population growth and commercial and industrial

development, This report was used as an aid in projecting future wastewater flows.

F. Wastewater Facilities Plan, Molzen-Corbin & Associates, 1993.

Information on the existing plant was obtained from this facilities plan.

1.4  Report Organization

The format of this report matches that required by the Rural Utility Service for preliminary
engineering reports. It can thus be used to solicit loans or grants from the Rural Utility Service,

the New Mexico Finance Authority, and the New Mexico Environment Department.

At the end of each chapter 1s an additional section containing references used in the chapter. The

references are numbered, and within the chapter, the references may be cited by superscript.
The report is organized as follows:

Section 1 — General

Summarizes the project background, project objectives, and report organization.

Summarizes previous reports done for Ruidoso.

Section 2 - Project Planning Area

Describes the project planning area, including its location, environmental resources,

growth areas, and population trends.
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e,

Section 3 — Existing Facilities

Describes the existing plant, including its location, history, condition, and financial

status.

Section 4 — Need for Project

Justifies the project in terms of regulatory requirements, plant operation and maintenance,

and population growth.

Section 5 — Alternatives Considered

Identifies and describes the alternatives considered for project implementation. Includes

a no-action alternative for baseline comparison.

Section 6 — Proposed Project (Recommended Alternative)

Recommends an alternative and provides additional description of the alternative.

Section 7 — Conclusions and Recommendations

Provides additional recommendations on how to implement the project.

Appendices
A. Environmental Information Document
NPDES Permit

B
C. Calculations
D

Alternative 1 Conventional Biological Nutrient Removal (BNR} Conceptual Project

Costs
Alternative 2 Single Basin Nitrification / Denitrification Conceptual Project Costs

F. Alternative 3 Membrane Bioreactors (MBR) Conceptual Project Costs Alfernative 1

Cost Estimate Calculations
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20 PROJECT PLANNING AREA

2.1 Location and Service Area

As shown in Figure 2-1, the Ruidoso area is in central Lincoln County, in southern New Mexico,
and proximate to several major population centers including Albuquerque, Santa Fe,

Alamogordo, Socorro, Tularosa, Roswell, and El Paso, Texas.

Figure 2-2 shows the Planning Area, for which the Ruidoso Regional Wastewater Treatment
Joint Use Board manages all wastewater flow. This PER refers to the area as Ruidoso, and the
area includes the Village of Ruidoso, the City of Ruidoso Downs, and a strip of land running two
miles south of the Village of Ruidoso to the border of Lincoln County. The land runs along

Carrizo Creek, including a small neighborhood as well as the Carrizo Lodge.

The population growth potential analyzed herein, as well as the projections of Chapter 4, is based

on Census 2000 data for Ruidoso Village, Ruidoso Downs, and Lincoln County.

Ruidoso is in the Sacramento Mountains and is surrounded by the Lincoln National Forest. The
elevation reaches 7,000 feet in Ruidoso itself and 10,000 feet in the surrounding mduntains. This
pristine environment offers numerous outdoor activities such as fishing, hiking, camping, and
skiing. Hence, a significant portion of the Ruidoso population consists of transients, who are
either tourists or pari-time residents. Ruidoso’s proximity to major population centers adds to the
tourist attraction, and it 1s thought that transients may double the population of Ruidoso during

the summier, which is the peak tourist season for Ruidoso.

As shown in Figure 2-2, 11.S. highway 70 passes through the southern and eastern portion of
Ruidoso. State Highway 37, also called Sudderth Drive, crosses U.S. 70 in eastern Ruidoso
Village near the border with Ruidoso Downs. NM37 is the main street for the Village of
Ruidoso and extends through the Village to the west and slightly north, where it turns north into
Mechem Drive. The plant is roughly 5 miles east of the U.S. 70/NM 37 intersection, northeast of

Agua Fria and north of the Rio Ruidoso.
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The elevation of Ruidoso results in temperatures that are much lower than the norm for southern
New Mexico, and the low ambient air temperatures are important for wastewater planning.

Table 2-1 lists the average monthly air temperatures.

TABLE 2-1
RUIDOSO AVERAGE TEMPERATURES IN °C

Month | Jan. | Feb, | Mar. | Apr. | May | June | July | Aug. | Sep. | Oct. | Nov. | Dec.

High 941|111 13.9| 18.9| 23.3 | 283 | 278 26.7| 25| 20| 144 10.6
Low. -7.8¢ -1.8 5122 11| 56| 89| 83| 39 -06]| -6.7] -83

Despite the high elevation and low temperatures, Ruidoso is classified as Sub-Humid Woodland
due to the relatively small amount of precipitation. Table 2-2 lists the average monthly

precipitation.

TABLE 2-2
RUIDOSO MONTHLY AVERAGE PRECIPITATION IN INCHES

Jan. | Feb. |Mar. | Apr. { May | June | July | Aug. | Sep. | Oct. | Nov. | Dec.
1.1 |11 1.4 |08 0.9 1.8 |46 4.2 1.9 1.2 |06 1.3

As shown in Table 2-1, Ruidoso has cold weather throughout the year, and the average low
temperature rarely exceeds 9 °C , even in July. An important consequence of this is that the
wastewater temperatures are unusually Jow. Table 2-3 shows the average monthly wastewater

temperatures measured at the Ruidoso Wastewater Treatment Plant in 2004.
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TABLE 2-3
RUIDOSO AVERAGE WASTEWATER TEMPERATURES IN °C

Month | Jan. | Feb. | Mar. | Apr. { May | June | July | Aug. | Sep. | Oct. | Nov. | Dec.
High 12 | 11 15 15 (18 | 21 | 22 ¢ 22 | 21 | 20 | 17 14
Low 9 8 10 | 12 | 14 | 20 | 21 21 20 | 18 11 11
Avg 1T [ 10§ 13 | 13 | 16 | 21 | 21 | 21 21 | 19 | 15 12

The lowest recorded temperature of 8 °C occurred in February 2004, but this is considered an
outlying data point. During the winter months, the minimum recorded temperature was

genera . During the summer months, the wastewater temperature generally rises to
Ity 10 °C. During th hs, th perature g 1y t

21°C.

In addition to the expanding population of Ruidoso, and the tightening regulations on discharges
to Ruidoso’s pristine surface waters, the cold winter temperatures present an additional challenge
to the Jomt Use Board, whose wastewater facilities must comply with applicable regulations

throughout the year. It is generally more difficult to treat municipal wastewater at cold

temperatures.

2.2 Environmental Resources Present

The Rio Ruidoso and its tributaries comprise most surface water in Ruidoso, and the New
Mexico Water Quality Control Commission has classified the river as both a Coldwater Fishery

and a Wildlife Habitat. The Commission therefore holds the river to an especially high standard

of water quality,

The Rio Ruidoso flows through numerous communities including Ruidoso and the Mescalero

Apache Indian Reservation. The river supplies domestic users and a coldwater fishery upstream

of U.S. Highway 70

Apart from the Rio Ruidoso and its tributaries, the planning area contains no known

environmentally sensitive resources. Additional information on environmental resources in the
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planning area can be found in Appendix A, which contains the Environmental Information

Document.

2.3 Population Growth Projection

Planning Period

The planning period for population growth projection starts in 2005 and continues through 2030.

Population Projection Methods

It s difficult to project the population growth for the next 25 years, so this section uses three

methods to estimate the rate at which the Ruidoso population may grow.

1. Method 1 uses past population measurements to establish an annual population growth rate.
This rate is used to estimate the future population growth that will occur from 2005 to 2030,

The population measurements come from the US Census Burean. The method is referred to

as extrapolation.

2. Method 2 refers to a population projection previously done for Lincoln County by the
University of New Mexico (UNM) Bureau of Business and Economic Research. Method 2
assumes that the growth rate of Ruidoso will be similar to that of Lincoln County. The
growth rates predicted by UNM are applied to the Ruidoso population measured by Census
2000, thereby projécting the population through 2030.

3. Methods I and 2 project vastly different growth rates thiough 2030, so an additional method
is used to project Ruidoso’s fature population growth, and the result is compared to the
results of Methods 1 and 2. Method 3 uses Census 2000 data on the number of vacant houses
and lots 1n Ruidoso, where a house may be a stand-alone house, condominium, or apartment,
and a lot refers to a space where a house may be built. Method 3 calculates what the Ruidoso
population would be if all vacant houses and lots were filled with permanent residents. This
calculated population is assumed to occur in the year 2030, and then it 1s compared with

population data from Census 2000, yielding a projected future growth rate.
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4, Method 3 predicts a growth rate close to that determined by the Census data extrapolation of
Method 1, and the rate differs greatly from that yielded by the UNM data of Method 2.
Hence, a fourth estimate of future growth is useful. The Village of Ruidoso 40-Year Water
Plan of 2004 projects future growth in population and water consumption. For this, the 2004

Plan extrapolates water consumption data taken in the 1990s,

2.3.1 Method 1: Extrapolation of Historical Growth Rates

Census data shown in Table 2-4 indicate that Lincoln County, the Village of Ruidoso and the

City of Ruidoso Downs have grown rapidly.

TABLE 2-4
LINCOLN COUNTY POPULATION INCREASES
1990-2000
Locati 1970 1980 1990 2000 Overall | Am]
ocation Population | Population | Population | Population I vera nnia
ncrease | Average
(percent) | (percent)
Lincoln County 7,560 10,997 12,219 19,411 59 4.8
Ruidoso Village 2216 4,260 4,636 7,698 66 52
Ruidoso Downs 702 949 917 1,824 99 7.1
Ruidoso Total 2,918 5,209 5,553 9,522 72 55

Source: Census 2000 Demographic Profile for Ruidoso Village, Ruidoso Downs, and Lincoln County.

The overall population of Ruidoso grew by 72 percent between 1990 and 2000, at an average of

5.5 percent per year.

If it is assumed that the annual Ruidoso growth rate will be 5.5 percent, and that the population

in the year 2000 was 9,522, the population predicted for 2005 is 12,470. The population
predicted for 2030 1s 48,010.
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2.3.2 Method 2: University of New Mexico Projections

Table 2-5 shows Lincoln County population projections provided by the University of
New Mexico (UNM) Burean of Business and Economic Research. This data is considered

meaningful because annual growth rates for Lincoln County and Ruidoso are similar, as shown

in Table 2-4.
TABLE 2-5
LINCOLN COUNTY POPULATION PROJECTIONS
Period

2000- 2005- 2010- 2015- 2020- 2025-

2005 2010 2015 2020 2025 2030
Compound Annual 2.14 1.75 1.43 1.17 0.98 (.86
Average Population
Growth Rates
(percent)
Projected Population | 21,798 | 23,792 | 25,556 | 27,100 | 28,466 | 29,715
at end of Period

Source: University of New Mexico, Bureau of Business and Economic Research. Released August 2002.

Table 2-5 shows UNM projected growth rate for each five-year period from 2000 to 2030. If
these growth rates are averaged, it is shown that UNM predicted an average annual growth rate

of 1.0 percent between 2000 and 2030.

If it is assumed that the annual Ruidoso growth rate will be 1.0 percent, and that the population

in the year 2000 was 9,522, the population predicted for 2005 1s 10,027. The population
predicted for 2030 is 12,980.

2.3.3  Method 3: Development Potential

Method 1 yielded roughly 5 times the future annual growth rate predicted by Method 2. Hence,
to add meaning to the population projections presented herein, it is helpful to use an additional
methed to project Ruidoso’s future population growth, and to compare the result to that given by

Methods 1 and 2. This gives us a better idea of the future growth rate that Ruidoso can expect.

RUI21-71.D40 2-8 Vitlage of Ruidoso WWTF PER




Method 3 uses Census 2000 data on the number of vacant houses and lots in Ruidoso, where a
house may be a stand-alone house, condominium, or apartment, and a lot refers to a space where
a house may be built. Method 3 calculates what the Ruidoso population would be if all vacant
houses and lots were filled with permanent residents. This calculated population is assumed to
occur in the year 2030, and then it is compared with population data from Census 2000, yielding

a projected future growth rate.

Table 2-6 provides Census 2000 data on the number of houses, average number of people per
house, and number of vacant houses in Ruidoso, as of the year 2000. Using the number of
vacant houses and the average number of people per house, it is shown that the existing housing

in Ruidoso could support as many as 25,240 people, if all vacant houses were filled with

permanent residents.

"TABLE 2-6
POPULATION AT 100 PERCENT OCCUPANCY IN EXISTING HOUSING

People per Population at
Total Occupied | Vacant Occupied 100%
Location Houses Houses Houses House Oceupancy
Village of Ruidoso 7,584 3,434 4,150 3 22,750
City of Ruidoso Downs 921 680 241 2.7 2,490
Total 8,505 4,114 4,391 - 25,240

Source: US Census Bureau, Census 2000 for New Mexico

Table 2-7 provides data on the number of undeveloped lots in Ruidoso, as of the year 2004,
Usmng the number of lots, and assuming that each lot could support three people, it is shown that
the avatlable lots in Ruidoso could support as many as 14,175 people, if all available lots were

developed and filled with permanent residents.
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TABLE 2-7
EXISTING UNDEVELOPED BUILDABLE LOTS

Buildable Lot Location Total Available Lots Population at 100% .Occupancy
3 Occupants per Buildable Lot
Undeveloped Buildable 1,925 5,775
Lots within Ruidoso
Undeveloped Buildable 2,800 8,400
Lots surrounding Ruidoso
Total 4,725 14,175

Source: Village of Ruidoso 40-Year Water Plan (2004)

Tables 2-6 and 2-7 show that the vacant houses and undeveloped lots in Ruidoso could support a
total population of 39,415 people. If this population is assumed for the year 2030, and if the
Census 2000 population of 9,522 is assumed for the year 2000, a future annual growth rate of 4.8
percent is predicted through the year 2030. A population of 12,070 is predicted for the year
2005.

2.3.4 Method 4: Water Use Records

The Village of Ruidoso 40-Year Water Plan (2004} estimates future population and potable
water consumption, using water use records from 1991 to 2003, Table 2-8 shows the water use
records, which trend upward from 1991 to 1998. From 1991 to 1998, the average annual growth
rate was 2.82 percent. From 1999 to 2003, water rationing, drought, and forest fires affected the
water consumption, so data for these years is not considered representative. If it is assumed that
the annual Ruidoso growth rate will be 2.82 percent, and that the population in the year 2000 was
9,522, the population predicted for 2005 is 10,940. The population predicted for 2030 is 21,930.
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TABLE 2-8
RUIDOSO METERED WATER CONSUMPTION 1991-2003

Year Year Monthly Average (gallons)
1991 30,013,101
1992 30,802,791
1993 _ 32,592,316
1994 36,694,117
1995 36,942,001
1996 20,984,013
1997 33,089,388
1998 - 37,489,975
1999! 36,337,258
2000 33,901,880
2001 - 36,098,713
2002 35,245,953
2003" 35,599,769

" Data was not used due to drought, watering restrictions, and local forest fires.

2.3.5 Growth Projection Summary

Figure 2-3 summarizes the future population growth projections yielded by Methods 1 through 4.
All three apply an estimated growth rate to the Ruidoso population measured by Census 2000, or
9,522.

Method 1 assumes that the rapid growth of the 1990s will continue through 2030. This generous
assumption is likely to yield a future annual growth projection higher than that which will
actually happen. Method 1 also appears high because it predicts a growth rate higher than can be
supported by Ruidoso’s development potential.

Methods 2 and 3 provide more realistic approaches, but they differ by a factor of nearly five.
The UNM projection is likely to be the minimum growth rate Ruidoso will experience, and the
analysis of development potential likely provides the maximum growth rate Ruidoso will

experience.
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Figure 2-3
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Method 4, which uses projects population using water use records, provides a future population
estimate that is roughly halfway between that of Methods 2 and 3. Hence, the population
projection of Method 4 is considered the most reasonable of that provided by the four available

methods, and this method is used to project the future population of Ruidoso.

As shown in Figure 2-3, water use records yield a projection roughly halfway between the

projections yielded by UNM and by analysis of development potential.

2.4 Potential Growth Areas

Due to the mountainous terrain, Ruidoso has developed linearly along the canyon roads and on a

number of slopes. Areas of major growth include the following,

The City of Ruidoso Downs — The City is home to the Ruidoso Downs Race Track, the Hubbard
Museum of the Horse, a Walmart, and residential housing along State Highway 70. The City
was originally settled near Hale Spring in the 1930’s as a farming and sawmill community. The
post office was established in 1947, and the horseracing track soon followed. The City was
originally named Palo Verde, but the name was changed to Ruidoso Downs in 1958 to improve
name recognition and to highlight the racetrack. Racing events were initially among locals but

now include nationally known races like the All American Futurity.

Mescalero Apache Tribal Lands — This area contains 720 square miles of mostly forest land

located south of Ruidoso in the northern edge of Otero County. Development inciudes the tribal

operated casino and lodging facility.

Sudderth — This area contains a number of small businesses, the Lincoln County Medical Center,
the Senior Citizen Center, and the intersection U.S. 70 and NM37. The intersection is being
rebuilt as part of a project to widen U.S. 70. A number of national retail and lodging chains have
been built near the intersection, including Holiday Inn Express, Walgreens, Subway, and

Sherwin Williams.
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Midtown — This is the historic heart of Ruidoso with retail shopping and dining establishments

located along Main Street.

Upper Canyon — This area is located at the west end of Sudderth beyond the Mechem

intersection and contains many of the area older lodging facilities.

Mechem Drive — Single-family subdivisions off Mecham Drive (NM 48 Corridor) include
Hamilton Terrace, the Country Club area, Cree Meadows and Cree Meadows Heights, Forest
heights and Alto Crest. Mechem Drive is zoned continuously for commercial and retail

development.

Gavilan Canyon Drive — This two-lane road has experienced increased traffic and bottlenecks
where it connects to NM37 near U.S. 70. Gavilan Canyon Drive has been suggested in previous

transportation studies as an alternate bypass around the Village to reduce congestion on Mechem

Drive and Sudderth.
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3.0  EXISTING FACILITIES

3.1 Location Map

Figure 3-1 shows the location of the Ruidoso Wastewater Treatment Plant, which is the sole
facility used by the Joint Use Board to manage Ruidoso wastewater flows. Figare 3-2 shows the
layout of the existing plant. All Ruidoso wastewater flows drain to this activated studge plant,

which discharges effluent fo the Rio Ruidoso.

3.2 History

3,2.1 Original Plant

The Ruidoso Wastewater Treatment Plant (WWTP) was built in 1978 to treat 0.77 mgd of winter
flow, but the Facilities Plan of 1993 rated the plant capacity at 1.9 mgd. Both estimates of plant
capacity are based only on the removal of suspended solids, organic carbon, and fecal coliform.

The plant has never been designed or rated for biological nutrient removal (BNR).

The original plant consisted mainly of a flow equalization basin, two surface-aerated oxidation
ditches, two secondary clarifiers, a chlorination facility, a gravity thickener, an aerobic digester,

and sludge drying beds. Influent flow was handled using two open-channel screw pump stations.

Since the plant was built in 1978, it has treated sludge using aerobic digestion and sludge drying
beds. Supplemental stockpiling has often been used to provide additional pathogen reduction,

solids reduction, and reduction in vector attraction.

Until the sludge drying beds were improved in 1999, the plant made Class B sludge, according to
the EPA classifications described in Section 3.2.3.  The sludge was originally applied to a
15-acre tract of land between the plant and the river, but NMED required Ruidoso to discontinue

this practice in 1996, due to concerns over proximity of the sludge to the river. Between 1996
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and 1999, all sludge that was removed from the site was taken to the Gandy Land Farm near

Tatum, New Mexico.

3.2.2 Recent Improvements

In 1989, Ruidoso installed a sulfur-dioxide dechlorination system without the help of an
engineer. In 1999, Ruidoso converted the primary clarifier to a sludge thickener, and it is

currently used prior to aerobic digestion.

In 1999, a project designed by Molzen-Corbin & Associates replaced the screening and gnt
removal facilities at the plant. The project modified the sludge drying beds and carried out other

minor improvements.

In 1999, improvements to the sludge beds enabled the production of Class A sludge. Moreover,
a windrow turner purchased in 2001 enabled the conversion of the siudge stockpiles into
compost heaps. All sludge produced since 1999 has been Class A, and none has been removed
from the site. The Board is currently negotiating with a nearby landowner who has obtained
approval from NMED to combine plant sludge with solid waste from the Ruidoso Downs track.
The landowner intends to compost the combined waste, and he can accept either Class A or

Class B sludge from the plant.

The plant improvements and modifications performed between 1989 and 1999 were not intended
to increase the overall plant capacity. They were intended to enhance operability and
performance with respect to the permit in place af the time. Hence, the capacities given by the
original designers and by the Facilities Plan of 1993 do not apply to the current permit, which

this Section discusses further.

3.2.3 Changes in Permit Requirements

The permit governing the plant effluent has been changed since the plant was originally built in

1978.
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Permitting in General

The United Staies Environmental Protection Agency (EPA) regulates the discharge of treated
wastewater to natural surface waters. EPA sets effluent quality standards and describes them in

discharge permits issued through the National Pollutant Discharge Elimination System

(NPDES).

Wastewater discharge permits generally regulate the following parameters, though not all may be
included in a permit:

¢ Five-Day Biochemical Oxygen Demand (BOD).

e Total suspended solids (TSS)

¢ TFecal coliforms

¢ Total Residual Chlorine (TRC)

¢ Ammonia Nitrogen (NH3-N)

s Total Kjeldahl Nitrogen (TKN ), which is a measure of all organic nitrogen, including
ammonia nitrogen.

e Total Nitrogen (TN), which includes both ammonia nifrogen and nitrate.

o Whole Effluent Toxicity (WET), which is a pass/fail test described in the permit. Tt
measures the lethality of the wastewater to permit-specific organisms, such as Pimephales
promelas (the Fathead Minnow).

+ Total Phosphorus

 pH

» Dissolved Oxygen (DO)

Almost all plants are required to meet standards for BOD, TSS, and fecal coliforms. Some
plants are required to meet nitrogen or phosphorus standards, and this is normally accomplished
through biological removal of ammonia, nitrate, or phosphorus. Chemical treatment may also be

required in cases where the effluent phosphorus standard is below 1 mg/lL.
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Often a permit requires nitrogen removal indirectly. For instance, a permit may specify that a
Whole Effluent Toxicity (WET) test be performed on an organism that is sensitive to ammonia.

In such cases, the WET test requires biological removal of ammonia, or riétrification.

The stringency of a permit, or the degree to which it regulates an effluent discharge, depends on
the regulations governing the quality of the receiving stream. In general, cleaner receiving
streams are subject to more stringent quality requirements, and the discharges to them therefore

have more stringent permits.

The New Mexico Water Quality Control Commission (WQCC) establishes quality standards for
surface waters throughout New Mexico, and these standards often depend on a set of
classifications that the Commission applies to surface waters. These classifications include
Coldwater Fishery, High-Quality Coldwater Fishery, Domestic Water Supply, Irrigation, and

Intermittent Stream.

The stringency of a standard that the Commission applies to a river may-drive EPA to establish a

more stringent permit for a discharge to that river.

The Code of Federal Regulations (CFR), administered by the EPA, governs the management of
municipal wastewater sludge, which it refers to as biosolids. Until 1993, the regulations were
found in Title 40, Part 257 (40 CFR 257). Since 1993, 40 CFR 503 has governed. Both are
essentially the same with regard to surface disposal, which is the preferred method of sludge
disposal. For land application, the Code requires that sludge be Class A or Class B. Sludge is
Class A if pathogens are not detectable. Sludge is Class B if pathogens are detectable but
beneath harmful concentrations. The Class of sludge can be determined by direct measurement
of pathogen concentrations, or by other methods described in the Code. Surface disposal of
Class A sludge is essentially unrestricted. Where Class B sludge is land applied, the application

area must be monitored as described in the Code.
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The Code also requires that the vector attraction of surface-disposed sludge be reduced, and it
gives several alternatives for reducing this attraction. Vectors are organisms, like rodents or

insects, that may be attracted to insufficiently treated sludge.

Rio Ruidoso Quality Standards

From 1998 to 2000, the WQCC reviewed its surface water standards and revised the standard for
Segment 208 of the Rio Ruidoso, to which the WWTP discharges. Table 3-1 describes the

revised stream standard.

TABLE 3-1
NM STREAM STANDARD SUMMARY - RIO RUIDOSO

Section Pecos River Basin — Perennial reaches of the Rio Penasco and its
20.6.4.208 tributaries above state highway near Dunken, perennial reaches of
the Rio Bonito downstream from state highway 48 (near Angus),
the Rio Ruidoso downstream of the U.S. highway 70 bridge near
Seeping Springs lakes, perennial reaches of the Rio Hondo, and
Agua Chiquita.

Designated Uses | Fish culture, irrigation, livestock watering, wildlife habitat,
coldwater fishery, and secondary contact.

Standards’ (1) In any one sample: pIl shall be within the range of 6.6 to 8.8,
temperature shall not exceed 30 °C (86 °F) and total phosphorus (as
P) shall be less than 0.1 mg/L.

(2) The monthly geometric mean of fecal coliform bacteria shall not |
exceed 200/100 ml; no single sample shall exceed 400/100 mL.
! Additional standards (20.6.4.900 NMAC) are applicable to the designated uses.

As shown, the river has an exceedingly stringent phosphorus limit, possibly as a result of an

environmental analysis that cited phosphorus as the limiting nutrient in the growth of

downstream algae. The pristine, high-mountain nature of the river may also have driven the

phosphorus restriction.
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Revised WWTP Permit

EPA Region 6 regulates the WWTP discharge according to NPDES Permit No. NM0029165. In

November 2000, EPA revised the permit to reflect the newly revised standards for the Rio

Ruidoso. Table 3-2 describes the revised permit, for which EPA set a compliance deadline of

January 2004. Appendix B contains a full copy of the permit.

TABLE 3-2

RUIDOSO WASTEWATER TREATMENT PLANT ~-NPDES PERMIT LIMITS

(JANUARY 1, 2001 - AUGUST 31, 2007)

Discharge Limitations
kg/day Other Units (Specify)
Effluent Characteristics (gbosf(cilay) 30-day 7-day Daily
-day )
Average Average Maximum
Average
Flow N/A Report (mgd) | N/A Report (mgd)
Biochemical Oxygen 295 (650) 30 mg/l 45 mg/l . N/A
Demand (5-day)
Total Suspended Solids | 295 (650) 30 mg/l 45 mg/l N/A
Fecal Coliform N/A 500 500
Bacteria (Colonies/100
mL)
Cyanide (Weak acid 0.06 (0.13) | 6.07 pg/l N/A 9.1 ug/l
dissociable)
Mercury (Total) 0.00021 0.021 ng/l N/A 0.014 pg/l
(0.00046) ‘
Phosphorus 1(2.2) 0.1 mg/l N/A (.15 mg/l
Vanadium (Total) Report Report (ug/l) | N/A Report (ug/l)
Whole Effluent 7-Day Chronic NOEC Freshwater
Toxicity
Species Ceriodaphnia dubia, Pimephales promelas
Critical Dilution 57%

Additional requirements are:

* No detectable chlorine in effluent.

e pH between 6 and 9, measured with same frequency as TSS.

e No discharge of floating solids or visible foam in other than frace amounts.

s Comply with 40 CFR 503 on biosolids management.
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3.3 Permit Issues

As shown in Table 3-2, the plant discharge has a phosphorus limit of 0.1 mg/l, which is
considered an extremely stringent limitation for a wastewater effluent. Moreover, a comparison
of Tables 3-1 and 3-2 shows that the effluent phosphorus standard is the same as that for the Rio

Ruidoso itself, indicating that the permit does not allow for any dilution of effluent in the river.

New point sources throughout the Rio Ruidoso basin add phosphorus to the river, and the Joint
Use Board proposed to reduce or eliminate non-point sources, then limit the plant effluent to a

standard that can be achieved by biological treatment alone.

During the preparation of this PER, Ruidoso investigated the possibility of an increase in the
effluent phosphorus limit to 1.0 mg/l utilizing a “Water Quality Trading Program” to reduce or
eliminate non-point source discharges of phosphorus to the Rio Ruidoso in exchange for the
increased effluent limit. A consultant was retained to investigate the potential of the proposed
Water Quality Trading Program, and it was concluded that such a program lacked the necessary
trading potential on this segment of the Rio Ruidoso. As such, the 0.1 mg/l effluent phosphorus
limit is in effect and compliance with this limit will be required. Consequently, despite
occasional references to a 1.0 mg/l effluent phosphorus limit, this PER should be understood as
reflecting Ruidoso’s commitment to construct and operate a plant capable of meeting the

required 0.1 mg/l effluent phosphorus limit.

Since the 1.0 mg/l phosphorus effluent limit was being studied during the preparation of this
PER, the PER has been prepared to address both a 1.0 mg/l and 0.1 mg/l phosphorus limit. This
PER presents a plan for installation of a biological treatment process capable of reducing plant
effluent phosphorus to 1.0 mg/l. The PER further presents a tertiary chemical process that is

installed downstream of the activated sludge process to achieve the required phosphorus limit of

0.1 mg/l.
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The permit requires that the WET test be passed using two sensitive organisms - Ceriodaphnia
Dubia and Pimephales Promelas. It is thought that nitrification will be required to pass this test,

which is currently not being conducted as required by the permit.

3.4 Condition of Facilities

3.4.1  Permit Compliance

The plant currently meets the permit standards for effluent BODs, TSS, TRC, and fecal coliform.
The existing plant meets permit requirements for biosolids management. Tests taken in 2000
suggest that the plant complies with cyanide and mercury discharge requirements, but these two
contaminants should be tracked over time to ensure continued compliance. This report does not

address the issue of controlling cyanide or mercury in the plant effluent.

The existing plant does not comply with permit standards for effluent phosphorus. The current
permit requires an effluent concentration no greater than 0.1 mg/l. The current effluent

phosphorus concentration is roughly 2.4 mg/1.
The WET test is not being performed, which constitutes further noncompliance with the permit.

1t is assumed that nitrification would be required for compliance with the WET test, and the plant

is not designed for it. Hence, it would most likely fail the WET test if it were performed.

3.4.2 Capacity vs. Current Flow

The plant capacity was estimated by the original designers and again for the Facilities Plan of
1993. Both estimates were based on the permit in force at the time. The capacity of the plant is
re-evaluated with respect to the current permit and assuming that the WET test will require

nitrification. It is further assumed that part of the aeration volume of the existing plant is

modified for anaerobic operation.
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1t is the experience of the engineer that a nitrification plant, operating at a temperature around

10° C, needs roughly 30 hours for nitrogen removal.

The capacity of the two treatment basins totals 680,000 gallons, so the capacity of the existing
plant is theoretically 0.544 mgd, and the average daily winter flow is 1.24 mgd. Hence, the
existing plant is theoretically overloaded by roughly 0.70 mgd with respect to the current permit.

If the existing digester and equalization basins were also converted for wastewater aeration, the
total aeration volume would be roughly 1.4 MG. In theory, the plant capacity would be
1.12 mgd, which is less than the current flow to the plant.

Plant operators report maximum 2-hour peaking factors of 2.0 and 2.6 for winter and summer
holidays, respectively. Hence, the maximum instantancous flow currently applied to the plant is
roughly 3.2 mgd. In theory, according to the rated firm capacity of the influent lift stations, the
plant is hydraulically able to accept this peak flow. However, flow does pool in the influent
channel, leading to inaccuracy of the influent Parshall flume, and this suggests that the influent

pumps are not lifting a sufficient amount of flow.

3.4.3 Necessity of Plant Expansion

Given Ruidoso’s increasing population, and the inability of its facilities to comply with federal
regulations, it is evident that the existing treatment plant must be expanded and modified for

phosphorus and ammonia removal. This is explored in Sections 4 and 5. This Section focuses
on evaluating Ruidoso’s existing wastewater management facilities with respect to the current

permit and the certainty of substantial population growth in Ruidoso.

3.4.4 Plant Components

A plant assessment was conducted to determine the condition of the existing treatment units and

components. Table 3-4 summarizes the findings and recommends improvements or repairs

necessary for continued plant operation.
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The capacities of some existing components are evaluated using references listed in Section 3.5
and cited by superscript within the text, Where a capacity depends on peak flow, the maximum

reported peaking factor of 2.6 is used.

Because a plant expansion is necessary for treatment of future flows and compliance with the
existing permit, Table 3-3 evaluates the suitability of some plant components for reuse in an

expanded plant.

3.5 Initial Recommendations for Plant Expansion

Table 3-3 evaluates the individual plant components, concluding that some may be suitable for
reuse in an expanded plant, and others should not be reused. Some of these recommendations

require more detailed explanation.

3.5.1 General Comparison of Construction Staging vs. New Land Acquisition

To explain why it is necessary to acquire additional land, it is helpful to start with a hypothetical

scenario.

When a wastewater treatment plant is expanded, it is essential that treatment of the incoming
wastewater continue during construction, and this often presents challenges in terms of plant
construction. For example, suppose it is desired to replace an activated sludge process, which
consists of an aeration basin and a clarifier. Suppose it is desired to put the new process in the
location occupied by the existing process. It is not possible simply to demolish the existing
process and let raw sewage flow to the river while the new process is built. Rather, it 1s
necessary to build the new process in a location other than the existing process. When the new
process is finished, the incoming wastewater can be routed to the new process, and the existing
process can be taken offline. Once offline, the existing process can be abandoned, fully

demolished, or demolished to ground level and covered with new ground. The latter is
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TABLE 3-3

——

SUMMARY OF CONDITION OF EXISTING TREATMENT UNITS AND COMPONENTS

Description Size/Capacity ESE Present Condition and/or Comments Recommendations for Continued Use
Plant Site 13.3 acres N/A | Limited in space, mostly due to the presence of | Ideally, new land should be acquired, and
the four main basins, which occupy much portions of the expanded plant should be built
surface area due to their shallow depth. Much of | on new land. Two acres west of the plant
the ground is at low elevation, and much is should be sufficient. Otherwise, the limited
difficult to use due to the steep terrain. space of the existing site may require staged
construction of the expanded plant.
Influent Metering 127 throat width 1978 | Good Condition, but does not totalize. Suitable for reuse, depending on future plant
Station- Parshall Sometimes floods due to downstream layout.
Flume at Lower Lift obstruction.
Sta.
Lower Influent Lift Three 36" dia. pumps, 1978 | Poor Condition. The rusted pumps have been Replace lift station. Building may be used for
Station and Building 15 HP, 1800 gpm each running for longer than their intended service storage, depending on future plant layout.
20’ by 20’ building life of 25 years. Difficult to get spare parts.
Building is in fair condition.
Influent and RAS Lift | Three 36” inlet pumps, | 1978 | Poor Condition. The rusted pumps have been Replace lift station. Building may be used for
Station and Building. 15 HP, 1800 gpm each. running for longer than their intended service storage, depending on future plant layout.
Two 36" RAS pumps, life of 25 years. Difficult to get spare parts.
15 HP, 1600 gpm each Building in fair condition.
19° by 29” building
Mechanical Bar Screen | Channel width: 2°-8”, 1999 | Good Condition. Maximum capacity is roughly | Continued use is not recommended. The
with Screenings Channel depth: 47-37, 6.5 mgd (2-hour peak) assuming max intra-bar capacity appears insufficient for future flows,
Conveyor Screen opening: %7, velocity of 3 fps* and 33 percent clogging. This | and the large bar spacing may be problematic if
Screen incline: 80 deg. allows design flow of 2.2 mgd. centrifuges, belt presses, or membrane
biological reactors (MBR) are installed
downstream. Most modern sereens have inter-
bar spacing of 1/4% inch at most.
Manual Bar Screen for | %" spacing between 1999 | Good Condition Continued use is not recommended. As with
Bypass bars the existing main bar screen, the large bar
spacing may be problematic, and the screen
appears inadequate for future flows.
Grit Removal System | Basin: 14’x14'x 18.3'D | 1999 | Good Condition. Mamufacturer allows for max | Continued use is not recommended due to low

Volume: 28,200 gal

design flow of 2.0 mgd. Equipment in good
condition, but positive-displacement blower is
loud.

capacity. Grit classifier may be salvageable.
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Year

Description Size/Capacity Built Present Condition and/or Comments Recommendations for Continued Use
Mixing and Splitting N/A 1978 | Poor Condition Continued use is not likely, as it would be
Structure, flumes. clumsy and difficult.

Aeration Basins Two, 36.5° x 110°, 12 [ 1978 | Poor Condition Continued use is not recommended. The basins
SWD; 340,000 gal. ea. Questionable structural integrity. are already overloaded, in theory, with respect
Insufficient capacity. to the current permit. They are certainly not
large enough for future flows, even in
combination with other basins. The structural
integrity of the basins is questionable. Shallow
depth and surface aeration can further lower the
water temperature during the cold months,
reducing the reaction rate.
Aeration Basin Brush | Eight total, four in each | 1978 | Poor Condition. Brushes are insufficient to Not recommended for reuse, because aeration
Rotor Aerators basin, 39" dia. x 15°, 60 keep deep solids suspended, so solids basins are not recommended for reuse.
HP motor drives for accumulate in the basin. Beneath the rotors,
two brushes solids have accumulated to a 3-foot depth,
reducing basin capacity. An aerator has
detached and fallen into Basin 1. Aerators are
old. :
Equalization Basin One, 52.4°x 1107, & 1978 | Good Condition Reuse is not recommended, because an
SWD; 330,000 gallons expanded plant would be designed so as not to
require equalization, and the basin is not useful
for anything else due mainly to its shallow
depth and low aeration capacity. Itis also part
of the same structure that holds the aeration
basins, which are not recommended for reuse.
Flow Equalization Two, 397 diamester X 1978 | Good Condition, but one aerator is broken. Not recommended for reuse, because
Brush Rotor Aerator 157, 30 HP each Structure is of questionable integrity. equalization basin is not recommended for
Teuse.
Secondary Clarifiers Two, 507 diameter, 12° | 1978 | Poor Condition Must not be reused as secondary clarifiers.
SWD, mechanism with Depth is less than NMED minimum of 16 ft. Should be abandoned but not demolished. They
1 HP drive Iee buildup on wall interferes with drive wheel. | may be useful for chemical phosphorus
Salt used for ice control corrodes concrete. removal, if structural analysis shows them to be
Structural integrity is suspect. Short circuiting | sound.
in east clarifier. Combined capacity of 1.4 mgd,
which is not adequate for future flows.
RUI21-71.D40 3.14
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Description

Size/Capacity

Year
Built

Present Condition and/or Comments

Recommendations for Continued Use

Aerobic Digester

One, 42°x110°x12°
SWD; 390,000 gallons

1978

Poor Condition. Aerators are at a fixed height,
so the liquid level drops below the aerators
when water is wasted and/or decanted. The
sludge then goes without aeration. Structure is
of questionable integrity.

Reuse is not recommended. For reuse, this
basin would require retrofit with new, floating
aerators. Shallow depth makes the basin more
vulnerable to cold weather, and surface aeration
further reduces water temperature, leading to
slower digestion. Basin is part of the same
structure that holds the aeration basins and
equalization basins, none of which are
recommended for reuse.

Aerobic Digester Four, 39” diameter x 1978 | Poor Condition Not reconumended for reuse, because the

Brush Rotor Aerators 15°, 60 HP motor drives Water level often falls below the fixed acrators, | existing digester is not recommended for reuse.
for two brush rotors hindering aerobic digestion and leading to a Moreover, the height is fixed, which does not

hard surface coating. Aerators are old. allow for basin drawdown.

Sludge Thickener One, 40’ diameter, §’ 1978 | Poor Condition Reuse is not recommended. Repair would be
SWD, 1 HP motor on Converted from Primary Clarifier to Sludge expensive, and the thickener would still have
mechanism Thickener in 1999. Thickens WAS. Drive is problems after being prepared. Thickener

broken and can only be fixed at great expense. occupies high ground that may be more useful
Ice accumulates atop the basin wall and would for new modules. Alternatives to gravity
interfere with the drive, if the drive worked. thickening may be preferable.

Sidewalks are settling. Weir plates in good

condition. Capacity is adequate.’

Effluent Metering 12" throat width 1999 | Good Condition - Reuse is possible, depending on future plant

Manhole Structure hydraulics. ‘

with Parshall Flume '

Chlorine Contact Two basins: 1978 | Poor Condition Reuse is possible, depending on future plant

Basins 40°x40°x10° SWD; Center wall leaks, and integrity of structure is hydraulics. For reuse, the leaking center wall
58,000 gallons each highly suspect. Min contact time is 30 min® at would have to be fixed, and the structure would

design flow, allowing a maximum design plant | have to be checked for soundness. Reuse is not

flow of 2.8 mgd. Capacity appears adequate, likely because the operators seek to move away
from treatment with hazardous chemicals. A
switch to ultraviolet disinfection is likely.

Chlerine Control 19°x18’ (342 sqft) 1978 | Good Condition Reuse is possible if the Joint Use Board

Building Two chlorinators with continues to disinfect using chlorination and
auto switchover. Each dechlorination.
is 100 ppd and
expandable to 500 ppd.
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Year

Description Size/Capacity Built Present Condition and/or Comments Recommendations for Continued Use
Dechlorination 10’x5’ Building 1989 | Good Condition Reuse is possible if the Joint Use Board
Building Two dechlorinators continues to disinfect using chlorination and

with awto switchover. dechlorination.
Each supplies 30 ppd of
50,.
Sludge Drying Beds 5 beds, 90°x60’ each 1978 | Good Condition, but insufficient capacity and Either additional beds must be added, or the
1 bed, 180°x60° periodic odor generation. system must be replaced with a mechanical
Converted from sand beds to paved beds in system. It is unlikely the site has enough area
1999. Insufficient drying area, which hinders to accommeodate the proper number of
sludge wasting. additional beds for present and future flows.
Operation and 40'x80° (3,200 sqft) 1978 | Fair Condition. Building should not be modified, because any
Maintenance Building Insufficient room for record keeping. Some modifications would require that it be brought
roof leakage. Electrical room is used for a into compliance with current building codes.
hunch room and a conference room. Has no Rather, a second building should be built next
women’s bathroom. Laboratory is in good to the existing building, and the new building
condition, but not sufficiently equipped. should have a women’s washroom, new
laboratory, and possibly a new contro} station.
Emergency Generator | 750 kw 1978 | Good condition. Reuse is possible, depending on total electrical

Diesel engine.

load of expanded plant.
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preferable because it is much less expensive than full demolition, and it leaves the site less

cluttered.

Now suppose that there is not enough spare land for building the new process. Suppose there is
only enough spare land for building a new acration basin. In this instance, the construction must
be staged. The first stage would be to build a new aeration basin in the available space. The
incoming wastewater would be routed to the new aeration basin, and then to the existing
clarifier, thus maintaining full treatment of the wastewater. The existing aeration basin would be
taken offline and demolished completely, all the way to the base slab. The second stage would

be to build a new clarifier in the space previously occupied by the demolished aeration basin.

The aeration basin flow is then routed to the new clarifier. The existing clarifier is either

abandoned, demolished to ground, or fully demolished.

In the above hypothetical scenario, the staged approach is discouraged, because the construction .
takes longer and costs more. Also, the cost of demolishing the aeration basin is higher, because

it must be completely demolished all the way fo the base slab

3.5.2  Acquisition of New Land for Ruidoso WWTP

For construction of an expanded plant, it is highly recommended that Ruidoso acquire additional
land. A small amount of land, in combination with the space available on the existing plant site,
would allow Ruidoso to build the entire plant expansion without disturbing the existing process.
Moreover, Ruidoso would save a great deal of money on demolition costs, since abandoned

modules would be demolished to ground level and covered with new ground.

Unless new land is acquired, the plant will most likely require staged expansion, because the
existing site has very little free space. Construction staging will cost more due to longer
construction time and the greater amount of work necessary. It will also increase demolition

costs, since some modules will require complete demolition, allowing new modules to be built in

the previously occupied space.
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3.5.3 Influent and RAS Pump Replacement

Table 3-3 recommends that both the low and high influent lift stations, as well as the RAS lift
pumps, be demolished and replaced. The screw pumps that make up these stations are severely
rusted, and they have run beyond their intended 25-year service life. Due to the age, it is

difficult {o get replacement parts. -

Combination of both influent stations into a single submersible pump station would make better

use of space and would allow for the use of variable-frequency drives, if needed.

It is stated unequivocally in Table 3-3 that the secondary clarifiers should not be reused as
secondary clarifiers, and that new secondary clarifiers are needed. Replacement of the RAS
station would allow for the new RAS station to be placed near the new secondary clarifiers, thus

allowing for less gravity RAS flow and more pumped RAS flow.

3.5.4 Replacement of Secondary Clarifiers

New secondary clarifiers are needed for proper plant operation. The existing clarifiers currently

allow the carryover of scum, grease, and solids, and this adversely affects the effluent quality.

Both clarifiers use a peripheral drive, which rolls a tire atop the basin wall, where snow and ice
inevitably gather and interfere with the mechanism. To remove the ice, the operators use sall,
which corrodes the concrete. Since it is necessary to remove the ice, and since salt 1s the only

feasible way to do it, the basins will sustain more corrosion damage during the winters.

The drive mechanisms are old and likely to fail. A similar drive mechanism on the thickener has

already failed, and it has not been repaired due to the associated expense.

The east clarifier has settled such that water flows unevenly over the effluent weir plates. The

operators have adjusted the weirs as far as possible to offset the short-circuiting, but the short-
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circuiting continues. To stop the short-circuiting, one would have to level the structure using

pressure grout or some other method. The attempt would be expensive, and it may be

e

unsuccessful or cause damage to the structure, which was built in 1978.

Although the clarifiers should not be reused as clarifiers, neither should they be demolished.

These basins may be useful for chemical phosphorus removal.

3.5.5 FEstimation of Expanded Plant Capacity

Future flows are projected in Section 4, but for purposes of discussion, it is assumed for Section

3.5 that the plant may be expanded to 2.5 mgd. This is a fair estimate given the existing plant

flows and the population projections presented in Section 2. Where evaluation of a plant

component requires the use of peak flow, the maximum recorded peaking factor of 2.6 is used.

3.5.6 Aecration/Digestion/Egualization Structure

Although reuse of the modules in this commen structure is possible, it is not recommended. The
acration, digestion, and equalization modules are all part of a common structure, so reuse of one
module entails reuse of them all, since it would be imprudent to remove part of an already
cracked structure, and one wouldn’t want to occupy valuable plant space with an unused basin.
All modules are of questionable utility, for the following reasons:

e As stated in Section 3.4.2, nitrogen removal is needed for compliance with the permit
currently in place, and this requires a winter detention time of roughly 30 hours. At2.5
mgd, the existing acration basins would provide 6.5 hours of detention time, or about
1/5" of the required detention time. If the equalization basin and aerobic digester were
converted for aeration and combined with the existing aeration basins, the four basins
together would provide 13 hours of detention time, or slightly under half of that required.

e Ifaparallel activated sludge process were added to supplement the existing process,

which would require the use of all four basins on the existing structure, the new process
would be based on surface-acrated oxidation ditches, since the new process would have

to be similar to the existing process. i
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s For a climate such as that of Ruidoso, oxidation ditch technology is not preferred. The

basins are shallow and use surface aeration, and both problems exacerbate the problem of

cold winter temperatures, which slow the rate of biodegradation. Surface aeration leads

to evaporative cooling of the water, and the shallow depth leads to greater surface area

and more water exposed to the cold air above.
> s Oxidation ditches are shallow, so for a given aeration volume, they take up much more
surface space than deep basins, and space is very limited at the plant.

e The basins are 26 years old and cracked. Ordinarily, one might expect the basins to last

50 years, but conditions at the plant make this unlikely. Sharp seasonal variations in

ambient temperature and water temperature cause both concrete and soil to expand and

contract, and the cracks already in the basin demonstrate the stress this puts on the
structure. The structure may last as little as 40 years, which would give it a remaining
life of 14 years.

e Egualization should not be used in the future plant. The secondary claxifiers will be
replaced, and they should be designed to accommodate peak flows, thus eliminating the
need for equalization. The only conceivable use of the equalization basin is for digestion
or aeration. For either, it would be necessary to add additional aeration, since the aerators
are not designed for biodegradation. They are designed to reduce odor.

s Diffused aeration should not be added to any of the basins. The shallow depth would
yield low diffused aeration efficiency, whereas the shaliow depth is conducive to surface
aeration. Moreover, no significant investment should be made in retrofitting of the
basins, because they are likely to require replacement in a relatively short time. The
maximum recommended investment is that required to replace the surface aerators and to
fix the basin cracks.

e For continued use as an aerobic digester, the digester aerators would require replacement

with floating aerators.

For these reasons, it is not advisable to reuse any of the existing basins, let alone all of them.
Rather, equalization should be eliminated, and deep basins with diffused aeration systems should

be used for biodegradation and aerobic digestion.
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3.6 Financial Status of the Ruidoso Wastewater Treatment Plant

The Ruidoso Wastewater Treatment Plant is the central facility that serves both the Village of
Ruidoso and the City of Ruidoso Downs. Table 3-4 presents the capital and operating costs of
the plant over a four year period.
TABLE 3-4
ANNUAL WASTEWATER TREATMENT PLANT OPERATIONAL EXPENSES

Fiscal Fiscal Fiscal Fiscal 4 Year
Item Period Period Period Period Average
2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 &
Personnel Services | $283,363 | $308,643 $339,985 $376,028 | $327,005
Operating $247.634 | $249,881 $351,568 $281,843 | $282,732
Capital Outlay $11,339 $38,085 $96,691 $157,740 $75,964
Improvements
Total WWTP $542,336 | $596,609 $788,244 $815,611 | $685,700
Expenses

3.7 Financial Status of the Village of Ruidoso Wastewater Collection Facilities

Table 3-5 presents rate schedules for customers with and without municipal water service:

3.7.1 Rate Schedules

TABLE 3-5

VILLAGE OF RUIDOSO SEWER SERVICE RATES

Metered Service' — Minimum Monthly Charge Per Service Unit

Water Meter size (inches) Residential Commercial Institutional or Industrial
Ya $12.52 $18.21 $23.89
1 $18.21 $23.89 $35.28
1% $23.89 $29.58 $52.33
2 and above $23.8% $52.33 $80.79

Sewer Customers without Municipal Water Service” — Minimum Monthly C

harge Per Service Unit

Residential Commercial Institutional or Industrial
Inside Municipal Limits $15.54 $21.09 $32.19
Outside Municipal Limits $31.08 $42.19 $64.39

" addition, after the minimum monthly charge, customers are charged $0.75 per 1,000 gallons used in excess of

4,000 gallons, as determined by the water meter reading,
? In addition to the minimum monthly charge, sewer customers without municipal water service are charged $0.75

per 1,000 gallons of liquid waste discharged in excess of 4,000 gallons for residential customers.
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3.7.2 Annual Operating and Maintenance Cost

Table 3-6 presents the Village of Ruidoso sewer collection system operating costs over a

four-year period

TABLE 3-6
VILLAGE OF RUIDOSO
ANNUAL SEWER COLLECTION SYSTEM OPERATIONAL EXPENSES

Fiscal Fiscal Fiscal Fiscal 4 Vear

Item Period Period Period Period A cat
2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 verage
Personnel $206,928 $226,113 $240,979 $257,307 $232,832

Services

Operating $589,500 $629,924 $760,263 $731,664 $677,838

Capital Outlay $353,263 $13,648 $100,770 $11,387 $119,767.
Improvements
Total System $1,149,691 | $869,685 | $1,102,012 | $1,000,358 | $1,030,437
Expenses

3.7.3  Number of Connections

Table 3-7 presents the total number of water and sewer connections at the start of a fiscal year.

TABLE 3-7
VILLAGE OF RUIDOSO
TOTAL RESIDENTIAL SEWER AND WATER CONNECTIONS
Connections Beginning Beginning Beginning Beginning
Fiscal Year Fiscal Year Fiscal Year Fiscal Year
2000/2001 2001/2002 2002/2003 2003/2004
Sewer 6809 6885 6947 7047
Water 7930 7983 8047 8149
Difference 1121 1098 1100 1102
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3.7.4 Tabulation of Users by Monthly Usage Categories

Table 3-8 presents the numbers of residential and commercial users, based on 2004 billing
records.
TABLE 3-8
VILLAGE OF RUIDOSO
WASTEWATER USERS FOR FISCAL YEAR 2004

Users

6572
511

Source

Residential

Commercial

Total

7083

3.7.5 Revenue Received for the Last Three Fiscal Years

Table 3-9 presents revenue received by the Village of Ruidoso for water and wastewater utilities.

TABLE 3-9
VILLAGE OF RUIDOSO
WATER AND WASTEWATER UTILITY REVENUE
Revenue Fiscal Period Fiscal Period Fiscal Period Fiscal Period Four-Year
2000/2001 200172002 2002/2003 2003/2004 Average
MISCELLANEQUS $228,317 $69,357 $99,091 $33,733 $107,625
WATER REVENUES
Sales $2,355,438 $2.436,998 $2,381,369 $2,512,847 $2,421,663
Water Taps $54,000 $69,850 $72,855 $86,350 $70,764
Water Misc. $1,921 $11,456 $3,025 $2,500 $4,726
Re-connects $6,380 $11,170 $12,790 $11,675 $10,504
Water Rights Fund $2,000 $2,640 $1,328 $1,989
Turn On $i2,042 $12,970 $13,765 $12,650 $13,082
Subtotal $2,432,681 $2,533,687 $2.486,444 $2,627,350 $2,520,041
SEWER REVENUES
Sewer Service $1,015,175 $1,069,436 $1,093,248 $1,105,317 $1,070,794
Sewer Taps $7.400 $10,100 $8,900 $12,200 $9,650
Sewer Hole Tap Fee 5125 $50 $125 $225 $131
Sewer Misc.
Sewer Dye Tests 5150 $550 $350 $300 $338
Subtotal $1,022,850 $1,080,136 $1,102,623 $1,118,042 $1,080,913
Total Revenues $3,083,848 $3,683180 $3,688,158 $3,779,125 $3,708,578
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3.7.6  Status of Existing Debts

Table 3-10 is a bond debt summary of the Village of Ruidoso’s Utility Fund.

TABLE 3-10
VILLAGE OF RUIDOSO UTILITY FUND - BOND DEBT SUMMARY

Rate Issu(? Amount 6/2004 2004-05 20.04_—05 Annual Req. 6/2005
(%) Maturity Issued Amount Interest | Principal | Payment Bond Amount
Date Outstanding | Payments | Payments Date Reserve | Outstanding
4.76 04/061/09 | $1,270,000 | $765,000 $40,484 | $130,000 | 04/01/05 | $175,000 | $635,000

3.7.7 Required Reserve Accounis

As shown in Table 3—10, the required bond reserve for the Village of Ruidoso’s Utility Fund is
$175,000.

3.8  Financial Status of the City of Ruidoso Downs Wastewater Collection Facilities

3.8.1  Rate Schedules

Table 3-11 presents the minimum rate schedules for customers with and without municipal water

service. These rates apply to customers using less than 1000 gallons per month.

TABLE 3-11
CITY OF RUIDOSO DOWNS
MINIMUM SEWER SERVICE RATES

Metered Service — Minimum Monthly Charge Per Service Unit

Water Melter size (inches) Residential Commercial Institutional or Indusirial
Ya $23.29 $22.23 $22.23
1 $23.29 $22.23 $22.23
1Y% $23.29 $22.23 $22.23
2 and above $23.29 $22.23 $22.23

Sewer Customers without Municipal Water Service” — Minimum Monthl

Charge Per Service Unit

Residential Commercial Institutional or Industrial
Inside Municipal Limits $15.52 $43.84 $43.84
Outside Municipal Limits $31.04 $67.14 $67.14
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TABLE 3-16
CITY OF RUIDOSO DOWNS
WATER AND WASTEWATER UTILITY REVENUE

Revenue Fiscal Period Fiscal Period Fiscal Period Fiscal Period Four-Year
1999/2000 20002001 2001/2002 2002/2003 Average

JOINT WATER AND SEWER FUND
Water Revenues

Water Sales $273,011 $256,344 $205,199 $369,638 $298,548
Late Fees $0,674 $9,251 $10,594 $17,850 . $11,842
Sales Tax $15,270 $13,868 $14,060 $18,423 $15,630
Water Taps $7,975 $12,113 $5,475 $9,625 $8,797
Re-connects $663 $3,588 $2,931 $1,796
"Water Misc. $7,882 $1,147 $696 $1,144 $2,717
Interest Income $11,390 $11,409 - $9,383 $196 $8,095
Sale of Surplus : $1,851 $463
Reserve Revenue $12,935 $3,234
Subtotal $325,202 $317,724 $341,743 $419,804 $351,118

3.8.6 Status of Existing Debts

Table 3-17 is a bond debt summary of the City of Ruidoso Downs’s Utility Fund.

TABLE 3-17
CITY OF RUIDOSO DOWNS UTILITY FUND - BOND DEBT SUMMARY
Rate * Issue Amount 6/2004 2004-05 | 2004-05 | Annual Req. 6/2005
(%) Maturity Issued Amount Interest | Principal | Payment Bond Amount
’ Date Outstanding | Payments | Payments Date Reserve | Quistanding
4.75 1998/2038 | $425,000 $376,000 N/A $5,000 N/A N/A $371,000
5.00 1975/2015 | $100,000 $36,000 $1,800 $3,000 $4,800 N/A $33,000

3.8.7 Reqguired Reserve Accounts

As shown in Table 317, the City of Ruidoso Downs’s does not have a required bond reserve.

The City’s bonding capacity is $901,000.
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4.0 NEED FOR PROJECT

As described in Section 3, this project is urgently necessary because the existing plant cannot:
s Comply with the current permit,
¢ Accommodate population growth in the service area,
s Dewater sludge at a sufficient rate, or
s Waste the proper amount of sludge, since the plant would not properly handle the

resulting flow of biosolids.

Modification and expansion is urgently needed and should be cartied out at Ruidoso’s earliest

convenience.

4.1  Health and Safety

The standards for effluent quality and residuals processing are based partly on concern for public
health. The plant cannot meet the effluent standard that currently applies, so regulatory agencies
and the public may perceive a danger to public health posed by the plant. Section 4.1.1

addresses in more detail concerns over plant effluent quality.

The system of sludge digestion and air drying cannot handle the amount of sludge generated.
Hence, plant’s ability to produce Class A or Class B sludge is compromised, and the public may

perceive a health hazard due to the pathogen level and vector attraction of the sludge.
The plant may be considered hazardous to its workers for a number of reasons, including trip

hazards, noise pollutants, proximity to electrical equipment, and the use of dangerous gasses for

disinfection. Section 4.1.2 addresses safety concerns in more detail.

4.1.1 Effluent Quality

Between 1998 and 2000, the New Mexico Water Quality Control Commission (WQCC)

reviewed its standards for surface waters. In 2000, the Commission established a phosphorus
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limit of 0.1 mg/L for Segment 208 of the Rio Ruidoso, which receives the plant effluent. The
Commission established several other standards, based in part on the needs of users who draw
from the Segment. Table 3-1 describes the boundaries of Segment 208, the water quality

standards, and a list of the current uses.

In November of 2000, EPA issued NPDES Permit No. NM0029165, with a compliance deadline
of January 2004. Table 4-2 summarizes the permit, which applies to the plant effluent. The
plant cannot comply with that permit at current flows, and certainly not at future flows. For
example, the concentration of phosphorus in the effluent 1s roughly 2.4 mg/l, compared to 0.1
mg/l in the effluent permit and the stream standard. The WET test is not being performed, as
required by the permit, and the effluent would likely fail the test if it were performed.

TABLE 4-1
RUIDOSO WASTEWATER TREATMENT PLANT — NPDES PERMIT LIMITS
(JANUARY 1, 2001 - AUGUST 31, 2007)

Discharge Lumitations
kg/day Other Units (Specify)
Effluent Characteristics (gf)()s/élay) 30-day 7-day Daily
-day )
Averave Average Average Maximum
g
Flow N/A Report (mgd) | N/A Report {mgd)
Biochemical Oxygen 295 (650) 30 mg/l 45 mg/l N/A
Demand (5-day)
Total Suspended Solids | 295 (650) 30 mg/l 45 mg/l N/A
Fecal Coliform Bacteria | N/A 500 500
(Colonies/100 mL)
Cyanide (Weak acid 0.06 (0.13) | 6.07 pg/i N/A 9.1 pg/l
dissociable)
Mercury (Total) 0.00021 0.021 pg/t N/A 0.014 pg/l
(0.00046)
Phosphorus 1(2.2) 0.1 mg/l N/A 0.15 mg/l
Vanadium (Total) Report Report (ng/ly | N/A Report (ng/h)
Whole Effluent Toxicity 7-Day Chronic NOEC Freshwater
Species Ceriodaphnia dubia, Pimephales promelas
Critical Dilution 57%
No detectable chlorine in effluent.
pH between 6 and 9, measured with same frequency as TSS.
No discharge of floating solids or visible foam in other than trace amounts.
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Although the plant currently meets the listed requirements on BODs and TSS, the plant is already
overloaded, and some of the equipment is either damaged or nonfunctional. A modest increase
in loading to the plant may cause the plant to exceed permit limits on BODs and TSS. Because
the average project takes five to seven years to plan, design, and build, such an increase in plant
loading is Iikely to occur before a plant expansion can be built. It is therefore imperative that

Ruidoso begin work on the plant expansion as soon as possible.

The permit requires that the Whole Effluent Toxicity (WET) of the plant effluent be measured.
This is not being done, but the effluent would most likely fail the test if it were done. Passing the

WET test will most likely require biological nitrification.

The permit limits the plant discharge to 0.1 mg/1 phosphorus, and compliance with this limit will
require heavy chemical treatment of the plant throughput. During the preparation of this PER,
Ruidoso investigated the possibility of an increase in the effluent phosphorus limit to 1.0 mg/l
utilizing a “Water Quality Trading Program” to reduce or eliminate non-point source discharges
of phosphorus to the Rio Ruidoso in exchange for the increased effluent limit. A consultant was
retained to investigate the potential of the proposed Water Quality Trading Program, and it was
concluded that such a program lacked the necessary trading potential on this segment of the Rio
Ruidoso. As such, the 0.1 mg/l effluent phosphorus limit is in effect and compliance with this
Iimit will be required. Conseguently, despite occasional references to a 1.0 mg/l effluent
phosphorus limit, this PER should be understood as reflecting Ruidoso’s commitment to

construct and operate a plant capable of meeting the required 0.1 mg/I effluent phosphorus limit.

Since the 1.0 mg/l phosphorus effluent limit was being studied during the preparation of this
PER, the PER has been prepared to address both a 1.0 mg/l and 0.1 mg/l phosphorus limit. This
PER presents a plan for installation of a biological treatment process capable of reducing plant
effluent phosphorus to 1.0 mg/l. The PER further presents a tertiary chemical process that is
installed downstream of the activated sludge process to achieve the required phosphorus limit of

0.1 mg/l.
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To ensure current and future compliance with the permit, Ruidoso proposes to:

s Encourage the public to curtail their use of phosphorus-rich detergents and cleaners,
thereby reducing the amount of phosphotus entering the plant.

e Expand the plant as necessary to accommodate future flows, which are projected in
Section 4.3,

e Fit the expanded plant with a biological phosphorus removal system designed for an
effluent standard of 1 mg/1.

e Install an independent, tertiary chemical process downstream of the activated sludge
process. This chemical phosphorus removal system will treat the entire plant throughput,
reducing effluent phosphorus to 0.1 mg/1 or less.

» Design the plant for biological nitrification and dentrification.

Plant modifications are the focus of this PER, which does not examine the proposals to reduce

public phosphorus use and to eliminate non-point sources.

4.1.2 Plant Safety

The following safety hazards further underscore the urgent need to implement the proposed
project, which would fix the problems as follows:

s The positive-displacement blower for the aerated grit chamber is not muffled. The
Occupational Safety and Health Administration (OSHA) requires that a noise pollutant be,
muffled to a sound power no greater than 85 dba at a distance of 3 feet from the unit.
The sound power should be measured at three feet from the blower. If it is greater than
85 dba, which it most likely is, the blower should be muffled.

s In the O&M Building, a conference table has been placed next to the motor control
centers. This table should be moved from the room, because it is not ideal for workers to
sit for extended periods next to the motor control centers.

e Some of the sidewalks around the secondary clarifiers and aeration basins are cracked or

misshapen, causing a trip hazard. The sidewalks around the clarifiers should be repaired.
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The sidewalks around the aeration basing should be kept if the aeration/equalization
structure is kept.

» The plant currently uses chlorine and sulfur dioxide gasses to disinfect the effluent, and
these are dangerous gasses. The goal of disinfection without residual can be met more

safely with ultraviolet disinfection, which is considered further in Section 5.

4.2 System Operation and Maintenance (O&M)

In general, the plant cannot comply with the current permit, tolerate near-term growth, or reliably
treat its residual biosolids fo the standards required for surface disposal. No change in operating
procedure can fix this problem, and the problem isn’t due to a lack of maintenance, so O&M
concerns do not necessitate the project, although they affect the project as described in Section 5.
An increase in plant capacity is necessary, but before arriving at this conclusion, the following

issues were addressed.

4.2.1 Infiltration and Inflow

The Wastewater Facilities Plan of 1993 showed that the plant was receiving roughly 0.9 mgd of
groundwater infiltration. The Plan further estimated that direct manhole inflow during storm

events could be as much as 1.0 mgd.

Since the 1993 Plan, Ruidoso has greatly reduced infiltration to its sewer collection system, and
efforts to reduce it further are ongoing. In support of this effort, Ruidoso has purchased a
number of television cameras for visual inspection of sewer lines, and they have commissioned a
study of the five-mile Joint Use Interceptor, which crosses Ruidoso Downs and empties into the
WWTP. This study, performed by Molzen-Corbin, provides a rough estimate of the rate of
infiltration loaded to the plant. Using methods intended to provide a rough approximation of

infiltration, the study suggests an infiltration rate of roughly 0.25 mgd.

The 1993 Plan estimated that storm events caused an inflow rate approaching 1.0 mgd, and the

Plan suggested that inflow entered the system directly through manhole covers. The Plan
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concluded that the installation of inflow protectors on the manhole covers caused a pronounced

reduction in the rate of inflow, and continued installation of inflow protectors was recommended.

4.2.2 Inefficient Designs

The efficiency of the original plant design has no bearing on the need for capacity increase. The
existing plant cannot be made efficient enough to comply with the existing permit and

accommodate area population growth.

4.2.3 Managerial Problems

Ruidoso has only one facility for treating wastewater, and that is the plant. No change in
wastewater management can substitute for a plant capacity increase, other than the building of a
second plant, which itself is a capacity increase. A second plant is not recommended. The

capacity of the existing plant must be increased.

4.3 Growth

4.3.1 Per Capita Wastewater Flow Coniributions

Ruidoso’s population varies widely, due to its heavy tourist load, so it is difficult to correlate
wastewater flow with population. A conservative correlation is made using data from Census
2000, which shows that in Ruidose Village and Ruidoso Downs, seasonal housing accounted for

48.8 percent and 16,9 percent of total housing, respectively.

The per capita flow is the flow per permanent resident served by the plant. To estimate the per
capita flow, the flow rate of wastewater to the plant is divided by the permanent population
served by the plant, thereby obtaining the flow per capita. The challenge in estimating flow per

capita is in determining what flow record and what population to use for the calculation.
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In the typical case, the per capita flow accounts for commercial and residential wastewater flows.
In Ruidoso’s case, the per capita flow also accounts for flow generated by part-time residents,
but the number of permanent residents is used for the calculation. Hence, the per capita flow

estimate is higher for Ruidoso than for most cities.

Table 4-2 calculates the per capita flow for each month of the year 2000 based both on monthly
average flow and peak daily flow. Plant effluent flows are used due to the inaccurate
measurement of plant influent flow. Census 2000 measured a permanent Ruidoso population of

9,522, and this population is used for each per capita flow estimate.

TABLE 4-2
UNIT FLOWS FOR YEAR 2000
Per Capita Per Capita
Effluent Effiuent Peak- | Flow Bas%d on | Flow Basz:d on
Month Monthly Avg.
Flow, mad Day Flow, mgd Avg-Day Peak-Day
’ Flow, gpd Flow, gpd
January 1.30 1.83 137 192
February 1.24 1.49 130 156
March 1.29 1.50 135 158
April 1.27 1.45 133 152
May 1.29 1.59 135 167
June 1.44 1.84 151 193
July 1.66 1.84 174 193
August 1.46 1.63 153 171
September 1.27 2.01 133 211
October 1.27 1.41 133 148
November 1.33 1.57 140 165
December 1.33 1.57 140 165
Average for 1.35 1.04 141 173
2000
Maximum 1.66 2.01 174 211
Month

The maximum monthly average flow occurred in July, yielding a unit flow of 174 gpd, which is
considered a conservative estimate of flow per capita. This flow is therefore used to project
future flows based on future increases in the permanent population. A 2-hour peaking factor of

2.6 is used, because this is the maximum peaking factor reported by Ruidoso.
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Per capita flows based on peak daily flows are provided only for reference. In preliminary

design, they may be used for hydraulic calculations.

The average unit flow for February was 130 gpd, which is herein referred to as the winter unit
flow. This should not be used to design the future plant, but it is useful in gauging the potential
longevity of the future plant, and in determining whether the future capacity expansion will be
phased. Future winter wastewater flows are also projected using the winter unit flow of 130 gpd.

A 2-hour peaking factor of 2.0 is assumed for winter flows, because this is the maximum winter

peaking factor reported by Ruidoso.

In summary, an equivalent flow per capita, referred to as the unit flow, of 174 gpd is used to
project future flows, which are used to design a plant expansion. A winter unit flow of 130 gpd
is used to predict future winter flows, but future winter flows are not used for design. They are

used to make additional recommendations on the plant expansion.

4.3.2 Population Growth Forecast

Section 2.3 uses multiple methods to predict the future population growth of Ruidoso. The
findings are summarized in Figure 2-3. In Section 2.3, it was concluded that the most likely rate
of population growth was 2.82 percent. Assuming that the Ruidoso population was 9,522 in the
year 2000, as measured by Census 2000, the population predicted for the year 2030 is 21,930.

4.3.3 Water Rights

Ruidoso’s water rights are evaluated to determine whether Ruidoso has enough potable water

available to produce the projected wastewater flows.
Ruidoso draws groundwater and surface water from the Eagle Creek Basin and the Rio Ruidoso,

respectively. From the Eagle Creek Basin, Ruidoso has permanent rights to 6,546.49 acre-feet

per year and temporary rights (until 2009) to 600 acre-feet per year. From the river, Ruidoso has
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permanent rights to 306.16 acre-feet per year and temporary rights (until 2020} to 180.09 acre-
feet per year. Depending on flow conditions in the river, Ruidoso may obtain an effluent credit

approaching 800 acre-feet per year. Table 4-3 summarizes the status of Ruidoso’s water rights.

TABLE 4-3
RUIDOSO AVAILABLE WATER RIGHTS

Basin Water Rights (acre-ft/yr)
Existing | Leased Return-Flow Credit Total Available
Eagle Creek | 6,546.49 600 - 7,146.49
Rio Ruidoso { 306.16 180.09 800 1,286.25
Total 6,852.65 | 780.09 800 8,432.74

Ruidoso’s permanent water rights total 6,852.65 acre-feet per year, or 6.1 mgd. If temporary

water rights and the return flow credit are included, Ruidoso’s water rights total 8,432.74 acre-

feet per year, or 7.5 mgd.

4.3.4 Wastewater Design Flows

The population growth rate estimated in Section 2.3 1s assumed to start in 2000, when the last
Census was taken. This 2.82-percent annual growth rate 1s used to estimate the permanent
population for following vears. The population calculated for each year 1s multiplied by the unit
flow (174 gpd) calculated in Section 4.3.1, yielding a projected average datly flow for that year.
Table 4-4 shows the projected wastewater flows through the end of the project planning period,

which runs from 2005 to 2030.
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TABLE 4-4
RUIDOSO WASTEWATER TREATMENT PLANT PROJECTED FLOWS

City of Ruidoso Vill.age of .T_otal Wastewater | Wastewater

Year Dgwns Ru¥doso Proj cete d Plant Design Winter

Projected Projected Population Flow (mgd) | Flow (mgd)

Population Population Served
2000 1824 7698 9522 1.66 1.24
2001 1875 7915 9790 1.70 1.27
2002 1928 8138 10066 1.75 1.31
2003 1983 8368 10351 1.80 1.35
2004 2039 8604 10643 1.85 1.38
2005 2096 8846 10942 1.90 1.42
2006 2155 9096 11251 1.96 1.46
2007 2216 9352 11568 2.01 1.5
2008 2278 9616 11894 2.07 1.55
2009 2342 9887 12229 2.13 1.59
2010 2409 10166 12575 219 1.63
2015 2768 11683 14451 2.52 1.88
2020 3181 13425 16606 2.89 2.16
2025 3656 15428 19084 3.32 2.48
2030 4201 17730 21931 3.82 2.85

4.3.5 Supgested WWTP Expansion

The 1993 Wastewater Facilities Plan estimated an existing plant capacity of 1.9 mgd, which is
close to the flow estimate of Table 4-5 for the year 2005. Since the plan was written, no capacity
has been added to the plant. Based on the permit currently in place, Section 3 estimates that the

capacity of the existing plant is roughly 0.68 mgd.

Table 4-4 shows the flows predicted for the 25-year planming period. By the end of that planning
period, summer flow is projected to increase to 3.8 mgd. Winter flow is expected to increase to
2.85 mgd. Since it is not certain that the Ruidoso population will continue to fluctuate
throughout the year, it must be assumed that, in the worst case, winter flow will also be 3.8 mgd,
and the future plant should be designed to treat 3.8 mgd at the lowest winter wastewater
temperature, which is roughly 50 °F. It should be noted that the current plant rating of 0.77 mgd

is also based on this temperature.
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The plant should be expanded from its current rated capacity of 0.68 mgd to 3.8 mgd over the
next 25 years. This is an increase by nearly a factor of 6. It would be imprudent to carry out
such a large expansion in one project, especially since it is not certain that a capacity of 3.8 will
ever be needed. The number is based on winter flow, and Table 4-4 shows clearly that winter
flows may never approach 3.8 mgd, and a plant designed for the lesser winter flow of 2.9 mgd
would accommodate 3.8 mgd during the summer months, since biological treatment rates

increase in warm weather. Hence, a plant designed for 3.8 mgd may be oversized for the next 25

years.

4.3.6 Recommendation of Phased FExpansion

A more prudent approach would be to expand the plant in two phases. Phase I would increase
the plant winter capacity to 2.5 mgd, using parallel treatment processes each rated for 1.25 mgd.
This would last at least through 2015 and possibly for a longer period. When the plant nears full
capacity, another 1.25-mgd process could be added in parallel to the first two, bringing the
capacity to 3.75 mgd. This is near the flow projected for the end of the planning period, and it is

considered sufficient for the planning period.

4.4 References

1. Metcalf & Eddy, Wastewater Engineering, 4™ Ed., 2003
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5.0 ALTERNATIVES CONSIDERED

This section presents the alternatives considered for management of Ruidoso wastewater flows
throughout the planning period, which runs from 2005 to 2030. The alternatives refer to
management of wastewater flows entering the present and future collection systems managed by
the Joint Use Board, and not to non-point waste sources within the planning area. As such, the

alternatives discussed are aliernatives for treatment of the collected wastewater.

In general, the alternatives herein would enable Ruidoso to comply with state and federal
wastewater regulations and to accommodate population growth within the planning area, which

will increase wastewater flows as projected in Section 4.

Modification of Ruidoso’s sewage collection system is not considered, as the collection system is
considered adequate. On-site treatment systems for individual wastewater generators are not

considered. All alternatives involve modification of the existing Ruidoso Wastewater Treatment

Plant (WWTP),

5.1 Evaluation Criteria

The criteria used to screen the alternatives are presented herein. Alternatives are first screened,
and only those deemed feasible are examined in detail. The alternatives are compared and

ranked according to the following criteria.

5.1.1 Regulatory Compliance

The plant must maintain compliance with applicable state and federal regulations, regardless of
variations in ambient conditions, hydraulic loading, and organic loading. The regulations apply

mainly to the plant effluent quality and the disposal of residual biosolids.

All alternatives account for loading variations, buf they still differ in their reliability. For

instance, an alternative that uses deep basins with diffused aeration is preferred over one that

RUIZ1-71.D40 5-1 Village of Ruidoso WWTP PER




uses shallow basins and surface aeration, since shallow basins expose more water surface to cold
weather, and surface aeration causes evaporative cooling of the wastewater, which further

exacerbates the problem of cold winter temperatures.

The primary concern with regulatory compliance is the ability of the plant to comply with the
phosphorus effluent discharge permit. All feasible alternatives recommend the installation of an
anaerobic selector for biological phosphorus removal. An anaerobic selector is typically a
serpentine basin placed between the headworks and the aeration basins. The return activated
siudge (RAS) is pumped to this basin, where it is contacted with influent from the headworks.
The bacteria in the RAS quickly consume nitrates and dissolved oxygen, leaving an anaerobic
environment that causes absorption of phosphorus mto the bacteria, which are called biomass.
This phosphorus absorption is called fuxury uptake. This system will remove a significant
portion of the phosphorus applied to the plant, but biological treatment alone may not be
sufficient to meet the stringent phosphorus standards set for the plant effluent, and supplemental

chemical treatment 1s considered.

Chemical phosphorus removal is generally accomplished with the use of a coagulant, such as
alum, ferric chloride, or lime. In a typical process, coagulant is mixed vigorously with
phosphorus-rich water in a step called rapid mix, where coagulant molecules react with
phosphorus to form compounds such as aluminum phosphate. These compounds tend to come
out of solution and form suspended particles. The next step, called flocculation, stirs the water
gently, causing the suspended particles to collide and bond, creating larger particles that are
called floc. In the third step, called sedimentation, the water flows to a settling basin where the
large floc particles settle to the bottom and are collected with sludge scrapers, as with primary or
secondary sludge settling. Alternately, the floc may be removed from the water by filtration. In
a wastewater plant, the resulting chemical siudge is typically mixed with the biological sludge,

and the amount of chemical siudge is generally far less than the amount of biological sludge.
To avoid overloading biological phosphorus removal processes, some wastewater plants use

chemical treatment on plant return flows, such as digester decant, belt press filtrate, and plant

drains. Treatment systems for plant returns are generally small, since plant return flows are
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generally small. Some wastewater plants apply chemical treatment to the entire plant

throughput. The modules required for this are costly, as are the ongoing costs of chemical

purchase and sludge disposal.

All feasible alternatives recommend the same approach to phosphorus removal. This approach is

summarized here and described in Section 5.4.

Each feasible alternative starts with a biological phosphorus removal system, which includes

chemical treatment of plant return flows. The biological system can reduce effluent phosphorus

to T mg/l.

Each feasible alternative recommends an independent, tertiary chemical treatment process
downstream of the activated sludge process. This chemical phosphorus removal system will
treat the entire plant throughput, reducing effluent phosphorus to 0.1 mg/l or less. Return flows
will be routed to the head of the chemical system, and not to the head of the plant.

The ranked alternatives differ in how their activated sludge processes may enhance the proposed

biological and chemical phosphorus removal systems.

5.1.2 Expandability

The WWTP is to be expanded in two phases, as recommended in Section 4. Phase I expands the
plant capacity to 2.5 mgd, and Phase IT expands the capacity to 3.75 mgd. This report presents
alternatives for expansion of the plant to Phase I flow (2.5 mgd), with the understanding that an
expansion to Phase II flow (3.75 mgd) may become necessary in the future. The alternatives are

ranked in terms of how easily they can be expanded to Phase II flow.
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5.1.3  Site Efficiency and Constructability

The site efficiency and constructability of an alternative are of paramount importance given the

small amount of plant space available for the building of new, large treatment modules.

Ideally, Ruidoso should be able to acquire additional land for expanding the WWTP, but it is not
certain that this can be done. If new land cannot be acquired, the construction may have to be

staged, as explained in Sections 3.5.1 and 3.5.2.

Alternatives that use fewer and/or smaller treatment components are considered more site-

efficient because they require less space, and more constructible because they can be built more

quickly.

5.1.4 Operation and Maintenance

Plant operation should not be unduly complicated or difficult, and the components should not
require frequent repair or adjustment. A more complex plant will be necessary to comply with
the current permit, and this complexity cannot be avoided, but the plant should not be so

complex that it cannot be sustained by a New Mexico Class 4 Operator.

5.1.5 Public Acceptance

The expanded plant should not produce excessive odor. The public should accept the plant

technology as safe, reliable, and environmentally friendly.

5.1.6 Cost Considerations

The design should minimize the capital and operating costs, which are combined into a present

worth of cost.
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5.2 Initial Screening of Alfernatives

This section lists the aliernatives initially screened according the criteria of Section 5.1.

Table 5-1 lists these alternatives.

TABLE 5-1
ALTERNATIVES INITIALLY SCREENED

Alternative Description
1 Conventional Biological Nutrient Removal (BNR)
2 Simultaneous Nitrification and Denitrification
3 Membrane Bioreactors (MBR)
4 No Action
5 Zero Discharge
6 Alternate Discharge
7 Sequencing Batch Reactors

5.2.1 Alternative 1: Conventional Biological Nutrient Removal (BNR)

Alternative 1 recommends replacement of the existing activated sludge process with 2 new BNR

Process.

Alternative 1 follows the headworks with an anaerobic selector that contacts the return-activated-

studge (RAS) with headworks effluent, for the purpose of phosphorus removal.

After the ahaerobic selector, flow splits equally into two parallel activated sludge basins. For
Phase 11, a third basin will be added. Each basin is divided into two zones. The first zone is
anoxic, or depleted of oxygen but rich in nitrate. This zone is mixed but not aerated. In this
zone, acrobic bacteria, called biomass, strip oxygen from the nitrate and use it fo consume
organics, which herein are referred to as biochemical oxygen demand (BOD). The remaining

nitrogen gas is released into the air. This process is called denitrification.

Wastewater flows from the anoxic zone into the aerobic zone, in which BOD reduction takes

place. In a process called ammonification, the biomass converts organic nitrogen into ammonia.
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In a subsequent process called nitrification, the biomass uses dissolved oxygen (DO) to convert
ammonia into nitrate. Airlift pumps recycle mixed liquor from the aerobic zone into the anoxic
zone, at a rate of roughly four times the plant throughput. The acrobic zone thereby supplies the

anoxic zone with the nitrates left from nitrification.

Typically, denitrification is used less for the breakdown of BOD and more for the removal of

nitrate. The denitrification step is not necessary for compliance with the current permit, since the

permit contains no specific nitrogen limitation, and nitrates are not toxic to the animals specified

for the WET test. However, denitrification is still recommended for the following reasons:

e Denitrification uses nitrate nitrogen in lieu of oxygen for the breakdown of BOD. Hence, in
the pre-anoxic zone used for denitrification, it is not necessary to aerate, and money is saved
on the electricity that would be required for aeration. Mechanical mixing is required in the
pre-anoxic zone, but this uses far less electricity than aeration.

e In an aerobic or anoxic basin, the bacteria bond together into suspended particles called floc

particles. Tn an anoxic zone, the nifrate is often consumed before it can reach the interiors of

the floc particles, so small anaerobic zones form within the floc particles. These leads to
more luxury uptake of phosphorus in the pre-anoxic zone.

e Nitrification consumes alkalinity, which may make it necessary to add caustic or lime to the
plant influent. However, denitrification reclaims roughly half of the alkalinity consumed
during nitrification, and this may make it unnecessary to add alkalinity to the plant influent.

e Future permit revisions may limit the amount of total nitrogen in the plant effluent, possibly
due to concern over algae in receiving waters. Total nitrogen permits typically make
denitrification necessary. Since the plant is being designed for the next 25 years, and since

such a permit revision may occur within the next 25 years, it is prudent that the treatment

basins be sized and equipped for denitrification.

‘ » Treatment basins sized for denitrification are up to a third larger than typical aerobic basins,
and the basins are often equipped with aeration equipment. This leads to greater operational
flexibility. On a day of unusually cold temperature, high flow, or high-strength influent, the

anoxic zone can be aerated if necessary to accomplish the required BOD reduction.
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The water contained in the treatment basins is called the mixed liquor. The mixed liquor flows
from the treatment basins and splits equally into two clarifiers. A third clarifier will be added for
Phase II. The clarifiers concentrate the biomass and return it to the anaerobic selector. Treated
water flows over the clarifier weirs, The treated water flows to the chemical phosphorus removal

process to reduce effluent phosphorus to 0.1 mg/l.

This steady-flow process is most typically used at plants that are required to remove nitrogen and
phosphorus from wastewater. The operation is similar to an ordinary complete-mix, activated-
siudge process, and operation is not unduly complicated. The equipment required for the process
are typical of that found in most wastewater plants, and no excessive or unusual maintenance is

required. For these reasons, Alternative 1 is reserved for further consideration.

5.2.2 Alternative 2: Simultaneous Nitrification and Denitrification

Alternative 2 recommends replacement of the existing activated sludge process with a
simultaneous nitrification-denitrification (SNdN) process. SNdN uses precise control of
dissolved oxygen in the aeration basin, causing BOD metabolism, ammonification, nitrification
and denitrification to occur in the same basin. This eliminates the need for a separate anoxic

basin and the accompanying internal recycle pumps.

Tn an aeration basin, if the dissolved oxygen (DQ) concentration is maintained at a sufficiently
low level, normally around 0.5 mg/l, the bacteria in the outer portion of a typical floc particle
take up all DO that contacts the particle. This creates an anoxic zone in the particle interior, and
the bacteria therein must use nitrate oxygen to metabolize BOD, causing the evolution of
nitrogen gas from the water. In some cases, an anaerobic zone forms deeper within a typical

particle, leading to luxury uptake of phosphorus.

The SNdN process is achieved with probes that sit in the mixed liquor and use ultraviolet light to
measure the concentration of a protein byproduct of BOD metabolism. Indirectly, the probes

measure the concentration of disselved oxygen. The SNdN process can be accomplished onty
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with the probes, because other available methods of measuring DO concentration take too long

to detect changes in DO concentration.

The probes send readings to the variable-frequency drives (VFD) on the blowers supplying the
aeration basin. In an optimization of the process, the operator determines the optimal
concentration of DO in the basin, and he or she instructs the control system to maintain that DO
concentration, which is called the setpoint. If the DO concentration drops below the setpoint, the
probes send a signal to increase the blower speeds, raising the DO concentration back to the
setpoint. If the DO concentration goes above the setpoint, the probes send a signal to reduce the

blower speeds, thereby lowering the DO concentration back to the setpoint.

The probes do not require sample pumps, and the probes require little maintenance. In a typical
case, the operator would remove a probe, wipe the ultraviolet lens with a paper towel or

newspaper, and put the probe back in place.

Alternative 2 follows the headworks with an anaerobic selector that contacts the RAS with
headworks effluent, for phosphorus removal. After the anaerobic selector, flow splits equally
into two parallel SNdN basins. Toward the back of each basin, the mixed liquor flows into a

post-acration zone, which raises the DO concentration to prevent denitrification from occurring

in the clarifiers.

Flow is split equally into two clarifiers, and a third clarifier will be added for Phase II. The
clarifiers concentrate the biomass and return it to the anaerobic selector. Treated water flows

over the clarifier weirs. The treated water flows to the chemical phosphorus removal process {o

reduce effluent phosphorus to 0.1 mg/1.

Though relatively new, the SNAN process has proven itself at multiple installations throughout

the United States and Europe, and it has several important advantages over a conventional BNR

Process.
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o The process can remove some phosphorus in the acration basins. This alone warrants
further consideration of SNdN, because the effluent permit has such a stringent phosphorus
[imitation.

e The process maintains a DO concentration that is roughly a fourth of that found in a typical
aeration basin, and the lesser rate of aeration results in significant power savings. One
manufacturer claims a power savings of up to 33 percent over a conventional BNR process.

s Additional energy savings stem from the absence of an internal recycle, which is generally
about four times the design plant throughput.

e The low disselved oxygen level reduces the growth of filamentous bacteria, leading to
more efficient settling and allowing a higher mixed liquor suspended solids (MLSS)
concentration.

e The process requires significantly less basin volume than a conventional BNR process,
leading to a reduction in the capital cost of concrete, and utilizing plant space more

efficiently.

For these reasons, Alternative 2 is reserved for further consideration.

5.2.3  Alternative 3: Membrane Bioreactors (MBR)

Alternative 3 recommends replacement of the existing activated siudge process with a

biodegradation process utilizing membrane bioreactors (MBR).

MBRs are membranes that are packed together in units called cassettes, which sit immersed in an
aeration basin. The cassettes are normally positioned in rows, with two to a row, and several
rows in a basin, and the cassettes may also be stacked vertically, with a maximum of two
cassettes per stack. Coarse-bubble diffusers are positioned directly beneath the membrane
surfaces so that the bubbles contact the membranes before reaching the water surface. A film
forms on the surface of a typical membrane, and the coarse bubbles shear biomass from the
membrane surface, thus maintaining a constant film thickness. The coarse bubble aerators allow

suspended-growth biodegradation to occur in the mixed liquor surrounding the cassettes.
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The coarse-bubble aeration rate applied to the cassettes is set according the requirements of the
cassettes, and not according to the amount of BOD and ammonia to be reduced. Thus, not all

necessary reaction can take place in the cassette basin, and a pre-aeration basin or zone must

precede the cassette basin.

A cassette comes equipped with pumps that draw water through the membranes and pump it to
the top of the basin. From this point, the treated water, or permeate, can drain directly to
disinfection. The membranes eliminate the need for clarifiers or filters, and the permeate is far

cleaner than most wastewater effluents, even those with tertiary treatment. -

RAS and WAS are generally drawn from the cassette basin. The MLSS in this basin is generally
about 8,000 mg/l, which is similar to most clarifier underflows, so it is not necessary to pump

excessive amounts of RAS or WAS.

Alternative 3 splits the headworks effluent evenly into two parallel basins, each containing an
anaerobic selector, anoxic zone, pre-aeration zone, and cassette zone. Flow to a basin first enters
the anaerobic selector, where it contacts RAS drawn from the cassette basin. Flow then enters
the anoxic zone, and after the required anoxic residence time, the flow 1s pumped to the pre-
aeration zone, which is at the opposite end of the basin. The aerated water then flows back
toward the front of the basin and into the cassette zone. Mixed liquor from the cassette zone then

flows over a weir and into the anoxic zone, and this weir overflow serves as the internal anoxic

recycle necessary for denitrification.

RAS and WAS pumps draw water from the cassette zone and pump it either to the anaerobic
selector or to sludge processing. The permeate pumps of each cassette draw water through the

membranes and into a common clearwell. The treated water flows to the chemical phosphorus

removal process to reduce effluent phosphorus to 0.1 mg/l.

The MBR process has several important advantages over a conventional BNR process.
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e If the effluent phosphorus limit remains at 0.1 mg/l, an MBR system facilitates the
installation and operation of the tertiary chemical treatment system proposed herein. The
small footprint of the MBR system leaves more room for the basins, clarifiers and/or
filters necessary for a chemical removal system. The effluent from an MBR-based
activated sludge process is much cleaner than a typical secondary effluent, which may
reduce the coagulant dose required for the tertiary process. Additionally, the MBR
system leaves more hydraulic head available for use by the tertiary process.

o MBRs may facilitate the addition of chemical phosphorus removal to the activated sludge
process itself, thereby avoiding the need for a tertiary process.

e Although MBRs are expensive, because the technology is new, the price may go down

before preliminary design is started.

For these reasons, Alternative 3 is reserved for further consideration.

5.2.4 Alternative 4: No Action

Alternative 4 is the no-action approach. For reasons described in Sections 3 and 4, this is not
recommended. Action must be taken because the existing plant cannot comply with the current

discharge permit at current flows, and it certainly cannot accommodate future flows.
Alternative 4 is not considered further.

5.2.5 Alternative 5: Zero Discharge

Alternative 5 would eliminate the plant effluent discharge to the Rio Ruidoso, thereby avoiding

the federal regulations on discharges to the river. The principle ways to accomplish this are as

follows.
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Use of Effluent for Irrigation

Although the use of effluent for irrigation would eliminate the phosphorus requirement for
discharge to the Rio Ruidoso, it may still require nitrification and denitrification. The

New Mexico Water Quality Control Commission (WQCC) limits the amount of nitrogen that can
be fand applied, specifying that the land application of wastewater effluent may not raise the
nitrate concentration in the underlying groundwater to above 10 mg/l. WQCC requires the

installation of monitoring wells to verify compliance with this standard, unless the total nitrogen

concentration in the WWTP effluent is less than 10 mg/l.

To be used for irrigation, the wastewater effluent would have to meet NMED reuse standards,

which may require filtration of the plant effluent, depending on the area to which the water is

applied.

Trrigation Land Requirement

" To guarantee conformance with the WQCC groundwater standard, the rate of land application is
normally limited to that which applies 200 pounds of nitrogen per acre per year (Ib/acre/yr).
This figure does not account for plant uptake of nitrogen. If uptake by vegetation is used to
justify an increase in the watering rate, harvest and replanting of the vegetation may be required.

Monitoring wells may be required to verify that the vegetation is consuming enough nitrogen.

To minimize the amount of land required, and to eliminate the necessity of monitoring wells,

land-applied wastewater is often treated to a standard of 10 mg/l total nitrogen (TN). Assuming
that the WWTP treats effluent to less than 10 mg/l TN, and applying the standard of 200 lb/acre/
yr, it is calculated that 88 inches per year of effluent may be land-applied. For Phase I flow, this

requires 381 acres. For Phase II, this requires 572 acres.
If a greater amount of land is available, the need for nitrogen removal at the WWTP may be

reduced or eliminated entirely. This would greatly reduce the cost of plant expansion.

Conservatively assuming that the plant influent carries 50 mg/1 total nitrogen, and that none is
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removed at the plant, an effluent land application rate of 18 in/yr may be possible. This most
likely would not satisfy the vegetation in the area, so supplemental irrigation with potable or well

water would be required. Phase I flow would require 1900 acres. Phase II flow would require

2,850 acres.

Irrigation Water Storage Reguirements

In the cold climate of Ruidoso, it is uncertain whether continuous land application of effluent
would be possible. Cold weather, rain, or snow may reduce the permeability of the soil or
saturate the soil, leading to runoff the land-applied wastewater into nearby surface waters, which
is not allowed. It may be possible to mitigate the runoff by surrounding the irrigation area with a
dike, so that wastewater effluent would remain in the irrigation area, ultimately percolating into
the soil or evaporating. The area vegetation may also provide some transpiration, in which water
is taken up by plants and evaporated from the plant surfaces. The irrigation equipment may also
help in reducing runoff. Some irrigation equipment is designed to spray water for longer
distances, and to shear the water into smaller particles. This causes a significant portion of the

water to evaporate in the air, before ever contacting the ground.

If it assumed that the rate of irrigation must be reduced or stopped during the cold months,
provision for water storage becomes necessary. In the case of denitrified wastewater being
applied over smaller areas, Phases I and Il may require winter storage volumes of 350 million
gallons (MG) and 494 MG, respectively. In the case of applied effluent with no nitrogen

removal, being applied over larger areas, Phases [ and IT may require winter storage volumes of

206 MG and 360 MG, respectively. Storage would most likely be accomplished using lined, 4-
acre ponds, each 20 feet in depth and measuring roughly 140 yards on a side. A pond would
store roughly 25 MG. Nitrogen removal would generally not occur in the ponds, since organic

material is necessary to fuel denitrification, and most organic material would be removed at the

WWTP.

The above storage volumes represent worst-case scenarios for water storage. If it 1s decided to

fand-apply the Ruidoso WWTP effluent, the topography, soil characteristics, vegetation, rainfall,
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snowfall, and type of irrigation equipment should be evaluated. A combination thereof may

reduce or even eliminate the need for winter water storage.

Groundwater Injection

WWTP effluent can be discharged to groundwater using injection wells, infiltration, or other
methods. Since the discharge would contact the groundwater directly, and not pass through soil
or vegetation, the WQCC requires treatment to drinking water standards, which includes a total
nitrogen limit of 10 mg/l. Hence, a major plant expansion would still be necessary, along with

new systems and new land for injection of effluent to the groundwater.

Concluysion

Alternative 5 may require up to 3,000 acres of land and up to 500 MG of water storage capacity.
To reduce the land requirement and possibly to allow for groundwater injection, the effluent
would most likely be treated to an effluent TN of 10 mg/l. This is nearly as stringent as the

requirements for discharges to the Rio Ruidoso.

The primary benefit of zero-discharge is the elimination of the phesphorus removal requirement,
which would eliminate the possible need for a chemical phosphorus removal system. However,
the need for nitrogen removal may remain, depending on the area of land available for irni gation,

and nitrogen removal would necessitate a major plant expansion.
Alternative 5 presents additional problems such as finding consistent water users or building
systems to inject effluent into the groundwater. Finally, Ruidoso would lose the return flow

credit it gets by discharging wastewater to the Rio Ruidoso.

Alternative 5 is not considered further..
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5.2.6  Alternative 6: Alternate Discharge

Alternative 6 would discharge the effluent to a receiving stream with less stringent quality
standards. The only such receiving stream is the Rio Hondo, located roughly 20 miles from the
plant. The Rio Hondo certainly has a lesser quality standard than the Rio Ruidoso, but the
pipeline and pump station would be expensive, and a plant expansion would still be required to

meet Rio Hondo discharge standards.

EPA may raise the Rio Hondo standards in the future, which would defeat the point of

Alternative 6, and Ruidoso would also lose its return flow credit for discharges to the Rio

Ruidoso.
Alternative 6 is eliminated from consideration.

5.2.7 Alternative 7;: Sequencing Batch Reactors

Sequencing batch reactors are basins that perform all the functions of wastewater treatment in a
single basin, using timed cycles. From the headworks, wastewater enters an SBR in which there
is already activated sludge left from the previous cycle. For phosphorus removal, the basin is
mixed but not aerated, creating conditions similar to those of an anaerobic selector. The reactor
then alternates between cycles of aeration and anoxic mixing, for removal of ammonia and
nitrate. At the end of the cycle, all acration and mixing stops, and the reactor functions as a
clarifier. After a period of settling, a decanter takes treated water from the top of the basin, and

some of the sludge may be wasted.

Sequencing batch reactors can accomplish biological nutrient removal, and they wouid work for

this application, but they are undesirable for the following reasons:

» An SBR system should be monitored continuously, because operation is more intricate, and

even if is automated, the complicated operation still makes malfunction more likely, and an
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operator should be there to fix any problems. But the WWTP is not staffed for 24 hours per
day. -

» An SBR system requires more basin volume than a conventional system. First, provision
must be made for the time it takes to load and decant the reactors. Second, to avoid sizing
the reactors for peak daily flows, the plant requires equalization volume. If equalization is
used, aeration must be added to the equalization basin to prevent an odor problem. Such
aeration may reduce the incoming ratio of BOD to phosphorus, which would reduce the

effectiveness of biological phosphorus removal.
A continuous-flow system would require less space and less operation, and it would not require
equalization. Hence, there is no reason to consider SBRs over continuous flow systems.

Alternative 7 is not considered further.

5.3 _ Summary of Feasible Alternatives

Of the seven alternatives described in Section 5.2, all but three are eliminated from
consideration. All three recycle return-activated-sludge (RAS) to an anaerobic selector ahead of
the headworks, for phosphorus removal. All divide flow between two parallel and identical
treatment processes for Phase I, with a third parallel process planned for Phase II. The parallel
processes are called zrains, and a train consists of a zoned basin followed by a clarifier, if

clarifiers are used. Alternatives 1 through 3 are listed below and summarized in Figures 5-1

through 5-3, respectively:

s Alternative 1 - Conventional Biological Nutrient Removal (BNR)
This alternative proposes a conventional biological nutrient removal (BNR) system. This
system proposes to remove nitrogen and phosphorus by following the headworks with an
anaerobic selector, to which the return-activated sludge (RAS) is recycled. Flow
continues fo a pre-anoxic zone, which is mixed but not aerated, causing the biomass to
use nitrate instead of oxygen for metabolism of biochemical oxygen demand (BOD).

Flow continues to an aerobic zone, where BOD metabolism, ammonification, and
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nitrification take place. Mixed liquor from the aerobic zone is recycled to the anoxic Zone.
Clarifiers follow the aerobic zone.
¢ Alternative 2 - Simultaneous Nitrification and Denitrification
This alternative proposes to use a simultaneous nitrification-denitrification (SNdN)
process, in which BOD metabolism, ammonification, nitrification, and denitrification
take place in the same basin. The use of protein monitoring probes and variable-speed
blowers control the concentration of oxygen, making it possible for these processes to
occur simultaneously. Flow continues through a post-aeration zone and on to the
clarifiers.
¢ Alternative 3 - Membrane Bioreactors (MBR)
This alternative proposes a conventional BNR process supplemented with membrane
bioreactors (MBRs). After passing through anaerobic, anoxic, and aerobic zones, flow
continues into a basin compartments containing MBRs. MBR permeate pumps draw
permeate through the membranes. RAS and anoxic recycle are taken from the MBR

compartment. The membrane filtration eliminates the need for clarifiers.

5.4 Description of Common Elements

Alternatives 1 through 3 each have certain processes in common. These are described here so as
to avoid repeating them in the descriptions of the individual alternatives. The process flow

diagrams provided for Alternatives 1 through 3 show the common elements described in this

section.

5.4.1 Process Design Basis

Table 5-2 shows the process design basis used for development of Alternatives 1 through 3.
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TABLE 5-2

PROCESS DESIGN BASIS
Influent Effluent

Phase I Design Flow (mgd) 2.5 2.5

Phase I Two-Hour Peak Flow (mgd) 6.5 N/A
Phasec I Design Flow (mgd) 3.75 3.75
Phase II Two-Hour Peak Flow (mgd) 9.75 N/A
T (min/max) °C 10/21 N/A
BODS (mg/l) 325 <30
TSS (mg/l) 362 <30
VSS (mg/l} 307 N/A
TKN (mg/l) 50 <1
Ammonia Nitrogen (mg/l) 30 <1

Nitrate Nitrogen {(mg/1) 0 <5

Total P (mg/1) 8 =01
pH 7.1 N/A
Alkalinity (mg/1) - 270 N/A

Note that the BOD and TSS concentrations are more concentrated that that of the wastewater
currently loaded to the plant. This is due to anticipated future efforts to conserve water, as well

as the possibility of higher commercial growth.

5.4.2  Alkalinity Augmentation

The lowest alkalinity reading recently taken from the plant influent was 270 ppm. It is
conservatively assumed that this concentration will not change over time, even as other
wastewater constituents become more concentrated due to increased nse of water saving fixtures.
Hence, it must be verified that this influent alkalinity is sufficient to sustain the proposed

process, which consumes alkalinity. If the influent alkalinity is not high enough, alkalinity

augmentation 1s necessary.

Using the process design basis of Table 5-2, and accounting for nitrogen that is fixed into the
biomass and/or lost in the waste sludge, the nitrification step of the BNR process consumes
roughly 273 ppm of alkalinity. The demirification step restores roughly 118 ppm, leaving an

operating alkalinity of 116 ppm in the mixed liquor. This is well above the 50 mg/l necessary to
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prevent a drop in nitrification rate. Hence, the influent alkalinity is sufficient to sustain the

proposed BNR process.

Each feasible alternative recommends an independent, tertiary chemical treatment process
downstream of the BNR process. This chemical phosphorus removal system will dose the entire
plant throughput with alum, which consumes alkalinity. The anticipated alum dose is 80 ppm,
which consumes 36 ppm of alkalinity. This process would reduce the alkalinity of the BNR
effluent to 44 ppm, which 1s sufficient to sustain alum coagulation. Hence, the BNR effluent has
sufficient alkalinity to sustain a tertiary chemical treatment process, if the latter becomes
necessary. In theory, a tertiary chemical treatment process would not make alkalinity

augmentation necessary.

Although it is unlikely that augmentation will be necessary, the following scenarios may make it
necessary.
» A plant upset may reduce the rate of denitrification, which restores the alkalinity
consumed by nitrification.
¢ The tertiary alum dose may be higher than 80 ppb.
s Alum may be dosed to the BNR process as well as the tertiary process.
» Aniron-based coagulant may be used in liew of alum. Iron coagulants consume more
alkalinity.
o The influent nitrogen concentration may increase beyond the conservative projections
herein.

s The influent alkalinity may decrease to below its measured levels.

To account for these possibilities, an alkalinity augmentation system should be seriously
considered during the preliminary design phase. The system should be capable of feeding to the
headworks and to the head of the tertiary chemical {reatment system, if the latter becomes
necessary. Prior to the design phase, additional alkalinity readings should be taken to ensure that

the plant influent alkalinity is consistent.
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The alkalinity augmentation system should be based on soda ash, and not on caustic solution,
which is too expensive. A modest alkalinity augmentation of 20 mg/l, if done continuously with
caustic solution, would cost up to $488,000 per year at Phase I flow. Soda ash can supply the

same dose for as little as $81,000 per year.

Neither of the above costs is included in the operating cost estimates of Section 6, because it 1s
anticipated that alkalinity augmentation will not be necessary. It is only recommended to have
an augmentation system on stand-by, in case it is needed due to a plant upset, a change in the

process, or a change in wastewater constituents.

5.4.3 Influent and RAS Pump Replacement

The influent and RAS lift stations are recommended for demolition, along with their structures

and buildings.

A new submersible influent pumping station 1s constructed at the head of the plant. The basin is
sized for Phase II flow, though the pumping capacity is sufficient only for Phase 1. The basin has
room for the future addition of one or more submersible pumps as necessary to accommodate
Phase II flow. Variable-frequency drives are be used, allowing minimization of wet well volume

and pump quantity, and allowing the influent pump station to better match the influent flow rate.

New RAS and WAS pumps are installed adjacent to the secondary clarifiers, for Alternatives 1

and 2, and adjacent to the treatment basins for Alternative 3. These pumps are above grade.

5.4.4 Replacement of Headworks

As shown in Table 3-1, the existing bar screen does not have sufficient capacity for Phase I flow.
Moreover, the bar spacing is too wide for belt thickening and dewatering, which 1s planned as
described in subsequent sections. Hence, the screening must be replaced with finer screening of

higher capacity.
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Table 3-1 shows that the existing grit chamber is adequate for Phase I but too small for Phase IL
Hence, the grit chamber could be reused for Phase 1, but it would require replacement by the end

of the planning period.

Ideally, the screening and grit removal processes should be as high as possible to maximize the
plant hydraulic profile, thus minimizing the bury depth required for large basins, and allowing
for the possible future addition of chemical removal for the plant throughput. Both processes
should be on the same structure, and each should last as long as the other, which is not the case
here since the bar screens require replacement for Phase I, whereas the grit chamber is suitable

for Phase 1. For these reasons, Alternatives 1 through 3 each replace both the screening and grit

removal processes.

The new screening process handles existing flow without allowing too small a channel velocity,
and it handles Phase II flow without allowing too high an intra-bar velocity. This is
accomplished with a three-channel structure. For Phase I, a channel is blocked off using slide
gates. A mechanical screen is instalied in one channel, and a manual bypass screen is installed in
the third channel. For Alternatives 1 and 2, the bars have 1/4™-inch spaces between. For
Alternative three, bars with 1-mm spaces are necessary to protect the MBRs. For Phase 1, the

previously blocked channel is opened and fitted with a second mechanical screen.

The screening channels are roughly 2.5 feet wide and four feet deep. The parallel channels rest

atop a concrete room that houses the grit pumps, which sit on a floor that matches grade.

The proposed grit chamber uses the existing grit classifier, and a new basin with a bypass. The
basin is buried just deeply enough to eliminate the need for structural supports, and it is
comnected to the pump room that supports the screening channels. The grit chamber, screening

channels, and pump room form a single structure that sits on the highest available ground.
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5.4.5 Anaerobic Selector

Alternatives 1 and 2 require installation of an anaerobic selector downstream of the headworks
and upstream of a proposed new splitter box. Alternative 3 recommends that the individual
aeration basins each be equipped with an anaerobic zone, downstream of the splitter. This
section describes the anaerobic selector recommended for Alternatives 1 and 2. The anaerobic

zones recommended for Alternative 3 are discussed in the description of that alternative.

The anaerobic selector is a serpentine contact basin designed for a hydraulic residence time
(HRT) of 1.5 hours at Phase II flow, resulting in an HRT of 2.25 hours for Phase I. The cost of
the anaerobic selecior is determined as such, although this cost could be reduced if the selector

were designed for 1.5 hours at Phase I flow and then expanded for Phase IL

The volume of the proposed anaerobic selector is roughly 240,000 gallons. The basin has
multiple passes, with the first being used to remove dissolved oxygen and nitrate from the RAS.
Headworks effiuent is introduced at the start of the second pass. Each pass is equipped with a

mixer aimed opposite the direction of flow.

5.4.6  Clarifiers

Alternatives 1 and 2 use secondary clarifiers downstream of the aeration basins. The clarifiers
are 80 feet in diameter with 16 feet sidewater depth. The clarifiers are centrally driven, m
contrast to the peripheral drives on the existing clarifiers, which are problematic due to snow

buildup on the sidewalls. Phase I uses two clarifiers, and a third will be installed for Phase I1.

The proposed clarifiers have flat bottoms and are designed to have minimal sludge blanket. This

minimizes the residence time of the biomass in the clarifier, ensuring that the bacteria remain

healthy.
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5.4.7 UV Disinfection

For reasons described in Section 3, the existing chlorination/dechlorination system is replaced
with UV disinfection. The existing chlorine contact tank is demolished to below ground level,
and the remainder is filled in. A new UV Building is erected at grade and just east of the
existing chlorine contact chamber. A single secondary effluent pipe enters the building and
splits into two branches, each with an in-line UV disinfection unit that looks similar to a mixing
tee. Bach is designed for all plant throughput, so that one can be used for a standby. For

Phase 11, the units will be removed and replaced with more powerful units.

5.4.8 Mechanical Belt Thickening

For reasons discussed in Section 3, Alternatives 1 through 3 recommend replacement of the

existing gravity thickener for the following reasons:

e The existing drive is broken, and due to the expense of repairing it, it has not been repaired.

e Ifit functioned as intended, it would still be a problem due to snow accumulation on the
basin sidewalls, and the salt used for snow removal would continue to corrode the concrete.

e Replacement of the peripheral drive with a center drive would be costly.

e The thickener occupies high, finished ground that could be used for the headworks, thus
maximizing the plant hydraulic grade line.

e Due to the residence time of sludge in the thickener, odor problems have been reported.

For these reasons, it is proposed to replace the gravity thickener with a 2-meter mechanical belt

thickener. WAS would be pumped to the belt and thickened to 5 percent, before passing onto the

acrobic digester. Belt thickening is beneficial for the following reasons.

s Belt-thickened sludge is generally thicker than that produced by gravity thickening, and
thicker sludge results in a smaller digester.

s A belt thickener requires far less space than a gravity thickener.

o The residence time through a belt thickener is negligible, so the sludge would not have time

to go anaerobic and cause odor problems.
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o The short residence time also results in healthier biomass sent to the digester, where more

biological activity is expected.

The proposed two-meter belt thickener handles 400 gpm of flow, and it must handle about this
amount of flow regardless of the actual amount of sludge to be wasted. Hence, the amount of

sludge to be wasted determines the amount of time spent wasting and thickening the sludge.

For determination of sludge application rates, it is assumed that the secondary clarifier effluent is
dosed with 80 mg/l of alum and then routed to tertiary clarifiers. The alum sludge produced is

such that eight percent of the total applied sludge is alum shudge.

For Phase 1, the sludge application rate is roughly 5,700 1b/d dry solids, or 58 gpm. Assuming a

5-day workweek, the thickener requires operation for five hours per day.

For Phase II, the sludge application rate will be roughly 8,530 Ib/d dry solids, or 90 gpm.

Assuming a five day workweek, the thickener will require operation for roughty seven hours per

day.

For both phases, the belt thickener captures roughly 98 percent of the sludge, and the thickened

concentration is roughly 5 percent solids.

5.4.9  Aercobic Digestion

The existing aerobic digester is part of a four-basin structure, and it has been recommended
previously that the entire structure not be reused and instead demolished. The required aerobic
digestion and the regulations thereof reinforce the case for demolishing this existing structure,

and for building a new digester.
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As described in Section 3.2.3, the Code of Federal Regulations (40 CFR 503) governs the surface

disposal of sludge, as intended by Ruidoso. By the Code, the sludge must meet two principle

requirements before it is classified as Class A or Class B, thus qualifying for surface disposal.

The number of pathogens, or discase-causing microorganisms, must be reduced. By the
Code, this can be accomplished through aerobic digestion with a solids residence time (SRT)
of 60 days at a temperature of 15 °C. Alternatively, it can be accomplished with composting,
or by directly measuring the pathogen levels in the finished sludge, as is currently done at
Ruidoso: Because Ruidoso has consistently met Class A requirements through direct
pathogen measurement, and because Ruidoso plans to compost its dewatered sludge, the SRT
of 60 days is not considered necessary.

The vector attraction of the sludge must be reduced. In other words, the sludge must not
attract insects, birds, or other animals. There is no analytical method to verify that vector
attraction has been reduced, but by the Code, the sludge can meet this requirement if a
process such as aerobic digestion reduces the sludge mass by 38 percent. Assuming a
minimum water temperature of 15 °C, an SRT of 28 days is necessary to meet this

requirement. Hence, the digester is sized on this basis.

For Phase I, the basin volume required for a 28-day SRT 1s 335,000 gallons, assuming a feed

sludge concentration of 5 percent. For Phase II, this volume increases to 502,000 gallons.

Since the existing digester has sufficient volume for Phase I requirements, it had been considered

to reuse it for Phase 1, then perhaps one of the aeration basins for Phase II. However, a new

digester is considered preferable for the following reasons:

A 28-day digester SRT is sufficient provided that the water temperature in the digester can be
maintained at 15 °C with an incoming wastewater temperature of 10 °C. This is a reasonable
assumption given that aerobic digestion produces heat, and sufficient temperature can be
maintained in a deep basin provided it is covered. But in a shallow basin that uses surface
acration, more surface area is exposed to the cold air above, and surface aeration causes

evaporative cooling, which lowers the temperature further. At best, one could maintain a
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digester temperature that was the same as that of the inconmiing wastewater, or 10 °C. At this
temperature, the required digester SRT is 42 days, which would require a volume of 521,000
gallons for Phase I and 780,000 gallons for Phase II. It would be necessary to convert
another of the existing basins for use in digestion.

2. The aerators of the existing digester and aeration basins are not sufficient for use in digestion.
They have fixed height, so aeration stops when the digester is decanted. For proper function,
the existing digester and an aeration basin would require retrofit with floating aerators thal
would be able to deliver enough air and keep the solids suspended. Moreover, an aeration
basin would have to be fitted with a decanter. The substantial investment in these existing
basins is not recommended given the age of the basins and questions regarding the integrity
of the structure.

3. Shallow basins require a great deal of space for a given volume, and space on the plant is
limited unless Ruidoso can acquire new land. Depending the alternative selected, the plant
may not have sufficient space for the existing treatment stracture, the future aeration basins,
the future clarifiers, if used, and the phosphorus removal system that may be required for
plant throughput. For all these systems to be installed on the current site, it may be necessary

to remove the existing structure.

4. The proposed new digester uses a three-compartment design, which has the following
benefits:

a. The digester feed consists mainty of biomass, or bacteria cells wasted from the
activated sludge process. Aerobic digestion facilitates endogenous decay, in which
the bacteria feed upon themselves. When bacteria metabolize other bacteria, the
organic nitrogen contained in the mass of the consumed cells is converted to
ammonia, which is then oxidized to nitrate. It is preferable to remove this nitrate
from the digester, thus reducing the nitrogen content of the finished sludge, as well as
that of the decant returned to the head of the plant. To this end, aeration to a given
compartment is stopped at certain intervals, with mechanical mixing used to maintain
the particle suspension. This allows denitrification in the anoxic compartment, while
one or both of the other compartments is still aerobic. When the nitrate supply in the
anoxic compartment is exhausted, aeration of that compartment is restarted,

producing more nitrate to be used in the next anoxic cycle. This alternation between
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aerobic and anoxic respiration takes place in all three compartments at different
times.

b. The proposed digester uses only one of the compartments for decanting and wasting,
so that aeration can continue in the other two compartments while the third is being
pulled down.

¢. The three-chamber concept factlitates future expansion. As shown in the schematic
diagrams presented in this Section, the three compartments form three parts of a
square, so when the plant 1s expanded, a fourth compartment will be built by adding
the two walls necessary to complete the square.

5. A new digester can be placed closer to the proposed thickening and dewatering building,
which will be located next to the existing sludge drying beds, on the opposite side of the

plant from the existing digester.

The proposed Phase 1 digester is a three-compartment structure, consisting of a center square
compartment with additional square compartments on the south and east sides. In plan view, as
shown on the schematics, the three compartments make up 3/4ths of a square structure. The
fourth part will be added for Phase II. Each compartment has an interior dimension of 28 feet by
28 feet, with a 22-foof sidewater depth and 2 feet of freeboard. The structure is installed above
ground, which is easily possible since positive-displacement pumps feed the digester and draw
from it. The high water surface also aids in the drainage of decant to the plant returns system,

which is discussed further in this Section.

5.4.10 Mechanical Dewatering

A positive-displacement pump draws studge from the digester and feeds it at roughly 150 gpm to
a proposed belt press. Since the compartment used for wasting can be settled and decanted prior
to wasting, without stopping digestion altogether, it is assumed that the digested sludge has the
same concentration as the sludge fed to the digester. In reality, the digested sludge may be more
concentrated than the feed sludge, but for design, it is most prudent to assume that the digested

shudge has the same concentration as the belt-thickened sludge, or roughly 5 percent.
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The proposed two-meter belt press handles 1,600 lb/h of digested sludge, on a dry-solids basis.
It must handle about this flow rate regardless of the actual mass of sludge to be dewatered.

Hence, the amount of sludge to be dewatered determines the amount of time spent running the

press.

For determination of sludge application rates, it 1s assumed that the secondary clarifier effluent is
dosed with 80 mg/! of alum and then routed to tertiary clarifiers. The alum sludge produced is

such that eight percent of the total applied sludge is alum sludge.

For Phase 1, the digester wasting rate is roughly 3,900 1b/d dry solids. Assuming a 5-day

workweek, the belt press requires operation for 3.5 hours per day.

For Phase I1, the digester wasting rate will be roughly 6,200 Ib/d dry solids. Assuming a five day

workweek, the belt press will require operation for roughly 5.5 hours per day.

For both phases, the belt press captures roughly 98 percent of the sludge, and the thickened

concentration is roughly 19 percent solids.

5.4.11 TFinished Sludge Processing

Alternatives 1 through 3 recommend a new building to house the belt thickener and belt press.
This building is to be located east of the Administration Building and be equipped with an mdoor
truck-loading bay. A conveyor moves dewatered sludge from the press to a hopper over the

unloading bay, from which it can be transferred by gravity fo a waiting vehicle.

The current plan is for a private customer to remove the plant sludge at no cost to Ruidoso. The
customer plans to mix the sludge with solid waste from Ruidoso Downs and compost the two.
Alternately, Ruidoso can use its existing sludge drying beds for windrow composting, since it
alrcady has a windrow-turning machine. The plant operators have successfully done this,

achieving thermophilic temperatures within the compost and producing Class A sludge.
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5.4.12 Parallel Aeration Processes

Alternatives 1 through 3 each use parallel aeration processes, or trains. For Phase I, each uses
two aeration trains, each rated for 1.25 mgd. Alternatives 1 and 2 each use two clarifiers, each
rated for 1,25 mgd. For Phase 11, a third train will be added. The third train will be identical to

the first two trains. For Alternatives 1 and 2, the third train will contain a third clarifier.

5.4.13 Chemical Phosphorus Removal

Ruidoso sought to raise the effluent phosphorus imit from 0.1 mg/l to 1.0 mg/1 through
implementation of a “Water Quality Trading Program.” However, after exploring such a
program with a consultant, Ruidoso determined that the program would not be feasible. Because
Ruidoso is now committed to constructing and operating a plant capable of meeting the 0.1 mg/l
effluent phosphorus limit, the discussion in this Section 5.4.13 concerning the impact of a

(.1 mg/l versus a 1.0 mg/1 limit is presented only as background information. Each effluent
standard requires a different approach to chemical phosphorus removal.

s Ifthe effluent phosphorus limit is raised to 1 mg/l, a small chemical precipitation system
is installed for removal of phosphorus from the plant returns, which consist of digester
decant, belt thickener filtrate, and belt press filtrate. This is done to enhance the
biological phosphorus removal system presented for all three alternatives, ensuring that
the plant consistently meets the 1 mg/l standard. Figure 5-4 summarizes this system.

e If the effluent phosphorus limit remains at 0.1 mg/l, an independent, tertiary chemical
process is installed downstream of the activated sludge process. This chemical
phosphorus removal system treats the entire plant throughput, reducing effluent
phosphorus to 0.1 mg/l or less. Return flows are routed to the head of the chemical
system, and not to the head of the plant, so the retum flows are not treated separately, as

they would be for an effluent standard of 1 mg/l. Figure 5-5 summarizes this system.
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Chemical Phosphorus Removal

The most common mode of chemical phosphorus removal from water is chemical precipitation.
The phosphorus-rich water flows to a modular chemical treaiment process containing a rapid-
mix compartment and a flocculation compartment. In the rapid-mix compartment, concentrated
alum is dosed to the water, which is mixed thoroughly for roughly five minutes to ensure even
dispersal of the alum. The alum reacts with the phosphorus to form an insoluble salt that
precipitates into suspended, solid particles, along with suspended organic solids to which the

alum attaches.

The mixture continues to the flocculation compartment, where mixers gently stir the water,
causing collisions between the particles in which the particles stick together to form larger
particles, which are called floc particles. In this compartment, mixing is just vigorous enough to
ensure particle collisions and prevent sedimentation, but it is not so vigorous as to break apart, or

shear, the floc particles formed.

From the flocculation compartment, the water flows to a physical separation process, which is
usually gravity settling or direct filtration. For the analyses herein, gravity settling is assumed,

although direct filtration will be evaluated further during preliminary design.

Alum sludge is drawn from the bottom of the clarifier and blended with the organic sludge. The

clarifier overflow is relatively low in phosphorus.

Effluent Limit of 1.0 mg/1

Compliance with an effluent limit of 1 mg/l is achieved mainly with an anaerobic selector. In the
anaerobic selector, aerobic bacteria absorb phosphorus, but the phosphorus does not become part
of the cell mass. During digestion, thickening, and dewatering, it is possible for the bacteria to
release some of the phosphorus taken up in the anaerobic selector. Hence, the return flow may
be laden with phosphorus, and the phosphorus in the return flow may overwhelm the anacrobic

selector and compromise the ability of the plant to maintain a discharge standard of 1 mg/l. To
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guard against this, it is recommended to remove phosphorus from the plant return flow using a

small chemical treatment system.

For purposes of this report, miscellaneous flows to the plant drain system are not considered

return flows. Only the digester decant, thickener filtrate, and beli press filirate are considered

return flows.

As shown in Figure 5-4, the return flows drain to a modular system consisting of a rapid mix
basin with alum feed, and a flocculation basin. The flow drains to the existing secondary
clarifiers, which are converted for use in chemical precipitation. Clarifier overflow is pumped to
the anaerobic selector using a new duplex pump station, The alum sludge is combined with the
waste activated sludge and sent for processing. The alum sludge constitutes an insignificant

portion of the total sludge mass.

To convert the existing clarifiers for use in chemical precipitation, it is necessary to replace the
drive units and repair the concrete atop the sidewalls, which has been corroded by salt used for

snow removal. The new drives are driven from the center.

The chemical treatment module, as well as the existing secondary clarifiers, arc adequate for

chemical precipitation of Phase I and Phase Il return flows.

Effluent Limit of 0.1 mg/i

For an effluent limit of 0.1 mg/l, chemical treatment of the entire plant throughput is required.
This is accomplished with an independent, tertiary chemical precipitation system, as shown in
Figure 5-5. Plant returns are not treated separately, and are instead routed to the head of the

chemical precipitation process, and not to the head of the plant.

As shown in Figure 5-5, the secondary clarifier overflow drains to a modular system consisting

of a rapid mix basin with alum and polymer feed, and a flocculation basin. The basins are

adequate for Phase I and Phase II plant flows.
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The flow drains to new tertiary clarifiers, each roughly 80 feet in diameter. Two are required for
Phase I flow, and a third is required for Phase II flow. In lieu of clarifiers, the flocculator

effluent may be filtered directly. This will be evaluated further during preliminary design.

Clarifier overflow drains to the disinfection system. Some of the alum sludge is recovered and
reused. The remaining alum sludge is combined with the waste activated sludge and sent for

processing. The alum sludge constitutes about eight percent of the total sludge mass.

It may be possible to add coagulant directly to the mixed liquor, and thereby avoid a tertiary
process. This will be evaluated further during preliminary design. For purposes of this PER, a

tertiary process is assumed.

Determination of Chemical Treatment Requirements

Alternatives 1 through 3 allow for the installation of either a returns treatment system or a
throughput treatment sysiem. The alternatives leave room for a throughput treatment system,
and each arranges the plant so that a system can be placed between secondary treatment and
disinfection. Each alternative uses sludge presses and a digester that can accept the alum sludge
that throughput chemical treatment would generate. Finally, Alternatives 1 and 2 leave roughly
14 feet of spare hydraulic head, and Alternative 3 leaves roughly 17 feet of spare hydraulic head.
Since 14 feet is enough head to drive the thronghput through a chemical treatment process
without pumping, Alternatives 1 through 3 are considered equal as regards the available

hydraulic head for chemical treatment.

Hence, if throughput treatment is required, it will be possible to install a tertiary chemical

process.
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5.4.14 Upgrade of Plant Controls

Alternatives 1 through 3 propose systems that are too complex to be managed by the existing
contro] system at the plant. For management of the new system, it will be necessary to install a

new distributed control system, or DCS.

A DCS consists of programmable logic controllers (PLC) located throughout the plant at the
various unit processes. A PLC is a small computer used to control a given process. Itis like a
desktop computer, but smaller, more simple, and infinitely more reliable. For processes such as
the presses or the headworks, the vendor generally supplies a PLC programmed to run the
equipment. These PLCs report to a field interfuce unit (FIU), which is a PLC set in a central
location. A local systems integrator supplies the FIU and ties it to the individual PLCs supplied
by the vendors. The FIU is also programmed to control the plant unit processes for which the

vendors did not supply PLCs, such as the influent or return sludge pump stations.

The systems integrator provides a man-machine interface (MMA), which is a desktop computer
equipped with control software such as Wonderware or DMACs. The integrator connects the
MMA to the FIU, programming the MMA software so that operators, from a central location,
can monitor the plant and set the operating parameters. Moreover, the MMA is set up to page or
call plant operators if a plant upset occurs during a time when the plant is not staffed. The
systems integrator instructs the plant in the use of the control system, and because a local

company is normally used, the integrator is available to visit the plant and address any problems

with the overall control system.

5.4.15 Administration/Operation Building

Alternatives 1 through 3 propose a new building located close to the existing O&M Building.
The new building is proposed to avoid the need for modifications to the existing building, which

would require bringing the existing building into compliance with all codes.

The new building should have a women’s washroom, new laboratory, and a new control station.
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5.5

Alternative Comparison

Alternatives 1 through 3 are listed below and summarized in Figures 5-1 through 5-3,

respectively:

Alternative 1 - Conventional Biological Nutrient Removal (BNR)

This alternative proposes a conventional biological nutrient removal (BNR) system. This
system proposes to remove nitrogen and phosphorus by following the headworks with an -
anaerobic selector, to which the return-activated sludge (RAS) is is recycled. Flow
continues to a pre-anoxic zone, which is mixed but not aerated, causing the biomass to
use nitrate instead of oxygen for metabolism of biochemical oxygen demand (BOD).
Flow continues to an aerobic zone, where BOD metabolism, ammonification, and
nitrification take place. Mixed liquor from the aerobic zone is recycled to the anoxic
zone. Clarifiers follow the aerobic zone.

Alternative 2 - Simultaneous Nitrification and Denitrification

This alternative proposes to use a simultaneous nitrification-denitrification (SNdN)
process, in which BOD metabolism, ammonification, nitrification, and denitrification
take place in the same basin. The usc of protein monitoring probes and variable-speed
blowers control the concentration of oxygen, making it possible for these processes to
occur simultancously. Flow continues through a post-acration zone and on to the
clarifiers.

Alternative 3 - Membrane Bioreactors (MBR)

This alternative proposes a conventional BNR process supplemented with membrane
bioreactors (MBRs). After passing through anaerobic, anoxic, and aerobic zones, flow
continues into a basin compartments containing MBRs. MBR permeate pumps draw
permeate through the membranes. RAS and anoxic recycle are taken from the MBR

compartment. The membrane filtration eliminates the need for clarifiers.

Alternatives 1 through 3 are compared and ranked according to the criteria set forth in Section

5.1. For each alternative, the rankings for each criterion are summed, and that with the highest
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score is recommended and examined further in Section 6. The system of rankings uses three

SCOTes:
o The more favorable alternative is given a score of 1.

o An alternative that is neither favorable nor unfavorable is given a score of 2.

o The less favorable alternative is given a score of 3.

5.5.1 Resgulatory Compliance

Each alternative presents an identical system for phosphorus removal, but it is preferable if some
phosphorus uptake also occurs in the treatment basins, as these can serve as somewhat of a

backup to the anaerobic selector.

Alternatives 1 and 3 both use anoxic zones for denitrification, and in this oxygen-deprived
environment, the floc relies on nitrate for BOD reduction. But not all nitrate makes it to the
interiors of the floc particles, so anaerobic zones form within the interiors of some particles,

resulting in phosphorus uptake in the anoxic zones. Since both Alternatives 1 and 3 use anoxic

basins, each is given a favorable rating of 1.

Alternative 2 does not use an anoxic zone, but rather tight control of the dissolved oxygen
concentration to create anoxic zones within the floc interiors. The process can be controlled such
that anaerobic zones can be formed farther inside the interiors of the floc particles, resulting in
phosphorus uptake. This uptake is not as reliable as that of an anoxic basin, because there is
some dissolved oxygen in the basin, but the phosphorus uptake is not sufficiently less reliable to

warrant a lesser rating than Alternatives 1 and 3. Hence, Alternative 2 is also given a favorable

rating of 1.

5.5.2  Expandability

Alternatives 1 and 2 are not significantly different with respect to expandability. They differ
only in the design of their aeration basins, and each uses two basins operating in parallel, with

provision made for the future addition of a third basin. Each uses two secondary clarifiers, with
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provision made for future addition of a third. The future addition of a third basin and a third
clarifier will not be especially difficult, nor especially easy, so Alternatives 1 and 2 are given a

rating of 2.

Alternative 3 is more easily expanded than Alternatives 1 and 2, because it does not use
secondary clarifiers, so the future expansion does not require the building of an 80-foot clarifier

and associated yard piping. Hence, Alternative 3 is given a rating of 1.

5.5.3 Site Efficiency and Constructability

Alternatives 1 and 2 arc identical in all regards other than the aeration basin design. Neither is

especially favorable or unfavorable, so both Alternatives are given a rating of 2.

Alternative 3 is more site efficient and more easily constructed because it does not require

secondary clarifiers. The alternative receives a ranking of 1.

5.5.4 Operation and Maintenance

Alternative 1 is the most simple and most common of the three alternatives. It requires no

special controls, operation, nor maintenance apart from that required for an ordinary BNR plant.

Hence, it 1s given a ranking of 1.

Alternative 2 requires slightly more complicated operation than Alternative 1, since it uses
probes, variable-frequency blowers, and an analog control loop for precise control of dissolved
oxygen in the basins. However, reports from operators of the process suggest that although the
control is difficult, it is not unduly difficult, and not drastically more difficult than operation of a

typical process. Hence, it is also given a ranking of 1.

For the following reasons, Alternative 3 is given a lesser ranking for operation and maintenance.
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e For protection of the membranes, a major manufacturer of MBRs insists that the headworks
bar screen have openings no greater than one millimeter, or 1/25th inch. In contrast,
Alternatives 1 and 2 allow screen openings of 1/4"™ inch, or over 6 millimeters. The
unusually fine screen required for MBRs would undoubtedly capture much of the
biodegradable matter that should rightfully be applied to the aeration basins, and the disposal
of this matter would be a significant problem. It would also be difficuit to keep the screen
free of clogs.

e Phase I requires the installation of 60 cassettes, and each individual cassette requires
monitoring and maintenance. When a membrane rupture occurs, it registers as an increase in
turbidity of the permeate, and the staff must find which of the 60 cassettes has the problem.

e Phase I requires five variable-speed permeate pumps to draw clean water through the
cassettes, and each is rated for 430 gpm. This contrasts with Alternatives 1 and 2, in which

water flows by gravity to a clarifier and on to disinfection.

For these operational difficulties and complex control system and MBR plant would require, it is

assigned a ranking of 3.

5.5.5 Public Acceptance

None of the alternatives produce excessive odor, and none are particularly hazardous to the
safety of plant workers or the public. All alternatives meet the permit, and all processes are
established as effective and reliable for wastewater treatment to the permitted standards. Hence,

all alternatives receive a ranking of 2.

5.5.6  Cost Considerations

For Alternative 1, Tables 5-3 and 5-4 show the approximate calculations of capital and operating
costs, respectively. For Alternative 2, Tables 5-5 and 5-6 show the approximate calculations of
capital and operating costs, respectively. For Alternative 3, Tables 5-7 and 5-8 show the

approximate calculations of capital and operating costs, respectively.
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For ease of comparison, the cost estimates presented in this section are based on an effluent

phosphorus limit of 1.0 mg/l. This basis for comparison results in the following

assumptions.

e Fach cost estimate includes the cost of a system for chemical treatment of returns.

* No cost estimate for a throughput chemical treatment system 1s included.

e An alkalinity augmentation system is included in case augmentation becomes necessary in
the future. However, it is assumed that alkalinity augmentation will normally not be
required, so the cost of soda ash is not included in the operating cost.

o The alum cost is not inclnded in the operating cost, since the amount of alum added is

minimal for returns treatment.

¢ The operating costs do not include the cost of hiring additional operators, which may be

necessary.

Section 6 presents the added cost of reducing effluent phosphorus to 0.1 mg/l.
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TABLE 5-3
ALTERNATIVE 1 CONCEPTUAL CAPITAL COST

Construction Costs
Anaerobic Selector with Alkalinity Augmentation
Aeration Basin and Blowers/Canopy Structure
Influent Pump Station
Secondary Clarifiers
Mechanical Dewatering Facilities
Aerobic Digester and Blower Structure
Chemical Precipitation Filtrate - Phosphorus Removal
Phosphorus Filtrate Pump Station
UV Disinfection Building
Yard Piping Improvements
Site Improvements
Headworks
RAS/WAS Pump Station
Laboratory and Administration/Control Building
Electrical
Laboratory Testing Services
Subtotal

Other Support Facilities:
Building in lieu of Blower Canopy
Demolition

Subtotal

Subtotal of New Facilities
Construction Contingencies @ 10%
Subtotal

NMGRT @ 7.6875%
Total Construction Costs

Professional Engineering Services Allowance @ 9.5%
Basic design services and allowance for special services including
construction inspection (18 months), soils investigation, surveys,

Amount
$559,000
$4,586,000
$1,332,000
$1,520,000
$1,776,000
$1,227,000
$775,000
$234,000
$656,000
$439,000
$176,000
$706,000
$594,000
$1,355,000
$1,753,000
$100,000
$17,788,000

$620,000
$1.441.000
$2,061,000

$19,849,000
$1.985.,000
$21,834,000
$1.678.000
$23,512,000

$2,234,000

acrial mapping, operation and maintanance manual, and startup services

NMGRT @ 6.75%
Total Professional Engineering Services

Total Project Costs
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TABLE 5-4
ALTERNATIVE 1 CONCEPTUAL O&M COST
Influent Pumps 725.28 $0.08 $21,193
Bar Screen 11.4 $0.08 $333
Screenings Conveyor/Compactor 15.05 $0.08 $440
Grit Classifier 7.6 $0.08 $222
Grit Lift Pumps 30.43 $0.08 $889
Aerated Grit Blowers 204.11 $0.08 $5,964
Anaerobic Selector Mixers 91.2 $0.08 $2,665
Anoxic Selector Mixers 365.24 $0.08 $10,672
Aeration Basin Blowers 5013.12 $0.08 $146,483
Final Clarifiers 12 $0.08 $351
UV Units 1440 $0.08 $42,077
Acrobic Digester Blowers 2341.84 $0.08 $68,429
Returns Rapid Mixer 115.2 $0.08 $3,366
Returns Flocculator 15.12 $0.08 $442
Returns Clarifiers ' 12 $0.08 $351
RAS Pumps 544,28 $0.08 $15,904
Scum Pumps 60.88 $0.08 $1,779
WAS Pumps _ 14.21 $0.08 $415
Thickened Sindge Pump 2.56 $0.08 $75
Digested Sludge Pump 4.57 $0.08 $134
Alum Sludge Pump 9.89 $0.08 $289
Returns Pump 29.05 $0.08 $849
Chemical Feed Pumps 24 $0.08 $701
Belt Thickener 40 $0.08 $1,169
Belt Press 31 $0.08 $906
Subtotal System Operation $ 326,096
Subtotal System Maintenance (Estimate 1% of capital cost) $ 258,970
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TABLE 5-5
ALTERNATIVE 2 CONCEPTUAL CAPITAL COST

Construction Costs Amount
Anaerobic Selector $559,000
Aeration Basin and Blowers/Canopy Structure $3,986,000
Influent Pump Station $1,332,000
Secondary Clarifiers $1,520,000
Mechanical Dewatering Facilities $1,776,000
Aerobic Digester and Blower Structure $1,227,000
Chemical Precipitation Filtrate - Phosphorus Removal $775,000
Phosphorus Filtrate Pump Station $234,000
UV Disinfection Building _ $656,000
Yard Piping Improvements $439,000
Site Improvements $176,000
Headworks $706,000
RAS/WAS Pump Station $594,000
Laboratory and Administration/Contro] Building $1.355,000
Electricat $1,840,000
Laboratory Testing Services $100.000
Subtotal $17,275,000

Other Support Facilities:

Building in lieu of Canopy ' $620,000

Demolition $1.441.000
Subtotal $2,061,000
Subtotal of New Facilities $19,336,000
Construction Contingencies @ 10% $1.934.000
Subtotal $21,270,000
NMGRT @ 7.6875% $1.635,000
Total Construction Costs : $22.905.000

Professional Engineering Services Allowance @ 9.5%
Basic design services and allowance for special services including $2,176,000
construction inspection {18 months), soils investigation, surveys,
aerial mapping, operation and maintanance manual, and startup services

NMGRT @ 6.75% $147.000
Total Professional Engineering Services $2,323,000
Total Project Costs $25,228.000
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TABLE 5-6
ALTERNATIVE 2 CONCEPTUAL O&M COST

Influent Pumps $21,193
Bar Screen $333
Screenings Conveyor/Compactor $440
Grit Classifier 3222
Grit Lift Pumps $889
Aerated Grit Blowers $5,964
Anaerobic Selector Mixers $2,665
Anoxic Selector Mixers B $0
Aecration Basin Blowers kWh/d | 4637.58 $0.08 $135,510
Final Clarifiers kWh/d 12 $0.08 $351
UV Units kWh/d 1440 $0.08 $42,077
Aerobic Digester Blowers kWh/d | 2341.84 $0.08 $68,429
Returns Rapid Mixer kWh/d 115.2 $0.08 $3,366
Returns Flocculator kWh/d 15.12 $0.08 $442
Returns Clarifiers kWh/d 12 $0.08 $351
RAS Pumps kWh/d 54428 $0.08 $15,904
Scum Pumps kWh/d 60.88 $0.08 $1,779
WAS Pumps kWh/d 14,21 $0.08 $415
Thickened Siudge Pump kWh/d 2.56 $0.08 $75
Digested Sludge Pump kWh/d 4.57 $0.08 $134
Alum Sludge Pump kWh/d 9.89 $0.08 $289
Returns Pump kWh/d 29.05 $0.08 $849
Chemical Feed Pumps kWh/d 24 $0.08 $701
Belt Thickener kWh/d 40 $0.08 $1,169
Belt Press kWh/d 31 $0.08 $906
Subtotal System Operation $ 304,450
Subtotal System Maintenance (Estimate 1% of capital cost) $ 252,280
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TABLE 5-7

ALTERNATIVE 3 CONCEPTUAL CAPITAL COST

Construction Costs

Amount

MBR Structure and Blowers/Canopy Structure/Alkalinity Augmentatior $10,476,000

Influent Pump Station $1,332,000
Mechanical Dewatering Facilities $1,776,000
Aerobic Digester and Blower Structure $1,227,000
Chemical Precipitation Filtrate - Phosphorus Removal $775,000
Phosphorus Filtrate Pump Station $234,000
UV Disinfection Building $656,000
Yard Piping Improvements $328,000
Site Improvements $176,000
Headworks $765,000
RAS/WAS Pump Station $594,000
Laboratory and Administration/Control Building : $1,355,000
Electrical $2,560,000
Laboratory Testing Services $100,000
Subtotal $22,354,000
Other Support Facilities:

Demolition $1.441,000

Subtotal of New Facilities

$23,795,000

Construction Contingencies @ 10% $2.380,000

Subtotal $26,175,000

NMGRT @ 7.6875% $2.012.000

Total Construction Costs $28,187,000
Professional Engineering Services Allowance @ 9.0%

Basic design services and allowance for special services including $2,537,000

construction inspection (18 months), soils investigation, surveys,

aerial mapping, operation and maintanance manual, and startup services

NMGRT @ 6.75% $171.000

Total Professional Engineering Services $2,708,000
Total Project Costs $30,895,000
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TABLE 5-8
ALTERNATIVE 3 CONCEPTUAL O&M COST

nfluent Pumps kWh/d 725.28 $0.08 $21,193
Bar Screen kWh/d 11.4 $0.08 $333
Screenings Conveyor/Compactor k'Wh/d 15.05 $0.08 $440
Grit Classifier kWh/d 7.6 $0.08 $222
Grit Lift Pumps kWh/d 30.43 $0.08 $889
Aerated Grit Blowers kWh/d 204.11 $0.08 $5.964
MBR System kWh/d 9834 $0.08 $287,349
UV Unifs kWh/d 1440 $0.08 $42,077
Aecrobic Digester Blowers ' kWh/d | 2341.84 $0.08 $68,429
Returns Rapid Mixer kWh/d 115.2 $0.08 $3,366
Returns Flocculator kWh/d 15.12 $0.08 $442
Returns Clarifiers kWh/d 12 - $0.08 - $351
RAS Pumps kWh/d 544,28 $0.08 $15,904
Scum Pumps kWh/d 60.88 $0.08 $1,779
WAS Pumps kWh/d 14.21 $0.08 $415
Thickened Sludge Pump kWh/d 2.56 $0.08 $75
Digested Sludge Pump kWh/d 4,57 $0.08 - $134
Alum Sludge Pump kWh/d 9.89 $0.08 $289
Returns Pump kWh/d 29.05 $0.08 $849
Chemical Feed Pumps kWh/d 24 $0.08 $701
Belt Thickener kwh/d 40 $0.08 $1,169
Belt Press kWh/d 31 $0.08 - $906
Subtotal System Operation $ 453,274 |
Subtotal System Maintenance (Estimate 1% of capital cost) $ 308,950 '
Cartridge Replacement over Life cycle $ 1,200,000
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Table 5-9 summarizes the capital and operating costs for each alternative, combining both into a

present worth of cost.

TABLE 5-9
ALTERNATIVE COST SUMMARY

Alternative Capital Cost Operating Cost (§/yr) Presen{ Worth
1 - $25,897,000 $585,000 $34,602,000
2 $25,228,000 $557,000 $33,516,000
3 $30,895,000 $762,000 $43,434,000

*Includes a life-cycle cost of roughty $1.2 million for cartridge replacement

The present worth of cost is a combination of capital and operating cost, presented as an overall
capital cost. Using interest rates as well as the salvage value of the equipment at the end of its
projected setvice life, operating costs are translated to an equivalent lump sum that is combined

with the capital cost to yield the present worth.

Alternatives 1 and 2

Alternatives 1 and 2 are similar in capital and operating costs. The costs have been estimated
using a level of detail commensurate with that required for a prelintinary design report, so they
are not as accurate as an estimate that would be done during design. Hence, the costs for
Alternatives 1 and 2 are essentially the same. The costs are high, but reasonable for a plant of
which such high standards are required. Each cost is far more reasonable than that required for

Alternative 3, so each alternative receives a ranking of 1.

Aliernative 3

The capital cost of Alternative 3 exceeds that of the others by roughly 8-million dollars, and the
Phase 1 present worth of Alternative 3 exceeds that of the others by roughly 10 million. For cost,
Alternative 3 is receives an unfavorable rating of 3. However, the cost of membrane Gioreactors

may decrease before the start of preliminary design, and Alternative 3 will be re-evaluated at that

time.
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5.5.7 Summary of Alternative Comparison

This section presents the three alternatives set aside for detailed consideration. The alternatives
are compared with respect to the criteria established in Section 5.1. The rankings are summed,

and a lower ranking indicates a more favorable alternative. Table 5-10 shows this summation.

TABLE 5-10
ALTERNATIVE COMPARISON

Criterion Altl Alt 2 Alt3
Regulatory Compliance 1 1 1
Expandability 2 2 1
Site Efficiency and Constructability 2 2 1
Operation and Maintenance 1 1 3
Public Acceptance 2 2 2
Cost Considerations 1 1 3
Sum 9 9 11

Alternative 3 costs up to ten million more in life cycle costs over the other alternatives, and the
operation and maintenance of the MBR process are more difficult. It is preferable for site
efficiency, expandability, and constructability because it doesn’t use primary clarifiers, but these
advantages do not justify the substantially higher cost and operational difficulty. However, the
cost of MBRs may go down before the preliminary design phase, and MBRs may become cost

competitive at that time. MBRs will be re-evaluated before the start of preliminary design.

Alternatives 1 and 2 are ranked equally, and there is not sufficient cause for elimination of either

alternative. Moreover, the alternatives are identical apart from operation of the freatment basins.

Alternative 2 may allow for the use of smaller basins, but this is not certain, and such a
determination can only be made after detailed analysis that is beyond the scope of this report. In
general, the point can be made that reduction of organics and ammonia with the activated sludge

process must require a given basin size for a given flow rate with a given contaminant strength.
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Variations in process operation can change the volume requirement slightly, but it is unlikely
that the basin sizes for Alternatives 1 and 2 would be substantially different. Moreover, it is
suggested that basin size should not be a significant factor in choosing an alternative. Cost,

operability, and maintainability are paramount, and both alternatives are nearly indistinguishable

in this regard.

Alternatives 1 and 2 differ mainly in their modes of operation, and as such, the decision between
them depends largely on the preferences of the plant operators and the Joint Use Board. A
decision between them should be made during preliminary design, based on consultation

between the engineer, the Joint Use Board, and the WWTP staff.

5.0 References

Wastewater Facilities Plan, Molzen-Corbin & Associates, 1993.
New Mexico Environment Department (NMED) Standards.
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Environmental Protection Agency, Nitrogen Control, 1993.
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Water and Environment Federation, Design of Municipal Wastewater Treatment Plants,

1992.
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6.0 PROPOSED PROJECT

Section 5 provided a list of alternatives, narrowing the list down to three alternatives, ‘which were
considered in detail. Afier comparison using specific design criteria, it was determined that two
of the alternatives were equally worthy of consideration, and that the choice between them

should be made during preliminary design, based on consultation between the engineer, the Joint

Use Board, and the WWTP staff.

The two alternatives selected in Section 5 are identical in all regards other than the design of the
aeration basins, Alternative 1 recommends that each aeration basin use a conventional BNR
process. Alternative 2 recommends that cach acration basin be designed based on simultaneous
nitrification and denitrification. In all other regards, the two alternatives are identical. Each
alternative recommends identical treatment modules before and after the acration basins, and

each alternative recommends two parallel aeration basins for Phase I and an additional parallel

aeration basin for Phase II.

6.1 Project Summary

In Section 5, and on the basis of information presented in Sections 3 and 4, it was recommended
to replace the existing treatment plant with a moderm plant employing biological removal of
BOD, phosphorus, ammonia, and nitrate. Figure 6-1 presents a summary of the proposed
process, which is described herein. Appendix C contains the calculations used to for

approximate sizing of the various unit processes.

6.1.1 Design Basis

As described in Sections 3, 4 and 5, the Ruidoso WWTP must accommodate an expanding
population and new effluent regulations, particularly those on effluent phosphorus and whole
effluent toxicity (WET). Because the existing plant has insufficient capacity and is not designed

for BNR, a larger BNR plant must replace it.
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During the chosen planning period starting in 2005 and ending in 2030, Section 4 projects that
plant influent will increase to 3.75 mgd. The plant currently accepts an average daily influent of
roughly 1.4 mgd. The length of the planning period and the degree of plant expansion call for a
two-phase expansion, with Phase I to be implemented as soon as possible, and Phase Il to be
implemented when necessary. Phase I expands the capacity fo 2.5 mgd. Phase II will expand the

capacity to 3.75 mgd.

Ruidoso sought to raise the effluent phosphorus limit from 0.1 mg/l to 1.0 mg/] through
implementation of a “Water Quality Trading Program.” However, after exploring such a
program with a consultant, Ruidoso determined that the program would not be feasible. Because
Ruidoso is now committed to constructing and operating a plant capable of meeting the 0.1 mg/l
effluent phosphorus limit, the discussion in this Section 6.1.1 concerning the impact of a 0.1 mg/l
versus a 1.0 mg/1 limit is presented only as background information. Each effluent standard

requires a different approach to chemical phosphorus removal.

o Ifthe effluent phosphorus limit is raised to 1 mg/l, a small chemical precipitation system
is installed for removal of phosphorus from the plant returns, which consist of digester
decant, belt thickener filtrate, and belt press filtrate. This is done to enhance the
biological phosphorus removal system presented for all three alternatives, ensuring that
the plant consistently meets the 1 mg/l standard. Figure 5-4 summarizes this system.

o If the effluent phosphorus limit remains at 0.1 mg/l, an independent, tertiary chemical
process is instalied downstream of the activated sludge process. This chemical
phosphorus removal system treats the entire plant throughput, reducing effluent
phosphorus to 0.1 mg/l or less. Return flows are routed to the head of the chemical
system, and not to the head of the plant, so the return flows are not treated separately, as

they would be for an effluent standard of 1 mg/l. Figure 5-5 summarizes this system.

For ease of comparison, the cost estimate for the proposed plant 1s based on an effluent
phosphorus limit of 1 mg/l, meaning the cost estimate includes the cost of a system for chemical
treatment of returns. The added cost of reducing effluent phosphorus to 0.1 mg/1 is also

presented.
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Table 6-1 summarizes the plant design basis with respect to hydraulic, organic, and nutrient

loadings.
TABLE 6-1
PROCESS DESIGN BASIS
Influent Effluent

Phase 1 Design Flow (mgd) 2.5 2.5
Phase I Two-Hour Peak Flow {mgd) 6.5 N/A
Phase 11 Design Flow (mgd) 3.75 3.75
Phase 1I Two-Hour Peak Flow (mgd) 9.75 N/A
T (min/max) °C 10/21 N/A
BODS (mg/h) 325 <30
TSS (mg/1) 362 <30
VSS (mg/h) 307 N/A
TEN (mg/1} 50 <1
Ammonia Nitrogen (mg/1} 30 <1
Nitrate Nitrogen (mg/1) 0 <5
Total P (mg/l) 8 <0.1
pH 7.1 N/A
Alkalinity (mg/l) 270 N/A

Note that the BOD and TSS concentrations are more concentrated that that of the wastewater
currently loaded to the plant. This is due to anticipated future efforts to conserve water, as well

as the possibility of higher commercial growth.

6.1.2  Alkalinity Augmentation

The combined concentrations of organic nitrogen and ammonia in water is called the Total
Kjeldahl Nitrogen (TKN), which is oxidized to nitrate in the aerobic portion of a BNR process.
Every part of TKN oxidized requires 7.14 parts alkalinity, but denitrification reduces this
requirement by roughly haif. Hence, every milligram of influent TKN requires roughly 3.6 mg
of alkalinity. The design influent must therefore have 144 mg/L alkalinity.
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Every mg of dosed alum requires 4.5 mg of alkalinity. The worst-case dose of alum, fo the entire

plant throughput, is 80 mg/L, which requires 320 mg/L of alkalinity.

The lowest alkalinity reading recently taken from the plant influent was 270 ppm. Itis
conservatively assumed that this concentration will not change over time, even as other
wastewater constituents become more concentrated due to increased use of water saving fixtures.
Hence, it must be verified that this influent alkalinity is sufficient to sustain the proposed
process, which consumes alkalinity. 1f the influent alkalinity is not high enough, alkalinity

augmentation 1s necessary.

Using the process design basis of Table 5-2, and accounting for nitrogen that is fixed into the
biomass and/or lost in the waste studge, the nitrification step of the BNR process consumes
roughly 273 ppm of alkalinity. The denitrification step restores roughly 118 ppm, leaving an
operating alkalinity of 116 ppm in the mixed liquor. This is well above the 50 mg/l necessary to

prevent a drop in nifrification rate. Hence, the influent alkalinity is sufficient to sustain the

proposed BNR process.

Each feasible alternative recommends an independent, tertiary chemical treatment process
downstream of the BNR process. This chemical phosphorus removal system will dose the entire
plant throughput with alum, which consumes alkélinity. The anticipated alum dose is 80 ppm,
which consumes 36 ppm of alkalinity. This process would reduce the alkalinity of the BNR
effluent to 44 ppm, which is sufficient to sustain alum coagulation. Hence, the BNR effluent has
sufficient alkalinity to sustain a tertiary chemical treatment process, if the latter becomes
necessary. In theory, a tertiary chemical treatment process would not make alkalinity

augmentation necessary.

Although it is unlikely that augmentation will be necessary, the following scenarios may make it

necessary.

¢ A plant upset may reduce the rate of denitrification, which restores the alkalinity
consumed by nifrification.

¢ The tertiary alum dose may be higher than 80 ppb.
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¢ Alum may be dosed to the BNR process as well as the tertiary process.

¢ Aniron-based coagulant may be used in lien of alum. Iron coagulants consume more
alkalinity.

¢ The influent nitrogen concentration may increase beyond the conservative projections
herein.

e The influent alkalinity may decrease to below its measured levels.

To account for these possibilities, an alkalinity augmentation system should be seriously
considered during the preliminary design phase. The system should be capable of feeding to the
headworks and to the head of the tertiary chemical treatment system, if the latter becomes

necessary. Prior to the design phase, additional alkalinity readings should be taken to ensure that

the plant mfluent alkalinity is consistent.

The alkalinity augmentation system should be based on soda ash, and not on caustic solution,
which is too expensive. A modest alkalinity augmentation of 20 mg/l, if done continuously with
caustic solution, would cost up to $488,000 per year at Phase I flow. Soda ash can supply the

same dose for as little as $81,000 per year.

Neither of the above costs is included in the operating cost estimates of Section 6, because it is
anticipated that alkalinity augmentation will not be necessary. It is only recommended to have
an augmentation system on stand-by, in case it is needed due to a plant upset, a change in the

process, or a change in wastewater constituents.

6.1.3 Influent and RAS Pump Replacement

The influent and RAS lift stations are demolished, along with their structures and buildings.

A new submersible influent pumping station is constructed at the head of the plant. The basin is

sized for Phase II flow, though the pumping capacity is sufficient only for Phase L.
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New RAS and WAS pumps are installed adjacent to the secondary clarifiers. The RAS pump
station is initially sized for Phase I and expanded for Phase II. The WAS pump station is the

same size for Phases I and IL

6.1.4 Replacement of Headworks

The new screening process handles existing flow without allowing too small a channel velocity,
and it handles Phase II flow without allowing too high an intra-bar velocity. This is
accomplished with a three-channel structure. For Phase I, a channel is blocked off using slide
gates, A mechanical screen is installed in one channel, and a manual bypass screen is installed in
the third channel. The bars have 1/4™-inch spaces between. For Phase II, the previously blocked

channel is opened and fitted with a second mechanical screen.

The screening channels are roughly 2.5 feet wide and four feet deep. The parallel channels rest

atop a concrete room that houses the grit pumps, which sit on a floor that matches grade.

The proposed grit chamber uses the existing grit classifier, and a new basin with a bypass. The
basin is buried just deeply enough to eliminate the need for structural supports, and it is
connected to the pump room that supports the screening channels. The grit chamber, screening

channels, and pump room form a single structure that sits on the highest available ground.

6.1.5 Anaercbic Selection

An anaerobic selector is built downstream of the headworks and upstream of a proposed new
splitter box. The anaerobic selector is a serpentine contact basin designed for a hydraulic

residence time (HRT) of 1.5 hours at Phase II flow, resulting in an HRT of 2.25 hours for
Phase 1.

The volume of the proposed anaerobic selector is roughly 240,000 gallons. The basin length,

width, and sidewater depth are 58 feet, 31 feet, and 22 feet, respectively. The basin allows two

feet of freeboard. The basin has four passes, with the first being used to remove dissolved
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oxygen and nitrate from the RAS. Headworks effluent is introduced at the start of the second

pass. Each pass is equipped with a 3-hp mixer aimed opposite the direction of flow.

6.1.6  Aeration

After the anacrobic selector, flow splits equally into two parallel aeration basins. Each basin is

designed for 1.25 mgd average daily flow, and a third identical basin will be added for Phase II.

As stated in Section 5.5.8, two alternatives are considered for the proposed project, and they
differ regarding the operation of the aeration basins. Alternative 1 proposes a conventional BNR
process, equipping each acration basin with a pre-anoxic zone, acrobic zone, and an anoxic
recycle stream. Alternative 2 proposes an SNAN process, which carries out ammonification,
nitrification, and denitrification in the same basin. In Section 5.5.8, neither alternative was
eliminated, because the two alternatives are similar regarding cost, operation, maintenance, and
other evaluation criteria stated in Section 5. A decision between the two alternatives should be

made during preliminary design, based on consultation between the Engineer, the Joint Use

Board, and the WWTP staff.

6.1.7 Clarifiers

Flow is split equally into two clarifiers, and a third clarifier will be added for Phase II. The
clarifiers concentrate the biomass and return it to the anaerobic selector. Treated water flows

over the clarifier weirs to the disinfection process.

The clarificrs are 80 feet in diameter with 16 feet sidewater depth. The clarifiers are cenirally
driven, in contrast to the peripheral drives on the existing clarifiers, which are problematic due to

snow buildup on the sidewalls. Phase I uses two clarifiers, and a third will be installed for

Phase I
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The proposed clarifiers have flat bottoms and are designed to have no sludge blanket. This

minimizes the residence time of the biomass in the clarifier, ensuring that the bacteria remain

healthy.

6.1.8 UV Disinfection

For reasons described in Section 3, the existing chlorination/dechlorination system is replaced
with UV disinfection. The existing chlorine contact tank is demolished to below ground level,
and the remainder is filled in. A new UV Building is erected at grade and just east of the
existing chlorine contact chamber. A single secondary effluent pipe enters the building and
splits into two branches, each with an in-line UV disinfection unit that looks similar to a mixing
tee. Each is designed for all plant throughput, so that one can be used for a standby. For

Phase IT, the units will be removed and replaced with more powerful units.

6.1.9 Mechanical Belt Thickening

The gravity thickener is replaced with a 2-meter mechanical belt thickener. WAS is pumped fo

the belt and thickened to 5 percent, before passing onto the aerobic digester.

The proposed two-meter belt thickener handles 400 gpm of {low, and it must handle about this
amount of flow regardless of the actual amount of sludge to be wasted. Hence, the amount of

sludge to be wasted determines the amount of time spent wasting and thickening the sludge.

For determination of sludge application rates, it is assumed that the secondary clarifier effluent 1s
dosed with 80 mg/l of alum and then routed to tertiary clarifiers. The alum sludge produced is

such that eight percent of the total applied sludge is alum sludge.

For Phase I, the sludge application rate is roughly 5,700 Ib/d dry solids, or 58 gpm. Assuming a

5-day workweek, the thickener requires operation for five hours per day.
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For Phase I1, the sludge application rate will be roughly 8,530 1b/d dry solids, or 90 gpm.

Assuming a five day workweek, the thickener will require operation for roughly seven hours per

day.

For both phases, the belt thickener captures roughly 98 percent of the sludge, and the thickened

concentration is roughly 5 percent solids.

6.1.10 Aerobic Digestion

Tt is assumed that the plant will continue composting dewatered sludge and measuring their
finished sludge for pathogen levels. Hence, it is not necessary for the aerobic digester to meet
the requirements of 40 CFR 503 for pathogen reduction. The digester is designed to reduce
vector attraction, assuming a basin water temperature of 15 C. For this, it is necessary to reduce

yolatile solids by 38 percent, which in turn requires a 28-day SRT.

For Phase I, the basin volume required for a 28-day SRT is 335,000 gallons, assuming a feed

sludge concentration of 5 percent. For Phase II, this volume increases to 502,000 gallons.

The proposed Phase I digester is a three-compartment structure, consisting of a center square
compartment with additional square compartments on the south and east sides. In plan view, as
shown on the schematics, the three compartments make up 3/4ths of a square structure. The
fourth part will be added for Phase II. Each compartment has an interior dimension of 28 feet by
28 feet, with a 22-foot sidewater depth and 2 feet of freeboard. The same compartment is always
used for drawdown and decant, so the other compartments can continue operating. One

compartment may be used for denitrification of nitrate produced during digestion.
The structure is installed above ground, which is easily possible since positive-displacement

pumps feed the digester and draw from it. The high water surface also aids in the drainage of

decant to the plant returns system.
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6.1.11 Mechanical Dewatering

A positive-displacement pump draws sludge from the digester and feeds it at roughly 150 gpm to
a proposed belt press. Since the compartment used for wasting can be settied and decanted prior
to wasting, without stopping digestion altogether, it is assumed that the digested sludge has the
same concentration as the sludge fed to the digester. In reality, the digested sludge may be more
concentrated than the feed sludge, but for design, it is most prudent to assume that the digested

sludge has the same concentration as the belt-thickened sludge, or roughly 5 percent.

The proposed two-meter belt press handles 1,600 1b/h of digested sludge, on a dry-solids basis.
It must handle about this flowrate regardless of the actual mass of sludge to be dewatered.

Hence, the amount of sludge to be dewatered determines the amount of time spent running the

press.

For determination of sludge application rates, it is assumed that the secondary clarifier effluent is
dosed with 80 mg/l of alum and then routed to tertiary clarifiers. The alum sjudge produced is

such that eight percent of the total applied sludge is alum sludge.

For Phase 1, the digester wasting rate is roughly 3,900 1b/d dry solids. Assuming a 5-day

workweek, the belt press requires operation for 3.5 hours per day.

For Phase II, the digester wasting rate will be roughly 6,200 Ib/d dry solids. Assuming a five day

workweek, the belt press will require operation for roughly 5.5 hours per day.

For both phases, the belt press captures roughly 98 percent of the sludge, and the thickened

concentration is roughly 19 percent solids.
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6.1.12 Fmished Sludge Processing

A new building is erected to house the belt thickener and belt press. This building is to be
located east of the Administration Building and be equipped with a truck-loading canopy or bay.

6.1.13 Chemical Phosphorus _Removal

Ruidoso sought to raise the effluent phosphorus limit from 0.1 mg/l to 1.0 mg/l through
implementation of a “Water Quality Trading Program.” However, after exploring such a
program with a consultant, Ruidoso determined that the program would not be feasible. Because
Ruidoso is now committed to constructing and operating a plant capable of meeting the 0.1 mg/l
effluent phosphorus limit, the discussion in this Section 6.1.13 concerning the impact of a

0.1 mg/l versus a 1.0 mg/1 limit is presented only as background information. Each effluent

standard requires a different approach to chemical phosphorus removal.

e Ifthe effluent phosphorus limit is raised to 1 mg/l, a small chemical precipitation system
is installed for removal of phosphorus from the plant returns, which consist of digester
decant, belt thickener filtrate, and belt press filtrate. This is done to enbance the
biological phosphorus removal system, ensuring that the plant consistently meets the 1
mg/l standard. Figure 5-4 summarizes this system.

e If the effluent phosphorus limit remains at 0.1 mg/l, an independent, tertiary chemical
process is installed downstream of the activated sludge process. This chemical
phosphorus removal system treats the entire plant throughput, reducing effluent
phosphorus to 0.1 mg/l or less. Return flows are routed to the head of the chemical
system, and not to the head of the plant, so the return flows are not treated separately, as

they would be for an effluent standard of 1 mg/l. Figure 5-5 summarizes this system.

Effiuent Limit of 1 mg/1

Compliance with an effluent limit of 1 mg/! is achieved mainly with an anaerobic selector.

Phosphorus in the return flow may overwhelm the anaerobic selector and compromise the ability
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of the plant to maintain a discharge standard of 1 mg/l, so a small chemical treatment system

removes phosphorus from the plant return flows.

As shown in Figure 5-4, the return flows drain to a modular system consisting of a rapid mix
basin with alum feed, and a flocculation basin. The flow drains to the existing secondary
clarifiers, which are converted for use in chemical precipitation. Clarifier overflow is pumped to
the anaerobic selector using a new duplex pump station. The alum sludge is combined with the
waste activated studge and sent for progessing. The alum sludge constitutes an insignificant

portion of the total sludge mass.

To convert the existing clarifiers for use in chemical precipitation, it is necessary to replace the

drive units and repair the concrete atop the sidewalls, which has been corroded by salt used for

snow removal. The new drives are driven from the center.

The chemical treatment module, as well as the existing secondary clarifiers, are adequate for

chemical precipitation of Phase I and Phase I return flows.

Effluent Limit of 0.1 mg/]

For an effluent limit of 0.1 mg/], chemical treatment of the entire plant throughput is required.
This is accomplished with an independent, tertiary chemical precipitation system, as shown in
Figure 5-5. Plant returns are not treated separately, and are instead routed to the head of the

chemical precipitation process, and not to the head of the plant.

¢ MBRs may facilitate the addition of chemical phosphorus removal to the activated sludge
process itself, thereby avoiding the need for a tertiary process.
o Although MBRs are expensive, because the technology is new, the price may go down

before preliminary design is started.
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As shown in Figure 5-5, the secondary clarifier overflow drains to a modular system consisting
of a rapid mix basin with alum and polymer feed, and a flocculation basin, The basins are

adequate for Phase [ and Phase II plant flows.

The flow drains to new tertiary clarifiers, each roughly 80 feet in diameter. Two are required for

Phase I flow, and a third is required for Phase II flow.

In lieu of clarifiers, the flocculator effluent may be filtered directly. This will be evaluated

further during preliminary design.

Clarifier overflow drains to the disinfection system. Some of the alum sludge is recovered and
reused. The remaining alum sludge is combined with the waste activated sludge and sent for

processing. The alum sludge constitutes about eight percent of the fotal sludge mass.

Determination of Chemical Treatment Requirements

The proposed plant allows for the installation of either a returns treatment system or a throughput
treatment system. The plant has room for a throughput treatment system, which can be placed
between secondary freatment and disinfection. The sludge presses and digester can accept the
alum sludge that throughput chemical treatment would generate. The plant has at least 14 fect of

spare hydraulic head, which can drive the throughput through a chemical treatment process

without pumping.

6.1.14 Upgrade of Plant Controls

The proposed process is too complex to be managed by the existing control system at the plant.
For management of the new system, it is necessary to install a new distributed control system, or
DCS. This consists of a network of PLCs connected to a central PLC, which is connected to a
man-machine interface, or a computer that operators use to control and monitor the plant via the
DCS. Some plant unit processes are controlled by vendor-supplied PLCs, and some other unit

processes are controlled directly by the central PLC.
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6.1.15 Administration and Controls Buildings

A new Administration Building and a new Controls Building arc constructed. Both are located
close to the existing O&M Building. The new Administration Building avoids the need for
modifications to the existing building, which would require bringing the existing building into

compliance with all codes.

The new building should have a women’s washroom, new laboratory, and a new control station.

6.1.16 Treatment Plant and Discharge Location

Figure 3-1 shows the location of the Ruidoso WWTP. The outfall is located precisely at
Lattitude 33° 21° 38” N, Longitude 105°, 32” 35" W.

6.1.17 Collection System

This report does not recommend any changes to the existing sewage collection system for

Ruidoso. It is assumed that this system is adequate for present and future flows.

0.2 Hydraulic Calculations

This section develops a preliminary hydraulic profile of the plant to verify that the site has
sufficient elevation drop for gravity flow through the plant. Additionally, this profile estimates

the spare hydraulic head available to supply a throughput chemical treatment system, if one

becomes necessary.

6.2.1 Basis of Hydraulic Design

The hydraulic calculations are based on a conservative set of assumptions summarized in

Table 6-2, These assumptions are used to calculate the water surface (ws) in each individual unit
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process. All elevations are based on mean sea level (MSL). Head losses (hl) are conservatively

assumed based on past experience.

TABLE 6-2
ASSUMPTIONS FOR PLANT HYDRAULIC CALCULATIONS

Item Assumption

Grit Chamber ws 6193 ft
Bar Screen hl 12 in
Grit Chamber Baffle hl 24 in
Weir hl 6 in
Weir safety factor 6 in

hl in pipe between units 241n
UV required w.s. 6167 fi

The grit chamber water surface is the starting point for calculating the hydraulic profile, which is
unusual in that most hydraulic profiles start at the end of the plant. In this case, it was known
that the plant had adequate elevation drop from start to finish, and it was necessary to determine
the amount of spare hydraulic head that would be available for the possible installation of a
chemical phosphorus removal system for the plant throughput. The effort was also made to

maximize the hydraulic profile, thus reducing the bury depths of the deep basins.

The grit chamber water surface was determined according to a layout recommended to.a
prominent manufacturer of grit removal facilities. The proposed layout puts much of the grit
basin above grade. A concrete pump room is installed next to the grit basin, and the screening
channels rest atop the pump room, supported by the pump room concrete. By this layout, the
water surface in the grit chamber is roughly 18 feet above grade. It is planned to use land
adjacent to the existing gravity thickener. This grade has previously been finished to an

clevation of 6175 f, yielding a proposed grit chamber water surface of 6193 ft, as shown in

Table 6-2.

The water surface required for the in-line UV units is an equivalent water surface that represents
the water pressure required at the entrance to the units. This equivalent water surface accounts

for the design features necessary to ensure that the in-line units are full at all times.
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The “weir safety factor” named in Table 6-2 is the approximate height between the top of a weir
and the water surface immediately downstream of the weir. This safety factor should be as listed

in Table 6-2 at the 2-hour peak flow, thus ensuring that the plant won’t experience a backup

during peﬁods of high flow.

6.2.2  Site Considerations

Reports indicate that the groundwater table is roughly 40 feet below the plant surface, which
would put it at roughly the same elevation as the Rio Ruidoso. The groundwater table is likely to
be at this elevation since groundwater in the vicinity of surface water tends to have same surface
elevation as the surface water. Because the water table is so deep, it 1s a near certainty that no

groundwater control is required for construction of the proposed project.

The Federal Emergency Management Agency (FEMA) has not determined a 100-year flood
elevation for the plant site. An estimate of the 100-year flood elevation comes from the
construction plans presented by Daniel Engineering for the original plant. According to this plan

set, the flood plain ranges from 6135 ft MSL to 6148 ft MSL.

6.2.3  Preliminarv Hydraulic Profile

Based on the assumptions and calculations presented in Appendix D and Section 6.2.1, the
preliminary hydraulic profile is as shown in Table 6-3. Note, the water surface (ws) elevation
given for the UV station is an equivalent water surface used to indicate the pressure within the
units. The required equivalent water surface is 6167 ft MSL, which is necessary to get the water
through the units and through the restrictions used to keep the units full. The profile presented in
Table 6-3 presents the actual equivalent water surface. The difference between the actual and

required water surfaces represents the spare hydraulic head that may be used to accommodate a

chemical treatment system.
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TABLE 6-3
SUMMARY OF PLANT HYDRAULIC PROFILE

Unit ws (It MSL)
Screening 6196
Grit Removal 6193
Amnaerobic Selector 6190
Aeration Basins 6187
Clarifiers 6184
UV Arca 6181

Natural grade ranges from 6175 ft MSL to 6160 ft MSL, so the basins are only partially buried.
Note also that the equivalent water surface at the UV module exceeds that required by 14 feet,

which is ample spare hydraulic head to pass water through a chemical treatment process, if one is

installed.

No hydraulic profile is presented for the biosolids treatment processes, because none is
necessary. Starting with the WAS pumps, all flow is pumped flow, and all pumps are positive-

displacement pumps. The aerobic digester is simply set at grade.

6.3 Construction Staging vs. New Land Acquisition

It is not possible to build the proposed project in the free space available at the plant. Tt is
necessary either to acquire new land or to stage construction. This is demonstrated in Figure 6-2,
which shows a preliminary, conceptual layout of the proposed project compared to the layout of
the existing plant. The proposed layout is only a possible layout, and the actual layout of the
proposed project would be determined during the preliminary design phase, and after

determination of the phosphorus effluent limit.

For construction of the proposed project, it is highly recommended that Ruidoso acquire
additional land. A small amount of land, in combination with the space available on the existing
plant site, would allow Ruidoso to build the entire project without disturbing the existing
process, as shown in Figure 6-3. It would be sufficient to purchase a two-acre plot of land,

extending roughly 150 feet to the west of the existing site.
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By acquiring new land, Ruidoso would save a great deal of money on demolition costs, since

abandoned modules would be demolished to ground level and covered with new ground.

Unless new land is acquired, the plant will most likely require staged expansion, because the
existing site has very little free space. Construction staging will cost more due to longer
construction time and the greater amount of work necessary. It will also increase demolition

costs, since some modules will require complete demolition, allowing new modules to be built in

the previously occupied space.

6.4  Installation of Presses

Ruidoso has expressed an urgent need to install new biosolids handling equipment as soon as
possible, because the existing drying beds are currently being overwhelmed. To this end, it is
proposed to install the thickening and dewatering presses in a separate project, completed before
the start of the other parts of the project. Figure 6-4 shows a possible schematic of how this

might be accomplished.

For efficiency of construction, the thickening and dewatering presses are installed concurrently,
along with the positive displacement pumps necessary to run the belts. The dewatering building

and unloading station are erected as well.

WAS is pumped to the new belt thickener, and the thickened sludge is pumped back across the
plant to the existing digester. With the existing digested sludge pump, digested sludge is
pumped to the belt press, which thickens the sludge to roughly 19% TSS. The sludge is loaded
to a truck, from which it can be composted by the windrow method on the existing sludge drying

beds. Alternately, it can be removed and discarded by a method to be determined by Ruidoso.
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6.5 Cost Estimate

Detailed cost estimates were done for Chapter 5 and are summarized here in Table 6-4.

TABLE 6-4
SUMMARY OF PROJECT COSTS

. . Operating
Alternative Capital Cost Cost ($/y7) Present Worth
1. Conventional BNR $25,761,000 $560,000 $31,905,000
2. SNdN $25,108,000 $536,000 $30,885,000

As stated in Section 5.5.8, two alternatives.are considered for the proposed project, and they
differ regarding the operation of the aeration basins. Alternative 1 proposes a conventional BNR
process, equipping each aeration basin with a pre-anoxic zone, aerobic zone, and an anoxic
recycle stream. Alternative 2 proposes an SNdN process, which carries out ammonification,
nitrification, and denitrification in the same basin. In Section 5.5.8, neither alternative was
eliminated because the two alternatives are similar regarding cost, operation, maintenance, and

other evaluation criteria stated in Section 5.

Both are equally worthy of consideration, and that the choice between them should be made

during preliminary design, based on consultation between the engineer, the Joint Use Board, and

the WWTP staff.

0.6 Cost Estimate — Chemical Phosphorus Removal

The cost estimates of Table 6-4 are based on an effluent phosphorus limit of 1 mg/l. Hence, the
estimates include a small chemical treatment system for removal of phosphorus from the plant
returns. However, since the effluent phosphorus limit in effect is 0.1 mg/l, the costs of Table 6-4
increase substantially, because chemical treatment of the entire plant throughput is required.

(Additional costs are shown in Table 6-5.)
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TABLE 6-5
CONCEPTUAL COST FOR CHEMICAL PHOSPHORUS REMOVAL FROM 2.5 MGD

New Tertiary Rapid Mix Box (12x12x12)
Concrete Walls CY 29 $500.00 514,500
Concrete Floor CY i3 $500.00 $7,500
Excavation CY 70 $10.00 $700
Backfill and compaction CY 390 $12.00 $4,680
Interior Painting LS 1,050 $6.00 $6,300
Exterior Painting LS 1,050 $4.00 $4,200
Handrail LF 60 $15.00 $900
Miscellaneous piping LS 1.5 : $5,000.00 $7,500
Miscellaneous metal works LS 1.5 $2,000.00 $3,000
Equipment &
10 hp rapid mixer EA 1 $20,800.00 $20,800
Alum Chemical feed system EA 1 $96,000.00 $96,000
Polymer feed system EA 1 $20,800.00 $20,800

New 3-stage Tertiary Flocculation Tank

{24x36x13)
Concrete Walls CY 280 $500.00 $140,000
Concrete Floor CY 100 $500.00 $50,000
Excavation CcYy 3,800 $10.00 $38,000
Backfill and compaction CY 1,600 $12.00 $19,200
Interior Painting LS 5,400 $6.00 $32,400
Exterior Painting LS 3,800 $4.00 $15,200
Handrail LF 240 $15.00 $3,600
Miscellaneous piping LS 1 $30,000.00 $30,000
Miscellaneous metal works LS 1 $34,000.00 $34,000
Equipment
1.0 hp mixer - first stage EA 2 $24.000.00 $48,000
0.5 hp mixer - second stage EA 2 $24,000.00 $48,000
0.5 hp mixer - third stage EA 2 $24,000.00 $48.,0600

New Tertiary Clarifiers (two 80ft dia x 121t SWD)
Concrete Walls CY 400 $500.00 $200,000
Concrete Floor CY 560 $500.00 $280,000
Concrete Walkway CY 18 $500.00 £9,000
Stairs LS 2 $2,000.00 $4,000
Excavation CY 14,000 $10.00 $140,000
Backfill and compaction CY 4,600 $12.00 $55,200
Interior Painting LS 2,400 $6.00 $14,400
Exterior Painting LS 2,400 $4.00 $9,600
Miscellaneous piping LS 2 $12,000.00 $24,000
Clarifier Equipment EA 2 $369,000.00 $738,000
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1.25 Sludge Recﬁe Facility
Assume Building 40x40
Process pumps and piping

SUBTOTAL

Undefined Elements 15.00%
General Conditions 4.00%
Mobilization & Shakedown 3.00%

SE
LS

$150.00
$250,000.00

$240,000
$250,000

$2,657,480.00
$398,622
$106,299
579,724
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TABLE 6-6
CONCEPTUAL COST FOR CHEMICAL PHOSPHORUS REMOVAL FROM 3.75 MGD

New Tertiary Rapid Mix Box (12x12x12)
Concrete Walls CY 29 $500.00 $14,500
Concrete Floor CYy 15 $500.00 $7,500
Excavation CY 70 $10.00 §700
Backfill and comnpaction CcYy 390 $12.00 $4,680
Interior Painting LS 1,050 $6.00 $6,300
Exterior Painting LS 1,050 $4.00 $4,200
Handrail LF 60 $15.00 $900
Miscellansous piping LS L5 $5,000.00 $7,500
Miscellaneous metal works LS 1.5 $2,000.00 $3,000
Equipment
10 hp rapid mixer EA 1 $20,800.00 $20,800
Alum Chemical feed system EA i $96,000.00 $96,000
Polymer feed system EA i $20,800.00 $20,800

New 3-stage Tertiary Flocculation Tank

(24x36x13)
Concrete Walls CY 280 $500.00 $140,000
Concrete Floor CY 100 $500.00 $50,000
Excavation CY 3,800 $10.00 $38,000
Back{fill and compaction CY 1,600 $12.00 $19,200
Interior Painting LS 5,400 $6.00 $32.400
Exterior Painting LS 3,800 $4.00 $15,200
Handrail LF 240 $15.00 $3,600
Miscellaneous piping 18 1 $30,000.00 $30,000
Miscellaneous metal works LS 1 $34,000.00 $34,000
Equipment
1.0 hp mixer — first stage EA 2 $24,000.00 $48,000
0.5 hp mixer - second stage EA 2 $24,000.00 $48,000
0.5 hp mixer — third stage EA 2 $24,000.00 $48,000

New Tertiary Clarifiers (two B80ft dia x 12ft SWD)
Concrete Walls CY 600 $500.00 $300,000
Concrete Floor CY 840 $500.00 $420,000
Concrete Walkway CY 27 $500.00 $13,500
Stairs 1S 3 $2,000.00 $6,000
Excavation CY 21,000 $10.00 $210,000
Backfill and compaction CY 6,900 $12.00 " $82,800
Interior Painting LS 3,600 $6.00 $21,600
Exterior Painting LS 3,600 $4.00 $14,400
Miscellaneous piping LS 3 $12,000.00 $36,000
Clarifier Equipment EA 3 $369,000.00 $1,107,000
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1.25 Sludge Recyle Facility
Assume Building 40x40
Process pumps and piping

SUBTOTAL
Undefined Elements 15.00%
General Conditions 4.00%

Mobilization & Shakedown

RUI21-71.D40

SE
L3

1600
1.5

$150.00
$250,000.00

$240,000
$375,000

$3,519,580.00
$527,937
$140,783
$105,587
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This section presents a cost estimate for a throughput chemical treatment system, as well as an
overall project cost for a plant that meets an effluent standard of 0.1 mg/l phosphorus. For ease
of comparison, the cost estimate for a conventional BNR system, presented in Table 6-4, is used

as a basis for comparison. This cost is also shown in Tables 5-3 and 5-4, and a detailed estimate

is presented in Appendix D.

Table 6-5 shows a base cost estimate of a system for chemical phosphorus removal from 2.5 mgd
of plant throughput, to an effluent standard of 0.1 mg/l. This cost includes undefined elements
but does not include construction contingency or gross receipts tax. As shown, the additional
Phase I cost of a throughput phosphorus removal system is roughly $3.2 million. For Phase II,

this cost increases to $4.3 million as shown in Table 6-6.

Table 6-7 shows the cost of a throughput phosphorus removal system included in the overall cost
of the proposed Phase I project. This overall cost includes construction contingencies and the

gross receipts tax. This cost does not include a chemical removal system for plant returns, nor a

TABLE 6-7
CONCEPTUAL CAPITAL PROJECT COST - PHASE I, EFFLUENT P < 0.1 MG/L
Construction Costs Amount

Anaerobic Selector with Alkalinity Augmentation $559,000
Aeration Basin and Blowers/Canopy Structure $4,586,000
Influent Pump Station $1,332,000
Secondary Clarifiers $1,520,000
Mechanical Dewatering Facilities $1,776,000
Aecrobic Digester and Blower Structure $1,227,600
Chemical Phosphorus Removal from 2.5 MGD $3,242,000
Phosphorus Filtrate Pump Station
UV Disinfection Building $656,000
Yard Piping Improvements $439,000
Site Improvements $176,000
Headworks $706,000
RAS/WAS Pump Station $594,000
Laboratory and Administration/Control Building $1,355,000
Electrical $2,024,000
Laboratory Testing Services $100,000
Subtotal $20,292,000
Other Support Facilities:

Building in lieu of Blower Canopy $620,000
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Demolition $1.441,000

Subtotal $2,061,000
Subtotal of New Facilities $22,353,000
Construction Contingencies @ 10% $2,235.000
Subtotal $24,588,000
NMGRT @ 7.6875% $1,8%0,000
Total Construction Costs $26,478,000

Professional Engineering Services Allowance @ 9.5%
Basic design services and allowance for special services including $2,515,000
construction inspection (18 months), soils investigation, surveys,
aerial mapping, operation and maintanance manual, and startup services

NMGRT @ 6.75% $170.000
Total Professional Engineering Services $2,685,000
Total Project Costs $29,163,000

treated returns pump station, both of which were necessary without throughput chemical
treatment. As shown, the total project cost is $29,163,000, or roughly $3.3 million more than a

system without throughput chemical treatment.

Tables 6-8 and 6-9 estimate the operating costs of Phase I and Phase II throughput chemical
treatment systems. Estimates are made of the additional operator hours that will be required over
and above that required for the activated sludge plant. The cost of alum is included, but no cost
is included for soda ash, since it should not be necessary. Polymer cost is not included, since the
rate of polymer addition, and the associated cost, are not significant. The yearly operating costs

for Phases I and IT are $369,000 and $437,000, respectively.
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TABLE 6-8

CONCEPTUAL O&M COST OF 2.5 MGD CHEMICAL PHOSPHORUS REMOVAL
SYSTEM
Rapid Mixers kWh 491 $0.08 - $14,347
Flocculators kWh 52 $0.08 $1,519
Clarifier(s) kWh 12 $0.08 $351
Alum Sludge Pumps kWh 107 $0.08 _ $3,127
Alum Feed Pumps kWh 36 $0.08 $1,052
Alum gal 302 $1.00 $110,299
Operations (Supervisor 4 hrs, Operator 8 :
hrs) h 12 $47.00 $206,001
Subtotal System Operation $336,696
Subtotal System Maintenance (Estimate 1% of capital cost) $ 32,420
TOTAL ($/yr) $369,000
Present Worth $5,491,000
TABLE 6-9
CONCEPTUAL O&M COST OF 3.75 MGD CHEMICAL PHOSPHORUS REMOVAL
SYSTEM
Rapid Mixers kWh 491 $0.08 $14,347
Flocculators kWh 52 $0.08 $1,519
Clarifier(s) kWh 18 $0.08 $526
Alum Sludge Pumps kWh 161 $0.08 $4,704
Alum Feed Pumps kWh 36 30.08 $1,052
Alum gal 453 $1.00 $165,449
Operations {Supervisor 4 hrs, Operator 8 hrs) h 12 $47.00 $206,001
Subtotal System Operation $393,598
Subtotal System Maintenance (Estimate 1% of capital cost) $ 42,940
TOTAL ($/yr) $437,000
Present Worth $6,503,000
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For Phase [, Table 6-10 compares the costs of a plant designed for 1 mg/l effluent phosphorus

with a plant designed for 0.1 mg/l effluent phosphorus. The former has a small chemical

treatment system for return flows. The latter has a chemical treatment system for the entire plant

throughput.

TABLEF 6-10

COST COMPARISON, 1 MG/L EFFLUENT PHOSPHORUS VS. 0.1 MG/L

Effiuent Phosphorus Capital Cost gg;rg;;rg) I‘);?lf:
<1 mg/l $25,897,000 $585,000 $34,602,000
< 0.1 mg/l $29,163,000 $954,000 $43,359,000
Difference $3,266,000 $369,000 $8,757,000

As shown in Table 6-10, for Phase I flows, the reduction of effluent phosphorus to 0.1 mg/l costs
an additional $3.3 million in capital costs, above that required for reduction of effluent
phosphorus to 1 mg/l. The additional operating cost is $369,000, and the additional present

worth of cost is $8.8 million, assuming a 20-year life cycle with no salvage value and three

percent interest.

For Phase I flows, the added cost of phosphorus reduction to 0.1 mg/! is roughly $4.3 million
initially, $437,000 in yearly O&M, and $10.8 million in present worth.
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7.0 CONCLUSIONS AND RECOMMENDATIONS

This Section summarizes the results of Sections 1 through 6 and provides recommendations

based on the information contained therein.

7.1 Conclusions

The existing plant is out of compliance with the effluent discharge permit currently in force,

primarily for the following reasons:

o The plant does not meet the stringent phosphorus discharge limitation of 0.1 mg/l.
o The plant does not currently test the effluent for whole effluent toxicity (WET), as
required by the permit.

¢ The existing plant is overloaded with respect to the current permit.

e For planning, the optimal period is starts in 2005 and ends in 2030.

o By 2030, the rate of wastewater influent is expected to meet or exceed 3.75 mgd.

e Due to the magnitude of the required expansion, it should be carried out in two phases.
Phase I should expand the plant fo 2.5 mgd, and this phase should be carried out as soon as
possible. Phase II should expand the plant to 3.75 mgd, and it should be carried out when it
becomes necessary. 1t may not become necessary before the year 2030, which is the end of
the planning period for this report.

¢ The expanded plant must remove phosphorus and total nifrogen.

e Of all the existing components, only the existing secondary clarifiers and plant outfall are
suitable for reusc in an expanded plant (not as secondary clarifiers, but possibly for other
purposes).

o The plant has insufficient space to install this technology without construction staging.

» The existing sludge drying beds cannot handle the sludge load currently applied. This issue

requires immediate attention if Ruidoso is to avoid paying high sludge disposal costs.
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7.2 Recommendations

As noted in Section 7.1, Ruidoso’s most immediate problem is the insufficient capacity of the
sludge drying beds. If they are unable to finish enough sludge, they will pay extremely high fees
to have partially dried sludge removed from the plant and discarded. Ruidoso prefers to avoid

this by renovating the sludge disposal process as soon as possible.

Additionally, Ruidoso must expand the plant as necessary to meet applicable regulations and

accommodate future flows.

The existing plant is old, and most of it is either in poor condition or undersized with respect to

the current permit. The technology it uses is antiquated and not recommended for cold climates.

As such, the following is recommended for the Ruidoso WWTP:

» Commence as soon as possible a design project for the installation of a 2-meter belt thickener
and a 2-meter belt press, both within a new building. Equip the building with a truck loading
bay. After the units are installed, re-route WAS to the belt thickener, and pump the
thickened sludge to the existing digester. Pump digested sludge to the belt press, and load
the dewatered sludge to a truck. Use the existing sludge drying beds for windrow
composting, if necessary.

e Carry out the Phase I expansion to 2.5 mgd capacity. Design the expanded plant as described
i Section 6.

» Acquire roughly 2 acres of additional land to the west of the plant, if possible, to avoid

construction staging.

7.3 Special Needs

Ruidoso seeks to upgrade its sludge handling process as soon as possible, and a design project is
to commence immediately. To expedite the installation and startup of the new process, the two
required belt presses should be pre-ordered by Ruidoso, because the lead time for the equipment

is long, and it is most efficient if the project can proceed while the belts are in production.
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NPDES Permit No. NM0029165

AUTHORIZATION TO DISCHARGE UNDER THE
NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM

In compliance with the provisions of the Clean Water Act, as amended, (33 U.S.C. 1251 et. seq;

the "Act"),
RECEIVED
Ruidoso-Ruidoso Downs WWTP AN 14 2007
113 Cree Meadows Drive
Ruidoso, NM 88345 \OLZEM-CORSIN & ASZI0.ATES

is authorized to discharge 10 receiving waters named the Rio Ruidoso; thence to the Rio Hondo;
thence to the Pecos River in Segment No. 20.6.4.208 of the Pecos River Basin,

from a facility located at 313 Cree Meadows Drive in Lincoln County, New Mexico.

The discharge is located on that water at the following coordinates:

Outfall 001: Latitude: 33° 21' 38" N, Longitude: 105°32' 35" W

in accordance with effluent limitations, monitofing requirements and other conditions set forth in

Parts 1, 11, 111, and IV hereof.

This permit supersedes and replaces NPDES Permit No. NMO0029165 issued July 29, 1994.

This permit shall become offective on  January 1, 2001

This permit and the authorization to discharge shall expire at midnight, August 31, 2005.

Issued on November 17, 2000 Prepared by

V -
P — - ‘ 0l
am Becker Catherine G. Penland

Environmental Scientist

Acting Director
Water Quality Protection Division (6WQ) Permits Section (6WQ-PP)
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SECTION A. LIM

Final Effluent limits - 2
During the period beginn
expiration date of this per
001. Such discharges shal

Effluent Characteristics

6 med design flow.

ing on the effective da
mit, the permittee is au
1 be limited and monitored b

Flow
Biochemical Oxygen
Demand (5-day)

Total Suspended Solids -

Fecal Coliform Bacteria
(Colonies/100 ml}

Cyanide (Weak acid
dissociable)®

Mercury (Total)®

Phosphorus ®
Vanadium (Total)’

Effluent Characteristics

Whole Effluent Toxicity Testing (7 day Static Renewal) '

Ceriodaphnia dubia
Pimephales p_romelas

After dechlorination and prior to final dispos
MEASURABLE total residual chlorine (TRC) at any time.
as no detectable concentration 0
CFR 136. If during the te
less than 0.019 mg/l, then 0.

rm of this permit the minimum quant
019 mg/! shall become the effluent limitation. The maximun

Page 2 of Part ]

ITATIONS AND MONITORING REQUIREMENTS.

te of this permit and Jasting through the
thorized to discharge from outfall serial number
y the permittee as specified below:

Discharge Limitations

kg/day (Ibs/day) Other Units (Specify)
30-day Avg 30-day Avg 7-day Avg Daily Max
N/A Report(mgd) N/A Report(mgd)
295 (650) 30 mg/l 45 mgft N/A
295 (650) 30 mg/l 45 mg/l N/A
N/A 500 500
0.06 (0.13) 6.07 pg/l N/A 9.1 pg/l
0.00021
(0.00046) 0.021 pg/t N/A 0.014 pg/l
1(2.2) 0.1 mg/l N/A 0.15 mg/l
Monitor and ~ Monitor and N/A Monitor and
Report Report (pg/) Report (pg/l)
kg/day(Ibs/day)
Discharge Monitoring

10-day AV Minimum- 7 day Minimum
Report

Report
Report

Report

al, the effluent shall contain NO
NO MEASURABLE will be defined
proved method established in 40

£TRC as determined by any ap
ification level for TRC becomes

dechlorinated TRC shall be monitored daily by grab sample.

The pH shall not be {ess than 6.0 standard units or greate:
monitored by grab samples collected at t

There shall be no discharge of floating solids or visible foam i

r than 9.0 standard units and shall be
he frequency shown above for Total Suspended Solids.

n other than trace amounts,
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Effluent Characteristics Monitoring Req nirements
Measurement Sample

Frequency Type
Flow? Continuous Totalizing Meter
Biochemical Oxygen Demand (5-day) Once/Week 6-hour composite
Total Suspended Solids Once/Week 6-hour composite
Fecal Coliform Bactleria _
(Colonies/ 100 ml) Three/Week Grab
Cyanide (Weak acid dissociable)™ Once/Quarter 94-hour composile
Mercury (Total)* ° Once/Quarter 24-hour composite
Phosphorus " * Once/Month 24-hour composite
Once/Quarter ~4-hour composile

 anadium (Total)*

Whole Effluent Toxicity Testing (7 day Static Renewal)
Once/6 months 24-Hour Composite’

Ceriodaphnia dubia
Once/6 months 24-FHour Composite’

pimephales p_romelas

Footnotes

"Monitoring and reporting requi
Whole Effluent Toxicity Testing Requirements.

2pjow must be monitored and reported as million gallons per day (MGD).

3The term “24-hour composite sample” means a sample consisting of & minimum of four (4)
grab samples of effluent coliected at regular intervals over a normal 24-hour operating day and
combined in proportion 10 flow, or a sample continuously collected in proportion to flow, over a

normal 24-hour operating day-
41f any individual analytical test result for cyanide (weak acid dissociable) is less than the

level (MQL) of 10 pg/l, then 2 value of zero (0) may be used for thal

minimum quantification
test result for the discharge monitoring report (DMR) calculations and reporting requirements (20

NMAC 6.4, section 20.6.4.11.). The EPA accepted method for sampling and analysis for
cyanide (weak acid dissociable) is Method 4500 CN 1 (Standard Methods, latest edition approved

in 40 CFR Part 136).

s {f any individual analytical test re
jevel (MQL) 0f 0.2 ngfl, then a value 0
monitoring report (DMR) calculations and reporting requiremen

20.6.4.11.).
6 Limitations and reporting requirements begin on the effective date of the permit and last until

the expiration date of the permit.
71f any individual analytical test result for phosphorus is less than the minimum quantification

level (MQL) of 0.09 pg/l, then a value of zero (0) may be used for that test result for the

discharge monitoring report (DMR) calculations and reporting requirements (20 NMAC 6.4,

section 20.6.4.11.).
$ Monitoring and reporting requirements begin on the effective date of the permit and last until

the expiration date of the permit. Limitations begin three (3) years from the effective date of the
permit and last until the expiration date of the permit in accordance with the compliance
requirements for phosphorus in Part 1, Section B. of the permit.

9 Monitoring and reporting requirements begin on the effective date of the permit and last until

the expiration date of the permit.
10 {f any individual analytical test result for vanadium 18 less than the minimum quantification

rements begin on the effective date of this permit. See Part 11,

sult for total mercury s Jess than the minimum quantification
f zero (0) may be nsed for that test result for the discharge
ts (20 NMAC 6.4, section
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level of 50 pg/l, then a value of zero (0) may be used for that test result for the discharge
monitoring report (DMR) calculations and reporting requirements (20 NMAC 6.4, section
20.6.4.11.). The EPA accepted method for sampling and analysis for Vanadium (total) is
Method 200.7 (Standard Methods, latest edition approved in 40 CFR Part 136).

Samples taken in compliance with the monitoring requirements specified above shall be taken at
the discharge from the final treatment unit.
Dilution water used in the toxicity tests will be receiving water collected at a point upstrean, but
as close as possible to the discharge point.

SECTION B. COMPLIANCE SCHEDULES.

FINAL EFFLUENT LIMITATIONS COMPLIANCE SCHEDULE

h the following schedule of activities for the attainment of state

The permittee shall comply wit
for Phosphorus at Final Outfall 001:

waler quality standards-based final effluent Jimitations

Determine exceedance cause(s);

Develop control options; _
Evaluate and select control mechanisms;

Implement corrective action; and
Attain final effluent {imitations no later than three (3) years from the

effective date of the permit.

o po o

The permittee shall submit quarterly progress reports in accordance with the following schedule.
The requirement to submit quarterly progress reports shall expire three (3) years from the

effective date of the permit.

PROGRESS REPORT DATE
January 1
April 1
July 1
October 1

The quarterly progress reports shall include a discussion of the interim requirements that bave
been completed at the time of the report and shall address the progress iowards attaining the state
water quality standards-based final effluent limitations for Mercury at Final Qutfall 001 no laler

than three (3) years from the effective date of the permit.

Reports of compliance Of noncompliance with, or any progress reports on, interim and final
requirements contained in any compliance schedule of this permit shall be submitted no later

than fourteen (14) days following each schedule date. Any reports of noncompliance shall
include the cause of noncompliance, any remedial actions taken, and the probability of meeting

the next scheduled requirement.

SECTION C. MONITQRING AND REPORTING.
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The permittee shall

Page 5 Part

effectively monitor the operation and cfficiency of all treatment and control

i : facilities and the quantity and quality of the treated discharge.

1.

Monitoring information required shall be on Discharge Moniloring Report Form EPA

3320-1, as required in Part 11, DA

a. Reporting periods shall end op the last day of the month.

ing Report(s) shall represent facility operations from

b. The first Discharge Monitor
last day of the month.

the effective date of the permit through the

ttee is required to make regular monthly reports as described
han the 15th day of the month

e report required in Part IV of
he previous calendar

c. Thereafter, the permi
above and shall submit those reports no later t
following each reporting period. The annual sludg
the permit is due on February 19 of each year and covers t
year from January 1 through December 31.

If any 7-day average of daily maximum value exceeds the effluent Limitations specified in

Part I.A, the permittee shall report the excursion in accordance with the requirements of
Part 1ILD.

Any 30-day average, 7-day average, Of daily maximum value reported in the required
Discharge Monitoring Report which is in excess of the effluent limitation specified in
Part LA shall constitute evidence of violation of such effluent limitation and of this

~ permit.

Other measurements of oxygen demand (e.g., TOC and COD) may be substituted for
five-day Biochemical Oxygen Demand (BODS) or for five-day Carbonaceous

Biochemical Oxygen Demand (CBODS), as applicable, where the permittee can
demonstrate long-ierm correlation of the method with BODS5 or CBODS5 values, as
applicable, where the permittee can demonstrate long-term correlation of the method with

BODS5 or CBODS values, a8 applicable. Details of the correlation procedures used must

be submitted and prior approval granted by the permitting authority for this procedure 10

be acceptable. Data reported must also include evidence to show that the proper

correlation continues to exist after approval.
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SECTION A. OTHER REQUIREMENTS.

CONTRIBUTING INDUSTRIES AND PRETREATMENT REQUIREMENTS

1.
3 .

(D

(2)

()

“)

()

b. The permittee shall require any

comply with the reporting requ
Act, including any requirements established under 40 CFR Part 403.

()

The following pollutants may not be introduced into the treatment facility:

Pollutants which create a fire or explosion hazard in the publicly owned
treatment works (POTW), including, but not limited to, wastestreamns with
a closed cup flashpoint of less than 140 degrees Fahrenheit or 60 degrees
Centigrade using the (est methods specified in 40 CFR 261.21;

Pollutants which will cause corrosive structural damage to the POTW, but
in no case discharges with pH lower than 5.0, unless the works are
specifically designed to accommodate such discharges;

Solid or viscous pollutants in amounts which will cause obstruction to the
flow in the POTW, resulting in Interference;

ncluding oxygen demanding pollutants (e.g., BOD),

Any pollutant, 1
ncentration which

released in a discharge at a flow rate and/or poliutant co
will cause Interference with the POTW;

Heat in amounts which will inhibit biological activity in the POTW
resulting in Interference but in no case heat in such quantities that the
temperature at the POTW treatment plant exceeds 40 degrees Centigrade
(104 degrees Fahrenheit) unless the Approval Authority, upon request of
the POTW, approves alternate temperature limits;

(6)  Petroleum oil, nonbiodegradable cutting oil, or products of mineral
oil origin in amounts that will cause interference or pass through;

(7)  Pollutants which result in the presence of toxic gases, vapors, or
fumes within the POTW in a quantity that may cause acute worker

health and safety problems; and

(8)  Any trucked or hauled pollutants, except at discharge points
designated by the POTW.

indirect discharger to the treatment works to
irements of Sections 204(b), 307, and 308 of the

The permittee shall provide adequate notice of the following:

Any new introduction of pollutants into the treatment works from an
indirect discharger which would be subject to Sections 301 and 306 ol the
Act if it were directly discharging those pollutants; and
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Page 2 Part Il

(2)  Any substantial change in the volume or character of pollutants being

introduced into the treatment works by a source introducl

ing poltutants into

{he treatment works at the time of issuance of the permit.

Any notice shall include information on (i) the quality and quantity of

effluent to be introduced into the treatment works, and (ii) any anticipated

impact of the change on the quality or quantity o

from the POTW,

PERMIT EXPIRATION DATE

s
.

The expiration date of this permit is dete

the EPA Basin Statewide Management Approach to Permitting in
ram, also known as the Statewide Basin Management Approach

March 2, 2000. This prog

to permitting, is & comprehensive framework to better coor
resource management activities geographically by river basin. Regu

CFR Part 12246 (c) allow EPA to issue
allowable 5 year term.

f effluent to be discharged

rmined to be July 31, 2002, 1o coordinate with
New Mexico, adopted

dinate and integrate water
jations found at 40

any permit for a duration that is less than the full

2. PERMIT MODIFICATION AND REOPENER

The permit may be reopened and mod
portions of New Me

ified during the life of the permit if relevant
<ico’s Water Quality gtandards for Interstate and Intrastate Streams

are revised or remanded by the New Mexico Water Quality Control Commission. In

addition, the permit may be reopened an:

relevant procedures implementing the Water
Mexico Environment Department. Should the State adopt a

ard, this permit may be reopened to establish effluent limitations
I that approved State standard in accordance with

promulgated by the New
State water quality stand
for the parameter(s) (o be consistent wit

d modified during the life of the permit if

Quality Standards are either revised or

40CFR122.44(d). Modification of the permit 18 subject to the provisions of 40CIR124.5.

The listing of the receiving stream o1 the 5
r as water quality limited; however, no new requirements have yet been

the recelving wate
established for this facility. The State is

effluent limitations necessary to protect water quality stan

Maximum Daily Load (TMDL) process.

tate 303 (d) list of impaired waters categorizes

presently reevaluating and updating the final
dards through the Total
When final effluent limitations are established

in an approved TMDL and updated Water Quality Management Plan (WQMP) and if

they are more stringent th
this permit, then the permit may be modi

an those listed in this permit, or controls a pollutant not listed in

fied or revoked and reissued 10 conform with the

approved TMDL and WQMP final effluent limitations.

SECTION B: WHOLE EFFLUENT TOXICITY TESTING (7-DAY CHRONIC NOEC

FRESHWATER)

1. SCOPE AND METHODOLOGY

a. The permittee shall test the efflue
in this section.

ot for toxicity in accordance with the provisions
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APPLICABLE TO FINAL OUTFALL:

REPORTED ON DMR AS FINAL OUTF ALL:

CRITICAL DILUTION (%):

EFFLUENT DILUTION SERIES (%):

COMPOSITE SAMPLE TYPE:

TEST SPECIES/METHODS:

Page 3 Part 11
001
G601
57%

24%, 32%, 43%, 57%, and
76%

Defined at PART I

40 CFR Part 136

Ceriodaphnia dubia chronic static renewal survival and reproduction test,
Method 1002.0, EPA/600/4-91/002 or the most recent update thereof.

This test should be terminate
control produce three broods.

Pimephales promelas
larval survival and growt

most recent update thereof. A minimum o

(8) organisms per replicate must be u
dilution of this test. Monitoring may

lethal or sub-lethal effects are demonstrate

tests submitted.

d when 60% of the surviving females in the

(Fathead minnow) chronic static renewal 7-day

h test, Method 1000.0, EPA/600/4-91/002, or the
f five (5) replicates with eight
sed in the control and in each effluent
be reduced to once/6 months if no

d in any of the first four valid

b. The NOEC (No Observed Effect Concentration) is defined as the greatest
offluent dilution which does not result in Jethality that is statistically
different from the control (0% effluent) at the 95% confidence level.

chemical
appropriate actions to address toxicity.

2, PERSISTENT LETHALITY

The requireme
significant lethal effects at the critical diluti

herein defined as a statistically significant difference at the 9
e appropriate test organism in a specified effluent

between the survival of th
dilution and the control (0% effluent).

This permit may be reopened to require whole effiu
specific effluent limits, additional testing, and/or other

ent toxicity limits,

nts of this subsection apply only when a toxicity test demonstrates
on. Significant lethal effects are

50, confidence level
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a. PART I TESTING FREQUENCY OTHER THAN MONTHLY

i. The permittee shall conduct a total of two (2) additional tests for
any species that demonstrates significant lethal effects at the
critical dilution. The two additional tests shall be conducted
monthly during the next two consecutive months. The permittee
shall not substitute either of the two additional tests in licu of
routine toxicity testing. The full report shall be prepated for each
test required by this section in accordance with procedures outlined

in Item 4 of this section.

If one or both of the two additional tests demonstrates significant
lethal effects at the critical dilution, the permitiee shall initiate
Toxicity Reduction Evaluation (TRE) requirements as specified in
Ttem 5 of this section. The permittee shall notify EPA in writing
within 5 days of the failure of any retest, and the TRE initiation
date will be the test completion date of the first failed retest.

1L,

jil. If one or both of the two additional tests demonstrates significant
lethal effects at the critical dilution, the permittee shall henceforth
‘nerease the frequency of testing for this species to once per quarter

for the life of the permit.

iv. The provisions of Item 2.a are suspended upon subraittal of the
TRE Action Plan.

b. PART I TESTING FREQUENCY OF MONTHLY

The permittee shall initiate the Toxicity Reduction Evatuation (TRE)
requirements as specified in Item 5 of this section when any two of three

consecutive monthly {oxicity tests exhibit significant lethal effects at the

critical dilution.

3. REQUIRED TOXICITY TESTING CONDITIONS

a. TEST ACCEPTANCE

The permittee shall repeat a test, including the control and all effluent
dilutions, if the procedures and quality assurance requirements defined in
the test methods or in this permit are not satisfied, including the following

additional criteria:
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i

i,

Hl.

iv.

Test failure may not b
cocfficient of variation value of greater than

conducted within the required reporting perio

Page 5 Part Il

The toxicity test control (0% effluent) must have survival equal to

or greater than 80%.

The mean number of Ceriodaphnia dubia neonates produced per
] (0% effluent) must be 15 or more.

surviving female in the contro

The mean dry weight of surviving Fathead minnow larvae al the
end of the 7 days in the control (0% effluent) must be 0.25 mg per

farva or grealer.

The percent coefficient of variation between replicates shall be
40% or less in the control (0% effluent) for: the young of surviving
females in the Ceriodaphnia dubia reproduction test; the growth
and survival endpoints of the Fathead minnow test.

The percent coefficient of variation between replicates shall be
40% or less in the critical dilution, unless significant lethal or
nonlethal effects are exhibited for: the young of surviving females
in the Ceriodaphnia dubia reproduction test; the growth and
survival endpoints of the Fathead minnow test.

e construed or reported as invalid due to a ‘
40%. A repeat test shall be

d of any test determined to

be invalid.

b. STATISTICAL INTERPRETATION

il.

For the Ceriodaphnia dubia survival test, the statistical analyses
used to determine if there is a significant difference between the
control and the critical dilution shall be Fisher's Exact Test as
described in EPA/600/4-91/002 or the most recent update thereof.

For the Ceriodaphnia dubia reproduction test and the Fathead
minnow larval survival and growth test, the statistical analyses
used to determine if there is a significant difference between the
control and the critical dilution shall be in accordance with the
methods for determining the No Observed Effect Concentration
(NOEC) as described in EPA/600/4-91/002 or the most recent

update thereof.
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If the conditions of Test Acceptability are met in Item 3.a above
and the percent survival of the test organism is equal to or greater
than 80% in the critical dilution concentration and all Jower
dilution concentrations, the test shall be considered to be a passing
test, and the permittee shall report an NOEC of not less than the
critical dilution for the DMR reporting requirements found in Item

4 below.

C. DILUTION WATER

ii.

Dilution water used in the toxicity tests will be recetving water
collected as close to the point of discharge as possible but
unaffected by the discharge. The permittee shall substitute
synthetic dilution water of similar pH, hardness, and alkalinity to
the closest downstream perennial water for;

(A) toxicity tests conducted on effluent discharges to receiving
water classified as intermittent streams; and

(B)  toxicity tests conducied on effluent discharges where no
receiving water is available due to zero flow conditions.

if the receiving water is unsatisfactory as a result of instream
toxicity (fails to fulfill the test acceptance criteria of Item 3.a), the
permittec may substitute synthetic dilution water for the receiving
water in all subsequent tests provided the unacceptable receiving

water test met the following stipulations:

(A)  asynthetic dilution water control which fulfills the test

acceptance requirements of Item 3.a was run concurrently
with the receiving water control;

(B) the test indicating receiving water toxicity has been carried
out to completion (i.e., 7 days);

(C)  the permittee includes all test results indicating receiving
water toxicity with the full report and information required

by Item 4 below; and

(D)  the synthetic dilution water shall have a pH, hardness, and
alkalinity similar to that of the receiving water or closest
downstream perennial water nol adversely allected by the
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discharge, provided the magnitude of these parameters will
not cause toxicity in the synthetic dilution walter.

d. SAMPLES AND COMPOSITES

ii.

iil.

iv.

The permittee shall collect a minimum of three flow-weighted

composite samples from the outfali(s) listed at Item 1.a above.

The permittee shall collect second and third composite samples for
use during 24-hour renewals of each dilution concentration for
each test. The permitiee must collect the composite samples such
that the effluent samples are representative of any periodic episode

of chlorination, biocide usage or other potentially toxic substance
discharged on an intermittent basis.

The permittee must collect the composite samples so that the
maximum holding time for any effluent sample shall not exceed 72
hours. The permittee must have initiated the toxicity test within 36
hours after the collection of the Jast portion of the first composite
sample. Samples shall be chilled to 4 degrees Centigrade during

collection, shipping, and/or storage.

If the flow from the outfall(s) being tested ceases during the
collection of effluent samples, the requirements for the minimum
number of effluent samples, the minimum number of effluent pox-
tions and the sample holding time are waived during that sampling
period. However, the permittee must collect an effluent composite

sample volume during the period of discharge that is sufficient 10

complete the required toxicity tests with daily renewal of effluent.

When possible, the effluent samples used for the toxicity tests shall
be collected on separate days if the discharge occurs OVer multiple
days. The effluent composite sample collection duration and the
static renewal protocol associated with the abbreviated sample
collection must be documented in the full report required in liem 4

of this section.

"MULTIPLE OUTFALLS: If the provisions of this section are

applicable to multiple outfalls, the permittee shall combine the
composite effluent samples in proportion 1o the average flow from
the outfalls listed in Jtem {.a above for the day the sample was
collected. The permittee shall perform the toxicity test on the
flow-weighted composite of the outfall samples.
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4, REPORTING

a. The permittee shall prepare a full report of the results of all tests
conducted pursuant to this section in accordance with the Report
Preparation Section of EPA/600/4-91/002, or the most current publication,
for every valid or invalid toxicity test initiated whether carried to
completion or not. The permittee shall retain each full report pursuant to
the provisions of PART JIL.C.3 of this permit. The permittee shall submit
full reports only upon the specific request of the Agency.

b. A valid test for each species must be reported on the DMR during each
reporting period specified in PART Lof this permit unless the permittee is
performing a TRE which may increase the frequency of testing and
reporting. Only ONE set of biomonitoring data for each species is to be
recorded on the DMR for each reporting period. The data submitted
should reflect the LOWEST Survival results for each species during the
reporting period. All invalid tests, repeat tests (for invalid tests), and
retests (for tests previously failed) performed during the reporting period
must be attached to the DMR for EPA review.

bmit the results of each valid toxicity test on the

subsequent monthly DMR for that reporting period in accordance with
PART IILD.4 of this permit, as follows below. Submit retest information
clearly marked as such with the following month's DMR. Only results of

valid tests are to be reported on the DMR.

C. The permittee shall su

1. Pimephales promelas (Fathead Minnow)

(A) IftheNo Observed Effect Concentration (NOEC) for
survival is less than the critical dilution, enter a "1";
otherwise, enter a "0" for Parameter No. TLP6C.

(B)  Report the NOEC value for survival, Parameter No.
TOP6C. '

(C)  Report the NOEC value for growth, Parameter No. TPPG6C.

il. Ceriodaphnia dubia

()  Ifthe NOEC for survival is less than the critical dijution,
enter a "1"; otherwise, enter a "0" for Parameter No.

TLP3B.
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5.

(B)  Report the NOEC value for survival, Parameter No.
TOP3B.

(C)  Report the NOEC value for reproduction, Parameter No.
TPP3B.

TOXICITY REDUCTION EVALUATION (TRE})

Within ninety (90) days of confirming lethality in the retests, the permittee
shall submit a Toxicity Reduction Evaluation (TRE) Action Plan and
Schedule for conducting a TRE. The TRE Action Plan shall specify the
approach and methodology to be used in performing the TRE. A Toxicity
Reduction Evaluation is an investigation intended to determine those
aclions necessary to achieve compliance with water quality-based effluent
limits by reducing an effluent's toxicity to an acceptable level. A TRE is
defined as a step-wise process which combines toxicity testing and
analyses of the physical and chemical characteristics of a toxic effluent to
identify the constituents causing effluent toxicity and/or treatment
methods which will reduce the effluent toxicity., The TRE Action Plan
shall lead to the successful elimination of effluent toxicity at the critical

dilution and include the following:

Specific Activities. The plan shall detail the specific approach the
permiliee intends to utilize in conducting the TRE. The approach
may include toxicity characterizations, identifications and
confirmation activities, source evaluation, treatability studies, or
alternative approaches. When the permittee conducts Toxicity -
Characterization Procedures the permittee shall perform multiple |
characterizations and follow the procedures specified in the
documents "Methods for Aquatic Toxicity Identification Evalua-
tions: Phase I Toxicity Characterization Procedures”
(EPA-600/6-91/003) and "Toxicity Identification Evaluation:
Characlerization of Chronically Toxic Effluents, Phase I"
(EPA-600/6-91/005F), or alternate procedures. When the
permittee conducts Toxicity Identification Evaluations and
Confirmations, the permittee shall perform multiple identifications
and follow the methods specified in the documents "Methods for
Aquatic Toxicity Identification Evaluations, Phase II Toxicity
Identification Procedures for Samples Exhibiting Acute and
Chronic Toxicity" (EPA/600/R-92/080) and "Methods for Aquatic
Toxicity Identification Evaluations, Phase III Toxicity Confir-
mation Procedures for Samples Lxhibiting Acute and Chroic
Toxicity" (EPA/600/R-92/081), as appropriate.
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i,

Iv.

b, The permittee s

Page 10 Part i1

The documents referenced above may be obtained through the
National Technical Information Service (NTIS) by phone at (703)

487-4650, or by writing:

U.S. Department of Commerce
National Technical Information Service
5285 Port Royal Road

Springfield, VA 22161

Sampling Plan (e.g., locations, methods, holding times, chain of
custody, preservation, etc.). The effluent sample volume collected
for all tests shall be adequale 10 perform the toxicity test, toxicity
characterization, identification and confirmation procedures, and
conduct chemical specific analyses when a probable toxicant has

been identified;

Where the permittee has jdentified or suspects specific pollutani(s)

and/or source(s) of effluent toxicity, the permittee shall conduct,
toxicity testing, chemical specific analyses for the

concurrent with
d/or source(s) of effluent

identified and/or suspected pollutant(s) an

' toxicity. Where lethality was Jemonstrated within 48 hours of test

initiation, each composite sample shall be analyzed independently.
Otherwise the permittee may substitute a composite sample,
comprised of equal portions of the individual composite samples,

for the chemical specific analysis;

Quality Assurance Plan (e.g., QA/QC implementation, corrective

actions, etc.); and

Project Organization (e.g., project staff, project managet,
consulting services, etc.).

hall initiate the TRE Action Plan within thirty (30) days of

plan and schedule submittal. The permittee shall assume all risks for
failure to achieve the required toxicity reduction. .

C. The permittee shall submit a quarterly TRE Activities R
Discharge Monitoring Report in the months of January,

October, containing info

eport, with the
April, July and
mation on toxicity reduction evaluation activities

including:
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1. any data and/or substantiating documentation which identifies the
pollutant(s and/or source(s) of effluent toxicity;

any studies/evatuations and results on the treatability of the facil-
ity's effluent toxicity; and

ik.

ii. any data which identifies effluent toxicity control mechanisms that
will reduce effluent toxicity to the level necessary to meet no

significant lethality at the critical dilution.

A copy of the TRE Activities Report shall also be submitted to the state

agency.

The permiitee shall submit a Final Report on Toxicity Reduction Evalua-
tjon Activities no later than twenty-eight (28) months from confirming
lethality in the retests, which provides information pertaining to the
speciﬁc control mechanism selected that will, when implemented, result i

reduction of effluent toxicity to no significant lethality at the critical
dilution. The report will also provide a specific corrective action-schedule

for implementing the selected control mechanism.

A copy of the Final Report on Toxicity Reduction Evaluation Activities

shall also be submitted to the state agency.
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STANDARD CONDIT
. PARTIIL- STANDARD CONDJTIONS FOR NPDES PERMITS 7. DUTYTQ PROVIDE INFORMATION
f A, GENERAL CONDITIONS The permittee shall furnish Lo the Dircclar, within a reasonable lime,
| any information which the Director may request to determine whether
L. INTRODUCTION cause exists far modifying, revoking and roissuing, o7 terminating
this permil, or (o determine compliance with this permit. The

permittee shall also furnish to the Director, upon request, copies of

_ In accordance with the provisions of 40 CFR Part 122.41, et. 569, this
records required to be kept by this permil.

permit incorporaies by referenes ALL conditions and requirements
applicable to NPDES Permits sel forth in the Clean Water Acl, a8

amended, (hereinafler known a3 {he "Act") as well as ALL applicable 8. CRIMINAL AND CIVIL LIABILITY

? regulations. .
Exceptas provided in permit conditions on "Bypassing” and "{psets",
2 DUTY 10 COMPLY nothing in this permil shalf be construcd Lo relieve the permittee {rom
civil or criminal penaities for noncompliance. AnY false or materially

misleading representation or concealment of information required to

The permittec must comply with all conditions of this permit. Any
be reported by the provisions of e permit, the Act, oF applicable

permil noncompliance constiiules 2 vioiation of ihe Acl and 18
grounds for enforcement action; for permit termination, revocation regutations, which avoids oreffectively delcatsthe regulatery purpose
and reissuance, Of modification; or for denial of 2 permit renewal of the Permil may subject the Permitlee to criminal enforcement
' application. pursuant to 18 1.5.C. Section 1001.

9. QIL AND HAZARDOUS SUBSTANCE LIABILITY

3. TOXIC POLLUTANTS
a  Notwithstanding Parl [LA.S, il any toxic effluent standard of Nothing in this permil shalt be construed to preciude the institution of
prohibition {including auy schedule of compliance specified in any legal action of relieve the permittee fram any responsibililies,
such effiuent standard or prohibition) is pmmuigated under ligbilities, or penalties to which the permitlee is or may be subject

Section 307(a) of the Act for a toxic potlutan which is present under Section 311 of the Acl.
in the discharge and that standard or prohibition is more
stringent than any Jimitation on the politant in this permil, this

permit shall be modified or revoked and reissued to conform to

the toxic effluent standard or prohibition. Nothing in this permilshail be construed o preciude {he institution of
any tegal action ar relieve the permittee from amy responsibilities,
liabilities, or penalties established pursuant io 2oy applicoble State
thority preserved by Gection 510 of the Act.

presT AR

10. STATELAWS

b. The permitiee ghall comply with effluent standards O ]
prohibitions established under Section 307a) of the Act for law or rcgulationunder aul

toxic pollutants within the time provided in the regulations that

established {hose standards oF prohibitions, cven if the permit 11. SEVERABILITY

has nol yel been modified Lo incorporate the requircment.
) The provisions of this permit are severable, and if any provision of
oA DUTY TO REAPPLY this permit or the application of any provision of this permit to any
circumstance is held invalid, the application of such provisionto othe

and the remainder of this permit, shalt not be affectet

Ifihe permittee wishes Lo conlinue an activity regulated by this permit circumstances,

after the expiration datc of this permit, the permitiee must apply for thereby.
P and obtain a new permil. The application shall be submitted 8t least
i 180 days before the cxpiration date of this permil. The Direclor may B. PROPER OPERATION AND MAINTENANCE
grant permission 1o submit an application jess than 180 days in
advance but no later than the permil expiration date. Continuation of 1. NEED TOQHALT OR REDUCE NOT A DEFENSE
expiring permils shall be govermed by regulations prumulgzﬂed at 40 :
CFR Part 122.6 and any subsequent amendments. It shall not be a defense for a permiitee inan enforcement action
. it would have been necessary o halt or reduce the permitted activil
5. PERMIT FLEXIBILITY in order Lo maintain compliance with the conditions of this perm
i The permitiec is responsible for maintaining adequate safcguards
This permit may be modified, revoked and reissued, or terminated for ) prevent the discharge of unireated or inadequately treated wast
cause iu accordance witl 40 CFR 122.62-64. The filing of a request during clectrical power failure cithier by meats of alteruate pow
; for n permit modification, revocation and reissuance, or tecmination, sources, standby generalors OF retention of inadequately treal
ot a notification of plapned changes of anticipated noncompliance, effluent.
: does not stay amy permit condition.
2. DUTYTO MITIGATE
£ PROPERTY RIGHTS
[ The permitice shall take all reasonable steps Lo minimize of preve

any discharge in violation of this permit which has o reasonal

This permit does nol convey any propcﬁy rights of any sofl, or any
likeliliood of adverscly atfecting human heally ur the cavironmet

exclusive privilege.
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G MONITORING AND RECORDS

SPECTION AND ENTRY

IN

The permitlee shatl allow the Direclor, or an authorized
dentials and other

rcpresemaiivc, upon the presentation of cre
documents as may be required by the law 10

s  Enteruponthe permitiee's premises where a regulated facility or
aclivity is located or conducled, or where records must be kept

under the conditions of this permit;

b, Have access to and copy, at reasonable times, any records thal
must be kept under the conditions of this permit;

c. lInspectat reasonable times any facilities, equipment (including
moniloring and control equipment), practices of operations
regulaled or required vnder this permil; and

d, Sample or monitor at reasondble times, for the purpose of
assuring permit compliance of a5 otherwise authorized by the

Act, any substances ar parameters at any location.

REPRESENTATIVE SAMPLING

Samples and measurements taken for the purpose of monitoring shail

be representative of the monitored activity.

'3 RETENTION OF RECORDS

i
i

The permitlee shall retain records of sfl monitoring information,
including all calibration and mainienance records and atl original suip
chart recordings for continuous monitoring insirumentation, copiesof
all reports required by this permit, and records of all data used o
complete the application for this permit, for aperiod ofal feast 3 years
Fomthe dateof the sample, measurement, repord, o7 application. This
period may e exlended by request of the Director at any time,

RECORD CONTENTS

RECUIM) AT 2 2=

Records of monitoring information shall include:

a.  The dale, exact place, and timeof sampling or measuremenis;
The individual(s) who  performed the sampiing ©f
measurements;

The date(s) and time(s) unalyses were performed;

The individual(s) who performed the analyses;

The analytical technigues of methods used; and

The results of such analyses.

=2

me e e

MONITORING PROCEDURES

4. Monitoring must be conducted according to lest proceuures
approved under 40 CFR Part 136, uniess other test procedures
have been specified in this permit or approved by the Regional

Administrator.

b. The permittee shall calibrate and perform maintenance
toring, and analytical instruments al

procedures an gll moni
accuracy of measurements

inervals frequent enotigh Lo insure
and shall maintain appmprinlc-rccords of such activilies.

RD CONDITIONS
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c. An adequate analytical quality control prograim, including the
anatysesofsu flicient standards, spikes, and duplicale samples 10
insure the accuracy of alf required analytical resulls shall be

maintained by the permitiee of designated commercial

laboratory.

WMM

Appropriate flow measurement devices and methods consistent with
accepted scientific practices shall be selected and used to ensure the
accuracy and religbility of measurements ofthe volume of monitored
discharges. The devices shalt be installed, calibrated, and maintained
\e accuracy of the measurements is consistent with the
accepted capability of that type of device. Devices selected shall be
capable of measuring flows willl & maximum deviation of luss than
10% from truc discharge rates throughout the range of expecied

discharpe valumes.

to insure that th

REPORTING REQUIREMENTS
LANNED CHANGES

PLANNED CEANYES

s INDUSTRIAL PERMITS
ttee shall give notice to the Director as soon a3 possible of

The permi
dditions to the permitted facility.

any planned physical alterations or
Notice is required only whett:

(1) The alteration or addition Lo a permitted [acility may meet
one of the criteria for determining whether o facility is a
new source in 40 CFR Part 122.29(b); or,

(2) The alteration or addition could significantty change the
nature or increase the guantity of poliutanis discharged.
This potification applies 1o pollutants which are stbject

neither to cffluent limitations in the permit, nor t0
notification requirements listed at Part HLD.1 0.a.

b, MUNICIPAL PERMITS

Any change in the facility discharge (inchiding {he introduction .
ofany new souree or significant discharge or significant changes
in the quantity or quality of existing discharges of pollutants)
must be reported to the prrmitting _auLhority. In no case are any
new connections, increased [lows, of significant changes in
influent quality pcrmiued that will cause violation of the elfluent

limitations specified herein.

ANTICIPATED NONCOMPLIAN CE

The permittee shall give advance notice o the Director of any planned
changes in the penitied facility or activity which may resull in
soncompliznee with permit requirciients.

TRANSFERS

This permit is not transferable to any person except alier notice 1o the
Director. The Director may require modification or revocation and
ance of the permit to change the name of the permittee and

reisst
ts as may be necessary under the

incorporale such other requiremen
Act.
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DISCHARGE MONITORING REPORTS AND OTHER REPORTS

Manitoring results must be reported on Discharge Moniloring Report
{DMR) Form EPA No. 3320-1 in accordance with the "General
lusiructjons” provided on the form. The pemnittee shall submit the
ofiginal DMR signed and certified as required by Part 111D, 1] and all
other reports required by Part 111D, to the EPA at the address below.
Duplicate copies ol DMR's and ajl other reports shall be submitled to
the appropriale State agency{ies) at the following address(es):

EPA:

Compliance Assurance and Enforcement Division
Water Enforcement Branch (6EN-W)

U.5. Environmenltat Protection Agency, Repion 6
1445 Ross Avenue

Dallas, TX 75202-2733

New Mexico:

Program Manager

Surface Water Quality Bureau

New Mexico Environrment Departinenl
P.0. Box 26110

1190 Sainl Francis Drive

Santa Fe, NM 87502

A coﬁy of Whole Efflucnt Toxicity Testing resulis shali also be sent to:

U.S. Depariment of Interior

New Mexico Ecological Services
2105 Osuna NE

Albuquerque, NM 87113

T Altne Joel Lusk

ADDITIONAL MONITORING BY THE PERMITTEE

{Ithe permittee monilors any poilutant more frequently than required
by this permnid, using lest procedures approved under 40 CFR Part 136
or as specified in this pennit, the results of this monitoring shall be
included in the calculation and reporting of the data submitled in the
DHscharge Monitoring Report (DMR}. Such increased monitoring
frequency shall also be indicated on the DMR.

AVERAGING OF MEASUREMENTS

Calculations for alf limitations which require averaging of
measurements shafl utilize an arithietic mean unless othenwise
specified by the Director in the permil.

TWENTY-FOUR HOUR REPORTING

a. The permittec shall repori amy noncompliance which may
endanger health or the environment. Any information shall be
provided orally within 24 fours from the time the permittec
becomes aware of Lhe circumstances. A written submission shafl
be provided within 5 days of the time the permittec becomes
aware of Lhe circumsiances. The report shalt contain (he

following information;

(1} A deseriplion of the noncompliance and its cause;

(2} ‘The period of noncompliance including exact dales and
times. and if the nongompiiance has not been correcled, the
anticipated time it is expecled lo conlinue; and,

(3) Steps being taken to reduce, eliminate, and prevent
recurrence ol the noncomplying discharge.

b. The fallowing shall be inciuded as information which must be
reporied within 24 hours:

(1) Any unanticipated bypass which cxceeds any eflluenl
fimitation in the permil;

(2) Any upsel which exceeds any eflluent limilation in the
permit; and,

(3) Violation of a maximum daily discharge limitation for any
of the pollutants listed by the Director in Part [F (industrial
permits only) of the permil to be reported within 24 hours.

c.  The Director may waive the written reporl oh 8 case-by-case
basis i[ the oral report has been received within 24 hours,

OTHER NONCOMPLIANCE

The permittee shail report all instances of noncompliance not reported

" under Parts 1IL.D.4 and D.7 and Part LB (forindustrial permits only)

at the time monitoring reports are submitted. The reports shall contain
the information fisted at Part IILD.7.

OTHER INFORMATION

Where the permiitee becomes aware that it [ailed to submit any
relevant facts in a permit application, or submitted incorrect
information in a permit application or in any report Lo the Director, it
shall prompily submit such facts or inlormation.

CHANGES IN DISCHARGES OF TOXIC SUBSTANCES

All existing manufacturing, commercial, mining. and sitvacultural
permittees shali notify the Director as soon as it knows or has reason

1o believe:

That any activity has occurred or will occur which would result
in the discharge, on a routine or frequent basis, of any toxic
potlutant listed at 40 CFR Part 122, Appendix D, Tables 1l and
IH (excluding Total Phenols) which is not limited in the permil,
if that discharge will exceed he highest of the foliowing

"notification levels":

{1) One hundred micrograms per liter (100 pg/L);

{(2) Two hundred micrograms per liter (200 pg/L) Tor acrolein
and acrylonitrile; five fiundred micrograms per liter (500
pp/L) for 2,4-dinitro-phenol  and  for 2-methyl-4,6-
dinitrophenol; and onc milligram per fiter (I mg/L) for
anlimony;

(3) Five {5} times the maximum concentration value reported
for that pellutant in the permit application; or

(4) The level established by the Director,



SEWAGE SLUDGE REQUIREMENT »f Part IV

INSTRUCTIONS TO PERMITTEES

Select only those Elements and Sections which apply to your sludge reuse or disposal practice.

If your facility utilizes more than one type of disposal or reuse method (for example, Element I
and Element IT apply) or the quality of your studge varies (for example, Section 11 and Section
11 of Element I apply) use a separate Discharge Monitoring Report (DMR) for each Section

that is applicable.

The sludge DMRs shall be due by February 19th of each year and shall cover the previous
January through December time period.

The sludge conditions do not apply to wastewater treatment lagoons where sludge is not
wasted for final reusc/disposal. If the sludge is not removed, the permittee shall indicate

on the DMR "No Discharge'.

SECTION L

SECTION IL

ELEMENT 1 - LAND APPLICATION
Page 2 - Requirements Applying to All Sewage Sludge Land Application

Page 5 - Requirements Specific to Bulk Sewage Sludge for Application to the
Iand Meeting Class A or B Pathogen Reduction and the Cumulative Loading
Rates in Table 2, or Class B Pathogen Reduction and the Pollutant

Concentrations in Table 3

SECTION III: Page 9 - Requirements Specific to Butk Sewage Sludge Meeting Pollutant

SECTION IV:

SECTION [

SECTION II:

Concentrations in Table 3 and Class A Pathogen Reduction Requirements

Page 10 - Requirements Specific to Sludge Sold or Given Away in a Bag
or Other Container for Application to the Land that does not Meet the

Pollutant Concentrations in Table 3
ELEMENT 2 - SURFACE DISPOSAL
Page 12 - Requirements Applying to All Sewage Sludge Surface Disposal

Page 16 - Requirements Specific to Surface Disposal Sites Without a Liner and

Leachate Collection System

SECTION III; Page 18 - Requirements Specific to Surface Disposal Sites With a Liner and Leachate

SECTION I:

Collection System

ELEMENT 3 - MUNICIPAL SOLID WASTE LANDFILL
DISPOSAL '

Page 19 - Requirements Applying to Al Municipal Solid Waste Landfili

Disposal Activities
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ELEMENT | - LAND APPLICATION

SECTION I. REQUIREMENTS APPLYING TO ALL SEWAGE SLUDGE LAND APPLICATION

A. General Requirements

1.

The permittee shall handle and dispose of sewage sludge in accordance with Section 405 of the Clean Water
Act and all other applicable Federal regulations to protect public health and the environment from any
reasonably anticipated adverse effects due to any toxic pollutants which may be present in the sludge.

practices or pollutant criteria become more stringent than the sludge

pollutant limits or acceptable management practices in this permit, or control a pollutant not listed in this
permit, this permit may be modified or revoked and reissued to conform to the requirements promulgated al
Section 405(d)(2) of the Clean Water Act. If new limits for Molybdenum are promulgated prior to permit

expiration, then those limits shall become directly enforceable.

1f requirements for sludge management

In all cases, if the person (permit holder) who prepares the sewage sludge supplies the sewage shudge to
another person for land application use or to the owner or fcase holder of the land, the permit holder shall
provide necessary information to the parties who receive the sludge to assure compliance with these

regulations.

The permittee shall give prior notice to EPA (Chief, Permits Branch, Water Management Division, Mail Code
6W-P, EPA Region 6, 1445 Ross Avenue, Dallas, Texas 75202) of any planned changes in the sewage sludge
disposal practice, in accordance with 40 CFR Part 122.41()(1)(iif). These changes may justify the application
of permit conditions that are different from or absent in the existing permit. Change in the sludge use or
disposal practice may be cause for modification of the permit in accordance with 46 CFR Part 122.62(a)(1).

B. Testing Reguirements

1.

nce during the life of the permit within one year from the effective date of the
at 40 CFR 268, Appendix I (Toxicity Characteristic Leaching
Procedure (TCLP)) or other approved methods. Sludge shalt be tested after final treatment prior to Jeaving the
POTW site. Sewage sludge determined to be a hazardous wasle in accordance with 40 CFR Part 261, shalf be
handled according to RCRA standards for the disposal of hazardous waste in accordance with 40 CFR Part

pe studge determined to be a hazardous waste, in other than a certified hazardous
waste disposal facility shall be prohibited. The Information Management Section, tetephone no. (214) 665-
6750, and the appropriate state agency shall be notified of test failure within 24 hours. A written report shall
be provided to this office within 7 days after failing the TCLP. The report will contain test results, certification
that upauthorized disposal has not occurred and & summary of alternative disposal plans that comply with
RCRA standards for the disposal of hazardous waste. The report shall be addressed to; Director, Multimedia
Planning and Permitting Division, EPA Region 6, Mail Code 6PD, 1445 Ross Avenue, Dallas, Texas 75202,
A copy of this report shall be sent to the Chief, Water Enforcement Branch, Compliance Assurance and

Enforcement Division, Mail Code 6EN-W, at the same street address.

Sewage sludge shall be tested o
permit in accordance with the method specified

262, The disposal of sewa

e land if the concentration of the pollutants exceed the pollutant

Sewage siudge shall not be applied to th
ment 1,

concentration criteria in Table 1. The frequency of testing for poltutants in Table 1 is found in Ele

Section L.C.
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Pollutant

Arsenic
Cadmium
Copper

Lead
Mercury
Molybdenum
Nickel

PCBs
Selenium
Zinc

* Dry weight basis

Page 3 of Parl [V

TABLE 1
Ceiling Concentration

{milliprams per kilograni}*

75

85
4300
840
57
75
420
49
160
7500

3. Pathogen Control

All sewage shudge that is applied to agricul
by either the Class A or Class B pathogen require
be treated by the Class A pathogen requirements.

tural land, forest, a public contacl site, or a reclamation site shall k
ments. Sewage shudge that is applied to a lawn or home garden shall
Sewage sludge that is sold or given away in a bag shall be treated by

Class A pathogen requirements.

Six alternatives are available to demonstrate compliance with Class A sewage sludge. All G options
require either the density of fecal coliform in the sewage sludge be less than 1000 Most Probable
Number (MPN) per gram of total solids {dry weight basis), or the density of Salmonella sp. bacleria
in the sewage sludge be less than three MPN per four grams of total solids (dry weight basis) al the
time the sewage sludge is used or disposed; at the time the sewage sludge is prepared for sale or
given away in a bag or other container for application to the land. Below are the additional

uirements necessary o meet the definition of a Class A sludge. Alternatives 5 and 6 are not

req
s A sewage sludge in Texas permits.

authorized to demonstrate compliance with Clas

Alternative 1 - The temperature of the sewage sludge that is used or disposed shall be maintained at a

specific value for a period of time. See 503.32(a)(3)ii) for specific information. This alternative is

not applicable to composting.

Alternative 2 - The pH of the sewage siudge that is used or disposed shall be raised to above 12 and
shall remain above 12 for 72 hours, The pH shall be defined as the fogarithm of the reciprocal of the

hydrogen ion concentration measured at 25°C or measured al another temperature and then converted

to an equivalent value at 25°C.

The temperature of the sewage siudge shall be above 52 degrees Celsius for 12 hours or longer
during the period that the pH of the sewage shudge is above 12,

At the end of the 72 hour period during which the pH of the sewage sludge is above 12, the sewage
sludge shall be air dried to achieve a percent solids in the sewage sludge greater than 50 percent,

Allernative 3 - The sewage sludge shall be analyzed for enteric viruses prior to pathogen treatment.
The limit for enteric viruses is one Plaque-forming Unit per four grams of total solids (dry weight
basis) either before or following pathogen treatment. See 503.32(a)(5)(ii) for specific information.
The sewage sludge shall be analyzed for viable helminth ova prior to pathogen treatment. The limit
for vizble helminth ova is less than bne per four grams of total sofids (dry weight basis) either before

un folfewing pufbegen Jeenpno] - flee it A e I
l”!l ‘H [ |' ai”[{f!'[l:’ (R
ot dullewing pathogen lreatmenl, Jiee _iU'_f._Jz{u Gl i) o .';jmui

m[ 1]

|
itk
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Alternative 4 - The density of enteric viruses in the sewage sludge shall be less than one Plague-
forming Unit per four grams of total solids (dry weight basis) at the time the sewape sludge is used or
disposed or at the time the sludge is prepared for sale or give away in a bag or other container for

application to the land.
The density of viable helminth ova in the sewage sludge shall be less than one per four grams ol tolal

solids (dry weight basis) at the time the sewage sludge is used or disposed or at the tine the sewage
sludge is prepared for sale or give away in a bag or other container for application to the land.

Alternative 5 - Sewage sludge shall be treated by one of the Processes to Further Reduce Pathogens
(PFRP) described in 503 Appendix B. PFRPs include composting, heat drying, heat treatment, and

thermophilic acrobic digestion.

Alternative 6 - Sewage studge shall be treated by a process that is equivalent to a Process Lo Further
Reduce Pathogens, if individually approved by the Pathogen Equivalency Commitlee representing
the EPA,

Three alternatives are available to demonstrate compliance with Class B sewage sludge. Alternalives
2 and 3 are not authorized to demonstrate compliance with Class B sewage sludge in Texas perniits.

(i) Seven representative samples of the sewage sludge that is used shall be

Alternative 1 -
collected for one monitoring episode at the time the sewage sludge is used or

disposed.

(ii) The geometric mean of the density of fecal coliform in the samples collected shall be
less than either 2,000,000 MPN per gram of total solids (dry weight basis} or 2,000,000
Colony Forming Units per gram of total solids (dry weight basis).

Sewage sludge shall be treated in one of the Processes to significantly Reduce

Alternative 2 -
Pathogens described in 503 Appendix B.

Sewage studge shall be treated in a process that is equivalent to a PSRP, if
individually approved by the Pathogen Equivalency Committee representing the

EPA.

Alternative 3 -

In addition, the following site restrictions must be met if Class B sludge is land applied:

Food crops with harvested parts that touch the sewage sludge/soil mixture and are tolally
above the land surface shall not be harvested for 14 months afler application of sewage

sludge.

Food crops with harvested parts below the surface of the land shall not be harvesied for 20
months afier application of sewage sludge when the sewage sludge remains on the land

surface for 4 months or longer prior to incorporation into the soil.

Food crops with harvested parts below the surface of the land shall not be harvested for 38
months afler application of sewage sludge when the sewage sludge remining on the fand

surface for less than 4 months prior to incorporation into the soil.

iii.

Food crops, feed crops, and fiber crops shall not be harvested for 30 days afler application

iv.

of sewage siudge.
v, Animals shall not be grazed on the land for 30 days after application of sewage sludge.
i, Turf grown on land where sewage sludge is applied shali not be harvested [or | year after

application of the sewage sludge when the harvested turf is placed on eitherland with a high
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b, Thatany activity has pecurred or will oceur which would result
in any discharge, on d nonroutine of infrequent basis, of a toxic
pollutant which is nol limited in the permit, if that discharge will

exceed the highest of the lollowing “nottfication levels™

{1y Five phundred micrograms per liter (500 pefl);

() One milligram per fiter (] mg/L) for antimony;

(3) Ten (10) times the maximum concentration vaiue reported
for that pollutant in the permit application; af

(4y The Jeve! established by the Director.

14, SIGNATORY REQUIREMENTS

All applications, reports, OF information submitted to the Director
shall be signed and certified.

a. ALl PERMIT APPLICATIONS shall be signed as follows:

(1) FOR A CORPORATION - by a responsible corporate
officer, For the purpese of this section, 2 responsible

corporate officer means:

(a) A president, secretary, treasurer, OF vige-president of
the corporation In charge of 2 principal business
function, or any other person who performs similar
pulicy or decision making {unctions for the

corporation; of,

(b) The manager of one or more manufacturing,
proguction, of pperating facilities employing more
than 250 persons of having gross annual sales of
gxpenditures exceeding $25 million (in gecond-
quarier 1980 doltars), if authority t0 sign documents
has been assigned oF delegated o the manager in
aceordance with corporate procedures.

(2) FORA PARTNERSHIP OR SOLE PROPRIETORSHIP -
bya peneral partrer or {hie proprietor, respectively.

(3 FOR A MUNICIPALITY, STATE, FEDERAL, OR
OTHER_PUBLIC AGENCY - by gither @ principal

excculive officeror ranking elected official, For purposes
of tiris section, 3 principal executive officer of 2 Federal

agency includes:
(a) The chicf executive officer of the agency, o7

{b) A senior execulive officer having responsibiity for
the overall operations ofa principal peographic unil
of the agency.

b, ALL REPORTS required by the permit and other information
requested by the Direclor shall be signed by a person described
above or by a duly asuthorized representative of that person. A

person is & duly authorized representative onty ift

1y The authorizationis madein writing by a person described
above;

(2) Te aulhorizulion specifies cilhier an individua! or o
position having responsibility for the overall operation of
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the repulated facility or activily, such s the position ol
plant maniger, operator of a well or @ well fichd,
superintendent, of posilion ol equivalent respunsibility. or
an individual or position having overal] responsibilily for
environmental matters for the company. A duly authorized
representative may. {hus be either 2 named individual or an

individual oceupying 8 named posiion; and,
(3) The weitten authorization is submilied to he Direclor.

CERTIFICATION

Cc.

Any person signing a document under s section shatl make the
following certification:

] certify under penalty of {aw thal this document and all
attachments were prepared under my direction of supervision in
accordance with a system desipned Lo assure that quafified
personncl properly pather and cvaluate the information
submitted. Based on my inquiry of the person or persons who
manage the sysiem, OT those persons directly responsible for
gathering the information, the information submitted is, w the
best of my knowiedge and pelief, true, accurate, and complete.
] am aware that {here are sipnificant penalties for submitling
falge information, including  the possibility of [fine and
imprisonment for knowing violations."

AVAILABILITY OF REPORTS

Except for -applications, effluent dala, permits, and other dala
specified in 40 CFR 122.7,an¥ information submitted pursuantio this
permil may be claimed as conlidential by the submitter. 1f no claim
is made at the time of submission, it [ormation may be made available

" to the public without further notice.

PENALTIES FGR_}'IOLATIONS OF PERMIT CONDITIONS
CRIMINAL

2. NEGLIGENT VIOLATIONS

The Act provides thal any persol who neglipently violates
permil conditions implementing Section 301,302, 306,307,308,
318, or 405 of the Actis subjectiod fine of not less than $2,500
Lor more than $25,000 per day of vielalion, of by imprisonment
for not more than 1 yeur, of both.
b, KNOWING VIOLATIONS

The Act provides that any person who knowingly violaies permil
conditions implemcming Sections 301, 302, 306, 307, 308,318,
or 405 of the Act is subjecl to @ fine of not less thao $5,000 nor
more than $50,000 per day of vielation, or py imprigonment fos
not more than 3 years, or both.

c. KNOWING ENDANGERMENT

The Act provides that any person who knowingly viotates permi
condilions implementing Sections 301, 302, 303, 306, 307, 308
318, or 405 of the Act and who knows at thal time that he |
ing another persen i imisent danger af denth or gerio

plac
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Sewage sludge shall be injected below the surface of the Jand.

Allernative 9- (i}
(i) No significant amount of the sewage sludge shall be present on the iand surface
within one hour after the sewage sludge is injected.
(i) When sewage sludge that is injected below the surface of the land is Class A with

respect to pathogens, the sewage sludge shall be injected below the land surface
within eight hours after being discharged from the pathogen treatment process.

Sewage sludge applied to the land surface or placed on a surface disposal site shall
be incorporated into the sofl within six hours after application to or placement on

the land.

Allernative 10- (i)

{ii) When sewage sludge that is incorporated into the soil is Class A with respect to
pathogens, the sewage sludge shall be applied to or placed on the land within cight
hours alter being discharged from the pathogen treatment process,

C. Monitoring Reguirements

Toxicity Characteristic Leaching Procedure (TCLP) Test - Once/Permit Life, performed within one year from the effective date

of the permit

PCBs -  Once/Year

All other pollutants shall be monitored at the frequency shown below:

Amount of sewage sludge*

(metric tons per 365 day period) : Frequency

0 < Sludge <290 Once/Year
Once/Quarter

290 < Sludge < 1,500

1,500 < Sludge < 15,000 Once/Two Months

15,000 < Sludge Once/Month

Either the amount of bulk sewage sludge applied to the tand or the amount of sewage sludge received by a person who

*
prepares sewage shudge that is sold or given away in a bag or other container for application 1o the fand {(dry weight

basis).

Representative samples of sewage sludge shall be collected and anatyzed in accordance with the methods referenced in 40 CFR

503.8(b).

REQUIREMENTS SPECIFIC TO BULK SEWAGE SLUDGE FOR APPLICATION TO
THE LAND MEETING CLASS A or B PATHOGEN REDUCTION AND THE
CUMULATIVE LOADING RATES IN TABLE 2, OR CLASS B PATHOGEN
REDUCTION AND THE POLLUTANT CONCENTRATIONS iN TABEE 3

SECTION I,

For those permitices meeting Cluss A or B pathogen reduction requirements snd that meet e cumulative loading rales in Tabte 2
below, or the Class B pathogen reduction requirements and contain concentrations of pollutants below those lisled in Table 3

found in Element ], Section 111, the following conditions apply:
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. All definitions contained in Section 502 of the Act shall apply to this

yermil and are incorporated herein by refercnce.

F.

STANDAR

ne of nol more than §250,000, or

bodily injury is subject o a fi
by imprisonment for not more than 15 years, of both.

d. FALSE STATEMENTS

The Acl provides that any person who knowingly makes any
false material slatement, rcprcscntution, or certification in any
record, report, plan, of alher document filed or
required to be maintained under the Act or who knowingly
falsifies, lampers with, or renders inaccurale, any monitoring
Jeviee or method required tobe maintained under the Acl, shall
upon conviction, e punished by 2 fine of pot more than
£10,000, or by ymprisonment for nol more than 2 ycars, or by
boti. [f a conviction of a person is for a violation committed
after a first conviction of such person under this paragraph,
punishment shall be by a finc o[ notmore than $20,000 per day
of violation, or by imprisonment of not more than 4 years, oF by
both. (See Section 309,c.4 of the Clean Water Act)

application,

C1VIL PENALTIES

The Act provides that any person who violates a permit condition
implementing Sections 301, 302, 306,307,308,3 18, or 405 of the Act
is subject o 2 civil penalty not fo exceed $27,000 per day for cach

violalion.

ADMINISTRATIVE PENALTIES

The Acl provides that any person who violates a permil condition
implementing Sections 301, 102,306, 307, 308,318, 0r405 of the Act
is subject to &n administrative penalty, as Tollows:

" . CLASSIPENALTY

Mot Lo exceed 5$11,000 per violation nor shall the maximum

amount exceed $27,000.

b, CLASSH PENALTY

ClAvg 82 bt

Not 1o exceed §1 1,000 per day for each day during which the
violation conlinues nor shall the maximum amount exceed

$137,500.

DEFINITHONS

Al s

Unless otherwise

| pecified in this permil, additional definitions of words or phrases used in
this permit are as follows:

"

ACT means the Clean Water Act (33 US.C 125} el. seq.), as

amended.

ADMINISTRATOR  tmeans the Adminisirator of the U.5.

Environmentai Protection Agency.

APPLICABLE EFFLUENT STANDARDS AND LIMITATIONS

meins all state and Federal efTluent standards and liilations Lo which
a discharge i5 subject under the Acl, including, but not fimiled to,
effuentlimitations, slsmdarids oe perfarmance, toxicelfuent standnrds

and prohibitions, and pretreatiient standards.

13,
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APPLICABLE WATER QUALLTY STANDARDS means all water
quality standards to which a discharge is subject under the Act.

RYPASS means Lhe intenLional diversion of waste streams [rom any
portion of o treatment facility. :

DAILY DISCHARGE means the discharge of a pollutant measured
during 2 calendar day or any 24-hour period thal reasonably
represents the calendar day for purposes of sampling. For poliutants
with jimilations expressed in terms of mass, the "daity discharge" is
calculated as the total mass of the pollutam discharged over the
ing day. For poliutants with limitations expressed in other units
of measurement, {he “daily discharpe" is calculaled as the average
measurement of the pollutant over the sampling day. *Daily
discharge” detenmination of concentration made using a composite
sample shalf be the concentration of the composite sample. When
grab samples arc used, the “daily discharge” determination of
concentration shatl be arithmetic average {weighted by llow value) of

all samples collected during that sampling day.

DAILY AVERAGE (also known as MONTHLY AVERAGE)
discharge limilations means the highest allowable average of "daily
discharge(s)” over & catendar month, calculated as the sum of ali
"daily discharge(s}” measured during a calendar month divided by Lhe
number of "daily discharge(s)" measured during that month, When
the permit establishes daily average conceniration effluent limitalions
o conditions, the daily averagt concentration means the arithmetic
average (weighted by flow) of all "daily discharge(s)* of
concentration determined during the calendar month where C = daily

concentration, F = daily fiow and n = number of daily samples; daily

average discharge =

sampl

CEFI. + CIFI +oF CnFn
_—
F +Fy+ ..t F,

DAILY MAXIMUM discharpe limitation means the highestal lowalle

"daily discharge” during the calendar month,

DIRECTOR means the U.S. Environmental Proteclion Agency
Regional Administralor or ai aulhorized representative.

ENVIRONMENTAL PROTECTION AGENCY means the u.s.

Environmentai Protection Apgency.

GRAB SAMPLE meansan individual sample colleeted in less than 15

. GRAD ofAVE 2t

minutes.

INDUSTRIAL USER means nondomestic discharger, as identified
in 40 CFR 403, introducing pollutants to 3 publicly owned treatment

warks.

NA'I'!ONALPOLLU'I‘AN'I'DESCHARGE ELIMINATION SYSTEM
means Lhe nalienal program for issuing, modifying, revoking and
reissuing, lerminating, moniloring and enlorcing  permits, and
imposing and enforcing pretreatment requirements, under Sections
307, 318, 402, and 405 of the Act.

SEVEREPROPERTY DAMAGE means substantial physical damag
ko propeny, danmpe to ihe treatmenl facilities which canses them k
become inaperable, or substantial and penmanent luss ol waln
resources wihicl can reasonably be expested o veeur in the abseoc
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collected at frequent intervals proponional o fow over the
24-hour period.

JU——Y

of a bypass. Sevele property damsage does notmean economic loss

caused by delays in production.

4. 12-HOUR COMPOSITE SAMPLE consists of 12 elfiuent
porlions collected no closer together Lhan ohe hour and -
composited according to flow. The daily sampling intervals
shall include the highest [low periods.

15. SEWAGE SLUDGE means the solids, residues, and precipitates
separated from or crealed in sewage by the unit processes of a
vned treatment works. Sewage o8 gsed in this definition

publicly o¥
meang any wasies including wastes from humans, households,
runoff, that

commercial eslablishments, industries, and storm water

]

ey

-HOUR COMPOSITE SAMIPLLE consists of six cfliuent

are discharped to of otherwise enter 2 publicty owned treatment e. b
woOrks. portions collected no closer logether thanone hour {with the first
portion collecled na carlier than 10:00 am.) and compusited

16, TREATMENT WORKS means any devices and systems used in the according to flow,

storage, Lreatment, recycling and reciamation ofmunicipalsewagcﬂnd
industrial wastes of a liquid naturc 0 implement Section 201 of the £ 3-HOUR COMPOSITE SAMPLE consists of threc cillucnt

¥ Act, or necessary Lo recycle of TEUSE waler at the most economical portions collecied no closer together than one hotr {wilh the first
P cost over the estimated life of the works, including intercepling portion coliected no carlier than 10:00 a.m.} and composited
L sewers, SeWage collection systeins, pumping, POWET and other according to flow.

equipment and their appurienances, extension, improvement, '

remodeling, additions, and allerations thereof.

]

b {7, UPSET meansan exceptional incident in which there is unintentional
mpliance with jechnology-based permiiefﬂuent

and lemporary ponco
: limitations becaust of [aclors peyond the reasenable control of the
b permitiee. AR upset does nat include noncompliance to the extent
"~ caused by operalionui error, improperty designed treatment facilities,

inadequate treatment facilitics, lack of preventive maintenance, oF

careless Of iMpropes operation.

‘{5, FOR FECAL COLIFORM BACTERIA, a sample consists of one

effjucnt grab portion collected during a 24-hour period at peak loads.

1 The lerm sMGD" shall mean nillion galions per day.

20. The term opgfL" shall mean milligrams per fiter of parts per million
(ppm)-

1. The term "p/ W shall mean mICTOETams per liter or parls.per billion
(ppb)- ’

NICIPAL TERMS

. MU

a. 1-DAY AVERAGE or WEEKLY_AVERAGE, other than for
fecal coliform bacteria, is the arithmetic mear of the daily values
for alt effluent samples collected during 2 catendar week,
calculated as the sum of all daily discharges measured during a
calendar week divided by the number of daily discharges
measured during that week, The 7-day average for fecal
coliform bacteria is the geometric mean of the values for all
effluent samples collecled during a calendar week.

.. b 30.DAY AVERAGE or MONTHLY AVERAGE, other than for
¢ fecal coliform bacterin, is the arithmetic mean of the daily vaiues
for all efflucnt sumples collected during & calendar month,
g calcuiated as the sum of all datly discharges measured during 2
. calendar month divided by the number of daily discharges
) mensured during that month. The 30-day average for fecal
coliform bacteria 15 the geomelric mean of the values for all

! effluent samples collected during @ calendar month.

v 24-HOUR COMPOSITE S AMPLE consists of aminimum of 12
elTluent porlions cohiected al equal \ime intervals over the
74-hour period and combined proporﬁonal 10 flow or a sample
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potential for public exposure or a lawn, unless otherwise specified by the permilling

authority.
vii. Public access to land with 2 high potential {or public exposure shall be restricted for | year
after application of sewage sludge. .
viil. public access to land with a low potential for public exposure shall be restricted [or 30 days
afler application of sewage sjudge.
4, Vector Attraction Reduction Requirements

All bulk sewage sludge that is applied to agricubtural 1
treated by one of the following alternatives 1 through
applied to a home garden, or bagged sewage 3

be used.

Alternative | -

Alternative 2 -

Allernative 3 -

Alternative 4 -

Allernative 5 ~

Alternative 6 -

Alternative 7 -

Alernative § -

and, forest, a public contact site, or a reclamation site shall be
10 for Vector Attraction Reduction. 1f bulk sewage sludge is
ludge is applied 1o the land, only alternative 1 through alternative 8 shall

The mass of vola

ile solids in the sewage sludge shall be reduced by a minimum of 38
percent. :

If Alternative 1 cannot be met for an anaerobically digested sludge, demonstration can be
made by digesting a portion of the previously digested studge anaerobically in the
faboratory in a bench-scale unit for 40 additional days at a temperature between 30 and 37
degrees Celsius. Volatile solids must be reduced by less than 17 percent to demonstrate

compliance.

If Alternative 1 cannot be met for an aerobically digested sludge, demonstration can be

made by digesting a portion of the previously digested sludge with a percent solids of two
liy in the laboratory in a bench-scale unit for 30 additional days at

percent or less aerobica
Jatile solids must be reduced by less than 15 percent to demonstrate

20 degrees Celsius. Yo
compliance.

The specific oxygen uptake rate (SOUR) for sewage sludge treated in an aerobic process
shall be equal to or less than 1.5 milligrams of oxygen per hour per gram of total solids (dry
weight basis) at a temperature of 20 degrees Celsius,

Sewage sludge shall be treated in an aerobic process for 14 days or longer. During Lhat
time, the temperature of the sewage siudge shall be higher than 40 degrees Celsius and the
average lemperature of the sewage sfudge shall be higher than 45 degrees Celsius.

The pH of sewage sludge shall be raised to 12 or higher by alkali addition and, without the
addition of more alkali shall remain at 12 or higher for two hours and then at 1 1.5 or higher
for an additional 22 hours at the time the sewage sludge is used or disposed; at the time the
sewage siudge is prepared for sale or given away in a bag or other container.

The percent solids of sewage studge that does not contain unstabilized solids generaled in a
primary wastewater treatment process shall be equal to or greater than 75 percent based on
the moisture content and total solids prior to mixing with other materiats at the time the
sludpe is used. Unstabilized solids are defined as organic materials in sewage sludge that
nave not been treated in either an aerobic or anaerobic treatment process.

The percent solids of sewage sludge that contains unstabilized solids generated in a primary

wastewater treatment process shall be equal to or greater than 90 percent based on the

" moisture content and total solids prior to mixing with other materials at the lime the shudpe

is used. Unstabilized solids are delined as organic materials in sewape sludge that have not
been treated in either an aerobic or anaerabic treatment process.
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Poilutant Limits

Pollutant

Atsenic
Cadmium
Copper

Lead
Mercury
Molybdenuin
Nickel
Selenium
Zinc

Pathogen Control

All bulk sewage studge that is applied to agric
lawn or home garden shall be treated by either

Prage 7 of Parl 1Y

Table 2

Cumulative Pollutant Loading Rate
{kilograms per heclare}

4]

39
1500
300

17
Report
420
100
2800

ultural land, forest, a public contact site, a reclamation sile, or -
Class A or Class B pathogen reduction requirements as defined

above in Element I, Section L.B.3.

Management Practices

a. Bulk sewage studge shall not be applied to ag
rectamation site that is flooded, frozen,

ricultural land, forest, a public contact.site, or a
or snow-covered so that the bulk sewage sludge enters a

wetland or other waters of the U.5., as defined in 40 CFR 122.2, except as provided in a permil

issued pursuant to section 404 of the CWA,
b. Bulk sewage sludge shall not be applied within 10 meters of a water of the U.S.
c. Bulk sewage sludge shall be applied at or below the agronotnic rate in accordance with

recommendations from the following references:

ii.

ii.

iv.

d. An information sheet shall be provide
away, The information sheet sha

fil,

STANDARDS 1992, Standards, Engineering Practices and Data, 39th Edition (1992)
2950 Niles Road, St. Joseph, Ml 49085-9659.

American Society of Agricultural Engineers,

National Engineering Handbook Part 65§, Agricuftural Waste Management Field Handbook
(1992), P.O. Box 2890, Washington, D.C. 20013.

Recommendations of local extension services or Soil Conservation Services.

Recommendations of a major University's Agronomic Department.

d to the person who receives bulk sewage sludge sold or given
Il contain the following information:

The name and address of the person who prepared the sewage sludge that is sold or given
away in a bag or other container for application to the land.

A statement that application of the sewage sludge to the land is prohibited excepl in
accordance with the instructions on the label or information sheet.

The annual whole sludge application rate for the scwage sludge that dues ot catsc any ol
the cumulative polhutant loading rates in Table 2 above to be exceeded, unless the polutant
concentrations in Table 3 found in Ejement ], Section 1 below are mcel.
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Notification requirements

8. 1f bulk sewage sludge is applied t0 {and in a State other than the Stale in which the sludge is
prepared, written notice shall be provided prior to the initial land application 10 the permilting
authority for the State in which the bulk sewag® sludge 18 proposed 10 be applied. The notice shall

include:

i The location, bY gither street address 0Of Jatitude and longitude, of each land application site.
fi. The approximate time period bulk sewage sludge will be applied to the site.

it The name, address, telephone number, and National pollutant Discharge Efimination

System permit number (if appropriate) for the person who-preparcs the bulk sewagt sludge.

The name, address, telephone number, and Mational poliutant Discharge Elimination

iv.
System permit number (if appropriale) {or the person who will apply the bulk sewape
sludge.
b. The permitiee shall give 60 days prior notice to the Director of any change plannod in the sewage

sludge practice. Any change shall include any planned physica\ alterations T additions to the
in the permittee's shudge use or disposal practice, and also

pcrmitlad treatment works, changes !
alierations, additions, 0T deletions of disposal sites. These changes M2y justify the applioation of

permit conditions that ar¢ different from Of absent in the existing permit, including notification ©
additional disposal sites not reported during the permit application process

or absent in the existing permit. Change in the sludge use O7 disposal practice
modification of {he permit in accordance with 40 CFR 122.62¢a)(1)-

may be cause for

c. The permitiee shall provide the location of all new siudge disposal/use sjles where previousiy
d is proposed for disturbance 0 {he State Historical Comtmission within 90 days of

undisturbed grouw
the effective date of this permit. 1n addition, the permitiee shall provide the location of any new
rior to use of the site.

disposal/use site to the State Historical Commission p

after potification by the State Historical Commission that a

The permitiee shall within 30 days
cease use of such area.

specific sludge disposal/use area will adversely effect 2 National Historic Site,
recordkeeping Requirements - The studge documents will be retained on site al the same {ocation as other
NPDES records.
udge ora sewage sludge material shall develop the following

The person who prepares bulk sewage sl
information and shall retain the information for five years. If the permittee supplics the sludge 10 another

person who land applies the sludge, the permittee <hall notify the land appier of the requirements for
recordkeeping found in 40 CFR 503,17 for persons who land apply-
ludge of each poliutant listed in Table 3 found in Element L,

a. The concentration (mp/Kg) in the s
Section 111 and the applicabie poliutant concentration criteria (mg/Ke), oF the applicable cumiulative

pollutant joading rate and the app\icablc cumulative pollutant loading rate limit (kg/ha) fisted in
Table 2 above. '

b. A description of how the pathogen reduction requirements afe met (inchuding site restrictions for

Class B sludges, if applicable).

c. A description of how the vector attraction reduction requirements ¢ met.

d. A deseription of iow the mmmgcmci\l prigtices figted ahove it geelion 1.3 are heing, el
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€. The rccommcnded agronumic loading, raté from the references listed in Section 11.3.c. above, 85 well

as the actual agronomic toading rate shall be retained.
f. A description of how the site restrictions in 40 CFR Part 503.32(b)5) are met for each site on which
Class B bulk sewage siudge 15 applied.

g The following certification statement:

£ law, that the :nformation that will be used 1o determine compliance with
e management practices in §503.14 have been met for each site on which bulk sewagt sludge is
applied. This determination has been made under my direction and gupervision in accordance with
the syslem designed to gnsure that quaiiﬂed personnci properly gather and evaluate the information
used to determine that the management practices have been met. { am aware thal there are significant
ise cerlification including fine and imprisonment."

n| certify, under penalty ©

penalties for fal

h. A certification statement that ali applicable requirements (specifically listed) have been met, and that
the permittee understands that there are significant penalties for false certification including fine and
imprisonmcnt‘ gee 40 CFR 503.!7(3)(4)(i)(B) or 40 CFR Part 503. i?(a)(S)(i)(B) as appiicab%c lo the

perimittees sjudge treatment aciivities.

i The permittee shafl maintain information that describes future gengraphicai areas where sludge may

be land applied-
1 identifying site selection criteria regarding {and application

sites not identified at the {ime of permit application submission.

k. The permiltee shall maintain information regarding how future land application sites will be

managed.

The person who prepares bulk sewage sludge or 2 SEWBES sludge material shall develop the following
information and shall retain the information indefinitely. If the permittee supplies the siudge to another person
who land applies the sludge, the permittee shall notify the Jand applier of the requirements for recordkeeping

found in 40 CFR 503.17 for persomns who land apply.

ress of |atitude and jongitude, of each site 0D which sludpe is

a, The jocation, by either street add
applied.
b. The number of hectares in each site oD which bulk sludge 1s applied.
<. The date and time studge is applied t0 each site.
d. The cumulative amount of each pollutant in kilograms/hectare listed in Table 2 applied 10 each site.
e. The total amount of sludge applied to each site in metric tons.
f. The following certification statement:

that the information that will be used 10 determine compliance wilh

"] certify, under penalty of law,
the requirements to obtain information in §503.12(e)(2) nave been met for each sile on which butk

lied, This determination has been made ander my direction and supervision in

sewage sludge is apP
accordance with the system designed lo ensure that gualified personnel property gather and evaluate

the information used o determine that the requirements to obtain information have peen met. | am
aware {hat there ar¢ significant penalties for falsc certification including fine and imprisonment.“

A description of how the requirements {0 obtain information in §503.12(e)(2) are met.
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\ee shall report annually on the DMR the following information:

Z 7 6. Reporting Requirements - The permit
a. Pollutant Table {2 or 3) appropriate for permittee's land applicalion practices.
i b. The frequency of monitoring listed in Element 1, Section 1.C. which applies to the permittee.
1 c. Toxicity Characteristic Leaching Procedure (TCLP) resulls (Pass/Fail}.
;' d. The concentration (mg/Kg) in the sfudge of each pollutant listed in Table 1 (defined as a monthly
. average) as well as the applicable pollutant concentration criteria (mg/Kg) listed in Table 3 found in
Element |, Section 111, or the applicable poliutant loading rate timit (kg/ha) listed in Table 2 above if
it exceeds 90% of the limit.
e. Level of pathogen reduction achieved (Class A or Class B).
¥ f. Alternative used as listed in Section 1.B.3.(a. or b.). "Alternatives describe how the pathogen
reduction requirements are met. If Class B siudge, include informalion on how site restrictions were
met in the DMR comment section or attach a separate sheet to the DMR.
E. Vectlor attraction reduction alternative used as listed in Section 1.B.4.
h. Annual sludge production in dry metric tons/year.
i, Amount of sludge land applied in dry metric tons/year.
I Amount of studge transported interstate in dry metric tons/year.
k. The certification statement listed in 503.17(a)(4)(i)B} or 503.17(a){5)(i)(B) whichever applies to the
permittees sludge treatment activities shall be attached to the DMR.
L When the amount of any pollutant applied to the land exceeds 90% of the cumulative pollutant

loading rate for that pollutant, as described in Table 2, the permitiee shall report the following

information as an attachment to the DMR.

i The location, by either street address or latitude and longitude.

il. The number of hectares in each site an which bulk sewage siudge is applied.

jii. The date and time bulk sewage sludge is applied to each site.

iv. The cumulative amount of each pollutant (i.e, kilograms/hectare) listed in Table 2 in the

bulk sewage sludge applied to each site.

v. The amount of sewage sludge (i.e., metric tons) applied lo each site.

vi, The following certification statement:

" certify, under penaity of jaw, that the information that wili be used to determine compliance with
the requirements to obtain information in 40 CFR 503.12(e)(2) have been met for each site on which
bulk sewage sludge is applied. This determination has been made under my direction and

supervision in accordance with the system designed (o cnsure that qualified personnel properly gather
and evaluate the information used to determine that the requirements o oblain information have been
met. | am aware that there are significant penalties for false certification including fine and

imprisonment.”
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vil, A description of how the requirements to obtain information in 40 CFR 503.12(e}(2) are
met.

REQUIREMENTS_SPECIFIC TO BULK OR BAGGED SEWAGE SLUDGE MEETING POLLUTANT
CONCENTRATIONS IN TABLE 3 AND CLASS A PATHOGEN REDUCTION REQUIREMENTS

SECTION I,

¢ that contains concentrations of pollutants below those pollutant limits listed in Table 3 for bulk

For those permittees with sludg
he Class A pathogen reduction requirements, the following condilions

or bagged (containerized) sewage sludge and also meel {
apply (Note: All bagged sewage sludge must be trealed by Class A pathogen reduction requirements.):

{ Pollutant limils - The concentration of the pollutants in the municipal sewage sludge is at or below the values

listed.
Table 3
Monthiy Average Concentration
Pollutant (milligrams per
kilogram)*

Arsenic 4]
Cadmium ) 39
Copper 1500
Lead 300
Mercury t7
Molybdenum Report
Nickel 420
Selenium ' 100

2800

Zinc
* Dry weight basis

2 Pathogen Control

All bulk sewage sludge that is applied to agricultural land, forest, a public contact site, a reclamation sile, or
lawn or home garden shall be treated by the Class A pathogen reduction requirements as defined above in
Element I, Section 1.B.3. All bagged sewage sludge must be treated by Class A pathogen reduction

requirements.
3. Management Practices - None.

4. Notification Reguirements - None,

Recordkeeping Requirements - The permittee shall develop the foilowing information and shall retain the

5.

information for five years. The sludge documents will be retained on site at the same location as other NPDES

records. '

a. The concentration (mg/Kg) in the sludge of cach pollutant listed in Table 3 and the applicable
pollutant concentration criteria listed in Table 3.

b. A certification statement that all applicable requirements (specifically listed) have been met, and that
the permittee understands that there are significant penalties for false certification including fine and
imprisonment. See 503.17(a)(1)(if) or 503.17(a)(3)(i)(B), whichever appiies to the permittees sludge
freatment activities,

e A description of iow the Class A pathoger reduction reyuirements ate nicl.

d. A description of how the vector attraction reduction requirements are met.
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Reporting Requirements - The permittee shall report annually on the DMR the following information:

6.

a. Pollutant Table 3 appropriate for permittee’s land application praclices,

b. The frequency of monitoring listed in Element 1, Section [.C. which applies to the permiliee.

G. Toxicity Characteristic Leaching Procedure (TCLP) results. (Pass/Fail).

d. The concentration (mg/Kg) in the sludge of each pollutant tisted in Table | (defined as a monthly
average) found in Element 1, Section I. In addition, the applicable pollutant concentration criteria
listed in Table 3 should be included on the DMR.

e. Pathogen reduction Alternative used for Class A bagged or bulk sludge as listed in Section 1.B.3.a.

f. Vector attraction reduction Alternative used as listed in Section LB.4.

E. Annual sludge production in dry metric tons/year.

h, Amount of sludge land applied in dry metric tons/year.

i. Amount of sludge transported interstate in dry metric tons/year.

J- The certification statement listed in 503.17(a)(1)(ii} or 503.17(a)}(3)(D)(B), whichever applies to the
permittees sludge treatment activities, shall be attached to the DMR.

SECTION1V. REQUIREMENTS SPECIFIC TO SLUDGE SOLD OR GIVEN AWAY IN A BAG OR OTHER

CONTAINER FOR APPLICATION TO THE LAND THAT DOES NOT MEET THE MINIMUM

POLLUTANT CONCENTRATIONS

L. Pollutant Limits

Table 4
Annual Poliutant Loading Rate

Pollutant {kilograms per hectare per 365 day
_ period)
Arsenic 2
Cadmium 1.9
Copper 75
Lead i5
Mercury 0.85
Molybdenum Report
Nickel 21
Selenium 3
Zinc 140

2 Pathogen Control

All sewage sludge that is sold or given away ina bag or other container for application to the land shall be
treated by the Class A pathogen requirements as defined in Section 1.B.3.a,
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3. Management Practices

bag or other container in which sewage sludge that is sold or piven away [or
fieet shall be provided to the person who receives sewage sludge sold or aiven
he land. The iabel or information sheet shatl contain the foliowing

Either a labe! shall be affixed to the
application to the fand, or an information
away in an other container for application to L

information:
a. The name and address of the person who prepared the sewage sludge that is sold or given away ina
bag or other container for application to the land.
b. A statement that application of the sewage sludge to the land is prohibited except in accordance with
 {he instructions on the label or information sheet.
c. The annual whole siudge application rate for the sewage sludge that will not cause any of the annual
poliutant loading rates in Table 4 above to be exceeded.
4, _ Notification Requirements - None,
3. Recordkeeping Requirenents - The siudge documents will be retained on site at the same location as viher
' NPDES records.

The person who prepares sewage siudge or a sewage sludge malerial shall develop the following information and shall

retain the information for five years,

a. The concentration in the sludge of each pollutant listed above in found in Element ], Section I, Table

1
b. The following certification staternent found in 503.17(a)6)(iii).

"] certify, under penalty of law, that the information that will be used to determine compliance with
the management practices in §503.14(¢), the Class A pathogen requirement in §503.32(a), and the
vector attraction reduction requirement in (insert vector attraction reduction option) have been met.
This determination has been made under my direction and supervision in accordance with the system
designed to ensure that qualified personnel properly pather and evaluate the information used to
determine that the management practices, pathogen requirements, and vector attraction reduction
requiremnents have been met. | am aware that there are significant penalties for false certification

including the possibility of fine and imprisonment”.
c. A description of how the Ciass A pathogen reduction requirements are met.
d. A description of how the vector attraction reduction requirements are met.

e. The annual whole sludge application rate for the sewage sludge that does nol cause the annual

pollutant loading rates in Table 4 to be exceeded. See Appendix A to Part 503 - Procedure 10

Determine the Annual Whole Sludge Applicalion Rate for a Sewage Sludge.

6. Reporting Requirements - The permitiec shall repdrt annually on the DMR the following information:
a. List Pollutant Table 4 appropriate for permittee's land application practices.
b. The frequency of monitoring listed in Element 1, Section L.C. which applies to the permittee.
c. Toxicity Characleristic Leaching Procedure (TCLP) results (Pass/Fail).
d. The concentration (mg/Kg} in the sludge of each pollutant listed above in Table | (defined us 2

monthly average) found in Element 1, Section L.
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Class A pathogen reduction Alternative used as listed in Section LB.3.a. Alternatives describe how

&
g

€.
the pathogen reduction reguirements are met.
!, f. Vector atiraction reduction Alternative used as listed in Section 1.B.4.

2. Annual sludge production in dry metric tons/year.

h. Amount of sludge jand-applied in dry melric tons/year.

i Amount of sludge transported interstate in dry metric tons/year.

i The following certification statement found in § 503. 17(a)(6)(iii) shall be attached to the DMR.
*[ certify, under penalty of Jaw, that the information that will be used to determine compliance with
the management practice in §503.14(e), the Cinss A pathogen requirement in §503.32(a), and the
vector attraction reduction requirement (insert appropriate option) have been met. This determination
has been made under my direction and supervision in accordance with the system designed to ensure
that qualified personnel gather and evaluate the information used to determine that the management
practice, pathogen requirements, and vector attraction reduction requirements have been mel. 1-am
aware that there are significant penalties for false certification including the possibility of fine and
imprisonment.”

ELEMENT 2- SURFACE DISPOSAL
SECTION 1. REQUIREMENTS APPLYING TO ALL SEWAGE SLUDGE SURFACE DISPOSAL

,-’ A. Ceneral Reguirements

i, The permities shall handle and dispose of sewage sludge in accordance with Section 405 of the Clean Water
Act and ali other applicable Federal regulations to protect public health and the environment from any
reasonably anticipated adverse effects due to any toxic poilutanis which may be present.

2. If requirements for sludge management practices or pollutant criteria become more stringent than the sludge
pollutant fimits or acceptable management practices in this permit, or control pollutant not listed in this
permit, this permit may be modified or revoked and reissued Lo conform to the requirements promulgated at

. Section 405{d)(2) of the Clean Water Act.

3. In ali cases, if the person (permit holder) who prepares the sewage siudge supplies the sewage sludpe to
another person (owrner or operator of a seWage sludge unit) for disposal in a surface disposal site, the permit
holder shall provide all necessary information to the parties who receive the sludge to assure compliance with

these regulations,

4, The permittee shall give prior notice to EPA (Chief, Permits Branch, Water Management Division, Mail Code
6W-P, EPA Region 6, 1445 Ross Avenue, Dallas, Texas 75202) of any planned changes in the sewage sludge
disposal practice, in accordance with 40 CFR Part 122.41(D(1)(iii). These changes may justify the application

of permit conditions that are different from or absent in the existing permit. Change in the sludge use or
disposal practice may be cause for modification of the permit in accordance with 40 CFR Part 122.62(a)(1).

5. The permittes or owner/operator shall submit 2 written closure and post closure plan to the permitting authority
180 days prior to the closure date. The pian shall include the following information:

(a) A discussion of how the leachiate collection system witl be operated und mauintained fo hee yenrs uller the
surface disposal site closes if il 1as a liner and leachate collection systent.
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(M)A description of the syslem used {0 monitor continuously for methane gas in the air in any structures within
the surface disposal site. The methane gas concentration shall not exceed 25% of the lower explosive limil for
methane gas for three years after the sewage sludge unit closes. A description of the system used 1o monitor
for methanc gas it the air at the property line of the site shall be included. The methane gas concentration al
{he surface disposal site property line shall not exceed the lower explosive Himit for methane gas for threc years

afier the sewege sludge unit closes.

{c) A discussion of how public access Lo the surface disposal site will be restricted for three years after it

closes.

5. Management Practices

1.

10

An active sewage sludge unit Jocated within 60 meters of a fault that has displacement in Holocene time shall

close by March 22, 1994.

An active sewage studge unit located in an unstable area shall close by March 22, 1994.

An active sewage sludge unit located in a wetland shall close by March 22, 1994,

Surface disposal shall not restrict the flow of the base lOO-ye:ir flood.

The run-off collection system for an active sewage sludge unit shall have the capacity 10 handle run-off froma

25-year, 24-hour storm event.

A food crop, feed crop, ora fiber crop shall not be grown on a surface disposal site.

Animals shall not be grazed on 4 surface disposal site.

public access shall be restricted on the active surface disposal site and for three years after the site closes.

Placement of sewage siudge shall not contaminate an aquifer. This shall be demonstrated through one of the

following:

(a) Results of 2 ground-water monitering programl developed by 8 qualified ground-water scientist.

qualified ground-water scientist may be used to demonstrate that sewage studge placed

(b) A certification by &
dge unit does not contaminate an aquifer.

on an active sewage slu

When a cover is placed on an active surface disposal site, the concentration of methane gas in air in any

structure within the surface disposal site shall not exceed 25 percent of the lower explosive limit for methane

gas dusing the period that the sewape sludge unit is active, The conceniration of methane gas in air at the
ower explosive limit for methane gas during the

property liné of the surface disposal site shatl not exceed the 1

period that the sewage sludge unit is active. Monitoring shatl be continuous.

C, Testing chu‘tremcuts

L.

g the life of the permit wilhiin one year from {he effective date of the
permit in accordance with the method specified at 40 CFR 268, Appendix 1 {Toxicity Characteristic Leaching
Procedure (TCLP)) or other approved methods. Sludge shall be tested afler final treatment prior to jeaving the
POTW site. Sewage sludge determined to pe a hazardous waste in accordance with 40 CFR Part 261, shall be
handled according to RCRA standards for the disposal of hiazardous waste i accordance with 40 CFR Part
262, ‘The disposal of sewage sludge determined to be a hazardous waste, in other than a certified hazardous
waste disposal facility shall be prohibited. The Information Management Section, telephone no. (21 4) 665-
6750, and the appropriatc state apcncy shall be nolificd of test failure within 24 houts. A wiitten reputt shall
be provided to this office within 7 days after failing the TCLF. The report will contain test results, certification
{hat unauthorized disposal has not occurred and a summary of alternative disposal plans thatl comply with

Sewage sludge shall be tested onee durin
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All sewage sludge that is disposed of in a surface disposal site sh
requirements unless sewage s
at the end of cach operating day. When reporting on
(daily cover). When reporting how compliance was me
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port shall be addressed ta: Director, Multimedia
6PD, 1445 Ross AVEnUe, Dallas, Texas 75202.
Branch, Compliance Assurance and

{ hazardous waste. The re
EPA Region 6, Mail Code
the Chief, Water Enforcement
W, at the same street address.

RCRA standards for the disposal o
Planning and Permitting Division,
A copy of this report shall be sentto
Enforcement Division, Mail Code 6EN-

ed at the frequency show betow in Element 2, Section L.D. for PCBs. Any studge

Sewage sludge shall be test
f 50 mp/Kg shall not be surface disposed.

exceeding a concentration ¢

Pathogen Control

all be treated by either the Class A or Class B pathogen

fudge is placed on an active surface disposal site and is covered with soil or other material

the DMR, list pathogen reduction level attained as A,B,orC
L, Jist Alternative 1,2,3,4,50r6 for Class A, or Altermative

Number 1,2, 3, ord for Class B, on DMR.

(a) Six alternatives are available to demonstrate compliance with Class A sewage sludge. All6 alternatives
ensity of fecal coliform in the sewage sludge be less than 1000 MPN per gram of total solids
{dry weight basis), or the density of Saimonelia sp. bacteria in the sewage sludge be less than three Most .
Probable Number per four grams of total solids (dry weight basis) at the time the sewage sludge is used or
disposed; at the time the sewage studge is prepared for sale or given away in a bag or other container for
application to the land. Below are the additional requirements necessary to meet the definition of a Class A
sludge. Alternatives 5 and 6 are not authorized to demonstrale compliance with Class A sewage sludge in

Texas permits.

require either the d

Alternative I - The temperature of the sewage siudge that is used or disposed shall be maintained at 2 specific
value for a period of time. See 503.32(a)(3)(ii) for specific information. This aiternative is not applicable to

composting

Alternative 2 - The pH of the sewage studge that is used or disposed shall be raised to above 12 and shall
remain above 12 for 72 hours. The pH shall be defined as the logarithm of the reciprocal of the hydrogen ion
concentration measured at 25°C or measured at another temperature and then converted to an equivalent vaiue

at 25°C.

The temperature of the sewage sludge shall be above 52 degrees Celsius for §2 hours or tonger during the

period that the pH of the sewage sludge is above 12,

which the pH of the sewage studge is above 12, the sewage sludge

At the end of the 72 hour period during
lids in the sewage sludge greater than 50 percent.

shall be air dried to achieve a percent 50

Alternative 3 - The sewage sludge shall be analyzed for enteric viruses prior to pathogen treatment. The limit
for enteric viruses is one Plaque-forming Unit per four grams of total solids (dry weight basis) either before or
following pathogeil treatment. See 503.32¢a)(5)(ii) for specific information, The sewage sludge shall be
analyzed for viable telminth ova prior o pathogen treatment. The limit for viable helminth ova is less than
one per four grams of total solids (dry weight basis) either before o following pathogen treatment. See

503.32(a)(5)iii) for specific information.

es in the sewage sludge shall be less than one Plaque-forming Unit
asis) at the time the sewage sludge is used or disposed or at the time
for application to the land.

Alternative 4 - The density of enteric virus

per four grams of total solids (dry weight b
the studge is prepared for sale or give away in a bag or other container

The density of viable helminth ova in the sewage sludge shall be less than one per four grams of total solids
(dry weight basis) at the time the sewage sludge is used or disposed or at the time the sewage siudge is

prepared for sale or give away in o bug ur ollier contubner fur sppticulion ko Lie lund.
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Processes o Further Reduce Pathogens {(PFRP)

Alternative 5 - Sewage sludge shall be trealed by onc of the
heat treatment, and thermophilic

described in 503 Appendix B. PFRPs include composting, heat drying,
aerobic digestion.

reated by a process that is equivalent to a Process 1o Further Reduce

Alternative 6 - Sewage studge shall be t
hie Pathogen Equivalency Committee representing the EPA.

Pathogens, if individually approved by t

ance with Class B sewape siudge. Allernatives 2,3,

(b) Four alternatives are available to demonstrate compli
permits.

and 4 are not authorized to demonstrate compliance with Class B sewage sludge in Texas

amples of the sewage sludge that is disposed shall be collecied for

Alternative 1 - (i) Seven representative s
one monitoring episode at the time the sewage siudge is used or disposed.
(ii) The geometric mean of the density of fecal coliform in the samples collected shall be
less than either 2,000,000 Most Probable Number per gram of total solids (dry weight basis)
or 2,000,000 Colony Forming Units per gram of total solids (dry weight basis).

Allernative 2 - Sewage sludge shall be treated in one of the Processes to significantly Reduce Pathogens
described in 503 Appendix B.

Alternative 3 - Sewage sludge shall be treated in a process that is equivalent to a PSRP, if individually

approved by the Pathogen Equivalency Committee representing the EPA.

Sewage sludge placed on an active surface disposal site is covered with soil or other

Alternative 4 -
material at the end of each operating day.

Veclor Attraction Reduction Requirements

¢ that is disposed of in a surface disposal site shall be treated by one of the following alternatives 1

through 1! for Vector Atftraction Reduction.

Alternative | - The mass of volatile solids in the sewage sludge shail be reduced by a minimum of 38

percent.

met for an anaerobically digested sludge, demonstration can be
he previously digested sludge anaerobically in the

for 40 additional days at a temperature between 30 and 37
less than 17 percent lo demonstrate

Alternative 2 - If Alternative | cannot be
made by digesting a portion of't
laboratory in a bench-scale unit
degrees Celsius, Volatile solids must be reduced by

compliance.
Alternative 3 - Af Alternative 1 cannot be met for an aerobically digested sludge, demonstration can be
made by digesting a portion of the previously digested studge with a percent solids of two

percent or fess aerobically in the laboratory in a bench-scale unit for 30 additional days at
20 degrees Celsius. Volatile solids must be reduced by Jess than 15 percent to demonstrate

compliance.

The specific oxygen uptake rate (SOUR) for sewage sludge treated in an aerobic process

Alternative 4 -
shall be equal to or tess than 1.5 milligrams of oxygen per hour per gram ol total solids (dry
weight basis) at a temperature of 20 degrees Celsius.
Alternative - Sewage sludge shall be treated in an acrobic process for 14 days or longer. During that
" time, the temperature of the sewage sludge shall be higher than 40 degrecs Celsius and the

average temperature of the sewage sludge shall be higher than 45 degrees Celsius,
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e raised to 12 or higher by alkali addition and, without the
hours and then at 11.5 or higher

g

Allernative 6 - The pH of sewage sludge shatl b

A —

e addition of more alkali shali remain at 12 of higher for two
for an additional 22 hours at the time the sewage sludge is disposed.

Alternative 7-  The percent solids of sewage sludge that does not contain unstabilized solids generaled in a
primary wastewater treatment process shal! be equal to or greater than 75 percent based on
the moisture content and total solids prior to mixing with other materials. Unstabilized

solids are defined as organic materials in sewage sludge that have nol been treated in either
atment process at the time the sewage sludge is disposed.

an aerobic or an anaerobic tre

Alternative 8- The percent solids of sewage sludge that contains unstabitized solids generated in a primary
wastewater treatment process shall be equal to or greater than 90 percent based on the
moisture content and total solids priar to mixing with other materials at the time the sewage

sludge is disposed. Unstabilized solids are defined as organic materials in sewage sludpe
that have not been treated in either an aerobic or an anaerobic treatment process.

Alternative 8- (D) Sewage siudge shall be injected below the surface of the land.

(ii) No significant amount of the sewage sludge shall be present on the land surface
within one hour after the sewage sludge is injected.

(iif) When sewage siudge that is injected befow the surface of the land is Class A with
) respect to pathogens, the sewage shudge shall be injected below the land surface
within eight hours afler being discharged from the pathogen treatment process.

Alternative 10 - () Sewage sludge applied to the land surface or placed on a surface disposal site shall
. be incorporated into the soil within six hours after application to or placement on

the land.

' (ii) When sewage siudge that is incorporated into the soil is Class A with respect 10

pathogens, the sewage sludge shall be applied to or placed on the land within eight
hours after being discharged from the pathogen treatment process.

fiernative 11 - Sewage sludge placed on an active sewage sludge unit shail be covered with soil or other

A
Alternalive 12
material at the end of each operating day.

5. Methane Gas Control Within a Structure On Site

When cover is placed on af active surface disposal site, the methane gas concentration in the air in any structure shall
not exceed 23% of the lower explosive limit (LEL) for methane gas during the period that the disposal site is active.

6. Methane Gas Contro! at Property Line

The concentration of methane gas in air at the property line of the surface disposal site shal! not exceed the LEL for

methane gas during the period that the disposat site is active.

D. Monitoring Reguircmcnts

Toxicity Characteristic Leaching Procedure (TCLP) Test - Once/Permit Life, performed within one year from the effective date

of the permit

PCBs - Omnce/Year

Methane Gas in covered structures oi site - Continuous

Methane Gas at property fine - Continuous
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All other pollutants shall be monitored at the frequency shown below:

E Amount of sewape shudge*
(metric tons per 363 day period) Frequency
0 < Sludge <290 Once/Year
OncefQuarter

290 < Studge < 1,500

1,500 < Sludge < 15,000 Once/Two Months

15,000 s Sludge Once/Month

* Amount of sewage sludge placed on an active sewage studge unit (dry weight basis).

d and analyzed in accordance with the methods referenced in 40 CFR

Representative samples of sewage sludge shall be collecte
503.8(b).

URFACE DISPOSAL SITES WITHOUT A LINER AND LEACHATE

SECTION 1L REQUIREMENTS SPECIFICTO S

COLLECTION SYSTEM.

L. Poliutant fimits - Sewage sludge shall not be applied to a surface disposal site if the concentration of the listed
poilutants exceed the corresponding values based on the surface disposal site boundary to the property line
distance:

TABLE S
Unit boundary to Pollutant Concenirations®
property line Arsenic Chromium Nickel PCB's
distance {meters) (mefke) {mp/ke} {me/kg) meflE
0 to less than 25 30 200 210 49
35 to less than 50 34 220 240 49
50 1o less than 75 39 260 270 49
75 to less than 100 46 300 320 49
100 to less than 125 53 360 390 49
125 to less than 150 62 450 420 49
73 600 420 49

2 150
* Dry weight basis

2. Management practices - Listed in Section L.B. above.
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Notification requirements -

a. The permittee ghall assure that the owner of the surface disposal site provide written notification to 7
{he subsequent sile owners that sewage sludge was placed on the land.

b. The permittee shatl provide the Jocation of all new sludge disposal/use sites where previously
undisturbed ground is proposed for disturbance to the State Historical Commission within 90 days of
the effective date of this permit. In addition, the permittee shall provide the jocation of any new

disposal/use site to the Stale Historical Commission prior to use of the site.

The permittee shall within 30 days after notification by the State Historical Commission that a
specific sludge disposal/use ared will adversely affect a National Historic Site, cease Use of such area.

ents - The permittee shall develop the following information and shall retain the

Recordkeeping requirem
ments will be retained on site at the same location as other NPDES

information for five yeats. The sludge docu

records.

a. The distance of the surface disposal site from the property line and the concentration {mg/Kg) in the
sludge of each poliutant listed above in Table 5, as well as the applicable pollutant concentralion
criteria listed in Table 3.

b. A certification statement that atl applicable requirements (specifically listed) have been met, and that
the permittee understands that there are significant penalties for false certification including fine and
imprisonment. See 503.27(a)(1Xii} or 503.27(a)(2)(i1) as applicable to the permittees siudge disposal
activities. .

c. A description of how either the Class A or Class B pathogen reduction requirements are met, or
whether sewage sludge placed ona surface disposal site is covered with soil or other material at the
end of each operating day.

d. A description of how the vector attraction reduction requirements are met.

€. Results of a groundwater monitoring program developed by 2 qualified ground-water scientist, or a

certification by 2 qualified groundwater scientist may be used to demonstrate that sewage sludge
placed on an active sewage siudge unit does not contaminate an aquifer. A qualified groundwater
scientist is an individual with a baccalaureate ot post graduate degree in the natural sciences of
engineering who has sufficient training and experience in proundwater hydrology and related fields,
e registration, professional certification or completion of accredited

as may be demonstrated by Stat
university programs, to make sound pmfessionaljudgemen!s regarding groundwaler monitoring,

pollutant fate and transport, and corrective action.

Reporting Requirements - The permittee shalk report annually on the DMR the following information:

a. Report No for no liner and leachate collection system at surface disposal site.

b. The frequency of monitoring listed in Element 11, Section 1.D. which applies to the permittee.

c. Toxicity Characteristic Leaching Procedure (TCLP) results (Pass/Fail).

d. The concentration (mg/Kg) in the sludge of each pollutant listed in Table 5 as well as the applicable

pollutant concentration criteria fisted in Table 5.

€ ‘I'he concentration (mg/Kg) of PCB's in the sludge.

{ Thedistance between the property line and the surface disposal site boundary.
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n achieved (Class A or Class B), unless Vector attraction reduction

; . £. Level of pathogen reductio
: alternative no. 11 is utilized.
h. List Alternative used as listed in Section 1.C.3.(a. or b.). Alternatives describe how the pathogen

: reduction requirements are met.

tion reduction Alternative used as listed in Section LC.4.

i. Veclor attrac
Je Annual sludge production in dry melric tons/year.
k. Amount of sludge surface disposed in dry metric tons/year,
I Amount of studge transported interstate in dry metric tons/year.
m. A parrative description explaining how the management practices in §503.24 are met shall be
attached to the DMR.
n. The certification statement listed in 503.27(a)(1)(ii) or 503.27(a)(2)(ii) as applicable to the permitiees

studge disposal activities, shall be attached to the DIVIR.

TO SURFACE DISPOSAL SITES WITH A LINER AND LEACHATE

SECTION IIL REQUIREMENTS SPECIFIC

COLLECTION SYSTEM.
I. Pollutant [imits - None.
2, Management Practices - Listed in Section 1.B. above.
3. Notification requirements -
a. The permittee shali assure that the owner of the surface disposal site provide written notification to

the subsequent owner of the site that sewage sludge was placed on the land.

- b. The permittee shall provide the location of all new sludge disposal/use sites where previously
‘ undisturbed ground is proposed for disturbance to the State Historical Commission within 90 days of

the effective date of this permit. In addition, the permittee shall provide the location of any new
disposalfuse site to the State Historical Commission prior to use of the sile,

The permittee shall within 30 days after notification by the State Historical Commission that a
specific shudge disposal/use arca will adversely affect a National Historic Site, cease use of such area.

4. Recordkeeping requirements - The permittee shall develop the following information and shall retain the

information for five years. The studge documents will be retained on site at the same location as other NPDES
records,

The following certification statement foﬁnd in 503.27(a)(1)(i):

" certify, under penalty of law, that the information that will be used to determine compliance with
the pathogen requircments (define option used) and the vector attraction reduction requirements
(define option used) have been mel. This determination has been made under my direction and
supervision in accordance with the system designed to cnsure that qualified personnel properly gather
and evaluate the information used to determine the (pathogen requirements and vector attraction
reduction requirements, if appropriale) have been mel. | am aware thal there arc significant penallies

for false certification including the possibility of fine and imprisonment.”
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A description of how either the Class A or Class B pathogen reduction requirements arc met or

b.
whether sewage sludge placed on a surface disposal site is covered with soil or other material at the
end of each operating day.

c. A description of how the vector attraction reduction requirements are met.

d. Results of a ground-water monitoring program developed by a qualified ground-water scientisl. A

gertification by a qualified ground-water scientist may be used to demonstrate that sewage sludge
placed on an active sewage sludge unit does not contaminate an aquifer.

Reporting Requirements - The permittee shall report annually on the DMR the following information:

5.

a. Report YES for liner and leachate collection system at surface disposal site.

b. The frequency of monitoring Jisted in Element 2, Section 1.D. which applies to the permittee.

c. Toxicity Characteristic Leaching Procedure (TCLP) results (Pass/Fail).

d. The concentration (mg/Kg) in the siudge of PCBs.

e, Level of pathogen reduction achieved (Class A or Class B), unless Vector attraction reduction
alternative no. 11 is used.

f List Alternative used as listed in Section L.C.3.(a. or b.). Alternatives describe how the palhogen
reduction requirements are met.

. Vector attraction reduction Alternative used as listed in Section LB.4.

h. Anhual sludge production in dry metric tons/year.

) i. Amount of sludge surface disposed in dry metric tons/year..

Js Amount of sludge transported interstate in dry metric tons/year.

k. A narrative description explaining how the management practices in §503.24 are met shall be
attached to the DMR,

L A certification statement that all applicable requirements (specifically listed) have been met, and that
the permittee understands that there are significant penaities for false certification including fine and
imprisonment (See 503.27(a)(1)(ii) or 503.27(a)(2)(ii) whichever applies to the permittees sludge
disposal activities) shall be attached to the DMR.

ELEMENT 3 - MUNICIPAL SOLID WASTE LANDFILL DISPOSAL
SECTION L REQUIREMENTS APPLYING TO ALL SEWAGE SLUDGE DISPOSED IN A MUNICIPAL SOLID

WASTE LANDFILL -

The permitice shall handie and dispose of sewage siudge in accordance with Section 405 of the Clean Water
Act and all other applicable Federal regulations to protect public health and the environment from any
reasonably anticipated adverse effects due to any toxic pollutants that may be present. The permittee shall
cnsure that the sewage sludge meets the requirements in 40 CFR 258 concerning the quality of the shidge

disposed in the municipal solid wasle Jond 1} unit.
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If requirements for sludge management practices or pollutant criteria become more stringent than the sludge
poliutant limits or acceptable management practices in this permit, or control a poflutant not listed in this
permit, this permit may be modified or revoked and reissued to conform to the requirements promulgaled at

Section 405(d)(2) of the Clean Water Act.

tes sewage sludge and supplies that sewage sludge to the owner or operator ofa
ttec shall provide to the owner of operator of the MSWLF appropriate

pliance with the provisions of this permit,

If the permittee genera
MSWLF for disposal, the permi
information needed to be in com

ve prior notice to EPA (Chief, Permits Branch, Waler Management Division, Mail Code
1445 Ross Avenue, Dallas, Texas 75202) of any planned changes in the sewage sludge
disposal practice, in accordance with 40 CFR Part 122.41(D(1)(iii}. These changes may justify the application
of permit conditions that are different from or absent in the existing permit. Change in the sludge use of
disposal practice may be cause for modification of the permit in accordance with 40 CFR Part 122.62(a) ).

The permittee shall gi
6W-P, EPA Region 6,

The permittee shall provide the location of all new sludge disposal/use sites where previously undisturbed
ground is proposed for disturbance to the State Historical Commission within 90 days of the effective date of
this permit. ln addition, the permittee shall provide the location of any new disposal/use site to the State

Historical Commission prior to use of the site.

The permittee shall within 30 days after notification by the State Historical Commission that a specific sludge
disposal/use area will adversely affect a National Historic Site, cease use of such area.

tested once during the life of the permit within one year from the effective date of the
permit in accordance with the method specified at 40 CFR 268, Appendix I (Toxicity Characteristic Leaching
Procedure (TCLP)) or other approved methods. Sludge shall be tested after final treatment prior to leaving the
POTW site. Sewage shudge determined to be a hazardous waste in accordance with 40 CFR Part 261, shall be
handled according to RCRA standards for the disposal of hazardous waste in accordance with 40 CFR Part
262. The disposal of sowage sludge determined to be a hazardous wasle, in other than a certified hazardous
waste disposal facility shall be prohibited. The Information Management Section, telephone no. (214) 665~
6750, and the appropriate state agency chall be notified of test failure within 24 hours. A writien report shall
be provided to this office within 7 days after failing tke TCLP. The report will contain test results, certification
that unauthorized disposal has not occurred and a summary of alternative disposal plans that comply with
RCRA standards for the disposal of hazardous waste. The report shall be addressed to: Director, Multimedia
Planning and Permitting Division, EPA Region 6, Mail Code 6PD, 1445 Ross Avenue, Dallas, Texas 75202,
A copy of this report shall be sent to the Chief, Water Enforcement Branch, Compliance Assurance and

Enforeement Division, Mail Code 6EN-W, at the same streel address.

Sewage sludge shall be

Sewage sludge shall be tested as needed, or at a minimum, oncefyear in accordance with the method 9095
(Paint Filter Liquids Test) as described in "Test Methods for Evaluating Solid Wastes, Physical/Chemical

Methods" (EPA Pub. No. SW-846).

Recordkeeping requirements - The permittee shall develop the following information and shall retain the

information for five years.

a. The description, including procedures followed, and results of the Paint Filter Tests performed.

b. The description, including procedures followed, and results of the TCLP Test.

Reporting requirements - The permittec shall report annually on the Discharge Monitoring Report the

following information:
a. Resulls of the Toxicity Characteristic Leaching Procedure Test conducted on the sludge Lo be

disposed (Pass/Fail).

b.. Annual sludge production in dry metric tons/year,
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Amount of sludge disposed in a municipal solid waste tandfitl in dry metric lons/year.

Amount of sludge transported interstate in dry metric tons/year.

A certification that sewage sludge meets the requirements in 40 CFR 258 concerning the quality of
the sludge disposed in a municipal solid waste landfill unit shall be attached to the DMR.
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Objective

Determine acrobic, anoxic, and anaerobic residence time for a single-siudge BNR system.

METCALF & EDDY METHOD FOR NITRIFICATION/DE-NITRIFICATION
Based on the Fourth Edition
NOTE: This is sometimes called the IWA Procedure

or the JAWPRC ASM 1 Model
Ruidoso @ 10C

Refer to Chapters 7 & 8 of Metcalf & Eddy

Typical Design For Secondary Clarifiers For the Activated Sludge Process

Settling Following air activated sludge (excluding Extended Aeration)

Avg. Overflow Rate is 400 to 700 gpd/SF & Peak Overflow Rate is 1000 to 1600 gpd/SF
Solids Loading Rate is 19 to 29 Ibs./SF/Day avg. & peak at 38 Ibs./SF/Day

Settling Following Extended Aeration
Avg. Overflow Rate is 200 to 400 gpd/SF & Peak Overflow Rate is 600 to 800 gpd/SF

Solids Loading Rate is 5 to 24 Ibs./SF/Day avg. & peak at 34 |bs./SF/Day
Settling For Phosphorous Remaoval:
Effiuent Conc., mg/l  (Based on Phosphorous removal Efficiency)

Total P=2 600 to 800 gpd/SF

Total P=1 400 to 600 gpd/SF

Total P=0.210 0.5 300 to 500 gpd/SF

The Activated Sludge Nitrification Kinetic Coefficients at 20 degrees, C are as follows (Table 8-11)

Coefficient Unit Range Typical Value
Umn mg VSS/mg vVS5-d 0.20 to 0,90 0.75
Kn mg Ammonia Nit./| 0.50t0 1.0 0.74
Yn mg VS8S/mg Ammonia Nit. 01010 0.15 0.12
Kdn mg VSS/mg VSS-d 0.05t0 0.15 0.08
Ko mgfl 0.40 to 0.60 0.5
Theta Values

Un unitless 1.06 10 1.123 1.07
Kn unitless 1.03 10 1.123 1.053
k(dn) unitless 1.03 10 1.08 1.04

The design procedure is shown in Metcalf & Eddy in Chapter 7, & Sections 8-2 & 8-3

Step 1. Obiain the Influent Waste Characterization Data (By test or Calc.):

Design using Complete Mix or Plug Flow Design for BOD Removal with Nitrification
influent BOD in cell (F41) ReemEaoh

Average Daily Fiow in cell (F42) is Z2BIMGD
influent TKN in cell (F43) ]

Operating Temperature, deg. C is cel (F44) degrees,C
Effluent Ammonia is in celi (F45) (N} Aimoll
Effluent TKN is in cell (F46) @ mg/!
sBOD is estimated at 0.5 times BOD 162.5 mg/l
COD is estimated at 520 mg/l
1/11/2005
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COD to BOD Ratia:

Untreated 3.3 Typical from literature

After Primary Settling 25 Typical from literature

Final Effiuent 10 Typical from literature
sCOD is estimated at 229 mg/l

tbCOD is estimated at 133 mgfl
TSS/BOD estimated at ]
TSS is therefore

V85/TSS is estimated at

V8S is therefore

Ammonia Nit. Is estimated at

bCOD/BOD ratio

D.C in Aeration Basin is estimated at

VSS is estimated at  cell(F60) or use 0.45 * (F41) alt.
bCOD is estimated at _ 409 mg/l

Use Kinetic Coefficients outlined above and/orin Table 8 ~10 of M & E.

This follows the procedure outlined on page 713 of the 4th Edition

Step 1. Perform the Nitrification Design following the same steps as for BOD removal alone,
except the design SRT must first be determined. Determine the specific growth rate,Un,

for the nitrifying organisms. The Nitrifying Organisms grow more slowly than the
Heterotrophic Organtsms that remove organic carban.

Use the formula:
Un = ({Unm * N)/ (Kn + N)) * (DO/(Ko + DQ)) - k(dn)

a. Find Unm at T listed above:
Use the Formula Unm al T =0.75* 1.074{T-20) T - 20 equals
1.07MT-20} equals 0.508349
Unm at T equals 0.381262 mg/mg-d

h. Find Kn at T in cell {(F44), above:
Use the formula Kn at T =0.74 * 1.0534T-20)
1.083M7-20) equals  0.596645
Kn at T equals 0.441518 mgfl

c. Find Kdn at T in celll (F44)
Use the formula Kdn at T = 0.08 * 1.04%T-20)
1.047(T-20) equals 0.675564
Kdn at T equals 0.054045 mg/l

d. Subsiitute the above and given values in the equation beiow, and solve for Un:

Un = ((Umn * N)/{(Kn + N)}*{DO/(Ko + DO}) - Kdn
Un equals 0.157544 mg/mg-d

1/11/2005
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Step 2. Determine the Theoretical and Design SRT.

a. Find the theoretical SRT using the formula: SRT = 1/Un
and,

SRT equals 6.34743 days

b. Determine the Design SRT by multiplying by the Safety Factor.

Actual safety factor used or calculation is: S
The resulting SRT is: 12.69486 days

Step 3. Determine the Biomass Production

Use M & E Eguation (8-15, p.682 of 4th Edition, parts A,B, & C)

Note: The formula gives an answer in kg-VSS/day of net waste activated sludge produced.
We can convert that answer to pounds by multiplying by 2.2048, as a conversion factor.
Ref. is also made to Fig. 8-7 (in M & E), p. 682, for values of observed solids yields.

M & E figures VSS at about 85 % of TSS

a. Part A, Determine Heterotrophic Biomass
(A) equals QY(So - S)(1kg/1000g)/(1 + Kd * SRT)
Everything in this equation is in metric, so iet's define the input data, as listed below:
Q equals ADF in cu. Meters/day, divide Cell (F42} by 0.00026417
Q(cu. Mtrs./day equals cell (G131) 9463.603 cu.mirs./day
Y equals observed yield, g VSS/g substrate removal, See Fig. 8-7, p. 682
For this calculation, that value is iisted in cell (G133) 0.594665 g-VSS/g-BOD(rem)

To convert this to compatible numbers for bCOD, divide by cell (1134) 1.26
That answer is in cell (F134), as  0.477956 gVSS/G bCOD
So equals the mg/l of bCOD, equals celf (F41) * cell (1134)
That answer is in cell (F137), as 409.5 muy/l, or gfcu. Mtr.
Now refer to Tables 8-10 and 8-11 in M & E, pp. 704 & 705
Note: Table 8-11 info is given above
Table 8-10 info is given below:
Coefficient Unit Range Typ. Value
Um gVSS/igV3S-day 3.0-132 B
Ks g bCOD/cu. Mtr, 5.0 -40.0 20
Y gV58/g hCOD 0.3-05 0.4
k{d) gVSS/gvSS-day 0.06 -0.2 0.12
f(d) Unitless 0.08-0.2 0.15
Theta Values
Um Unitless 1.03-1.08 1.07
k{d) Unitless 1.03 - 1.08 1.04
Ks Unitiess 1 1
1/11/2005
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Now calculate the value k(d,T) equals k(20)*Theta(T-20), & put that value in cell (B153).
0.081068 g/g-day
Now calculate the value Um equals Um(20)*Theta®(T-20), & put that value in cell (B155).
3.050096 gl/g-day
Now determine the value 8 (from Eq. 7-40 in Table 8-5, p. 679 of M & E, 4th Ed.).
S equals Ks(1 + k(d)* SRTVSRT((Um - k(d) - 1) & put that vaiue in cell (B158)
1.106059 g bCOD/cu. Mtr. '
Yn from Table 8-11 is listed in cell (F159) Bl g VSS/g Nox
Now list k(dn)(T) as previously calculated in cell (D86). List that value in cell (B161)
0.054045 g/g-day
Assume NOx equals 80% of the value of TKN as the Nitrogen balance cannot he done as yet,
The error in assuming that the Nox equals 80 % (TKN) is small as the Nitrifier VSS vield is
a small fraction of the total MLVSS concentration.
NOx equals 0.80 * cell (F43), List that value in cell (G165) 40 mg/l or gfou. Mtr,
Substitute the appropriate values in the respective expressions and solve as indicated below:
(A) equals in cell (E167) 898927.4 & divide by 1,000 to get kg's in
cell (E168) 898.9274 Kglday

Now calculate the (B) value for the equation, which is the cell debris factor, calculated as:
(B) equals ( f(d)*k(d)*Q*Y*(So - S)*SRT*(1 kg/1000g) }/(1 + k(d)*SRT)
(B) equals in celi (E172) 138768.7 & divide by 1,000 to get kg's in
cell (E173) 138.7687 kalday

Now calculate the ® value for the equation, which is the Nitrifying Bacteria Biomass, and is

calculated as:
{ C)equals (Q*Yn* NOx* (1 kg/1000g))/(1 +k(dn) * SRT),
Where: NOx is the concentration of Ammonia Nitrogen in the influent flow that is Nitrified, mg/l
k(dn} Is the endogenous decay coefficient for Nitrifying Organisms, mg VSS/mg VSS-day
( C ) equals in cell (E180) 29186.21 & divide by 1,000 to get kg's in
cell (E181) 29.18621 kg/day

NOTE: In calculating the overall net waste Activated Sludge produced per day, a 4th factor
called the Nonbiodegradable VSS in the Influent, is also calculated, however, it is not

factored into these calculations. That factor equals Q * nbVSS * (1kg/1000 g). The total mass
of dry solids wasted per day includes TSS and not just VSS. The TS3 includes the VSS plus
inorganic solids. Inorganic solids in the influent wastewater (TSSo - VSSo} contribute to
inorganic solids & are an additional solids production term that must be added to Eqgn. B-15.
The hiomass terms in Egn. 8-15 (A,B, & C) contain inorganic solids & the VSS fraction of the
total biomass is about 0,85, based on the cell composition given in Table 7-4 (M & E). Thus,
Eq. 8-15 is modified as follows to calculate the solids production in terms of TSS:

P(x,TSS) equals (A/0.85) + (B/0.85) + (G/0.85) + D + Q(TSSo - VSSo}), Where:

TSSo is the influent wastewater TSS concentration, mg/!

V850 is the influent wastewater VSS concentration, mg/l

The last term constitutes the Inert TSS in the influent factor. Typ. Aeration MLSS
values range from 1200 to 4000 mg/l, but must be compatible with the Clarifier Design.

Now go back and add the three (3) values calculated above to get a total for P{x,hio).
P(x,bio) is calculated and listed in cell (B201) as the total of cells (E168),(E173) & (E181), as
1066.8682 kg VSS/day orequals 2352.049 dry Ibs./day
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Step 4. Determine the amount of Nitrogen oxidized to Nitrate. The amount of Nitrogen oXidized
to Nitrate can be found by performing a Nitrogen Balance , using Eqn. 8-18 (M & E, p.684).

NOx equals TKN - Ne - 0.12 P(x,bio)/Q
NOx equals in cell {D207) 35.47176 mgll or g/ou. Mtr.

Step 5. Determine the concentration and mass of VSS and TSS in the Aeration Basin.
Mass equals P(x){SRT)
a. Calculate the concentration of VSS and TSS in the Aeration Basin ,
i. P(x,vss), Use M & E Eqn. (8-15). Parts A,B, & C have been calculated above as P(x,bio).
Part D must be added, as discussed above, to determine P(x,vss).
P(x,vss) equals P(x,bio) plus Q * (nbVSS) * (1kg/1000g)
Find nbVSS using Egn. 8-3 & 8-4 from M & E,pp 672 & 673.
nbVSS equals (1 - (bpCOD/PCOD)) * VSS, and
bpCOD/pCOD = (bCOD/BOD) * (BOD - sBOD)/COD - sCOD
Where: bpCOD is the concentration of biodegradable particulate COD, mg/!
pCOD is the concentration of particulate COD, mg/l
sCOD is the concentration of soluble COD in the Activated Sludge Effluent, mg/l
bCOD equals cell F58 * cell F41, equals, in cell (G221) 409.5 mgll
Find the nhCOD, use Egn. (8-7)in M & E
nbCQOD equals COD - bCOD
nbCOD equals in cell (G224) 110.5 mg/l
Find the effluent sCODe ,(assumed to be nonbiodegradable):
24.05 mgh
Now we can calculate the nbVSS using Eqn. (8-3) & (8-4) from M & E.
bpCOD/PCOD =((bCOD/BOD) * (BOD - sBOD))/(COD - sCOD)
bpCOD/PCOD equals in cell (G229) 0.703125

nbVSS equals (1 - ratio of bppCOD/PCOD) * VSS.
nbVSS equals in cell (G232) 91.26596 mg/l
Find the iTSS equais TSS - VSS, in cell (G233) 54.25097 mgll

Now we can calculate the value for P{x,vss) equals P(x,bio) + Q * nbVSS
r The value for P(x,vss) is calculated and listed in cell (H235), as 1930.587 kglday

or, expressed in English units, the value will be in celf (H236)as 4256.172 Ibs./day

b. Calculate the mass of VSS and TSS in the Aeration Basin using Egs.(7-54)

and 7-66, (all in M & E, 4th Edition).
Xvss * V equals P(x,vss)*SRT
Xvss times V equals the calculated value in cell (H241) 24508.53 kg.
and, in English terms is equal to a value at, in cell (H242) 54031.51 Ibs.

Xtss * V equals P(x,tss) *SRT
To calculate P(x,tss) , use Egn. (8-16), with the term E added to account for the influent TSS:
P(x,tss) equals P(x,bio) + Q * nbVSS + Q * (TSSo - VSS0)
, P(x,tss) is calcuiated and listed in cell (H247), as 2632.27 kg/day
! or, expressed in English terms is equal to the value in celi (H248)  5803.703 lbsJday USE

Now we can calculate the mass of MLSS in the Aeration Basin, as foliows:

Xtss * V equals P(x,tss) * SRT

o and, Xtss times V equals the value calculated and listed in cell (H252) 33416.3 kg
or, expressed in English terms is equal to the value in cell (H253)  73668.57 Ibs.
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Step 6. Select a Design MLSS Concentration and determine the Aeration Tank Volume
and Detention Time.
a. We calculated the value of V * Xtss (above) as listed in celt (H252)
at 33416.3 kg
Now let's try an MLSS value as listed in cell (H260) as i 000
In basin, MLVSS/MLSS = 0.73343
(which would give a rough value for MLVSS in cell (H262) as 2934 mg/l

mafl

Now we can calculate the volume, as follows:

Volume equals (Xtss * V} * 1,000/MLSS conc.
The volume is calculated and fisied in cell (H267), as 8354.075 cu. Mtrs.
or, expressed in English terms is equai to the value in cell (H268)  295021.7 cubic feet
or, expressed in English terms is equal to the value in cell (H269) 2206762 galions

b. Determine the Aeration Tank Detention Time
Use the formula D.T. equals V/Q
Detention Time is calculated and fisted in celt (H273) 21.1862 hours

c. Determine the actual calculated MLVSS value:
Fraction VSS equals (Xvss * V/Xiss * V), calc. & list in celt (H276) 0.73343

and,
MLVSS is equal to the value calculated and listed in cell (H278) 2933.722 mgll

Now let's go back and re-caiculate a coupie of numbers using an alternative MLSS
number, which we will list in cell {G281), as tee=2 000 mau/l
Re-calculating the volume and listing in cell (G282), we get: 8354.075 cubic meters
or, in English terms, we get a calculated value at cell (G282} 295021.7 cubic feet

or in (gallons), we get 2206762 gallons

This gives us a net difference at (G284 - H269),galions

0 gallons

Also, the Detention Time will change to: 21.1862 hours

Step 7. Determine F/M and BOD Volumetric Loading USING ORIGINAL VOLUME
a. Determine F/M Using M & E, Egn. (7-60)
F/M equals Q * So/XV. This value is calc. & listed in cell {H292) 0.125494 g/g-day or Ibs/ib-day
|bs/ib-day
b. Determine the volumeiric BOD Loading, using M & E Egn. (7-61)
L(org) equals Q * SofV

This value is caiculated and listed in cell (H296) 0.368164

kgicu.mtr.~-day

and, converting to English terms, if we multiply by 62,427, we get a BOD
loading at 22.98338 Ibs. per thousand cubic feet per day.

Step 8. Determine the observed yield based on TSS and VS5
Observed yield equals g TS8/g bCOD

P(x,tss) equals what we calculated in cell (H247), listed
in cell {H305) 2632.27 kglday
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and, bCOD removed equals @ *(So - 5)
This value is calculated and listed in cell (H307)
Y(obs,tss) equais P(x,tss)bCOD removed, and is calculated and

3864.878 kg/day

listed in cetl (H309) 0.681075
kg TSS/kg bCOD or g TS5/g bCOD
or by multiplying by the value in cell (F58), we get the value
in cell (H312) as Observed vield based on TSS, equals 0.858154
g TSSig BOD
Now caiculate the observed yield based on VSS
VSS/TSS equals value in cell (H315), (calc. in line 275) 0.73343
Y{obs,tss) equals Obs. Yield based on TSS * (VSS/TSS), this
0.499521

value is calculated and lsted in cell (H317)
g VSS/g bCOD

and, if we multiply by the value in cell F58, we get the following value

listed in cell (H320) 0.629396

g VSS/g BOD

Step 9. Estimate the Effiuent BOD using M & E Eqn. (8-25), p.689
BOD equals sBODe + (g BOD/1.42 g VSS) * (0.85 g V8S/g TSS) TSS

Assume effluent sBODe equals in celi {(G325)
Assume effluent TSS equals in cell (G326)

8.9857 mgll

BOD equals in cell (G328)
11.32198 mygll

bCOD effluent is

Step 10. Secondary Clarifier Design
Check solids loading based on a recycle rate of Q, or a 1:1 recycle rate.

Solids ioading equals Ibs. TSS applied/S.F. of Clarifier area.
Keep under 15 Ibs.per SF/day

MLSS was calculated above in cell (H260) & is 4000 magh
Area equals 2 * Q *MLSS * 8.34/15

Area is calculated and fisted in celf (G337) 11120 SF

Step 11. Design a Pre-Anoxic Basin to go with the Nitrification Aerataon Basin Calc. above.
Design for an effluent Nitrate level at (G340) :
Assume Nitrate concentration in RAS equals (G340}
Assume mixing energy for Anoxic Reactor equals 10 kw{1000 cu. Mirs.
Use Egn. (7-43) and substitute V/Q for Tau
The Aerobic Detention Time was calculated and listed in cell (H272) as

Xb equals (Q * SRT/V) * (Y * (So - S)/1 + (k(d)) * SRT)

Where: S0-5 ~ 5o

The other data required are calculated or lisied above, and are re-listed here for convenience.
; T equals 10 degrees,C

21.1862
hours

QG equals 9463.603 cu. Mirs./day
SRT (aerobic) equals 12.69486 days
! V equals volume 8354.075 cu. Mirs.
Y equals 0.471956
k(d)(T) equals 0.081068
| BOD equals 325 my/l
bCOD equals 409.5 mg/l
rbCOD equals 133 mgft assumed value
NOx equals 35.47176 mg/l
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Tot. P equals (Estimated Valug)
MLSS equals
MLVSS equals
RAS equals ]
Xb is Calculated and fisted in cell {G362) 1331.84 glcu. Mir.
a. Determine the IR ratio using M & E, Egn. (8-48)
Aerobic tank Nitrate Nitrogen concentration, Ne equals (G340) 5 mg/l

IR equals (NOx/Ne}-1.0-R
IR equais value calculated and listed in cell (H368)

IR to use is
Nate; This is the internal recycle ratio.

5.094352

b. Determine the amount of Nitrate Nitrogen fed to the Anoxic Tank
Flowrate to the Anoxic Tank equals IR Q + RQ
Equals the value calculated and listed in cell (H374) 47318.01
cu. Mirs.fday
NOx feed equals value in cell (H374) * value in cell (G340)
NOx feed equals value calculated and listed in cell (H377) 236590.1 g/day

¢. Determine the ANOXIC VOLUME
As a first approximation use an estimated detention time

at {listed in celt (E382), hours [EEEe=Eag8lhours

Tau equals value in cell (E382)/24, calc. & listed in cell (H384) {.333333 days

Vnox equals Tau * Q
Vnox equals value in cell (H384) * value in cell (F349), which is calculated

and listed in cell (G388) 37154.534 cu. Mirs.

d. Determine F/Mb using M & E Eqgn. (8-43)
F/Mb equals Q * So/Vnox * Xb
F/Mb equals the value calculated and listed in cell (H392) 0.73207 g/g-day

e. Determine the simultaneous Denitrification Rate using the curve in M & E p 755

Fraction of rbCOD equals rbCOD/bCOD which is calculated and listed

in cell (G398) 0.3256
equals 32.56003 %

From Figure 8-23, the SDNRb equals about (cell (H401)) 0.168
g/g-day @ 20,C

Apply the temperature correction factor using M & E Eqn. (8-44)

SDNR(T) equals vaiue in cell H4G1 * 1.0264(T-20)
SDNR(T) is calculated and listed in cell {H405) 0.130107 g/g-day
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f. Determine the amount of Nitrate- Nitrogen that can be reduced using
M & E Egn. {8-41)
Check NOr based on Tau equals value in cell (E382), hours
Tau equals value in cell (G410) 8 hours

NOr equals Vnox * SDNR * MLVSS, biomass
NOr eguals value in cell (G388) * value in cell (H405) * value in cell (G362)
NOr equals the value calculated and listed in cell (H414) 546622.6 g/day

Comparing the value in cell (H414) with the value in cell (H377), we get, the following:
- 236580.1 versus 546622.6

Based on these numbers we have a net deficit of ~310033 glday
NOTE: If the value in cell (F419) is positive, we have to go back and re-calculate.

[ The sum of aerobic and anoxic detention times is: 29 hours
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Objective 1

Calculate Yobs (VSS/BOD) value used in calculation of heterotrophic biomass. M&E Figure 8-7
has graphs for these figures. This worksheet uses curve fits to approximate the graphs.

T= 10 C
SRT = 12.69486 d

Primary? ]nsert 1if there is primary treatment

Insert 0 if there is no primary treatment

Primary No Primary

Y= - 0.865838 Y = 1.182642

kd = 0.035921 kd = 0.027173

Yobs = 0.594665 Yobhs = 0.879312
Yobs = 0.594665

Calculate Yobs (VSS/BOD) value used in calculation of heterotrophic biomass. M&E Figure 8-7
has graphs for these figures. This worksheet uses curve fits to approximate the graphs.

Objective 2

Calculate SDNR value used to size anoxic basin. Use Figure 8-23 to find SDNR at temperature.

F/Mb = 0.73207 g/g-day
FiMb

Range SDNR

0to2 0.168 Inclusive
21020 0.225

Use if statement

SDNR = 0.168



Objective

Determine aerobic, anoxic, and anaerobic residence time for a single-sludge BNR system.

METCALF & EDDY METHOD FOR NITRIFICATION/DE-NITRIFICATION
Based on the Fourth Edition
NOTE: This is sometimes called the IWA Procedure

or the IAWPRC ASM 1 Model
Ruidose @ 21C

Refer to Chapters 7 & 8 of Meicalf & Eddy

Typical Design For Secondary Glarifiers For the Activated Sludge Process

Settling Following air activated siudge {excluding Extended Aeration)
Avg. Ovetflow Rate is 400 to 700 gpd/SF & Peak Overflow Rate is 1000 to 1600 gpdfSF

Solids Loading Rate is 19 to 29 Ibs./SF/Day avg. & peak at 38 Ibs /SF/Day

Settling Following Extended Aeration
Avg. Overflow Rate is 200 to 400 gpd/SF & Peak Overflow Rate is 600 to 800 gpd/SF

Solids Loading Rate is 5 to 24 Ibs./SF/Day avg. & peak at 34 Ibs./SF/Day
Settling For Phosphorous Removal:
Effluent Conc., mg/t  (Based on Phosphorous removal Efficiency)

Total P=2 600 to 800 gpd/SF

Total P =1 400 to 600 gpd/SF

Total P=0.2100.5 300 to 500 gpd/SF

The Activated Sludge Nitrification Kinetic Coefficients at 20 degrees, C are as follows {Table 8-11)

Coefficient Unit Range Typical Value
Umn mg V3S8/mg VSS-d 0.20 t0 0.90 0.75
Kn mg Ammonia Nit./l 0.50to0 1.0 0.74
¥Yn mg VSS/mg Ammonia Nit. 0.10t0 0.156 0.12
Kdn mg VS8S/mg VSS-d 0.0510 0.15 0.08
Ko mg/l 0.40 to 0.60 0.5
Theta Values

Un unitless 1.06 to 1.123 1.07
Kn unitless 1.03 10 1.123 1.053
k{dn) unitiess 1.03 to 1.08 - 1.04

The design procedure is shown in Metcalf & Eddy in Chapter 7, & Sections 8-2 & 8-3

Step 1. Obtain the Infiuent Waste Characterization Data (By test or Calc.):

Design using Complete Mix or Piug Flow Design for BOD Removal with Nitrification
Infiuent BOD in cell (F41) e o)

Average Daily Flow in celi (F42} is

influent TKN in cell (F43)

Operating Temperature, deg. C is cell (F44)

Effiuent Ammonia is in cell (F45) (N) sEediimg/l
Effluent TKN is in cell (F48) Eemiolmo/l
sBOD is estimated at 0.5 times BOD 162.5 mgll
COD is estimated at 520 mg/l
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COD to BOD Ratio:

Untreated 3.3 Typical from literature

After Primary Settling 2.5 Typical from literature

Final Effiuent 10 Typical from literature
sCOD is estimated at 229 mg/l
133 mg/l

rbCOD is estimated at

TSS/BOD estimated at

TSS is therefore

VSS/TSS is estimated at

VSS is therefore

Ammonia Nit, Is estimated at

bCOD/BCD ratio

0.0 in Aeration Basin is estimated at

VSS is estimated at  cell(FB0) or use 0.45 * (F4t) alt.
bCOD is estimated at

FerEEatialma

409 mg/l

Use Kinetic Coefficients outlined above andfor in Table 8 -10 of M & E.
This follows the procedure outlined on page 713 of the 4th Edition

Step 1. Perform the Nitrification Design fellowing the same steps as for BOD removal alone,
except the design SRT must first be determined. Determine the specific growth rate,Un,

for the nitrifying organisms. The Niirifying Organisms grow more slowly than the
Heterotrophic Organisms that remove organic carbon.

Use the formuia:
Un = ({Unm * NY/ (Kn + N)) * {DO/{Ko + DO)} - k(dn)

a. Find Unm at T listed above:

Use the Formula Unm at T = 0.75 * 1.07%(T-20} T - 20 equais 1
1.074T-20} equals 1.07
Unm at T equals 0.8025 mg/mg-d

b. Find Kn at T in cell (F44), above:
Use the formuia Kn at T = 0.74 * 1.053"(T-20)
1.053MT-20) equals 1.053
Knat T equals 0.77922 mgll

¢. Find Kdn at T in celll (F44)
Use the formula Kdn at T = 0.08 * 1.04%(7-20)
1.04MT-20) equals 1.04
Kdn at T equals 0.0832 mgfi

d. Substitute the above and given values in the equation below, and solve for Un:

Un = ((Umn * NY(Kn + N))*(DO/(Ke + DO}) - Kdn
Un equals 0.277632 mgimg-d
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Slep 2, Determine the Theoretical and Design SRT.-

a. Find the theoretical SRT using the formula: SRT = 1/Un

and,
SRT equals 3.601887 days
Note: The M & E Method gives a more conservative number.

b. Determine the Design SRT by muitiplying by the Safety Factor.

Actual safety factor used or calcuiation is: ekt
The resulting SRT is: 7.203773 days

Step 3. Determine the Biomass Production

Use M & E Equation (8-15, p.682 of 4th Edition, parts A,B, & C)

Note: The formula gives an answer in kg-VSS/day of net waste activated sludge produced.
We can convert that answer to pounds by muttiplying by 2.20486, as a conversion factor.
{ Ref. is also made to Fig. 8-7 {in M & E), p. 682, for values of observed solids yields.

M & E figures VSS at about 85 % of TSS

a, Part A. Determine Heterotrophic Biomass
(A) equals QY(So - S){(1kg/1000g)/(1 + Kd * SRT)
Everything in this equation is in metric, so let's define the input data, as listed below:
Q equals ADF in cu. Meters/day, divide Cell (FA2) by 0.00026417
Q{cu. Mtrs./day equals cell (G131) 9463.603 cu.mirs./day
Y eguals observed yield, g VSS/g substrate removai, See Fig. 8-7, p. 682
For this calculation, that vaiue is fisted in cell (G133) 0.579385 g-VSS/ig-BOD(rem)
To convert this to compatibie numbers for bCOD, divide by cell (1134} 1.26
That answer is in cell (F134), as  0.459829 gVS8S/G bCOD
So equals the mg/l of bCOD, equals celt (F41) * cell (1134)
That answer is in cell (F137), as 409.5 mg/l, or gleu. Mir.
Now refer o Tables 8-10 and 8-11in M & E, pp. 704 & 705
Note: Table 8-11 info is given above
Table 8-10 info is given below:
Coefficient Unit Range Typ. Value
Um gv3S/gVSS-day 3.0-13.2 3]
Ks g bCOD/cu. Mtr. 5.0-40.0 20
’ Y gV3S/g bCOD 0.3-05 0.4
k(d) gVSS/gVSS-day 0.06-0.2 0.12
f(d) Unitless 0.08-0.2 0.15
Theta Values
Um Unitless 1.03-1.08 1.07
k(d) Unitless 1.03 - 1.08 © 104
Ks Unitless 1 1
‘ 1/11/2005
: Advanced Process Technologies, Inc. page 13 of 42 Appendix C




Now calfcuiate the vaiue k(d,T) equals k(20 Theta’(T-20), & put that value in cell (B 53).
0.1248 ¢lg-day
Now calculate the value Um equals Um({20)*Theta”(T-20), & put that vatue in cell (B155).
6.42 g/g-day
Now determine the value S (from Eq. 7-40 in Table 8-5, p. 679 of M & E, 4th Ed.).
S equals Ks(1 + k(d)* SRTYSRT((Um - k(d) - 1} & put that value in cell (B158)
0.856399 ¢ bCOD/cu. Mir.
¥Yn from TFable 8-11 is listed in cell (F159) =
Now list k(dn)(T) as previously calculated in cell (D86). List that
(.0832 glg-day
Assume NOx equals 80% of the value of TKN as the Nitrogen balance cannot be done as yet.
The error in assuring that the Nox equals 80 % (TKN) is small as the Nitrifier VSS yield is
a small fraction of the total MLVSS concentration,
NOx equals 0.80 * cell (F43). List that value in cell (G165) 40 mgfl or g/cu. Mtr.
Substitute the appropriate values in the respective expressions and solve as indicated below.
(A equals in cell {(E187) 936409.2 & divide by 1,000 to get kg's in
cell (E168) 936.4092 kg/day

0it4)g VSS/g Nox
value in cell {(B161)

IS

Now calculate the (B) value for the equation, which is the cell debris factor, caiculated as:
(B) equails ( f(d)*k(d)*Q*Y*(So - S)*SRT*(1 kg/1000g) ¥/(1 + k{d}*SRT)
(B) equais in cell (E172) 126279.1 & divide by 1,000 to get kg's in
cell (E173) 126.2791 kg/day

Now calculate the © value for the equation, which is the Nitrifying Bacteria Biomass, and is
calculated as:
(C ) equals {Q* Yn * NOx * (1 kg/1000g))/(1 +k(dn) * SRT),
Where: NOX is the concentration of Ammonia Nitrogen in the influent flow that is Nitrified, mg/l
k{dn) is the endogenous decay coefficient for Nitrifying Organisms, mg VSS/mg VSS-day
(C ) equals in cell (E180) 33135.99 & divide by 1,000 to get kg's in
cell (E181) 33.13599 kglday

NOTE: In calculating the overall net waste Activated Sludge produced per day, & 4th factor
called the Nonbiodegradable VSS in the infiuent, is also calculated, however, it is not

factored into these calculations. That factor equals Q * nbVSS * (1kg/1000 g). The total mass
of dry solids wasted per day includes TSS and not just VSS. The TSS includes the V35 plus
inorganic solids. Inorganic solids in the influent wastewater (TSSo - VSSo0) contribute to
inorganic solids & are an additional solids production term that must be added to Eqn. 8-15.
The biomass terms in Eqn. 8-15 (A,B, & G} contain inorganic solids & the VSS fraction of the
total biomass is aboul 0.85, based on the cell composition given in Table 7-4 (M & E}. Thus,
Eq. 8-15 is modified as follows o calculate the solids production in terms of TSS:

P(x,TSS) equals (A/0.85) + (B/0.85) + (C/0.85) + D + Q(TSSo - VS8o0), Where:
TSSo is the influent wastewater TSS concentration, mg/l

VSSo is the influent wastewater VSS concentration, mg/l
The iast term constitutes the Inert TSS in the influent factor. Typ. Aeration MLSS
values range from 1200 to 4000 mg/l, but must be compatible with the Clarifier Design.

Now go back and add the three (3) values calculated above to get a total for P(x,bio).
P(x,bio) is calculated and listed in cell (B201) as the total of cells (E168),(E173) & (E181}, as
1085.824 kg VSSiday or equals 2475.854 dry Ibs./day
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Step 4. Determine the amount of Nitrogen oxidized to Nitrate. The amount of Nitrogen oxidized
to Nitrate can be found by performing a Nitrogen Balance , using Eqgn. 8-18 (M & E, p.684).

NOx equals TKN - Ne - 0.12 P(x,bio}/Q
NOx equals in cell {D207) 35.10477 mg/l or g/cu. Mir.

Siep 5. Determine the concentration and mass of VSS and TSS in the Aeration Basin.
Mass eguals P(x)(SRT)
a. Calculate the concentration of VSS and TSS in the Aeration Basin
i, P(x,vss), Use M & E Eqn. (8-15). Parts AB, & C have been calculated above as P(x,bio).
Part D must be added, as discussed above, to determine P(x,vss).
P(x,vss) equals P{x,bio) pius Q * (nbVSS) * (1kg/1000g)
Find nbVSS using Eqn. 8-3 & 8-4 from M & E,pp 872 & 673.
nbVSS equals {1 - (hppCODIPCOD)) * VSS, and
bpCOD/pCOD = (hCOD/BOD) ™ (BOD - sBOD)/COD - sCOD
Where: bpCOD is the concentration of biodegradable particulate COD, mg/l
pCOD is the concentration of particulate COD, mgh
sCOD is the concentration of soluble COD in the Activated Sludge Effiuent, mg/l
bCOD equals cell F58 * cell F41, equals, in celi (G221) 409.5 mg/l
Find the nbCOD, use Egn. (8-7)inM & E
nbCOD equals COD - bCOD
nbCOD equals in cell (G224) 110.5 mglt
Find the effluent sCODe ,(assumed fo be nonbiodegradable):
24.05 mg/l
Now we can calculate the nbVSS using Egn. (8-3) & (8-4) from M & E.
bpCOD/pCOD =({(bCOD/BOD) * (BOD - sBOD))Y{(COD - sCOD)

bpCOD/PCOD equals in cell (G229) 0.703125
nbVSS equals {1 - ratio of bpCOD/PCOD) * VSS.

nbVSS equals in cell (G232} 91.26596 mg/l
Find the iTSS equals TSS - VSS, in cell (G233) 54.25097 mgll

Now we can calculate the value for P(x,vss) equals P{x,bio) + Q" nbvSS
The value for P{x,vss) is calculated and listed in celi {H235), as 1959.529 kg/day

or, expressed in English units, the value will be in cell (H236)as 4319.978 |bs./day

b Calculate the mass of VSS and TSS in the Aeration Basin using Egs.(7-54)
and 7-66, (all in M & E, 4th Edition).
Xvss * V equals P(x,vss)*SRT
Xvss times V equals the calculated value in cell (H241) 14116 kg.
and, in English terms is equal to a value at, in celi (H242) 31120.14 |bs.

Xiss * V equals P(x,tss} *SRT

To calculate P(x.tss) , use Eqn. (8-16), with the term E added to account for the influent TSS:
P(x,tss} equals P{x,bio) + Q * nbV8S + Q *(TSSo - VS50)
P(x,tss) is calculated and listed in celi (H247), as 2666.32 kg/day
or, expressed in English terms is equal to the value in cell (H248)  5878.168 lbs./day USE

Now we can calculate the mass of MLSS in the Aeration Basin, as follows:

Xtss * V equals P{x,tss) * SRT
and, Xiss times V eguals the value calculated and listed in cell (H252) 19207.56 kg
or, expressed in English terms is equal to the value in cell (H253)  42344.99 Ibs.
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Step 6. Select a Design MLSS Concentration and determine the Aeration Tanik Volume

and Detention Time.
a. We calculated the value of V * Xtss (above) as listed in cell (+H252)
at  189207.56 kg
Now let's try an MLSS value as listed in cell (H260) as EEEE4000 Mo/l
in basin, MLV3S/MLSS = 0.734919
(which would give a rough value for MLVSS in cell (H262) as 2940 myg/l

Now we ¢an calculate the volume, as follows:

Volume equals (Xtss * V) * 1,000/MLSS conc.

The volume is calculated and listed in cell (M267), as

or, expressed in English terms is equal to the value in cell (H268)
or, expressed in English terms is equal to the value in cell (H269)

4801.89 cu. Mirs.
169577.3 cubic feetl
1268438 gallons

b. Determine the Aeration Tank Deiention Time
Use the formuia D.T. equals V/Q

Detention Time is calculated and listed in cell (H273) 1217775 hours

¢. Determine the actual caiculated MLVSS value:
Fraction VSS eguals (Xvss * V/Xtss * V), calc. & list in celi (H276) 0.734319

and,

MLVSS is equal to the vaiue calculated and listed in cell (H278) 2939.676 mg/l

Now let's go back and re-calculate a couple of numbers using an alternative MLSS
number, which we will list in cell (G281), as i 4000tmg/l
Re-calculating the volume and listing in cell (G282), we get:

or, in English terms, we get a calculated value at cell (G282) 169577.3 cubic feet
or in (gallons), we get 1268438 gallons

This gives us a net difference at (G284 - H269),gallons

0 gailons

Also, the Detention Time will change fo: 12.17775 hours

Step 7. Determine F/M and BOD Volumetric Loading USING ORIGINAL VOLUME

a. Determine F/M Using M & E, Egn. (7-60)

F/M equals Q * SofXV. This value is calc. & listed in cell {H292) 0.217885 gl/g-day or |bs/ib-day

Ibs/ib-day

b. Determine the volumetric BOD Loading, using M & E Egn. (7-61)
L{org) equals Q ™ So/V

This value is calculated and listed in cell (H296) 0.640513

Kg/cu.mir -day

and, converting to English terms, if we multiply by 62.427, we get a BOD
loading at  39.98528 Ibs. per thousand cubic feet per day.

Step 8. Determine the observed yield based on TSS and VSS
Observed yield equals g TSS/g bCOD

P(x,tss} equals what we calculated in cell (H247), listed
in ceil (H305) 2666,32 kg/day

1/11/2005

Advanced Process Technologies, Inc. page 16 of 42 Appendix C



and, bCOD removed equals Q *(So - 8)
This value is calculated and listed in celi (H307)
Y(obs,tss) equals P(x,tss)/bCOD removed, and is calcuiated and

3867.241 kglday

listed in cell (H309) 0.689463
kg TSS/kg bCOD or g TSS/g bCOD
or by multiplying by the value in cell (F58), we get the value
in cell (H312) as Observed yield based on TSS, equals 0.868723
g TSS/g BOD

" Now calculate the observed yield based on VSS
V8S/TSS equals value in cell (H315), (cale. in line 275)
Y(obs,tss) equals Obs. Yield based on TSS * (VSS/TSS), this

value is calculated and listed in cell (H317)

and, if we multiply by the value in cell F58, we get the following value

0.5067
g V38/g bCOD

listed in cell (H320) 0.638441
g VSS/g BOD
Step 9. Estimate the Effluent BOD using M & E Eqn. (8-25), p.689
BOD equals sBODe + (g BOD/1.42 g VSS) * (0.85 g VSS/g TSS) * T3S
Assume effluent sBODe equals in cell (G325) =] halells
Assume effluent TSS equals in celi (G326) mg/l
8.9857 mygll

BOD equals in cell (G328)
bCOD effluent is
Step 10. Secondaty Clarifier Design

11.32198 mgfl

Check solids loading based on a recycle rate of Q, or a 1:1 recyc!e rate.

Solids loading equals Ibs. TSS applied/S.F. of Clarifier area.

Keep under 15 Ibs.per SF/day
MLSS was calcutated above in cell (H260) & is

Area equals 2 * Q * MLSS * 8.34/15
Area is calculated and listed in cell (G337)

4000 mg/)

11120 SF

Step 11. Design a Pre-Anoxic Basin to go with the Nitrification Aeratlon Basin Calc. above.
S5 moll

Design for an effluent Nitrate level at (G340)
Assume Nitrate concentration in RAS equals {G340)

Assume mixing energy for Anoxic Reactor equals 10 kw/1000 cu. Mtrs.

Use Egn. (7-43) and substitute V/Q for Tau

The Aerobic Detention Time was calculated and listed in cell (H272) as

Xb equals (Q * SRT/V)* (Y * (So - S)1 + (k(d)) * SRT)

Where: So0-S ~ 5o

1217775
hours

The other data required are calculated or listed above, and are re-listed here for convenience.

T equals

Q equals

SRT (aercobic) eguals
V equals volume

Y equals

k(d)(T) equals

BOD equals

bCOD equals
rbCOD equals

NOx equals

Advanced Process Technologies, Inc.

21 degrees,C
9463.603 cu. Mirs./day
7.203773 days

4801.89 cu. Mirs.
0.459829
0.1248
325 mg/l
409.5 mg/l

133 mg/ assumed value

35.10477 mgll
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Tot. P equals (Estimated Vaiue) 3img/!
MLSS eguals 4000 mg/l
MLVSS equals 9,676 may/l
RAS equals e i 1]
Xb is Calculated and listed in cell (G362) 1368.819 glcu. Mtr.
a. Determine the IR ratio using M & E, Eqgn. (8-48)
Aerobic tank Nitrate Nitrogen concentration, Ne equats (G340) 5 mgll

IR equals {NOx/Ne)-1.0-R
IR equals value calculated and listed in cell (H368) 5.020955

Make IR the same as winter IR
Note; This is the internal recycle ratio.

b. Determine the amount of Nitrate Nitrogen fed to the Anoxic Tank
Flowrate to the Anoxic Tank equals IR Q + RQ
Equals the value calculated and listed in celf (H374) 47318.01
cu. Mirs /day
NOx feed equals vaiue in cell (H374) * value in cell (G340)
NOx feed equals value calculated and listed in cell (H377) 236590.1 glday

¢. Determine the ANOXIC VOLUME
As a first approximation use an estimated detention time

at (listed in cell (E382), hours [EEEEEE=18{hours

SR

Tau equals value in cell (E382)/24, calc. & listed in celi (H384) 0.333333 days

Vnox equals Tau * Q
Vnox equals value in celi (H384) * value in cell (F349), which is calculated

and listed in cell (G388) 3154.534 cu. Mirs,
d. Determine F/Mb using M & E Egn. (8-43)
FiMb equals Q * So/Vnox * Xb
F/Mb equals the vaiue caiculated and listed in cell (H392} 0.712293 glg-day

e, Determine the simultaneous Denitrification Rate using the curve in M & E p. 755

Fraction of rbCOD equals rbCOD/bCOD which is calculated and listed

in cell {G398) 0.3256
equals 32.56003 %

From Figure 8-23, the SDNRb equals about (celi (H401)) 0.165
gl/g-day @ 20,C

Apply the temperature correction factor using M & E Eqgn. (8-44)

SDNR(T) equals value in ceff H401 * 1.0264(T-20)
SDNR(T) is calcuiated and listed in cell (H405) 0.169238 glg-day

17112005
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f. Determine the amount of Nitrate- Nitrogen that can be reduced using
M & E Egn. (8-41)
Check NOr based on Tau equals value in cell (E382), hours
Tau equals value in cell (G410) 8 houwrs

NOr equals Vnox * SDNR * MLVSS, biomass
NOr equals value in cell (G388) * value in cell (H405) * vaiue in cell (G362)
NOr equals the value calculated and listed in cell (H414) 730769.5 g/day

Comparing the value in cel (H414) with the value in cell (H377), we get, the foliowing:

236580.1 versus 730768.5
Based on these numbers we have a net deficit of -494179 glday
NOTE: If the value in cell (F419) is positive, we have to go back and re-caiculate.

[The sum of aerobic and anoxic detention times is: 20 hours
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Objective 1

Calculate Yobs (VSS/BOD) value used in calculation of heterotrophic biomass. M&E Figure 8-7
has graphs for these figures. This worksheet uses curve fits to approximate the graphs.

T= 21C
SRT = 7.203773 d

Primary? Insert 1 if there is primary treatment

Insert 0 if there is no primary treatment

Primary No Primary

Y = 0.71907 Y = 1.045559

kd = 0.033467 kd = 0.023326

Yobs = 0.579385 Yobs = 0.895146
Yobs = 0.579385

Calculate Yobs (VSS/BOD) value used in calculation of heterotrophic biomass. M&E Figure 8-7
has graphs for these figures. This worksheet uses curve fits to approximate the graphs.

Objective 2

Calculate SDNR value used to size anoxic basin. Use Figure 8-23 to find SDNR at temperature.

F/IMb = 0.712293 glg-day
F/Mb

Range SDNR

Oto2 0.165 Includes 2
21020 0.224

Use i statement

SDNR = 0.165



THICKENING/DEWATERING CALCULATIONS - Phase |

Objective 1: Determine loading to thickening belt.

Assymptions
Belt designed for ultimate Phase I flow.

Belt designed for winter siudge flows, which are higher than summer.

Phosphorus limit remains at 0.1, necessitating heavy chemical treatment and generating alum sludge.
Assume Phase 1l biosolids flow is 150% of Phase |. (This has been verified)

Waste Activated Siudge

Q (design) = 1.5|mgd
Solids 3G = 1.6|(4) for digested solids
Assumed for alum sludge solids

Mw = 2360 lb/d
TSS = [ 0.008]ibib Typicalis ~ 0.40%
SG = 1.00
Mwater = 295000 Ib/d
Qwater = 35203 gpd
Total Sludge
Mw,tot = 2360 b/d
Alum Part = 0.0%
Mwater, tot 295000 ib/d
Qwater, ot = 35203 gpd

24 gpm
TSS = (.008 Ibflb
56 = 1.00
To Gravity Thickening
Qutlet TSS = 0.04 bilb
Capture = 0.98
Mw = 2313 Ib/d
Outlet SG = 1.02
Mwater = 57820 Ib/d
Qwater = 6770 gpd
Mreturn = 237180 Ib/d return
Qreturn = 28439 gpd return
To Digestion
HRT (d) = [ 57.603985]d Max by Metcalf & Eddy
V min = 390000 gal

52136 ft3 _

M load 0.035 Ib/cf d 0.1-0.3 M&E range

Digestion

to 1.2%



Burndown = Low because sludge was already subject to extended air.

Mw,dig = 1966 tb/d
TSS = 0.0400 Ib/b
8G= 1,02
Mwater = 49147 Ib/d
Qwater = 5755 gpd

4 gpm
Mdecant = 8673 |b/d
Qdecant = 1040 gpd

1 gpm
Dewatering

For aercbically digested:
Inlet TSS Outlet TSS

0.005 0.15
0.025 0.19
Regression m b
Outiet 2 4]
Belt Width = T 2im
Flow Limits = |- 150 gpm/meter minimum
- -B0O|Ib/n/meter maximum  (dry solids)
Limiting TSS = 0.0104 Ib/ib
Belt limited by SOLIDS  loading
Flow = 39 gpm/meter
800 Ib/h/meter (dry solids)
78 gpm
1600 Ih/h {dry solids)
Dewater Time = 1.2 hours/day

8.6 hours/week
1.7 hours/day on 5-day week

Outlet TSS = 0.19 ib/lb

Outlet 8G = 1.1

Capture = 0.98

Mw = 2267 Ib/d

Mwater = 11929 Ib/d

Qwater = 1284 gpd

Mreturn = 45891 Ib/d return

Qreturn = 5502 gpd return

Return solids = 46 Ib/d return (dry sotids)
Return TSS = 1008 mg

Consider effect of blending return with effluent

Effluent TSS= [ 10|Before blending

14 After blending



REFERENCES

1. MOP pp 1066

2. BNR handboaok, pp 117
3. AWWA

4. Mefcalf




THICKENING/DEWATERING CALCULATIONS - Phase |

Objective 1: Determine loading to thickening belt.

Assumptions
Beit designed for ultimate Phase 1| flow.

Belt designed for winter sludge flows, which are higher than summer.
Phosphorus limit remains at 0.1, necessitating heavy chemical treatment and generating alum sludge.

Assume Phase 1l biosofids flow is 150% of Phase |. {This has been verified)

Waste Activated Sludge

Q (design) = 2.5imgd
Solids 5G = . 1.6|(4) for digested solids
Assumed for alum sludge solids

Mw,VSS = 4256 Ib/d
Mw = 5803 Ib/d
TSS= Ib/lb Typicalis  0.40% to 1.2%
SG= 1.00
Mwater = 725388 Ib/d
Qwater = 86561 gpd
Return time = 5.4 hours per day on a five-day week.

26.8 hours per 5-day week
Actual Q = 388175 gpd

270 gpm
From Chem Precip
Inlet P = S o ppm Prior bio treatment
MW of Alum = 594 g/mol
MW of P = 31.0 g/mol
Alum mass ' B0:0g/liter Far exceeds (1)
P removed '0.95|gfliter
Alum mol 0.1346001 molfliter
P mol 0.0307 molliter
Ratio 4.4 In range of (2)
Al mol 0.2692 mol/liter
Ratio 8.8
Al203 MW = 102 g/mol
Mol Al203 = 0.1346001 mollliter
Mass Al203 = 13.7 glliter

80 ppm 17.1% AIZO3
Sludge Gen= [ 0.28]ppm/ppm 17.1% AI203 (3)
21 ppm
Mw,al = 435 1b/d
TSS= [ o001 Typicalis  0.50% to 2%
SG = 1.01

Mwater = 43506 lb/d

Qw,al = 5185 gpd

Return time = 5.4 hours per day on a five-day week.
26.8 hours per 5-day week

Actual Q = 23254 gpd

16 gpm




Total Sludge
Mw,tot =
Alum Part =
Mw,vss =
VSS/TSS =
Mwater, tot
Qwater, tot =

TSS =
SG =

To Belt Thickening

6238 Ib/d
7.0%
4256 Ib/d
0.68 b
768894 lb/d
91747 gpd
64 gpm
0.008 1b/lb
1.00

X

No of Belts =
For asrobically digested:
inlet T8S Qutlet TSS
0.005 0.045
0.02 0.0685
m= b=
1.3 0.038
Belt Width = m
Flow 200 gpm/meter
400 gpm
Thicken Time = 3.8 hours/day
26.8 hours/week
5.4 hours/day on 5-day week
Outlet TSS = 0.0491509 Ibflb
Capture = .98
Mw = 6113 Ib/d
Mw,vss = 4471 Ib/d
Outlet SG = 1.03
Mwaler = 124380 b/d
Qwater = 14486 gpd
Return fime = 5.4 hours per day on a five-day week.
26.8 hours per 5-day week
Actual Q = 684963 gpd
45 gpm
Mreturn = 644514 Ib/d return
Qreturn = 77280 gpd return
To Digestion
SRT (d) = 28|d Max by Metcalf & Eddy
Xi= 50568 Influent TSS {mg/l)
kd = 0.06 degradation coefficient (1/d}
%redVSS= [ 38]% reduction VSS

35397 Digester TSS



Pv 0.423 Digester volatile fraction
V= 338734 gal
45282 fi3
M load 0.108 Ibicf d
Digestion
Mw,dig = 4236 Ib/d
TSS = 0.0492 ib/lb
SG = 1.03
Mwater = 86192 Ib/d
Qwater = 10038 gpd
7 gpm
Return time = 5.4 hours per day on a five-day week.
26.8 hours per 5-day week
Actual Q = 45018 gpd
31 gpm
Mdecant = 38188 Ib/d
Qdecant = 4579 gpd
3 gpm
Dewatering
For asrobically digested:
iniet TSS Cutlet TSS
0.005 0.15
0.025 0.19
Regression m b
Outiet 2 0
Belt Width = 2im
Flow Limits = 150 |gpmimeter minimum
800|Ib/n/meter maximum  (dry solids)
Limiting TSS = 0.0104 b/ib
Belt limited by SOLIDS  loading
Flow = 32 gpm/meter

Dewater Time =

Outiet TSS =
Outlet SG =
Capture =
Mw =
Mwater =
Qwater =

800 Ib/n/meter (dry soiids)
63 gpm
1600 Ib/h (dry solids)
2.6 hours/day
18.5 hoursiweek
3.7 hours/day on 5-day week
0.19 Ibflb
1.11
0.98
5991 Ib/d
31532 Ib/d
3384 gpd



Return time = 3.7 hours per day on a five-day week.
18.5 hours per 5-day week

Actual Q = 21974 gpd
15 gpm
Mreturn = 92848 Ib/d return
Qreturn = 11133 gpd return
Return solids = 122 Ib/d return (dry solids)
Return TSS = 1317 mgh
Returns
Total Filtrate 88413 gpd
Decant 4579 gpd
Total Return 92992 gpd
Return time = 5.4 hours per day on a five-day week.
26.8 hours per 5-day week
Actual Q = 417010 gpd
290 gpm
REFERENCES

1. MOP pp 1066

2. BNR handbook, pp 117
3. AWWA

4, Metcalf



THICKENING/DEWATERING CALCULATIONS - Phase |

Objective 1: Determine loading to thickening belt.

Assumptions
Belt designed for ultimate Phase 1l flow.

Belt designed for winter sludge flows, which are higher than summer.
Phosphorus fimit remains at 0.1, necessitating heavy chemical treatment and generating alum sludge.

Assume Phase |l biosolids flow is 150% of Phase |. (This has been verified)

Waste Aclivated Siudge

Q (design) = 3.75|mgd
Solids SG = : 1.6|{(4) for digested solids
Assumed for alum sludge solids

Mw,V3S = 6384 Ib/d
Mw = 8705 Ib/d :
TSS = 2+ 0240:008|Ib/lb Typicalis  0.40% to 1.2%
SG= 1.00
Mwater = 1088082 Ib/d
Qwater = 129842 gpd
Return time = 8.0 hours per day on a five-day week.

40.1 hours per 5-day week
Actuat Q = 388175 gpd

270 gpm

From_Chem Precip
Inlet P = ] - ippm Prior bio treatment

MW of Alum = 594 g/mol

MW of P = 31.0 g/mol

Alum mass TE e Be@iglliter Far exceeds {1)
P removed 0.95]g/liter

Alum mol 0.1346001 mollliter

P mol 0.0307 mol/liter

Ratio 4.4 In range of (2)
Al mol 0.2692 mol/liter

Ratio 8.8

AlZO3 MW = 102 g/mol

Mol Al203 = 0.1346001 molliter

iMiass Al203 = 13.7 glliter

80 ppm 17.1% AI203

Sludge Gen= [ ____ 0.26]ppm/ppm 17.1% AI203 (3)

21 ppm
Mw,al = 653 Ib/d
TSS = Ib/ib Typicalis  0.50% to 2%
SG= 1.01
Mwater = 65259 Ib/d
Qw,al = 7778 gpd
Return time = 8.0 hours per day on a five-day week.

40.1 hours per 5-day week

Actual Q = 23254 gpd

16 gpm




Total Siudge

Mw,tot = 9357 Ib/d
Alumn Pari = 7.0%
Mw,vss = 6384 Ihid
VS8S/TSS = 0.68 Ib/lb
Mwater, tot 1153341 Ib/d
Qwater, tot = 137620 gpd
96 gpm
788 = 0.008 Ib/th
SG= 1.00

To Beit Thickening

For aerobically digested:

No of Belis =

Inlet TSS Qutlet TSS
0.005 0.045
0.02 0.065
m = b= -
1.3 0.038
Belt Width= [~ 2]m
Flow 200 gpm/meter
400 gpm
Thicken Time = 5.7 hours/day
40.1 hours/week
8.0 hoursiday on 5-day week
Outiet TSS = 0.0491508 ib/ib
Capture = 0.98
Mw = 9170 Ib/d
Mw,vss = 6257 Ib/d
Outiet SG = 1.03
Mwater = 186570 Ib/d
Qwater = 21730 gpd
Return time = 8.0 hours per day on a five-day week.
40.1 hours per 5-day week
Actual Q = 64963 gpd
45 gpm
Mreturn = 966771 Ib/d return
Greturn = 115920 gpd return
To Digestion
SRT (d) = [ 30jd 40 CFR253 @ 15 C
Xi= 50568 Influent TSS (mg/l)
kd = 0.06 degradation coefficient (1/d)
% red VSS = % reduction V33

X

35387 Digester TSS



Pv 0.423 Digester volatiie fraction
V= 528680 gal
70674 ft3
M load 0.104 Ib/cf d
Digestion
Mw dig = 6793 Ibid
788 = 0.0491508 Ib/lb
8G= 1.03
Mwater = 138199 lb/d
Qwater = 16096 gpd
11 gpm
Retuin time = 8.0 hours per day on a five-day week.
40.1 hours per 5-day week
;1 jAclual Q= 48120 gpd
33 gpm
Mdecant = 48371 Ib/d
Qdecant = 5800 gpd
4 gpm
Dewatering

For aerobically digested:
Inlet TSS Outlet TSS

0.005 0.15
0.025 0.19
Regression m b
Outlet 2 0
! Belt Width = 2|m
- i Flow Limits = 150{gpm/meter minimum
. 800|Ib/h/meter maximum  {dry solids)
Limiting TSS = 0.0104 In/ib
Belt limited by SOLIDS  Ioading
Flow = 32 gpm/meter
800 Ib/h/meter (dry solids)
63 gom
1600 Ib/h {dry solids)
Dewater Time = 4.2 hours/day
29.7 hours/week
5.9 hours/day on 5-day week

Outlet TSS = 0.19 Ib/b
i Outlet SG = 1.11
1 Capture = 0.98
Mw = 8987 |b/d
Mwaier = 47298 Ib/d

Qwater = 5091 gpd




5.9 hours per day on a five-day week.

Return fime =

29.7 hours per 5-day week
Actual Q = 20557 gpd

14 gpm

Mreturn = 139272 Ib/d return
Qreturn = 16699 gpd return
Return solids = 183 Ib/d return (dry solids)
Return TSS = 1347 mgfl
Refurns
Total Filtrate 132619 gpd
Decant 5800 gpd
Total Return 138419 gpd

8.0 hours per day on a five-day week.

Return time =

40.1 hours per 5-day week
Actual Q= 413816 gpd

287 gpm
REFERENCES

1. MOP pp 1066

2. BNR handbook, pp 117

3. AWWA
4. Metcalf

Total Filtrate
Decant

Total Return

132619 120720
5800 5160

138419 125880



Hydrauiic Profile

Screening

Start w.s. at grade, getting grade from old thickener drawings.

Screening w.s..
Grade:

Top of Wall
Bottom of Structure

Screen hi;
Baffle hl;

Length:
Width:

Total Structure Height:

Bury Depth:
Height above grade:
Freeboard:

Grit

Grit w.s.:
Grade:

Top of Wall
Bottom of Structure

hl weir:
weir safety:
pipe loss:

Length:
Width:

Total Structure Height:

Bury Depth:
Height above grade:
Freeboard:

Selector

W.5.0

4086 ft MSL

4075t MSL

4098 ft MSL

- 4075|ft MSL

12}inches
.24 iinches

4093 ft MEL

[aors]tt s

4095 ft MSL
4065 ft MSL

6tinches
-Blinches
24linches

241t
161t
30]ft
10 ft
20 ft

—

4090 ft MSL

Bottom of inside

Assumes 1-foof interior wall thickness

Assumes 1-foot interior wall thickness

Bottom of inside

Assumes 1-foot wall thickness
Assumes 1-foot wali thickness



Grade: 4075(ft MSL

Top of Wall 4092 ft MSL
Bottom of Structure 40681t MSL
splitter weir: 6linches

weir safety: Blinches

pipe to basin - . .24|inches
Length: 52]ft Assumes 1-foot wall thickness
Width: 281ft Assumes 1-foot wall thickness
Total Structure Height: 24 ft

Bury Depth: 7 ft

Height above grade:

Freeboard:

Aeration

w.S.: 4087 ft MSL
Grade: i 4078 fE MSL

Top of Wall - 4089 ft MSL
Bottom of Structure = 4063 )ft MSL

weir =+ .. ‘Blinches

weir safety o Blinches

pipe to clarifier 24linches

Total Structure Height: 26 ft

Bury Depth: 13 #t

Height above grade; 13 ft
Freeboard: [ 2w

See individual alternative worksheets for lateral dimensions of the aeration basins. These differ by
alternative.

Clarifiers l(NoEe, Alt 3 uses no clarifiers, so for this, neglect the clarifier headloss.)
W.5.: 4084 ft MSL.

Grade: 4070|ft MSL Will require some grading

Top of Wall 4086t MSL

Bottom of Structure 40701t MSL




hi weir
weir safety
pipe to UV

Diameter:

Total Structure Height:

Bury Depth:
Height above grade:
Freeboard:

uy
avail equiv w.s!

Finished floor
Max eguiv w.s.:

6|inches
Bjinches
24}inches

ft inner

0 ft Room for a 2-foot slab.

4081 ft MSL  [{For Alt 3, 4084 ft MSL)

I

[aoszlr s

4066.7 ft MSL

[NOTE, THIS REQUIRES NEW FLUME OR MAG METER. |

Remaining for P treatment

Remaining w.s.

14.3 ft head available for chemical P removal.

[(For Alt 3, remaining is

17.3 ft head available for chemical P removal.)




CONCRETE DEMOLITION AND BACKFILL

The following demolition items are common to all alternatives. The demolition is to be done in
stages, as described in the staging drawings for Alternative 1.

Stage 1
This stage re-routes waste activated sludge to a new belt thickener, then returns thickened siudge

fo the existing digester. Digested sludge is then routed to a belt press in the same building
as the belt thickener. This process modification allows the existing gravity thickener to be taken

offline and demolished.

Concrete to be demolished: Backfill
Wall 1 - upper wall - mostly above grade Upper Section
D= 43.333 ft D= 0 ft
oD = 45.333 ft oD = 47.33334 ft
h= 4 ft h = 10 ft
V= 557 of V= 17596 cf
21 cy 652 cy
Wall 2 - lower wall below grade
ID= 40 ft
0D = 42 ft
h= 8.6 ft
V= 1095 of
41 oy
Slab 1 - About 3 fest below grade
ID= 42 ft
oD = 45.333 ft
h= 1 ft
Ve 229 cf
8 oy
Slab 2 - About 10 feet deep
D= 38.5 ft
OD= 43.5 ft
h= 1 ft
Vo= 322 cf
12 oy
Siab 3 - About 10 feet deep
iD= 0 ft
oD = 38.5 ft
h= 1 ft
V= 1164 cf
43 cy
Totals
Wall Concrete = 61 CY
Slab Concrete = 64 CY
Backiill = B52 CY




——

Stage 2

Install new influent pump station, RAS pump station, headworks, anaerobic selector, and splitter.
Demolish existing influent and RAS pump stations, headworks, and splitier.

Lower and Upper Pump Station

(Assume they are about the same)

Level Slab 1 - Parshall Flume Area,

about 13 feet below grade.

Depth =
L=

W=

=
V(conc) =

V (fill) =

13 ft
14.91 ft
8 ft

1 ft
119 cf
4 cy
1551 cf

57 cy

Leve] Slab 2 - Base of Pumps, about 13
feet below grade.

Depth =

13.5 ft

= 15.6667 ft

V(cong) =

V (fill) =

Level Siab 3 - top of pumps and open area,
about 5 feet below grade.

Depth =
L =

W =

=
V{conc) =

V (fil) =

Sloped Slab 1 - Area below pumps, sloped

at 38 degrees.
Depth =

L=

W=

t=

V(conc) =

V (ill) =

10.1 ft
1.5 fi
237 cf
9 cy
2136 cf
79 cy

51t

20 ft
20 ft
1#
400 cf
15 oy
2000 cf
74 cy

13 ft
39.333 ft
20 ft

0.5 ft
393 cf
15 cy
5113 cf
189 cy

{to 5)

lLower Walls, from grade to 12 feet deep.

h= 11.69 ft
t= 1 ft
L= 140.134 ft
V{conc) = 1638 of

81 cy

Sloped Walls, from grade to 12 feet deep

h= 11.69 ft
t= 0.666667 ft
L= 82.36 ft
V(conc) = 321 of

12 oy

Upper Walls, partially below grade

= 5
= 0.666667 ft
= 34.82 ft
V(conc) = 116 of
4 ¢y
Lower Lift Totals
Stab = 43 CY
Wall = 77 CY
Fili = 400 CY
Upper Lift Totals
Slab = 43 CY
Wall = 77 CY
Fill = 200 CY



Headworks

Slab on Grade - Grit Classifier

L= 16 ft
= B ft
t= 05 ft
V(cong) = 64 cf
2oy

Grit Base Slab - Excluding Hopper

12.5
= 28 ft
= 18 ft

= 1.5 ft
V{conc) = 525 of
19 cy
8300 cf
233 oy

V (fil) =

Grit Hopper - 12.5 to 18.5 feet deep

Depth = 8 ft
L= 14 ft
W= 14 ft
t= 1.5 ft
V{conc) = 712 cf

26 cy
V (fill) = 784 cf

29 cy

Grit Basin Grout, considered same as base
concrete.

Base = 10 ft
Height = 10 ft
L= 14 {t
V {grout) = 700 cf
26 cy
Screening and Channels Base Slab, 3to &
feet deep.
Depth = 8 ft
= 214 ft
= 5 ft
= 1 ft
V(conc) = 1070 of
40 cy
W (fill) = 8560 cf

317 ¢y

Scum & Grease Digester Slab, 15 feet deep.

Depth = 15 ft
= 14 ft
= 14 ft

= 1.5 ft
294 of
11 ¢y
2940 cf
109 oy

Screening and Channel Walls

L= 372t
h= 4 ft
t= 0.666667 ft
V(cong) = 992 cf
37 oy

Grit Wails
= 14.5 it
= 1f
= 88 ft
V(conc) = 1276 cof
47 cy

Grease Digester Walls

h= 4 it
t= 1.5 ft
L= 56 it
V(conc) = 1176 cf
44 cy
Total Headworks
Slab = 125 CY
Wall = 128 CY
Fili = 688 CY



Splitter Total Splitter
Slab Slab = 29 CY
Wall = 32 CY
Depth = 5 ft Fill = 144 CY
Slab Area 778 sf
f= 1
V{conc) = 778 cf
29 oy
V(fill) = 3890 cf
144 cy
Walls
h= 7 ft
t= 0.666667 ft
L= 185 ft
V(canc) = 863 cf
32 cy
Aeration/Digestion/Equalization Module Total Module
Stab Slab = 757 CY
Wall = 1738 CY
Depth = 14.22 ft Fill = 10768 CY
Slab Area 20445 sf
t= 1
V{conc) = 20445 cf
757 oy
V(filly = 280727.9 of
10768 cy
Walis
= 14 ft
= 18047.5 ft
V module 265265 cf
V subtract 187152 cof Basin capacities
Vsubtract 31192 cf Account for freeboard
Vremain 46921 cf
1738 cy

Total Demolition

Slab = 1059 CY
Wall = 2912 CY
Fill = 12852 CY




Phase Q design Peak Q 2h peak
(MGD) Factor {MGD)
O 1.4 2.6 3.64
| 2.5 2.6 6.5
H 3.75 2.6 9.75
Pipe Selection - Total Flow
Pipe D = 18.62 |inDIP
Phase vdesign v peak
(fps) (fps)
O 1.15 2.98
! 2.05 5.32
il 3.07 7.98
Influert Pump Station
Flow/Pump = = AMGD
6771  gpm
Pumps Flow Flow
Online (MGD) (gpm)
0.77 7.50 5208 VFD
1 9.75 6771
2 19.50 13542 Phase | peak
3 29.25 20313 Phase |l peak
Cost No. Pumps Q TDH (ft)
Phase | 3 6771 65
Phase Il 1 6771 65
RAS Pump Station
Design for 1Q
Musi pump up to 1.51Q
Flows:
Phase Q design  Q max
{MGD) {(MGD)
O 1.4 2.10
| 2.5 3.75
Il 3.75 5.63
Flow/Pump = MGD
1302 gpm



Pumps Flow Flow
Online  (MGD)  (gpm)

0.80 1.50 1042
4 1.88 1302
2 .75 2604
3 5.63 3906
Cost No. Pumps Q
Phase | 3 1302
Phase Hi 1 1302
WAS Pumps
Flows:
Phase Q design
(gpd)
| 78500
fl 117500
Flow/Pump = -39250:
27
Pumps Flow Flow
Cnline (MGD) {gpm)
1 30250 27
2 78500 55
3 117750 82
Caost No. Pumps Q
Phase | 3 27
Phase Hi 1 27
Thickened/Digested
Flow = 20000 gpd
14 apm
Cost No, Pumps Q
Phase | 2z 15
Returns
Phase Flow Head
{gpm) (ft)

&1 280 55

VFD

Phase |
Phase |

TDH {ft)
30
30

gpd
gpm

Phase |
Phase |

TDH (ft)
40
40

% Solids
B



CLARIFIER SIZING
Load
Fiow = 1.25]mgd design
3.25|mgd 2-hour peak
Fiow = 868 gpm design
2257 gpm 2-hour peak
MLSS = 5000{mgof Conservative assumption
Solids Loading = 52159 lb/d design
135613 Ib/d peak
Standards
Design Volumetric = [ ..~ 400|gpd/sf
2-Hour Peak Volume .22 700|gpd/sf
Floor Loading = — 45| Ibfdfst at design flow
Floor Loading = : = 33|Ib/dfst at peak flow
HRT less than spzer#:8lhours at design flow
Required Areas
A= 3125 sf For design volumetric flow
= . 4643 sf For design 2-hour peak flow
= 3477 sf Floor loading at design fiow
= 4109 sf Floor loading at peak flow

Required Diameter

D= 79 sf

Volume and HRT

Chosen Diameter is

Diameter = 801#
Depth = 16|H per NMED
Area = 4778 sf
Volume = 76454 cof
A 10220 gal

HRT = 12 min




Size Rapid Mix and Flocculation Basins

Returns Flow = 290 gpm, which is max possible given the times set aside for sludge

dewatering.
Rapid Mix HRT = 5|min
Floc HRT = 20{min
Basin SWD = [ st
Rapid Mix = 1448 gal = 194 ¢cf = 32 sf
Flocculation = 5792 gal = 774 cf = 129 sf
Total = 7240 gal = 968 cf = 161 sf
Refreshment Sta. SWD |-+
Refreshment Station = 14700 gal = 1965 of = 131 sf

For rapid mix and flocculation, use a single basin.
Use separate basin for refreshment.

Rapid Mix, Fioc

Width = 8 ft
Internal Wall = 0.5 ft thick
Outer wails = 1 ft thick
Rapid Mix Length = 4 f
Floceulation Length = 16 ft
Overall Basin outer W 10 ft

QOverall Basin outer L = 23 ft




APPENDIX D

ALTERNATIVE 1
CONVENTIONAL BIOLOGICAL NUTRIENT REMOVAL (BNR)

CONCEPTUAL PROJECT COSTS



ALTERNATIVE 1 - CONVENTIONAL BIOLOGICAL NUTRIENT REACTOR

CONCEPTUAL PROJECT COSTS
WASTEWATER TREATMENT PLANT IMPROVEMENTS

Construction Costs
Anaerobic Seiector with Alkalinity Augmentation
Aeration Basin and Biowers/Canopy Structure
Influent Pump Station
Secondary Clarifiers
Mechanical Dewatering Faclilities
Aercbic Digester and Blower Structure
Chemical Precipitation Filirate - Phosphorus Removal
Phosphorus Filtrate Pump Station
UV Disinfection Building
Yard Piping Improvements
Site Improvements
Headworks
RAS/WAS Pump Station
Laboratary and Administration/Control Building
Electrical
Laboratory Testing Services
Subtotal

Other Support Facilities:
Building in lieu of Blower Canopy
Demolition

Subtotal

Subtotal of New Facilities
Construction Contingencies @ 10%
Subtotal

NMGRT @ 7.6875%
Total Construction Costs

Professional Engineering Services Allowance @ 9.5%
Basic design services and allowance for special services including
construction inspection (18 months), soils investigation, surveys,
aerial mapping, operation and maintanance manual, and startup services

NMGRT @ 6.75%
Total Professional Engineering Services

Total Project Costs

Appendix D

Amouni
$559,000
34,586,000
$1,332,000
$1,520,000
$1,776,000
$1,227,000
$775,000
$234,000
$656,000
$439,000
$176,000
$706,000
$594,000
$1,355,000
$1,753,000

$100,000
$17,788,000

$620,000
$1.441.000
$2,061,000

$19,849,000

$1.985.000
$21,834,000

$1,678,000
$23,5612,000

$2,234,000

$151,000
$2,385,000

$25,897,000

January 10, 2005



CONSTRUCTION COST ESTIMATE - ALTERNATIVE 1 CONVENTIONAL BNR

COST SUMMARY
MOLZEN-CORBIN & ASSOCIATES
JOB NO: RUI21-71.D03

PREFPARED BY: A. Campos
PRINT DATE:
DATE PREPARED: 1/10/2005

- DESIGN .CO8T
i SR R “ESTIMATE ~
Item D: Anaerobic Selector with Alkalinity Augmentation $559,200
Item E: Aeration Basin and Blowers/ Canopy Structure $4,585,800
ltem F: infiuent Pump Station $1,331,700
item G: Secondary Clarifiers 51,618,800
ltem J: Mechanical Dewatering Building $1,775,900
ltem K: Aercbic Digester and Blower Structure $1.,227.300
ltem L. Chemical Precipitation Filtration - Phosphorus Removal $774,900
ltem M: Phosphorus Filtrate Pump Station $234,000
ltem N: UV Disinfection and Building $656,200
ltem Q: Yard Piping Improvements $438,800
ltem R: Site Improvements $175,500
ftem S: Headworks $706,000
ltem T: RAS & WAS Pump Station $594,100
ftem V: Laboratory and Administration/Control Building $1,354,900
Electrical $1,752,800
item U: Laboratory Testing Services $100,000
ltem W: Demolition $1,441,200
ltem X: Building Inlieu of Canopy $620,100
SUBTOTAL $19,848,200
Construction Contingencies 10.00% $1,984,820
TOTAL $21,833,020
STATE TAX (construction) 7.6875% 51,678,413
TOTAL ESTIMATEDCONSTRUCTION:COSTS 1 =l 7$23:511,433°

Print Date: 1/11/2005




PRELIMINARY COST ESTIMATE

Alternative 1 Conventional Biological Nutrient Removal
DATE: Dec 20, 2004

ltem D: Anaerobic Selector with Alkalinity Augmentation

s oo COST—= ...
. iy [TEM ESTIMATE
28x52x24 (22'5WD)
Concrete Walls cy 280 $500.00 $140,000
Concrete Floor cy 100 $500.00 $50,000
Excavation cy 800 $10.00 $9,000
Backfill and compaction oy 400 $12.00 $4,800
Interior Painting Is 7100 $4.00 $28,400
Exterior Painting Is 3100 $4.00 $12,400
Stairways and platform ea 3 $12,000.00 $36,000
Miscellaneous metal works is 1 $6,000.00 $6,000°
Equipment
Mechanical Mixer: Equipment ea 4 $20,250.00 381,000
Mechanical Mixer; instaliation Is 0.35 $81,000.00 $28,350
Support bridges for mixers w/ grating & handraif ea 4 $7,500.00 $30,000
Support bridges for mixers: installation Is 0.35 $30,000.00 $10,500
Structure Piping: 30" If 30 $100.00 $3,000
Structure Piping: 18" RAS if 15 $60.00 $200
30" Bypass piping If 70 $100.00 $7,000
Slide gates with instailation sa 3 $7.000.00 $21,000
Alkalinity Augmentation
Place metering pumps, piping and chemical storage
in Headworks Structure
Liguid soda ash feed pumps: equipment ea 2 - $2,000.00 34,000
Liquid soda ash feed pumps: instaliation Is 0.5 $4,000.00 $2,000
Piping If 44 $10.00 $400
Misc valves and support is 1 $200.00 $200
Soda Ash Containment Area Liner Is 1 $3,000.00 $3,000
SUBTOTAL $477,950.00
Undefined Elements 10.00% $47,795
General Conditions 4.00% $19,118
Mobilization & Shakedown 3.00% $14,339

EE)TAI_?;.

- $559,200.00 |




PRELIMINARY COST ESTIMATE

ltern E: Aeration Basin and Blowers/ Canopy Structure

Alternative 1 Conventional Biclogical Nutrient Removat

DATE: Dec 22, 2004

Aeration Basin Structure: 146 x 140 x 24 (22 SWD)
Concrete walls cy 1220 $500.00 $610,000
Concrete floor cy 1240 $500.00 $&20,000
Concrete walkway cy 11 $500.00 $5,500
Inlet and outlet boxes oy 60 $500.00 $30,000
Excavation cy 16100 $10.00 $161,000
Backiii! cy 3900 $12.00 $46,800
Miscellaneous meial works Is 1 £30,600.00 $30,000
Painting Interior sf 28000 $4.00 $112,000
Painting Exterior sf 8300 $4.00 $33,200
Stairways ea 2 $12,000.00 $24 000
Hand Rail If 600 $18.00 $10,800
Piping
Air Piping Header (16") HDG If 160 $70.00 $11,200
Alr Piping Header (14") HDG if 110 $60.00 $6,600
Air Piping Header (10") HDG If 110 $50.00 $5.500
Misc air piping supports, etc Is 1 $8,000.00 $8,000
Drain Piping and vaives if 200 $60.00 $12,000
Basin internaf recycle pipes: 30" DIP lf 260 $100.00 $26,000
Aeration Basin Equipment
Air bridges, shear tubes, valves, etc: eguipment Is 1 ’ $500,000 $500,000
Air bridges, shear tubes, eic: installation Is 0.45 $500,000 $225,000
18" air lift pumps and controls {B total) Is 1.45 $58,000 384,100
48" W Down opening weir gates: equipment ea 2 $6,400 $12,800
48" W Down opening weir gates: installation Is 0.45 $12,800 $5,760
38" W Down opening weir gates: egquipment 5 -3 33,600 310,800
36" W Down opening weir gates: instaflation Is 0.45 $10,800 $4,860
Scum removal telescoping pan Is 1.45 $3,000 $4,350
Pre Anoxic Basins
Concrete walls cy |{Included w/ aeration basins n/a
Concrete floor cy {included w/ aeration basins nfa
Painting Is |Included w/ aeration basins nfa
Equipment
Mechanical Mixer; Equipment ea 8 $13,750.00 $110,000
Mechanical Mixer: Installation Is 0.35 $110,000.00 $38,500
Support bridges for mixers w/ grating & handrail ea 8 $8,500.00 $68,000
Support hridges for mixers: installation is 0.35 $68,000.00 $23,800
Blower Structure
Blower and accessories: equipment {4 blower) Is 1 $267,500 $267 500
Blower and accessories: installation Is 0.35 $93,625 $03,625
Air Piping Header (24") HDG if 40 $120.00 $4,800
Blower piping and valves Is 1 $55,000.00 $55,000
Canopy Cover Structure  60x60 sf 3600 $30.00 $108,000
Site preparation Is 1 $10,000.00 $10,000
Emergency Generator Is 1.35 $400,000.00 $540,000
SUBTOTAL $3,819,495.00
Undefined Elements 10.00% $391,950
General Conditions 4.00% $156,780
Mobilization & Shakedown 3.00% $117,585

[FOTAL:

= $4.585,800.00:)




PRELMMINARY COST ESTIMATE
ltern F: Influent Pump Station

Alternative 1 Conventional Biclogical Nutrient Removal
DATE: Dec 29, 2004

COST: .
ESTIMATE

Lift Station Structure

Wet wall structure 20L x 12W x 20D cy 1208 $500.00 $604,000
Excavation cy 1720 $10.00 $17,200
Backfill cy 1440 $12.00 $17.280
Metal Work (includes hoist structure) Is 1 $20,000.00 $20,000
Valve Pit Structure Is 1 $30,000.00 $30,000
Dewatering Is q $25,000.00 $25,000
Equipment

3 submersible pumps and accessories Is 1.55 $118,820.00 $184,171
Instailation of well wel! piping Is 1 $40,000.00 $40,000
Wet well fan and accessories ts | $10,000.00 $10,000
Piping in wetwell and vaive pit Is 1 $26,000.00 $26,000
Inlet Sewer Is 1 $12,000.00 $12,000
Crane is 1 $26,000.00 $26,000
Forcemain header Is 9 $24,000.00 $24,000
Painting Interior sf 1350 $8.00 $10,800
Painting Exterior sf 480 $4.00 $1,920
Painting Top Deck sf - 240 $4.00 $960
18" Flow Meter Is 1.9 $4,655.00 58,845
Building for Electrical Equipment sf 400 $200.00 $80,000
SUBTOTAL $1,138,175.50
Undefined Elements 10.00% $113,818
General Conditions 4.00% $45,527
Mobilization & Shakedown 3.00% $34,145

WAEH%

$1,331,700.00 }




PRELIMINARY COST ESTIMATE
ltem G: Secondary Clarifiers

Alternative 1 Conventional Biological Nutrient Removal
DATE: Dec 20, 2004

T AN o COST .. .
~o UNIT - QUAN ESTIMATE

80" Clarifier Structure (each)
Concrete Walls cy 252 $500.00 $126,000
Concrete Floor cy 280 $500.00 $140,000
Concrete Walkway cy 8 $500.00 $4,000
Stairs Is 1 $2,000.00 $2,000
Walkway Handrailing If 18 $500.00 $9,000
Excavation cy 7200 $10.00 $72,000
Backfill and compaction cy 2300 $12.00 $27,600
interior Painting is 1200 $6.00 $7,200
Exterior Painting Is 1200 $4.00 $4,800
Miscellaneous piping Is 1 $12,000.00 $12,000
Clarifier Equipment and Accessories: equipment Is 1 $158,000.00 $158,000
Clarifier Equipment and Accessories: installation is 0.55 $158,000.00 $86,900
2nd Clarifier Is 1 $649,500.00 $649,500
SUBTOTAL $1,299,000.00
Undefined Elements 10.00% $129,900
General Conditions 4.00% $51,960
Mobilization & Shakedown 3.00% $38,970

= $1;519,800.00:]




PRELIMINARY COST ESTIMATE
ltem J: Mechanical Dewatering Building

Alternative 1 Convenlional Biclogical Nutrient Removal
DATE: Dec 15, 2004

Dewatering Structure
Building 60 85
Thickening Belt, S8 Frame
Thickening Belt: installation
Control Pane!
Alum platform and stairs
Alum plaiform and stairs: instaltation
Thickened sludge hopper
Thickened sludge hopper: installation
Polymer systesm: equipment
Polymer system: instaltation

Dewatering Belt, SS Frame
Thickening Belt: installation
Control Panel
Alum platform and stairs
Alum platform and stairs; installation
Conveyor system
Conveyor system: installation
Polymer system: equipment
Polymer system: installation

Thickened Sludge Pumps (Voglesand)
Thickened Sludge Pumps: installation
Flow meter
Piping, fittings, valves

Miscelianeous Metal Works
Washwater piping system

$150.00
$118,000.00
$23,600.00
$30,000.00
$25,000.00
$8,750.00
$5,000.00
$1,750.00
$16,000.00
$7,200.00

$262,500.00
$52,500.00
$40,000.00
$25,000.00
$8,750.00
$37,000.00
$16,650.00
$16,000.00
$7,200.00

$10,000.00
$20,000.00
$8,000.00
$7,000.00

$4,000.00
$6,000.00

$765,000
$118,000
$23,600
-$30,000
. $25,000
$8,750
$5,000
$1,750
$16,000
$7,200

$262,500
$52,500
$40,000
$25,000
$8,750
$37,000
$16,850
$16,000
$7,200

$20,000
$7,000
38,000
$7,000

$4,000
$6,000

$1,517,900.00

SUBTOTAL

Undefined Elements 10.00% $151,790
General Conditions 4.00% $60,716
Mobilization & Shakedown 3.00% 545,637

7R

1:7.75,900.00 ]




PRELIMINARY COST ESTIMATE
{tem K: Aerabic Digester and Biower Structure

Alternative 1 Conventional Biological Nutrient Removal
DATE; Dec 21, 2004

- kYA

Size: 28x28x22 swd .(ihree‘bas‘ins tbtal)

Equipment for Basin
Process aeration equipment
8" telescoping valves (3 total)
Platforms and stairs
Down opening weir gates
Handrail

Basin Structure
Concrete Walls
Congcrete Floor
Concrete walkway
Excavation and Backfill
Interior coating system
Exterior coating system
10" alr piping and valves 3 each
8" supernatant drain line
8" supernatant drain shutoff valves

Biower and Digested Pump Structure
Building 40 30
PD biowers: equipment 4 total
PD blowers: instaitation
Blower piping and valves (8" discharge to 16" header
Blower shut off valves
Blower check valves

Digested Sludge Pumps (Vogiesand)
Digested Siudge Pumps: instaflation
Flow meter

Piping, fittings, valves

oy
cy
cy

sf
sf
[f
If

ea

sf

Is

Is -

ea
ea

ed

Is
Is

1.45
1.45

120

385
165

8070
4720
80

$135,000.00
$28,000.00
$20,000.00
$4,000.00
$18.00

$500.00
$500.00
$500.00

$4,000.00

$4.00
$4.00
$50.00
$40.00
$400.00

$150.00
$131,500.00
$59,175.00
$15,000.00
$400.00
$300.00

$11,000.00
$22,000.00
$8,000.00
$7.000.00

$195,750
$40,600
320,000
$16,000
$2,160

$192,500
$82,500
$2,500
$4,000
$32,280
$18,880
$4,000
$1,200
$1,200

$180,000
$131,500
359,175
$15,000
$1,600
$1,200

$22,000
$9,900
$8,000
$7,000

SUBTOTAL

Undefined Elements 10.00% $104,895
General Conditions 4.00% $41,958
Mabilization & Shakedown 3.00% $31.468

31,048,945.00

= $1,227,300.00 ]




PRELIMINARY COST ESTIMATE Alternative 1 Conventional Biological Nutrient Removal
item L. Chemicaf Precipitation Filtration - Phosphorus Removal DATE: Dec 20, 2004
Equipment Removal
Remove clarifier equipment and center column crew-day 10 $2,000.00 $20,000
Remove clarifier equipment and center column crew-day 10 $2,000.00 $20,000
$0
Structure Improvements ea 2 $25,000.00 350,000
Interior painting ea 3000 $7.00 $21,000
Exterior painting ea 1400 $6.00 $8,400
Miscellaneous piping ‘ ea 2 $9,000.00 318,000
Equipment: 55' diameter
New Clarifier Mechanism: equipment ea 2 $88,000.00 $176,000
New Clarifier Mechanism: installation Is 0.55 $176,000.00 $96,800
Alum feed system; equipment ea 1 . $20,000.00 $20,000
Alum feed system: instaliation is 0.45 $20,000.00 $9,000
Rapid mix and bridge: equipment ea 1 $12,500.00 $12,500
Rapid mix and bridge: instaltation is 0.45 $12,500.00 $5,625
Floceulator: equipment ea 1 $8,000,00 $8,000
Floceulator: installation Is 0.45 $8,000.00 $3,600
Alum sludge pumps (voglesan pumps 18 gpmy) ea 2 $10,000.00 $20,000
Alum sludge pumps: installation Is 0.45 $20,000.00 $9,000
Flow meter ea 1 $8,000.00 $8,000
Sludge pump piping, valve, fittings Is 1 $4,000.00 $4,000
Bullding 20 20 sf 400 : $150.00 $80,000
Concrele slab with curbs for alum storage cy 20 $400.00 $8,000
Concrete pit for rapid mx: 9x9x12H (10swd) cy | 30 $500.00 $15,000
Concrete pit for rapid mx: 15x15x16H (14swd) cy 55 ’ $500.00 $27,500
Handrail If 98 $18.00 $1,728
Grating sf 60 $20.00 $1,200
Stairs ea 2 $6,000.00 $12,000
Excavation and Backfill ‘ ea 2 $5,500.00 $11,000
Intet Splitter Box; 8x4x4H
24" Down opening weir gates ea 2 $2,000.00 $4,000
24" Down opening weir gatss: installation Is ¢.45 $4,000.00 $1,800
Handrail if 30 $18.00 3540
Grating sf 32 $20.00 $640
Concrete cy 12 $500.00 $6,000
Excavation and Backfill s 1 $3,000.00 $3,000
SUBTOTAL $662,333.00
Undefined Elements 10.00% ' $66,233
_% General Conditions 4.00% $26,493
Mobilization & Shakedown 3.00% $18,870

5 774.900.00]

ST R




PRELIMINARY COST ESTIMATE ‘ Alternative 1 Conventionai Biclogical Nutrient Removal
ftem M: Phosphorus Filtrate Pump Station DATE: Dec 14, 2004

. COoS8T
ESTIMATE

_ QUANT  UNIT PRICES:

Subrmersible pump lift station for 287 gpm is 1 $200,000.00 $200,000
30

2 pumps instailed
$0

$0
$0
$0
s0
$0
30
30
%0
$0
$0
$0
50
50
30
$0
$0

SUBTOTAL $200,000.00
$20,000

Undefined Elements 10.00%
General Conditions 4.00% $8,000
56,000

Mobilizatior & Shakedown 3.00%
$2341000.00|

[FoTAL=




PRELIMINARY COST ESTIMATE
ltem N: UV Disinfection and Building

Aiternative 1 Conventional Bioiogical Nutrient Removal
DATE: Dec 22, 2004

o o CosT
UNIT © . QUANT - UNIT PRICE® ESTIMATE. "
Concrete Structure: walls and slab cy 56 $500.00 328,000
Excavation oy 800 $5.00 $4,000
Backiill cy 600 $8.00 $4,800
Dewatering ls 1 $6.000.00 $6,000
Building 26 40 sf 1040 $120.00 $124,800
UV: Equipment (2 units) ea 2 $117,850.00 $235,700
UV Installation Is 02 $23,570.00 $23,570
Process Piping
16" pipe for UV Units Is 1 $24,000.00 524,000
20" Valves ea 4 $14,000.00 $56,000
Flow Meter Is 1 $12,0600.00 $12,000
Washwater Pumps Installed ea 2 $10,000.00 $20,000
Clarifier Spray Pumps Instalied ea 2 $10,000.00 $20,000
WW Piping Is 1 $2,000.00 $2,000
SUBTOTAL $560,870.00
Undefined Elements 10.00% $56,087
General Conditions 4.00% $22,435
Mobilization & Shakedown 3.00% $16,826

JTOTAL

$656.200.00 |




PRELIMINARY COST ESTIMATE
tem Q: Yard Piping Improvements

Alternative 1 Conventional Biological Nutrient Removal

DATE: [ec 21, 2004

COST |
ESTIMATE

New Yard Piping and Valvas

$0
$375,000.00 $375,000
$0
$0
50
$0
$0
$0
$0
50
$0
$0
$0
%0
50
50
$0
$0
50
$0
$0

SUBTOTAL

Undefined Elements
Generai Conditions
Mobilization & Shakedown

10.00%
4.00%
3.00%

$375,000.00
$37.500
$15,000
%11,250

FTOTAL -

e 543880000 |




Alternative 1 Conventional Biological Nutrient Removal

PRELIMINARY COST ESTIMATE
DATE: Dec 14, 2004

ltem R: Site Improvements

- COST
" ESTIMATE
50
New Site Improvements ' is 1 $150,000.00 $150,000
$0
%0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$C
%0
$0
%0
50
30
$0

SUBTOTAL $150,000.00
$15,000

Undefined Elements 10.00%
General Conditions 4,00% $6,000
Mobilization & Shakedown 3.00% $4.,500

UNIT: © QUANT . UNIT PRIC

=2 $175,500.00§

ITOTAL:




PRELIMINARY COST ESTIMATE
ltem S: Headworks

Alternative 1 Conventional Biological Nutrient Removal
DATE: Dec 22, 2004

UNIT. PRICE:
Bar Screen Structure
Concrete cy 80 $500.00 $45,000
Excavation and backfill Is 1 $9,000.00 $9,000
Painting Is 1 $10,000.00 $10,000
Sidewalks and slab for degritter is 1 $14,000.00 514,000
Grating sf 300 $40.00 $12,000
Miscellaneous metatwark Is 1 $6,000.00 $6,000
Stairs ea 2 $16,000.00 $32,000
Handrail If 200 $18.00 $3,600
Aerated Grit Chamber Structure
Concrete cy 180 $500.00 $80,000
Excavation and hackfilt Is 1 $9,000.00 8,000
Painting Is 1 $12,000.00 $12,000
Sidewalks Is 1 $5,000.00 $5,000
Doors and windows is 1 $3,000.00 $3,000
Equipment
Process piping and valves Is 1 $18,000.00 $18,000
Mechanical bar screen Is 1.45 $70,000.00 $101,500
Screenings, conveyor/compactor Is 1.45 $25,000.00 $36,250
Aeration grit chamber equipment Is 145 $30,000.00 $43,500
Aeration grit blowers Is 1.45 $11,300.00 $16,385
Add cyclone to existing grit classifier Is 1.45 $15,000.00 $21,750
Relocate existing grit classifier Is 1 $2,000.00 $2,000
Grit air lift pumps Is 1.45 $30,000.00 $43,500
Manual bar screen is 145 $5,000.00 $7,250
30" W slide gates 5000 6 Is 1.45 $30,000.00 $43,500
30" sluice gate flange end Is 1.45 $9,000.00 $13,050
Stainless steel chute Is 1.45 $1,500.00 $2,175
36" DIP If 40 $100.00 $4,000
SUBTOTAL $603,460.00
Undefined Elements 10.00% $60,346
General Conditions 4.00% $24,138
Mobilization & Shakedown 3.00% $18,104

[TOTAL

=15706,000.00 |




Alternative 1 Conventicna! Biological Nutrient Removal

PRELIMINARY COST ESTIMATE
DATE: Dec 16, 2004

Hem T: RAS & WAS Pump Station

Concrete (slab, footings, pipe trenches)

Walt and slabs cy 54 $400.00 $25,600
Building 40 40 sf 1600 $120.00 $192,000
Equipment
RAS pumps (1,300 gpm), vaives and accessories ea 3 $36,679.00 $110,037
WAS pumps (100 gpm), valves and accessories ea 2 $8,600.00 $17,200

Subtotal

Pump Installation Is .55 $127,237.00 $69,980
Valves and flow meters ts 1 $20,000.00 $20,000
Crane Is 1 $18,000.00 $18,000
Piping and fittings Is 1 $40,000.00 540,000
Painting Is 1 $15,000.00 $15,000
SUBTOTAL $507,817.35
Undefined Elements 10.00% $50,782
General Conditions 4.00% $20,313
Mabilization & Shakedown 3.00% $15,235

-~ $584,100.00 | -

iTOTAL;ﬁ




PRELIMINARY COST ESTIMATE

Alternative 1 Conventional Biological Nutrient Removal
DATE: Dec 29, 2004

ltem V: Laboratory and Administration/Control Building

QUANT, UNITPRICE - COST ESTIMATE

Building 80 40

Conirol Room Area 30 30

sf

sf

2400

800

$400.00

$220.00

$960,000
30
$198,000
30
50
30
$0
$0
$0
$0
$0
$0
$0
50
50
$0
$0
$0
$0
50

SUBTOTAL

Undefined Elements _ 10.00%
General Conditions 4.00%
Mohbilization & Shakedown 3.00%

$1,158,000.00
$115,800
$46,320
$34,740

FFOTAL

- $1,354,900.00 |




PRELIMINARY COST ESTIMATE
ltem U: Laboratory Testing Services

Alternative 1 Conventional Biological Nutrien! Removal .
DATE: Dec 14, 2004

- ITED

UNIT: - QUANT

UNIT PRICE"

COST . _
ESTIMATE

Laboratory Services

ea

1

$100,000.00

$0
$100,000
$0
$0
50
50
30
50
$0
$0
$0
50
30
$0
30
$0
$0
$0
$0
$0
30

SUBTOTAL

Undefined Elements
General Conditions
Mobilization & Shakedown

$106G,000.00
$0
$0
30

[TOTAC:

2t $100,000.00 §




PRELIMINARY COST ESTIMATE
ltem W: Demolition

Alternative 1 Conventionai Biological Nutrient Removal

DATE: Dec 22, 2004

0.0135 ton/cy

page 1 of 2

iy ssiesn oo COST
ONIT PRICE. EgTimaTE
Stage 1 and Stage 2
Concrete slabs cy 1059
Concrete walls total 3171 cy 2112
Fill materials cy 12862
Estimated time to demolish the following structures
Gravity thickener days 10
influent screw pump station days 40
RAS screw pump station days 50
Head works days 40
Splitter structure days 30
Subtotal Stage 2 160
Demolition Crew
Foreman day 1 $400.00
Labor 1 day 1 $250.00
Labor 2 day (. $250.00
day | Subtotal $900.00
Demolition Equipment
400 PCL-6 Excavator (SJLouis) day 1 $1,200.00
Hydraulic Impact Breaker (SJLouis) day 1 $800.00
Caterpillar 950 Wheel loader (SJLouis) day 1 $460.00
Demoiition Equipment Operator 1 day 1 $400.00
Demolition Equipment Operator 2 day 1 $400.00
Demolition Equipment Operator 3 day 1 $400.00
day | Subtotal $3,660.00
Hauling Equipment
25 ton dump truck day 1 $600.00
Truck driver day 1 $320.00
25 ton crane day 1 $680.00
25 ton crane operator day 1 $400.00
day | Subtotal $2,000.00
Demolition Costs: Gravity Thickener
Labor days 10 $900.00 $9,000
Demolition Equipment days 10 $3,660.00 $36,600
Hauling Equipment days 10 $2,000.00 $20,000
Hauling Costs to Roswell Landfill miles
Gravity Thickener cy cypertrk ,
Number trips 125 30 4
Miles 130 4 miles 542 $8.00 $4,333
Landfill Charges $10.00 per ton ton 43 $10.00 $428




UNIT ;-
Demolition Costs: Stage 2
Labor days 160 $900.00 $144,000
Demolition Equipment days 160 $3,660.00 $585,600
Hauling Equipment days 160 $2,000.00 $320,000
Hauling Costs to Roswell Landfill miles
Stage 2 cy cypertrk
Number trips 3171 30 106
Miles 130 106 mites 137441 $8.00 $109,928
Backfilling Costs
Stage 1 cy 652 $2.00 $1,304
Stage 2 cy 12852 $2.00 $25,704
Removal and capping of existing piping Is 1 $60,000.00 -$60,000
Electrical Demolition hours 30 $1,000.00 $30,000
SUBTOTAL $1,346,897 .42
Undefined Elements ] : $0
General Conditions 4.00% $53,876
Mabilization & Shakedown 3.00% $40,407

i 1,44 1,200.00 ]

ET?O.TAI-‘;’—‘EE*

‘ - page 2 of 2




PRELIMINARY COST ESTIMATE
ltem X: Building In lieu of Canopy

Afternative 1 Conventional Biotogical Nutrient Removal

DATE: Dec 29, 2004

ESTIMATE

COST...

Building Size 60 60

less:
Canopy Cover Structure
Site Preparation

sf

sf
Is

3600

-3600
~1

$180.00

$30.00
$10,000.00

$0
$648,000
$0
$0
$0
($108,000)
{$10,000)
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

SUBTOTAL

Undefined Elements 10.00%
Ganeral Conditions 4.00%
Mobilization & Shakedown 3.00%

$530,000.00
$53,000
$21,200
$15,900

i'FO?I.“-'AL

~ $620.100.00




PRELIMINARY COST ESTIMATE

item Z: Operating Costs

Alternative 1 Conventional Biological Nutrienf Removal
DATE: 30-Dec-04

Influent Pumps 725.28 $0.08 $21,193
Bar Screen 11.4 $0.08 3333
Screenings Conveyor/Compactor 15.05 $0.08 $440
Grit Classifier 7.6 $0.08 $222
Grit Lift Pumps 30.43 $0.08 $889
Aerated Grit Blowers 204.11 $0.08 $5,964
Anaerchic Selector Mixers g1.2 $0.08 $2,665
Anoxic Selector Mixers 365.24 $0.08 $10,672
Aeration Basin Blowers 5013.12 $0.08 $146,483
Fina! Clarifiers 12 $0.08 $351
UV Units 1440 $0.08 342,077
Aerobic Digester Blowers 2341.84 $0.08 $68,429
Returns Rapid Mixer 115.2 $0.08 $3,366
Returns Flocculator 15.12 $0.08 $442
Returns Clarifiers 12 $0.08 $351
RAS Pumps 544 .28 $0.08 $15,904
Scum Pumps 60.88 $0.08 51,779
WAS Pumps 14.21 $0.08 $415
Thickened Studge Pump 2.56 $0.08 $75
Digested Sludge Pump 4,57 $0.08 $134
Alum Sludge Pump 9.89 $0.08 $289
Returns Pump 29.05. $0.08 $849
Chemical Feed Pumps 24 $0.08 5701
Beit Thickener 40 $0.08 $1,169
Beli Press 31 30.08 $206
Subtotal Systemn Operation 326,086
Subtotal System Maintenance (Estimate 1% of capitai cost) 258,970

585,066

Tota! O&M Cost {($/vr)
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ALTERNATIVE 2 - SINGLE BASIN NITRIFICATION/DENITRIFICATION

CONCEPTUAL PROJECT COSTS
WASTEWATER TREATMENT PLANT IMPROVEMENTS

Construction Costs
Anaerobic Selector
Aeration Basin and Blowers/Canopy Structure
Influent Pump Station
Secondary Clarifiers
Mechanical Dewatering Facilities
Aerobic Digester and Blower Structure
Chemical Precipitation Fiitrate - Phosphorus Removal
Phosphorus Filtrate Pump Station
UV Disinfection Building
Yard Piping improvements
Site improvements
Headworks
RAS/WAS Pump Station
Laboratory and Administration/Control Building
Electrical
Laboratory Testing Services
Subtotal

Other Support Facilities.
Building in lieu of Canopy
Demaolition

Subtotal

Subtotal of New Facilities
Construction Contingencies @ 10%
Subtotal

NMGRT @ 7.6875%
Total Construction Costs

Professional Engineering Services Allowance @ 9.5%
Basic design services and allowance for special services including
construction inspection (18 months), soils investigation, surveys,
aerial mapping, operation and maintanance manual, and startup services

NMGRT @ 6.75%
Total Professional Engineering Services

Total Project Costs

Appendix E

Amount
$559,000
$3,886,000
$1,332,000
$1,520,000
$1,776,000
$1,227,000
$775,000
$234,000
$656,000
$435,000
$176,000
$706,000
$594,000
$1,355,000
$1,840,000
$100.000
$17,275,000

$620,000
$1.441,000
$2,061,000
$19,336,000
$1,934.000
$21,270,000

$1.635,000
$22,905,000

$2,176,000

$147,000
$2,323,000

$25,228,000

January 10, 2005




CONSTRUCTION COST ESTIMATE :

ALTERNATIVE 2 SINGLE BASIN NITRIFICATION AND DENITRIFICATION
COST SUMMARY PREPARED BY: A. Campos

MOLZEN-CORBIN & ASSOCIATES PRINT DATE:
JOB NO: RUI21-71.D03 DATE PREPARED: 1/10/2005

-DESIGN:/COST
STIMATES™
Item D: Anaerobic Selector $559,200
ltem E: Aeration Basin and Blowers/Canopy Structure $3,985,700
ftem F: Influent Pump Station $1,331,700
{tem G: Secondary Clarifiers $1,519,800
item J: Mechanical Dewatering Buiiding $1,775,900
ltem K: Aerobic Digester and Blower Structure $1,227,300
ltem L' Chemical Precipitation Filtration - Phosphorus Removal $774,900
ltem M: Phosphorus Filtrate Pump Station $234,000
ltem N: UV Disinfection and Building $656,200
ltem Q: Yard Piping Improvements $438,800
ltem R; Site Improvements $175,500
ltem S: Headwaorks $706,000
ltern T: RAS & WAS Pump Station $594,100
ltem V: Laboratory and Administration/Control Building $1,354,900

" |Electrical $1,840,100
ltem U: Laboratory Testing Services ' $100,000
ltem W: Demolition $1,441,200
ltem X: Buiiding Inlieu of Canopy $620,100
SUBTOTAL ' $19,335,400

i |Construction Contingencies 10.00% $1,933,540
. |TOTAL $21,268,940
STATE TAX (construction) - $1,635,050
- [OEA ESTIMATEDICONSTRUCTION: SR T ; $22.06316907

Print Date: 1/11/2005




PRELIMINARY COST ESTIMATE
item D: Anaerobic Selector

Alternalive 2! Single Basin Nitrification/Denitrification

DATE

: Dec 20, 2004

- ST " TOST
o UNIT & QUANT, UNIT PRICE-. ESTIMATE .-
28x52x24 (22'SWD)
Concrete Walis cy 280 $500.00 $140,000
Concrete Floor cy 100 $500.00 $50,000
Excavation cy 800 $10.00 $9,000
Backfill and compaction cy 400 $12.00 $4,800
interior Painting Is 7100 $4.00 $28,400
Exterior Painting Is 3100 $4.00 $12,400
Stairways and platform ea 3 $12,000.00 $36,000
Miscellaneous metal works Is 1 $6,000.00 $6,000
Equipment
Mechanical Mixer: Equipment ea 4 $20,250.00 $81,000
Mechanical Mixer: Installation Is 0.35 $81,000.00 $28,350
Support bridges for mixers w/ grating & handrail ea 4 $7.500.00 $30,000
Support bridges for mixers: instaltation Is 0.35 $30,000.00 $10,500
Struciure Piping: 30" If. 30 $100.00 $3,000
Structure Piping: 18" RAS If 15 $60.00 $900
30" Bypass piping if 70 $100.00 %7,000
Slide gates with installation ea 3 $7,000.00 $21,000
Alkalinity Augmentation
Place metering pumps, piping and chemical storage
in Headworks Structure
Liquid soda ash feed pumps: equipment ea 2 $2,000.00 $4,000
Liguid soda ash feed pumps: instaflation Is 0.5 $4,000.00 $2,000
Piping If 40 $10.00 $400
Misc valves and support 3 1 $200.00 $200
. $0
Soda Ash Containment Area Liner is 1 $3,000.00 $3,000
30
SUBTOTAL $477,950.00
Undefined Elements 10.00% $47,795
General Conditions 4,00% $19,118
Mobilization & Shakedown 3.00% $14,339

ETOTAL-‘*

SO IR TR TS

+:.$559,200.00]




PRELIMINARY COST ESTIMATE
item E: Aeration Basin and Blowers/Canopy Structure

Alternative 2: Single Basin Nitrification/Denitrification

DATE: Dec 22, 2004

o . . GCOSTyx
sty TRV (UNITPRICE —  pomimaTE
Aeration Basin Structure: 100L x 140 x 24 {22 SWD)

Concrete walls oy 1040 $500.00 $520,000
Concrete floor cy 890 $500.00 $445,000
Concrete walkway cy 20 $500.00 $10,000
inlet and outlet boxes cy 60 $500.00 $30,000
Excavation cy 12000 $10.00 $129,000
Backfill cy 3100 $12.00 $37,200
Miscellaneous metal works is 1 $25,000.00 $25,000
Painting Interior sf 22400 $4.00 $89,600
Painting Exterior sf 6700 $4.00 $26,800
Statrways ea 2 $12,000.00 $24,000
Hand Rail I 340 $18.00 $6,120
Piping

Air Piping Header (16") HDG If 250 $70.00 $17,500
Air Piping Header (12") HDG If 160 $60.00 $9,600
Air Piping Header (12") HDG if 80 $50.00 $4,000
Misc air piping supports, efc is 1 $8,000.00 $8,000
Drain Piping and valves If 200 $60.00 $12,000
Aeration Basin Equipment

Air bridges (4), shear tubes, vaives: equipment Is 1 $343,000 $343,000
Air bridges, shear tubes, etc: installation Is 0.45 $343,000 $154,350
Adder for air bridges 4 18750| ea 1.3 $75,000 $97,500
Symbio Control Is 1.2 $200,000 $240,000
48" W Down opening weir gates: equipment ea 2 $6,400 $12,800
48" W Down opehing weir gates: installation Is .0.45 312,800 $5,760
36 W Down opening weir gates: equipment Is 3 $3,600 $10,800
36" W Down opening weir gates: installation Is 0.45 $10,800 $4.,860
Scum removal telescoping pan Is 1.45 $3,000 %$4,350
Blower Structure

Blower and accessories: equipment (6 blowers) Is 1 $282,000 $282,000
Blower and accessortes: installation Is 0.35 $98,700 £08,700
Air Piping Header (24") HDG if 80 $120.00 $9,600
Biower piping and vaives Is 1 $55,000.00 $55,000
Canopy Cover Structure  80x60 sf 4800 $30.00 $144,000
Site preparation Is 1 $10,000.00 $10,000
Emergency Generator Is 1.35 $400,000.00 $540,000
SUBTOTAL $3,406,540.00
Undefined Elements 10.00% $340,654
General Conditions 4.00% $136,262
Mobitization & Shakedown 3.00% $102,196

R

FTOTAL -

$3,985,700.00 }




PRELIMINARY COST ESTIMATE

Alternative 2: Single Basin Nitrification/Denitrification

ftem £ Influent Pump Station DATE: Dec 29, 2004
: UNIT QUANT ;- U_NlT PRICE .- ESTIMATE
Lift Station Structure
Wet well structure 20L x 12W x 20D cy 1208 $500.00 $604,000
Excavation cy 1720 $10.00 $17,200
Backfill cy 1440 $12.00 $17.280
Metal Work {includes hoist structure) Is 1 $20,000.00 $20,000
Valve Pit Structure Is 1 $30,000.00 $30,000
Dewatering Is 1 $25,000.00 $25,000
Equipment
3 submersibie pumps and accessories Is 1.55 $118,820.00 $184,171
installation of well well piping Is 1 $40,000.00 $40,000
wet well fan and accessories is 1 $10,000.00 $10,000
Piping in wetwell and vaive pit Is 1 $26,000.00 $26,000
inlet Sewer Is 1 $12,000.00 $12,000
Crane Is 1 $26,000.00 $26,000
Forcemain header ts 1 $24,000.00 $24,000
Painting Interior sf 1350 $8.00 $10,800
Painting Exterior sf 480 $4.00 $1.920
Painting Top Deck sf 240 $4.00 $960
18" Flow Meter is 1.9 $4,655.00 $8,845
Buiiding for Electrical Equipment sf 400 $200.00 $80,000
SUBTOTAL $1,138,175.50
Undefined Elements 10.00% $113,818
General Conditions 4,00% $45,627
Mobllization & Shakedown 3.00% $34,145
iTOT_Al_—:i'-‘-ki-‘i**v T st sifenee e © e 5,384 ,700,00-[




PRELIMINARY COST ESTIMATE Alternative 2: Single Basin Nitrification/Denitrification
DATE: Dec 20, 2004

item G: Secondary Clarifiers

- COST..
"ESTIMATE ™

80' Clarifier Structure (each)
Concrete Walls cy 252 $500.00 $126,000
Concrete Floor cy 280 $500.00 $140,000
Concrete Walkway cy 8 $500.00 $4,000
Stairs Is 1 $2,000.60 52,000
Walkway Handrailing If 18 $500.00 $9,000
Excavation cy 7200 $10.00 $72,000
Backfill and compaction cy 2300 $12.00 $27,600
interior Painting Is 1200 $6.00 $7,200
Exterior Painting Is 1200 $4.00 $4,800
Miscellaneous piping Is 1 $12,000.00 $12,000
Clarifier Equipment and Accessories: equipment Is 1 $158,000.00 $158,000
Clarifier Equipment and Accessories: installation Is 0.55 $158,000.00 $86,800
2nd Clarifier Is 1 $649,500.00 $649,500
SUBTOTAL $1,299,000.00
Undefined Elements 10.00% $129,900
General Conditions 4.00% $51,960
Mobilization & Shakedown 3.00% $38,970

+.$1,519,800,00:]




PRELIMINARY COST ESTIMATE
ltem J: Mechanical Dewatering Building

Alternative 2: Single Basin Nitrification/Denitrification
DATE: Dec 15, 2004

- . e e COST -
UNIT. . QUANT & UNITPRICE 22 Besmimate -

Dewatering Structure
Building 60 85 sf 5100 $150.00 $765,000
Thickening Belt, 85 Frame Is i $118,000.00 $118,000
Thickening Belt: instaltation s 0.2 $23,600.00 $23,600
Control Panel Is i $30,000.00 $30,000
Alum platform and stairs Is 1 $25,000.00 325,000
Alum platform and stairs: installation ls 0.35 $8,750.00 $8,750
Thickened sludge hopper Is 1 $5,000.00 $5,000
Thickened sludge hopper: instaliation Is 0.35 $1,750.00 $1,750
Polymer system: equipment ts 1 $16,000.00 $16,000
Polymer system: installation ts 0.45 $7,200.00 $7,200
Dewatering Belt, S5 Frame is 1 $262,500.00 $262,500
Thickening Belt: installation is 0.2 $52,500.00 $52,500
Control Panel is 1 $40,000.00 $40,000
Alum platform and stairs is 1 $25,000.00 $25,000
Alum platform and stairs: installation is 0.35 $8,750.00 %8,750
Conveyor system is 1 $37,000.00 $37,000
Conveyor system: installation is 0.45 $16,650.00 $16,650
Polymer system: equipment Is 1 $16,000.00 $16,000
Polymer system: installation Is 0.45 $7,200.00 $7,200
Thickened Sludge Pumps (Vogiesand) ea 2 $10,000.00 $20,000
Thickened Sludge Pumps: installation is 0.35 $20,600.00 $7,000
Flow meter Is 1 $8,000.00 $8,000
Piping, fittings, valves Is 1 $7,000.00 $7,000
Miscellaneous Metal Works Is 1 %4 .000.00 $4,000
Washwater piping system Is 1 $6,000.00 $6,000
SUBTOTAL $1,517,900.00
Undefined Elements 10.00% $151,780
General Conditions 4.00% 360,716
Mobilization & Shakedown 3.00% $45,537

" $1.775.900.00]




PRELIMINARY COST ESTIMATE
ttem ¥; Aerobic Digester and Blower Structure

Alternative 2: Single Basin Nitrification/Denitrification

DATE: Dec 21, 2004

: .. COST
e IEME e UNITPRICE — egrimaTE
Size: 28x28x22 swd {three basins total)
Equipment for Basin
Process aeration equipment Is 1.45 $135,000.00 $195,750
8" telescoping valves and controls (3 total) Is 1.45 $28,000.00 $40,600
Piatforms and stairs Is 1 $20,000.00 $20,000
Down opening weir gates ea 4 $4,000.00 $16,000
Handrail If 120 $18.00 $2,160
Basin Structure
Concrete Walls cy 385 $500.00 $192,500
Concrete Floor oy 165 $500.00 $82,500
Concrete walkway cy 5 $500.00 $2,500
Excavation and Backfil Is 1 $4,000.00 $4,000
Interior coating system sf 8070 $4.00 $32,280
Exterior coating system sf 4720 $4.00 $18,880
10" air piping and vaives 3 each If 80 $50.00 $4,000
8" supernatant drain iine if 30 $40.00 $1,200
8" supernatant drain shutoff valves ea 3 $400.00 $1,200
Blower and Digested Pump Structure
Building 40 30 sf 1200 $150.00 $180,000
PD blowers: equipment 4 total is 1 $131,500.00 $131,500
PD blowers: instalfation Is 0.45 $59,175.00 $59,175
Blower piping and valves (8" discharge to 16” header s 1 $15,000.00 $15,000
Biower shut off valves ea 4 $400.00 $1,800
Blower check vaives ea 4 $300.00 $1,200
Digested Sludge Pumps {Voglesand) ga 2 $11,000.00 $22,000
Digesied Siudge Pumps: installation Is 0.45 $22,000.00 $9,800
Flow meter Is 1 $8,000.0C $8,000
Piping, fittings, valves Is 1 $7,000.00 $7.000
SUBTOTAL $1,048,945.00
Undefined Elemenis 10.00% $104,895
General Conditions 4.00% $41,958
Mobilization & Shakedown 3.00% $31,468

$1,227.300.00°

[rOTAL




PRELIMINARY COST ESTIMATE

ltem L: Chemical Precipilation Filtration - Phosphorus Removal

Alternative 2: Single Basin Nitrification/Denitrification

DATE: Dec 20, 2004

UNIT . QUANT % UNIT PRICE:
Equipment Removal
Remove clarifier equipment and center column crew-day 10 $2,000.00 $20,000
Remove clarifier equipment and center column crew-day 10 $2,000.00 $20,000
Structure lmprovements ea 2 $25,000.00 $50,000
Interior painting ea 3000 $7.00 $21,000
Exterior painting ea 1400 $6.00 $8,400
Miscellaneous piping ea 2 $9,000.00 $18,000
Equipment
New Clarifier Mechanism: equipment ea 2 $88,000.00 $176,000
New Clarifier Mechanism: installation Is 0.55 $176,000.00 $96,800
Alum fead system: equipment ea 1 $20,000.00 $20,000
Alum feed system: installation Is 0.45 - $20,000.00 $9,000
Rapid mix and bridge: equipment ea 1 $12,500.00 $12,500
Rapid mix and bridge: installation Is 0.45 $12,500.00 $5.625
Flogeulator: equipment ea 1 $8,000.00 $8,000
Floceulator: installation Is 0.45 $8,000.00 $3,600
Alum siudge pumps (vogiesan pumps 18 gpm) ea 2 $10,000.00 $20,000
Alum sludge pumps: installation Is 0.45 $20,000.00 $9,000
Flow meter ea 1 $8,000.00 $8,000
Siudge pump piping, valve, fittings Is i $4,000.00 $4,000
Building 20 20 sf 400 $150.00 $60,000
Concrete stab with curbs for alum storage cy 20 $400.00 $8,000
Concrete pit for rapid mx: 9x9x12H {10swd) cy 30 $500.00 $15,000
Concrete pit for rapid mx: 15x15x16H (14swd} cy 55 $500.00 $27,500
Handrail if 95 $18.00 $1,728
Grating sf 60 $20.00 $1.200
Stairs aa 2 $6,000.00 $12,000
Excavation and Backfil ea 2 $5,500.00 $11,000
Inlet Splitter Box: 8x4x4H
© 24" Down opening weir gates ea 2 $2,000.00 $4,000
24" Down opening weir gates: instaflation Is 0.45 $4,000.00 $1,800
Handraii if 30 $18.00 $540
Grating sf 32 $20.00 $640
Concrete cy 12 $500.00 $6,000
Excavation and Backfil ts 1 $3,000.00 $3,000
SUBTOTAL $662,333.00
Undefined Elements 10.00% $66,233
General Conditions 4.00% $26,493
Mobitization & Shakedown 3.00% $19,870

$774,900.00 |




Alternative 2: Single Basin Nitrification/Denitrification

PRELIMINARY COST ESTIMATE
DATE: Dec 14, 2004

jtern M: Phosphorus Filtrate Pump Station

COST

UNITPRICE .. eqyiMATE

submersibie pump lift station for 267 gpm Is 1 $200,000.00- $200,000
30

2 pumps instalied
$0

$0
$0
50
30
0
50
50
%0
$0
$0
30
%0
$0
$0
50
50

SUBTOTAL $200,000.00
$20,000

Undefined Elerments 10.00%
General Conditions 4.00% $8,000
Mobillization & Shakedown 3.00% $6,000

|'FOTN&‘%“

"o $234.000.00

R R R




PRELIMINARY COST ESTIMATE
ltem N: UV Disinfection and Building

Alternative 2: Single Basin Nitrification/Denitrification
DATE: Dec 22, 2004

COST .+..
ESTIMATE=:
Concrete Structure: walls and slab cy 56 $500.00 $28,000
Excavation cy 800 $5.00 $4,000
Backfill cy 600 $8.00 $4,800
Dewatering Is 1 $6,000.00 $6,000
Buiiding 26 40 sf 1040 $120.00 124,800
UV; Equipment (2 units) ea 2 $117,850.00 $235,700
UV: installation Is 0.2 $23,570.00 $23,570
Process Piping
16" pipe for UV Units Is 1 $24,000.00 $24,000
20" Valves ea 4 $14,000.00 $56,000
Flow Meter Is 1 $12,000.00 $12,000
Washwater Pumps Installed ea 2 $10,000.00 $20,000
Clarifier Spray Pumps Installed ea 2 $10,000.00 $20,000
WW Piping is 1 $2,000.00 $2,000
SUBTOTAL $560,870.00
Undefined Elements 10.00% $56,087
General Conditions 4.00% $22,435
Mobilization & Shakedown 3.00% $16,826

[TOTAL:

- $656,200.00°]




PRELIMINARY COST ESTIMATE
itern Gt Yard Piping Improvements

Alternative 2: Single Basin Nitrification/Denitrification
DATE: Dec 21, 2004

T GOST
ESTIMATE

New Yard Piping and Valves ls 1 $375,000.00

$375,000
30
$0
$0
30
30
$0
50
$0
30
50
$0
50
$0
30
$0
$0
%0
$0
$0

SUBTOTAL

Undefined Eiements 10.00%
General Condifions 4,00%
Mobilization & Shakedown 3.00%

$375,000.00
$37,500
515,000
$11,250

lTOTAsz?uwﬁM;am i
M

"$438.800.00 |




Alternative 2: Single Basin Nitrification/Denitrificaiion

PRELIMINARY COST ESTIMATE
DATE: Dec 14, 2004

item R: Site Improvements

cosT .-
STIMATE

New Site Improvements Is 1 $150,000.00 $150,000

$0
30
$0
50
$0
30
50
50
$0
%0
30
$0
0
$0
%0
$0
0
$0
$0

SUBTOTAL $150,000.00
$15,000

Undefined Elements 10.00% -
General Conditions 4.00% §6,000
$4,500

Mobilization & Shakedown 3.00%
-:$175,500.00:] -

ETOTAEE




PRELIMINARY COST ESTIMATE
ltem S: Headworks

Alternative 2: Single Basin Nitrification/Denitrification

DATE: Dec 22, 2004

ESTIMAT

COST.

PR
Bar Screen Structure
Concrete cy 80 $500.00 345,000
Excavation and backfill is 1 $9,000.00 $9,000
Painting _ Is 1 $10,000.00 $10,000
Sidewalks and slab for degritter Is 1 $14,000.00 $14,000
Grating sf 300 $40.00 |, $12,000
Miscellaneous metalwork Is 1 $6,000.00 $6,000
Stairs ea 2 $16,000.00 $32,000
Handrail if 200 $18.00 $3,600
Aerated Grit Chamber Structure
Concrete cy 180 $500.00 $90,000
Excavation and backfill is 1 $9,000.00 $9,000
Painting Is 1 $12,000.00 $12,000
Sidewalks Is 1 $5,000.00 $5,000
Doors and windows Is 1 $3,000.00 $3,000
Equipment
Process piping and valves s 1 $18,000.00 $18,000
Mechanical bar screen Is 1.45 $70,000.00 $101,500
Screenings, conveyor/compactor Is 1.45 $25,000.00 $36,250
Aeration grit chamber equipment Is 1.45 $30,000.00 $43,500
Aeration grit blowers Is 1.45 $11,300.00 $16,385
Add cyclone fo existing grit classifier Is 1.45 $15,000.00 $21,750
Relocate existing grit classifier Is 1 $2,000.00 $2,000
Grit air lift pumps Is 1.45 $30,000.00 $43,500
Manual har screen Is 1.45 $5,000.00 $7,250
30° W slide gates 5000 6 is 1.45 $30,000.00 $43,500
30" sluice gate flange end Is 1.45 $9,000.00 $13,050
Stainless steel chute Is 1.45 $1,500.00 $2.175
30" DIP if 40 $100.00 $4,000
SUBTOTAL $603,460.00
Undefined Elements 10.00% $60,346
General Conditions 4.00% $24,138
Mobilization & Shakedown 3.00% $18,104

JFOTAL R

i::$706,000.00-]




PRELIMINARY COST ESTIMATE
ltem T: RAS & WAS Pump Station

Alternative 2: Single Basin Nitrification/Denitrification

DATE: Dec 16, 2004

Concrete (siab, footings, pipe trenches)

Wall and slabs cy 64 $400.00 $25,600

50

Buitding 40 40 sf 1600 $120.00 $192,000
Equipment
RAS pumps {1,300 gpm)}, valves and accessories ea 3 $36,679.00 $110,037
WAS pumps (100 gpm), valves and accessories ea 2 $8,600.00 $17,200

Subtotal

Pump Installation Is 0.55 $127,237.00 $69,980
Vaives and flow meters Is 1 $20,000.00 $20,000
Crane Is 1 $18,000.00 $18,000
Piping and fittings Is 1 $40,000.00 $40,000
Painting Is 1 $15,000.00 $15,000
SUBTOTAL $507,817.35
Undefined Elements 10.00% $50,782
General Conditions 4,00% $20,313
Mobilization & Shakedown 3.00% $15,235

= $594:100.00¢]




PRELIMINARY COST ESTIMATE Alternative 2: Single Basin Nitrification/Denitrification
ltem U: Laboratory Testing Services DATE: Dec 14, 2004

-COST 2z
CESTIMATE

Laboratory Services ea 1 $100,000.00 $100,000

$0
$0
$0
50
$0
$0
$0
$0
$0
$0
$0
b0
50
$0
50
$0
50
50
$0

SUBTOTAL $100,000.00
$0

Undefined Elements
General Conditions : . $0
Maobilization & Shakedown $0

[OIAL. T - $100,00000]




PRELIMINARY COST ESTIMATE

Alternative 2. Single Basin Nitrification/Denitrification
DATE: Dec 29, 2004

liem V: Laboratory and Administration/Control Building

ESTIMAT

Building

Control Rocm Area

40

30 30

2400

800

$400.00

$220.00

$960,000
$0
$0
$198,000
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

SUBTOTAL
Undefined Elements
General Conditions

Mobilization & Shakedown

10.00%
4.00%
3.00%

$1,158,000.00
$115,800
$46,320
$34,740

TTOTAL:

2451,354.800.00:]




PRELIMINARY COST ESTIMATE Alternative 2 single Basin

ltem W: Demolition

Stage 1 and Stage 2

Concrete slabs Y
Concrete walls 34
Fill materials cy

Estimated time to demolish the following structures

Gravity thickenef days
influent screw purmp station days
RAS screw pump siation days
Head works days
Splitter structure days
gubtotal Stage 2
pemolition Crew
Foreman day
Labor 1 aay
Labor 2 day
day
Demoilition Equipment
400 PCL-6 Excavator (SJLouis) day
Hydraulic impact Breaker (SJLouis) day
Caterpiliar 950 Wheel loader (SJLouis) ‘day
Demolition Equipment Operator 1 day
Demolition Equipment Operator 2 day
pemolition Equipment Operator 3 day
day
Hauiing Equipment
25 fon dump fruck day
Truck driver day
25 ton crane day
25 ton crane operator day
day
Demolition Gosts: Gravity Thickener
Labor days
Demolition Equipment days
Hauling Equipment days
Hauting Costs to Roswell Landfill miles
Gravity Thickeng cy cyper tek
Number trips 125 30 4
Miles 130 4 miles
Landfill Charges
0.0135 ton/cy ton .

page of 2

40
50
40
30
160

4
1
1
Subtotat

1
4
1
1
1
1

) subtotal

...h....l-...-\-

1
suptotal

10

10

10

542

43

Nitriﬁcaﬁon!Denltriﬂcation

DATE: DeC 21, 2004

$400.00
$250.00
$250.00
$900.00

$1,200.00
$800.00
$460.00
$400.00
$400.00
$400.00
$3,660.00

$600.00
$320.00
$680.00
$400.00
$2,000.00

$900.00

$3,660.00

$2,000.00

$8.00

$10.00

$9,000

$36,600

$20,000

$4,333

$428



= COST

e ITEM UNIT QUANT UNlT PRECE-:;; ESTIMATE
Demolition Costs: Stage 2
Labor days 160 $900.00 $144,000
Demuolition Equipment days 160 $3,660.00 $585,600
Hauling Equipment days 160 $2,000.00 $320,000
Hauling Costs to Roswell Landfill miles
Stage 2 cy cypertrk
Number trips 3171 30 106
Miles 130 106 miles 13741 $8.00 $109,928
Backfilling Costs
Stage 1 cy 652 $2.00 $1,304
Stage 2 cy 12852 $2.00 $25,704
Removal and capping of existing piping s 1 $60,000.00 $60,000
Eiectrical Demolition days 30 $1,000.00 $30,000
SUBTOTAL $1,346,807.33
Undefined Elements 50
General Conditions 4.,00% $53,876
Mobilization & Shakedown 3.00% 540,407
iTOTAL%sf?z:u fos i e o $1,441,200.00 §

page 2 of 2




PRELIMINARY COST ESTIMATE
ftem X: Building In lieu of Canopy

Alternative 2: Single Basin Nitrification/Denitrification
DATE: Dec 29, 2004

"QUANT “UNIT PRICE

~ COST
ESTIMATE

Building Size 60 60

fess:
Canopy Cover Structure
Site Preparation

sf
Is

3600

-3600
-1

$180.00

$30.00
$10,000.00

$648,000

$0

$0

$0
($108,000)
($10,000)

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

SUBTOTAL

Undefined Elements
General Conditions
Mobiiization & Shakedown

10.00%
4.00%
3.00%

$530,000.00
$53,000
$21,200
$15,900

i-"ﬁ@fl?Al.:

$620,100.00 }




PRELIMINARY COST ESTIMATE
item Z: Electricity Costs

Alternative 2: Single Basin Nitrification/Denitrification

DATE: 30-Dec-04

Sroy

influent Pumps kKWhid $0.08 $21,193
Bar Screen kWh/d $0.08 $333
Screenings Conveyor/Compactor kwWh/d $0.08 $440
Grit Classifier kWhid $0.08 $222
Grit Lift Pumps kwh/d $0.08 $889
Aerated Grit Blowers kWh/d $0.08 $5,964
Anaerobic Selector Mixers kWh/d $0.08 $2,665
Anoxic Selector Mixers kwh/d $0.08 50
Aerafion Basin Blowers kwh/d 4637.58 $0.08 $135,510
Final Clarifiers kwh/d 12 $0.08 $351
UV Units kwh/d 1440 $0.08 $42.077
Aerobic Digester Blowers kwh/d 2341.84 ~$0.08 $68,429
Returns Rapid Mixer kWh/d 115.2 $0.08 $3,366
Returns Flocculator kwh/d 15.12 $0.08 $442
Returns Clarifiers kKWhid 12 50.08 $351
RAS Pumps kWh/d 544.28 $0.08 $15,904
Scum Pumps kKWh/d 60.88 $0.08 $1,779
WAS Pumps kwh/d 14,21 $0.08 $415
Thickened Sludge Pump kWh/d 2.56 $0.08 $75
Digested Sludge Pump kwh/d 4.57 $0.08 $134
Alum Sludge Pump kKWh/d 9.85 $0.08 $289
Returns Pump kWh/d 29.05 $0.08 $849
Chemical Feed Pumps kWh/d 24 $0.08 $701
Belt Thickener kwh/d 40 $0.08 $1,169
Belt Press kwh/d 31 $0.08 $906
Subtotal System Operation $ 304,450
Subtotal System Maintenance (Estimate 1% of capital cost) $ 252,280

$ 556,730

Total O&M Cost ($/yr)
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ALTERNATIVE 3
MEMBRANE BIOREACTORS (MBR)

CONCEPTUAL PROJECT COSTS
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ALTERNATIVE 3 - MEMBRANE BIOREACTORS
CONCEPTUAL PROJECT COSTS

WASTEWATER TREATMENT PLANT IMPROVEMENTS

Construction Costs

MBR Structure and Blowers/Canopy Structure/Alkalinity Augmentation
influent Pump Station

Mechanical Dewatering Facilities

Aerobic Digester and Blower Structure

Chemical Precipitation Filtrate - Phosphorus Removal
Phosphorus Filtrate Pump Station

UV Disinfection Building

Yard Piping Improvements

Site Improvements

Headworks

RAS/WAS Pump Station

Laboratory and Administration/Control Building
Electrical

Laboratory Testing Services

Subtotal

Other Support Facilities:
Demolition
Subtotal of New Facilities

Construction Contingencies @ 10%
Subtotal

NMGRT @ 7.6875%
Total Construction Costs

Professional Engineering Services Allowance @ 9.0%

Basic design services and allowance for special services including
consfruction inspection (18 months), soils investigation, surveys,
aerial mapping, operation and maintanance manual, and startup services

NMGRT @ 6.75%
Total Professionat Engineering Services

Total Project Costs

Appendix F

Amount
$10,476,000
$1,332,000
$1,776,000
$1,227.000
$775,000
$234,000
$656,000
$328,000
$176,000
$765,000
$594,000
$1,355,000
$2,560,000
$100,000
$22,354,000

$1.441.000
$23,795,000

$2,380.000
$26,175,000

$2,012,000
$28,187,000

$2,537,000

$171.000
$2,708,000

$30,895,000

January 10, 2005




CONSTRUCTION COST ESTIMATE
ALTERNATIVE 3 MEMBRANE BIOREACTORS

PREPARED BY: A. Campos

COST SUMMARY

MOLZEN-CORBIN & ASSOCIATES PRINT DATE:
JOBNO: RUI21-71.D03 DATE PREPARED: 1/10/2005
. DESIGN . COST

B e : ' EST!MATE
ltem E: MBR Structure and Blowers/Canopy Structure/Alkalinity Augmentation 310,478,300
ltem F: Influent Pump Station $1,331,700
item J: Mechanical Dewatering Building $1,775,900
ltem K: Aerobic Digester and Blower Structure $1,227,300
ltem L: Chemical Precipitation Filtration - Phosphorus Removal $774,900
item M: Phosphorus Filtrate Pump Station $234,000
item N: UV Disinfection and Building $656,200
ltem Q: Yard Piping Improvements $327,600
ltem R: Site Iimprovements $175,500
itemn S: Headworks $765,400
ftem T: RAS & WAS Pump Station $594,100
ltem V: Laboratory and Administrative/Control Building 51,354,900
Electrical $2,560,200
ltem U; Laboratory Testing Services 100,000
ltem W: Demolition $1,441,200
SUBTOTAL $23,795,200
Construction Contingencies 10.00% $2,379,520
TOTAL 526,174,720
STATE TAX (constructlon) 7.68750% $2,012,182

REESTIM, ‘ 0S S $28,186,902

Print Date:; 1/11/2005
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PRELIMINARY COST ESTIMATE

AMernative 3: Membrane Bioreactors

ltem E: MBR Structure and Blowers/Canopy StructurefAlkalinity Augmentation DATE: Dec 30, 2004
L ' ootse . COST
i HTE UNIT QUANT UNIT PRICE . - ESTIMATE
MBR/BNR Structure
Concrete walls cy 1100 $500.00 $550,000
Concrete floor cy 670 $500.00 $335,000
Concrete watkway oy 40 $500.00 $20,000
iniet box cy 30 $500.00 $15,000
Alum Covers over MBR Basins sf 2020 $40.00 $80,800
Excavation cy 2400 $10.00 $24,000
Backfill cy 800 $12.00 $9,600
Miscellaneous metal works is 1 $25,000.00 $25,000
Painting Interior sf 28900 $4.00 $115,600
Painting Exterior sf 4900 $4.00 $19,600
Stalrways ea 3 $20,000.00 $60,000
Hand Rail H 1030 $18.00 $18,540
Piping: Exterior to Blower Structure
Air Piping Header {24") HDG If 80 $110.00 $8.,800
Air Piping Header (12") HDG If 420 $60.00 $25,200
Air Piping Header (16") HDG i 220 $70.00 $15,400
Misc air piping supports, etc is 1 $8,000.00 $8,000
Drain Piping and valves If 200 $60.00 $12,000
Liguid: 3" to 12" Header DIP If 410 $60.00 $24,600
Liguid: 16" Header DIP If 80 $90.00 57,200
Liquid: 24° Header DIP If 160 $120.00 $19,200
MER Equipment
MBR Eguipment Package w/ blower & pumps is 1 $4,330,000 $4,330,000
MBR Equipment: Installation is 0.45 $4,330,000 $1,948,500
Estimated adder for extra anoxic mixers (installed) Is 1.35 $50,000 567,500
Adder for air bridges (installed) Is 1.35 $40,000 $54,000
Blower and Pump Buiiding
Buiiding 80x40 sf 3200 $180.00 $576,000
Blower Discharge valves and miscellansous Is 1 $15,000.00 $15,000
Hoist system Is 1 $40,000.00 $40,000
Emergency Generator (installed) outside Is 1.3 $400,000.00 $520,000
Alkalinity Augmentation
Place metering pumps, piping and chemical storage
in Headworks Structure
Liguid soda ash feed pumps: equipment ea 2 $2,000.00 $4,000
Liguid soda ash feed pumps: installation Is 0.5 $4,000.00 $2,000
Piping if 40 $10.00 $400
Misc valves and support Is 1 $200.00 $200
Is 1 $3,000.00 $3.000

Soda Ash Containment Area Liner

SUBTOTAL

$8,954,140.00

Undefined Elements 10.00% $895,414
General Conditions : 4.00% $358,166
Mobilization & Shakedown 3.00% $268,624

WAL S

$10,476,300.00 }
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PRELIMINARY COST ESTIMATE
ftem F: influent Pump Station

Alternative 3; Membrane Bioreactors

DATE: Dec 29, 2004

- COST
ESTIMATE

Lift Station Structure

Wet well structure 20L x 12W x 20D cy 1208 $500.00 $604,000
Excavation cy 1720 $10.00 $17,200
Backfili cy 1440 $12.00 $17,280
Matal Work {includes hoist struciure) Is 1 $20,000.00 $20.,000
Valve Pit Structure is 1 $30,000.00 $30,000
Dewatering Is 1 $25,000.00 $25,000
Equipment

3 submersible pumps and accessories Is 1.55 $118,820.00 $184,171
instalfation of well well piping Is 1 $40,000.00 540,000
Wet well fan and accessories Is 1 $10,000.00 $10,000
Piping in wetwell and valve pit Is 1 $26,000,00 $26,000
Inlet Sewer is L] $12,000.00 $12,000
Crane and Structural Frame ls 1 $26,000.00 $26,000
Forcemain header Is 1 $24,000.00 $24,000
Painting Interior sf 1350 $8.00 $10,800
Painting Exterior sf 480 $4.00 $1,920
Painting Top Deck sf . 240 $4.00 $960
18" Flow Meter Is 1.9 $4,655.00 $8.845
Building for Electrical Equipment sf 400 $200.00 $80,000
SUBTOTAL $1,138,175.50
Undefined Elements 10.00% $113,818
General Conditions 4.00% 345,527
Mobilization & Shakedown 3.00% $34,145

frozA

EER T TR

-.$1,331,700.00 1
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PRELIMINARY COST ESTIMATE
ltem J: Mechanical Dewatering Building

Alternative 3: Membrane Bioreactors

DATE: Dec 15, 2004

. : <o GOST
UNIT QUANT .. UNITPRICE. = = ESTIMATE . -
Dewatering Structure
Building 60 85 sf 5100 $150.00 $765,000
Thickening Belt, SS Frame Is 1 $118,000.00 $118,000
Thickening Belt: instaliation Is 0.2 $23,600.00 $23,600
Control Panel Is il $30,000.00 $30,000
Alum platform and stairs Is 1 $25,000.00 $25,000
Alum platform and stairs: installation Is 0.35 $8,750.00 $8,750
Thickened sludge hopper Is 1 $5,000.00 $5,000
Thickened sludge hopper: installation Is 0.35 $1,750.00 $1,750
Polymer system: eguipment is 1 $16,000.00 $16,000
Polymer system: installation Is (.45 $7.200.00 $7.,200
Dewatering Belt, S8 Frame Is 1 $262,500.00 $262,500
Thickening Belt; instaliation is 0.2 $52,500.00 $52,500
Controf Panel Is 1 $40,000.00 540,000
Alum platform and stairs Is 1 $25,000.00 $25,000
Alum platform and stairs: installation Is 0.35 $8,750.00 $8,750
Conveyor system ls 1 $37,000.00 $37,000
Conveyor system: instaliation Is 0.45 $16,650.00 $16,650
Polymer system: equipment ts 1 $16,000.00 $16,000
Polymer system: installation Is 0.45 $7,200.00 $7.200
Thickened Sludge Pumps {Voglesand) ea 2 $10,000.00 $20,000
Thickened Sludge Pumps: installation Is 0.35 $20,000.00 $7,000
Fiow meter Is 1 ' $8,000.00 $8,000
Piping, fittings, valves Is 1 $7.000.00 $7,000
Miscellaneous Metal Works ts 1 $4,000.00 $4,000
Washwater piping system Is 1 $6,000.00 $6,000
SUBTOTAL $1,517,900.00
Undefined Elements 10.00% $151,790
General Conditions 4.00% $60,716
Mobilization & Shakedown 3.00% $45,637

FOTAL o e -

$1.775.900.00 ]




L PRELIMINARY COST ESTIMATE Alternative 3: Membrane Bioreactars
Hem K: Aerobic Digester and Blower Structure DATE: Dec 21, 2004

! AT : CosT
j UNITPRICE  corivatE
. Size: 28x28x22 swd (three basins total)
! Equipment for Basin
Process aeration equipment Is 1.45 $135,000.00 $195,750
8" telescoping valves and controils (3 total) is 1.45 $28,000.00 $40,600
Platiorms and stairs ls 1 $20,000.00 $20,000
Down opening weir gates ea 4 $4,000.00 $16,000
Handrail If 120 $18.00 $2,180
Basin Structure
Concrete Walis cy 385 $500.00 $152,500
Concrete Floor -ocy 165 .$500.00 $82,500
Concrete walkway cy 5 $500.00 $2,500
Excavation and Backfill Is 1 $4,000.00 $4,000
) interior coating system sf 8070 $4.00 $32,280
j Exterior coating system sf 4720 $4.00 $18,880
; 10" air piping and valves 3 each If 80 $50.00 : $4,000
8" supernatant drain line If 30 $40.00 $1,200
i 8" supernatant drain shutoff valves ea C3 $400.00 $1,200
' Blower and Digested Pump Structure
Building 40 30 sf 1200 $150.00 $180,000
PD blowers: equipment 4 total ls 1 $131,500.00 $131,500
PD blowsrs: installation is 0.45 $59,175.00 $59,175
Blower piping and valves (8" discharge to 16" header Is 1 $15,000.00 $15,000
! Blower shut off vaives ea . 4 $400.00 $1,600
0 Blower check valves ea 4 $300.00 $1,200
. Digested Slidge Pumps (Voglesand) ea 2 $11,000.00 $22,000
§ Digested Sludge Pumps: installation s 0.45 $22.,000.00 $9,900
i Flow meter Is 1 $8,000.00 $8,000
Piping, fittings, valves Is 1 $7,000.00 $7,000
_ SUBTOTAL $1,048,945.00
b Undefined Elements 10.00% $104,895
: General Conditions 4.00% , $41,958
Mobilization & Shakedown 3.00% $31.468

$1,227,300.00 §

ARl

[TOTALs:

j
{

H

T




PRELIMINARY COST ESTIMATE Alternative 3: Membrane Bioreactors
Hem L: Chemical Precipitation Filtration - Phosphorus Removal DATE: Dec 20, 2004
COST
. _UNIT  ESTIMATE
Equipment Removal
Remove clarifier equipment and center column crew-day 10 $2,000.00 $20,000
Remove clarifier equipment and center column crew-day 10 $2,000.00 $20,000
Structure improvements ea 2 $25,000.00 $50,000
Interior painting ea 3000 37.00 21,000
Exterior painting ea 1400 $6.00 38,400
Miscellaneous piping ed 2 $9,000.00 $18,000
Equipment .
New Clarifier Mechanism: equipment ea 2 $88,000.00 $176,000
New Clarifier Mechanism: installation Is 0.55 $176,000.00 $96,800
Alum feed system; equipment ea 1 $20,000.00 $20,000
Alum feed system: installation ts 0.45 $20,000.00 $9,000
Rapid mix and bridge: equipment ea 1 $12,500.00 $12,500
Rapid mix and bridge: instaliation Is 0.45 $12,500.00 $5,625
Flocculator: eguipmant ea 1 $8,000,00 $8,000
Flocculator: installation Is 0.45 $8,000.00 $3,600
Alum siudge pumps (voglesan pumps 18 gpm) ea 2 $10,000.00 $20,000
Alum sludge pumps: instaliation Is 0.45 $20,000.00 $9,000
Flow meter ea 1 $8,000.00 $8,000
Sludge pump piping, valve, fittings Is 1 $4,000.00. $4,000
Building 20 20 sf 400 $150.00 $60,000
Concrete slab with curbs for ajum storage cy 20 $400.00 $8.000
Concrete pit for rapid mx; 9x9x12H {10swd) cy 30 $500.00 $15,000
Concrete pit for rapid mx; 15x15x16H (14swd) cy 55 $500.00 $27,500
Handrait If 86 $18.00 $1,728
Grating sf 60 $20.00 $1,200
Stairs ea 2 $6,000.00 $12,000
Excavation and Backfill ea 2 $5,500.00 $114,000
Inlet Splitter Box: 8x4x4H
24" Down opening weir gates ea 2 $2,000.00 $4,000
24" Down cpening weir gates: installation Is 0.45 $4,000.00 $1,800
Handrail If 30 $18.00 $540
Grating sf 32 $20.00 3640
Concrete cy 12 $500.00 $6,000
Excavation and Backill Is 1 $3,000.00 $3,000
SUBTOTAL $662,333.00
Undefined Elements 10.00% 566,233
General Conditions 4.00% $26,493
Mobilization & Shakedown 3.00% $19,870

[TOTAL =

$774.900.00 |




PRELIMINARY COST ESTIMATE

Hem M: Phosphorus Filtrate Pump Station

Alternative 3: Membrane Bioreactors
DATE: Dec 14, 2004

QUANT.

UNIT PRICE. .

COST
ESTIMATE

Submersible pump [ift station for 287 gpm
2 pumps instalted

$200,000.00

$200,000
$0
$0
$0
$0
50
50
%0
50
$0
$0
$0
$0
50
80
$0
50
$0
$0

SUBTOTAL

Undefined Elements
General Conditions
Mobhilization & Shakedown

10.00%
4.00%
3.00%

$200,000.00
$20,000
$8,000
$6,000

ITOTAL%

$234,000.00 I
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PRELIMINARY COST ESTIMATE
ltem N: UV Disinfection and Building

Alternalive 3:

Membrane Bioreactors
DATE: Dec 22, 2004

e - QUANT: - UNIT.PRICE 47 COST-.
i ,_UNIT ey OUANTUNiT PRIQE ESTIMATE .
Concrete Structure: walls and slab cy 56 $500.00 $28,000
Excavation cy 800 $5.00 54,000
Backfill cy 600 $8.00 $4,800
Dewatering Is 1 $6,000.00 $6,000
Buitding 26 40 sf 1040 $120.00 $124,800
$0
UV: Equipment (2 units) ea 2 $117,850.00 $235,700
UV: Instaliation Is 0.2 $23,570.00 $23,570
Process Piping
16" pipe for UV Units Is 1 $24,000.00 $24,000
20" Vaives ea 4 $14,000.00 356,000
Flow Meter Is 1 $12,000.00 $12,000
Washwater Pumps Installed ea 2 $10,000.00 $20,000
Clarifier Spray Pumps Installed ea 2 $10,000.00 $20,000
WW Piping Is 1 $2,000.00 $2,000
SUBTOTAL $560,870.00
Undefined Elements 10.00% 356,087
General Conditions 4,00% $22,435
Mobilization & Shakedown 3.00% $16,826

- $656,200,00 |




PRELIMINARY COST ESTIMATE
liern R: Slte improvements

Alternative 3: Membrane Bioreactors
DATE: Dec 14, 2004

UNIT |

QUANT ;7 UNIT PRICE 4.

COosT
ESTIMATE

New Site Improvements

Is

1

$150,000.00

$150,000
$0
50
50
$0
$0
50
$0
$0
$0
$0
30
50
50
50
$0
50
30
$0
30

SUBTOTAL

Undefined Elements
General Conditions
Maobilization & Shakedown

10.00%
4.00%
3.00%

$150,000.00
$15,000
$6,000
$4,500

ﬁé‘k o

$175.500.00 }




PRELIMINARY COST ESTIMATE
ltem S: Headworks

Alternative 3: Membrane Bioreactors
DATE: Dec 22, 2004

INT.PRICE 7"

Bar Screeﬁ VStructure -

Concrete cy 80 $500.00 $45,000
Excavation and backfill Is 1 $9,000.00 $9,000
Painting is 1 $10,000.00 $10,000
Sidewalks and slab for degritter s 1 $14,000.00 $14,000
Grating sf 300 $40.00 $12,000
Miscellaneous metalwork Is 1 $6,000.00 $6,000
Stairs ea 2 $16,000.00 $32,000
Handrail If 200 $18.00 $3,600
Aerated Grit Chamber Structure

Concrete cy 180 $500.00 $90,000
Excavation and backfill Is 1 $9,000.00 $9,000
Painting Is 1 $12,000.00 $12,000
Sidewalks Is 1 $5,000.00 $5,000
Doors and windows Is 1 $3,000.00 $3,000
Equipment .

Process piping and valves Is 1 $18,000.00 $18,000
Mechanical bar screen (1/8" openings) Is 1.45 $105,000.00 $152,250
Screenings, conveyor/compactor Is 1.45 $25,000.00 $36,250
Aeration grit chamber equipment is 1.45 $30,000.00 $43,500
Aegration grit blowers Is 1.45 $11,300.00 $16,385
Add cyclone to existing grit classifier 15 1.45 $15,000.00 $21,750
Relocate existing grit classifier Is 1 $2,000.00 $2,000
Grit alr lift pumps Is 1.45 $30,000.00 $43,500
Manual bar screen is 1.45 $5,000.00 $7.250
30" W slide gates 5000 B Is 1.45 $30,000.00 $43,500
30" siuice gate flange end ‘ Is 1.45 $9,000.00 $13,050
Stainiess steel chute Is 1.45 $1,500.00 $2,175
30" DIP If 40 $100.00 $4,000
SUBTOTAL $654,210.00
Undefined Elements 10.00% 565,421
General Conditions 4.00% 526,168
Maobilization & Shakedown 3.00% $19,626

freTAlk e

$765,400.00 |
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PRELIMINARY COST ESTIMATE
item T: RAS & WAS Pump Station

_Alternative 3:

Membrane Bioreactors
DATE: Dec 18, 2004

UNIT ° QUANT,  UNIT PRICE
Concrete (slab, footings, pipe trenches)

Wall and slabs cy 64 $400.00 $25,600
Buitding 40 40 sf 1600 $120.00 $192,000
Equipment
RAS pumps {1,300 gpm}, valves and accessories ea 3 $36,679.00 $110,037
WAS pumps (100 gpm), valves and accessories ea 2 $8,600.00 $17.200

Subtotat :

Pump Instaliation Is 0.55 $127,237.00 $69,980
Valves and flow meters Is 1 $20,000.00 320,000
Crane Is 1 $18,000.00 $18,000
Piping and fittings Is 1 $40,000.00 $40,000
Painting Is 1 $15,000.00 $15,000

SUBTOTAL $507,817.35
Undefined Elements 10.00% $50,782
General Conditions 4.00% $20,313
Mobilization & Shakedown 3.00% $15,235

[TOTAL

i

$594,100.00 |




PRELIMINARY COST ESTIMATE
item Q: Yard Piping Improvements

Alternative 3; Membrane Bioreactors
DATE: Dec 15, 2004

*UNIT PRICE:-

COSsT

ESTIMATE

ivew Yard Piping and Valves

$280,000.00

$280,000

%0
50
$0
30
$0
$0
$0
$0
$0
50
o
$0
$0
$0
$0
$0
50
30
$0

SUBTOTAL

Undefined Elements
General Conditions
Mobilization & Shakedown

10.00%
4.00%
3.00%

$280,000.
$28,0

00
00

$11,200
$8,400

iTG)TAE‘s%ﬁ,. &

$327,600.00




PRELIMINARY COST ESTIMATE
liern R: Slte improvements

Alternative 3: Membrane Bioreactors
DATE: Dec 14, 2004

UNIT |

QUANT ;7 UNIT PRICE 4.

COosT
ESTIMATE

New Site Improvements

Is

1

$150,000.00

$150,000
$0
50
50
$0
$0
50
$0
$0
$0
$0
30
50
50
50
$0
50
30
$0
30

SUBTOTAL

Undefined Elements
General Conditions
Maobilization & Shakedown

10.00%
4.00%
3.00%

$150,000.00
$15,000
$6,000
$4,500

ﬁé‘k o

$175.500.00 }




PRELIMINARY COST ESTIMATE
ltem S: Headworks

Alternative 3: Membrane Bioreactors
DATE: Dec 22, 2004

INT.PRICE 7"

Bar Screeﬁ VStructure -

Concrete cy 80 $500.00 $45,000
Excavation and backfill Is 1 $9,000.00 $9,000
Painting is 1 $10,000.00 $10,000
Sidewalks and slab for degritter s 1 $14,000.00 $14,000
Grating sf 300 $40.00 $12,000
Miscellaneous metalwork Is 1 $6,000.00 $6,000
Stairs ea 2 $16,000.00 $32,000
Handrail If 200 $18.00 $3,600
Aerated Grit Chamber Structure

Concrete cy 180 $500.00 $90,000
Excavation and backfill Is 1 $9,000.00 $9,000
Painting Is 1 $12,000.00 $12,000
Sidewalks Is 1 $5,000.00 $5,000
Doors and windows Is 1 $3,000.00 $3,000
Equipment .

Process piping and valves Is 1 $18,000.00 $18,000
Mechanical bar screen (1/8" openings) Is 1.45 $105,000.00 $152,250
Screenings, conveyor/compactor Is 1.45 $25,000.00 $36,250
Aeration grit chamber equipment is 1.45 $30,000.00 $43,500
Aegration grit blowers Is 1.45 $11,300.00 $16,385
Add cyclone to existing grit classifier 15 1.45 $15,000.00 $21,750
Relocate existing grit classifier Is 1 $2,000.00 $2,000
Grit alr lift pumps Is 1.45 $30,000.00 $43,500
Manual bar screen is 1.45 $5,000.00 $7.250
30" W slide gates 5000 B Is 1.45 $30,000.00 $43,500
30" siuice gate flange end ‘ Is 1.45 $9,000.00 $13,050
Stainiess steel chute Is 1.45 $1,500.00 $2,175
30" DIP If 40 $100.00 $4,000
SUBTOTAL $654,210.00
Undefined Elements 10.00% 565,421
General Conditions 4.00% 526,168
Maobilization & Shakedown 3.00% $19,626

freTAlk e

$765,400.00 |




P

PRELIMINARY COST ESTIMATE
item T: RAS & WAS Pump Station

_Alternative 3:

Membrane Bioreactors
DATE: Dec 18, 2004

UNIT ° QUANT,  UNIT PRICE
Concrete (slab, footings, pipe trenches)

Wall and slabs cy 64 $400.00 $25,600
Buitding 40 40 sf 1600 $120.00 $192,000
Equipment
RAS pumps {1,300 gpm}, valves and accessories ea 3 $36,679.00 $110,037
WAS pumps (100 gpm), valves and accessories ea 2 $8,600.00 $17.200

Subtotat :

Pump Instaliation Is 0.55 $127,237.00 $69,980
Valves and flow meters Is 1 $20,000.00 320,000
Crane Is 1 $18,000.00 $18,000
Piping and fittings Is 1 $40,000.00 $40,000
Painting Is 1 $15,000.00 $15,000

SUBTOTAL $507,817.35
Undefined Elements 10.00% $50,782
General Conditions 4.00% $20,313
Mobilization & Shakedown 3.00% $15,235

[TOTAL

i

$594,100.00 |




PRELIMINARY COST ESTIMATE
ftem U: Laboratory Testing Services

Alternative 3: Membrane Bioreactors

DATE: Dec 14, 2004

COST ...
ESTIMATE:

Laboratory Services

ea

$100,000.00

$100,000
$0
5o
$o
$0
$0
$0
$0
$0
$0
30
$0
$0
50
$0
80
$0
$0
50
$0

SUBTOTAL

Undefined Elements
General Conditions
Mobilization & Shakedown

$100,000.00
$0
$0
50

[roTAL

2 $400:000.00




PRELIMINARY COST ESTIMATE

Alternative 3: Membrane Bioreactors
DATE: Dec 29, 2004

item V: Laboratory and Administrative/Controf Buiiding

:COST
ESTIMATE

Building 60 40

Control Room Area 30

30

sf

sf

2400

800

$400.00

$220.00

$0
$960,000
$0
$198,000
$0
$0
30
$0
50
$0
50
$0
$0
30
30
$0
$0
50
50
$0
$0

SUBTOTAL

Undefined Elements
General Conditions
Mobilization & Shakedown

10.00%
4.00%
3.00%

$1,158,000.00
. $115,800
$46,320
$34,740

JTOTAL:

-+ $1,854.900.00]




PRELIMINARY COST ESTIMATE
ltem W: Demolition

Alternative 3: Membrane Bioreactors

DATE: Dec 22, 2004

Stage 1 and Stage 2
Concrete slabs
Concrete walls
Fili materials

Gravity thickener

Influent screw pump station
RAS screw pump station
Head works

Splitter structure

Demolition Crew
Foreman
Labor 1
Labor 2

Demolition Equipment

400 PCL-6 Excavator {SJLouis)
Hydraulic Impact Breaker {SJLouis)
Caterpillar 950 Wheel loader {SJLouis)
Demoiition Equipment Operator 1
Demolition Equipment Operator 2
Demuolition Equipment Operator 3

Hauling Equipment

25 ton dump truck
Truck driver

25 fon crane

25 ton crane operator

Demolition Costs: Gravity Thickener
Labor

Demalition Equipment

Hauling Equipment

Hauling Costs fo Roswell Landfili

Gravity Thickener cy cypertrk
Number trips 125 30
Miles 130 4

Landfill Charges
0.0135 tonlcy

Estimated time to demolish the foliowing structures

Subtotal Stage 2

page 1 of 2

cy 1058
cy 2112
oy 12852
days 10
days 40
days 50
days 40
days 30
160
day 1 $400.00
day 1 $250.00
day 1 $250.00
day { Subtotal $900.00
day 1 $1,200.00
day 1 $800.00
day 1 $460.00
day 1 $400.00
day 1 $400.00
day 1 $406.00
day | Subtotal $3,660.00
day 1 $600.00
day 1 $320.00
day 1 $680.00
day 1 $400.00
day Subtotal $2,000.00
days 10 $900.00
days 10 $3,660.00
days 10 $2,000.00
mites 90
miles 542 $8.00
ton 43 $10.00

$9,000

$36,600

520,000

$4,333

3428




Demolition Costs: Stage 2
Labor
Demolition Equipment
Hauling Equipment

Hauling Costs to Roswell Landfill

Stage 2 cy cypertrk
Number trips 3171 30

Miles 130 106
Backfilling Costs

Stage 1

Stage 2

Removal and capping of existing piping

Electrical Demolition

106

days
days
days

miles

miles

cy
Cy

days

160
160
160

80

13741

662
12852

30

$900.00
$3,660.00
$2,000.00

$8.00
$2.00
$2.00
$60,000.00

$1,000.00

$144,000
$585,600
$320,000

$109,928
$1.304
$25,704

© $60,000

$30,000

SUBTOTAL

Undefined Elements $0
General Conditions 4.00% $53,876
Mobilization & Shakedown 3.00% $40,407

$1,346,897.33

FrOTAL:

P 1,441,200.00

page 2 of 2




PRELIMINARY COST ESTIMATE Alternative 3: Membrane Bioreactor
PAGE Z - Electricity Costs DATE: 30-Dec-04

Influent Pumps KWh/d 725.28 $0.08 | $21,193
Bar Screen kWh/d 11.4 $0.08 $333
Screenings Conveyor/Compactor kwh/d 15.05 $0.08 $440
Grit Classifier kKWhid 7.6 $0.08 5222
Grit Lift Pumps kwh/d 3043 $0.08 $889
Aerated Grit Blowers kWhid 204.11 $0.08 55,964
MBR System kwh/d 9834 $0.08 $287,349
UV Units kWhid 1440 $0.08 $42,077
Aerobic Digester Blowers kKWhid 2341.84 $0.08 $68,429
Returns Rapid Mixer KWhid 115.2 $0.08 $3,366
Returns Flocculator kWh/d 15.12 $0.08 $442
Returns Clarifiers kWh/d 12 $0.08 $351
RAS Pumps kwh/d 544.28 $0.08 $15,904
Scum Pumps kwh/d 60.88 $0.08 $1,779
WAS Pumps kwh/d 14.21 $0.08 $415
Thickened Sludge Pump kwh/d 2.56 $0.08 $75
Digested Skudge Pump kWh/d 4.57 $0.08 $134
Alum Sludge Pump kWh/d 9.89 $0.08 $289
Returns Pump ' kWh/d 29.05 $0.08 $849
Chemical Feed Pumps kWh/d 24 ‘ $0.08 $701
Belt Thickener kWhid | 40 $0.08 $1,189
Beli Press kWh/d 31 $0.08 $906
Subtotal System Operation $ 453,274

$ 308,850

Subtotal System Maintenance (Estimate 1% of capital cost)

Total O&M Cost {($/yr) $ 762,224

i SRE7.62. 224

SR1E344:8998
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